
March 11, 2005 
INFO MEMO 

TO: SECRETARY OF DEFENSE 
DEPUTY SECRETARY OF DEFENSE 

FROM: MR. MICHAEL W. WYNNE, ACTING USD(AT&L) / 

SUBJECT: Base Realignment and Closure (BRAC) Update 

Time Remaining: Effectively, there are only 58 days until you provide your BRAC 
recommendations to the Commission and Congress and publish them in the Federal 
Register. 

This is the second of my weekly status reports. We are beginning to close the process 
down and transition to defending your recommendations. As we work through this 
transition phase, we're focusing on three things: continuing to evaluate what is currently 
in play, looking at whether we have covered the available options comprehensively and 
accurately, and developing the roll-out plan and report. 

Upcoming Required Actions: 

The President must nominate Commissioners by this Tuesday, March 15". Failure 
to meet this deadline terminates the BRAC process. 

The statute requires that you provide the Congress with a revised force structure 
plan, if necessary, by March 15'~, which is 4 days from now. The Joint Staff is 
working this through the Chairman for signature by you or the Deputy. The 
revised plan reflects decisions made over the past year and should be in your 
weekend reading materials. 

Current Status of Candidate Recommendations (TABS A and B): 

Major Closures: 25 with work distributed to -77 locations 

Minor Closures: -559 with work distributed to -287 locations 

Major Realignments: -95 with work distributed to a few hundred locations 

Financial Considerations: We continue to watch the financial tally closely. You 
may recall that I reported last week that the 20-year Net Present Value of the 
candidate recommendations received to date was a savings in excess of $24.4 
billion. This week's additions raised that to over $32 billion in savings. The chart 
at TAB C provides detail. Please note that this chart now indicates an additional 
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line that totals in the overseas savings for the Army that are not captured in BRAC 
costing models. The total savings from both BRAC and overseas actions 
approaches $48 billion. I believe these numbers are impressive. 

o I am continuing to evaluate the savings estimates. Our standard mode is to be 
conservative. While that's appropriate, if taken to the extreme we undercut our 
actions and may eliminate some possibilities. As such, I am asking the groups 
to review their savings estimates to ensure they are making reasonable 
projections of the efficiencies that should be gained through consolidations. 

o As indicated in last week's report, there are a significant number of 
recommendations yielding a cost rather than a savings even though the total net 
for all candidate recommendations is a substantial savings. The CNO, in 
particular, is questioning these and the issue is receiving attention. While 
costs are an important consideration, we need to ensure we do not lose sight of 
non-monetary benefits and larger strategic gains. Aside from the return of 
overseas forces, the costly actions primarily involve ReserveIGuard initiatives 
(TAB D) and some actions that create or accommodate new capabilities or 
management structures that enhance capabilities. Currently, 142 or about 40% 
of the candidate recommendations now in play yield a 20 year Net Present 
Value cost. We are scrubbing these closely to clearly identifjr any non- 
monetary benefits and explain if and how they fit in a larger strategy, before 
recommending them to you for approval. 

o Even when the financial benefit is apparent, we are engaged in some 
significant debate regarding a handful of recommendations that break 
precedents or achieve benefits to the entire DoD at the expense of individual 
service authorities. I am pursuing these aggressively so they are fully vetted 
and can be decided upon in the most informed basis as possible. Given the 
bills we face for modernization and healthcare, I think we can do nothing less. 

Process Issues: There are over 380 Candidate Recommendations under 
consideration (TAB E). While the DepSecDef's Infrastructure Executive Council 
(IEC) has "tentatively" approved 369 to date, several of those that remain involve 
key policy issues generating much controversy. Additionally, the IEC also has to 
review the package of recommendations in its entirety before it can move forward 
- this places an extraordinary demand on the calendar. 

o We are adding meetings of the Deputy's group to accommodate the 
deliberative, decision making workload. You asked to be apprised of the 
difficult issues in advance and TAB F provides that information. We have also 
added a series of meetings to your calendar to provide you with regular 
updates. In that regard, as we have with every deliberative level in the process, 
when we come to you for direction or decision, we need to be careful to ensure 
we document the record, which will be reviewed by the Commission. 



a Quality control: We established a "Red Team" led by H. T. Johnson, the former 
acting SecNAV and BRAC 93 commissioner, to evaluate our candidate 
recommendations from the Commission's perspective. This team has been 
carefully directed to focus on how our candidate recommendations are 
documented and supported and to avoid entering into dueling analyses with the - 

services and joint groups. As they provide me with their observations, I will task 
the services and joint groups to address the concerns they raise. 

Attachments: as stated. 
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JCSG Potential Closures - 
Soldier System Center Natick 

NAES Lakehurs t 

s 
,Brooks City Base 

Hawthorne Army Depot I /  

Lone Star AAP 4 
Mississippi AAP I/ 

Kansas AAP 4 
River Bank AAP 4 
Carlisle Barracks 
Red River Army Depot 6 
F t Monmouth J 
Walter Reed J 6 
NG / Reserve Centers (- 485 sites) 

c 
NAS Whiting Field 
MCS A Kansas 
NSA New Orleans 
Naval Postgraduate School I/ 6 

4 
4 

NAV Shqyd Portsmouth 4 6 
NSA Corona 
NAS Point Mugu 

Notes: 1. Yellow represents JCSGIMilDep cooperative effort. 
2. Italics represent options, only one of which would be 

recommended 
3. Strike through indicates deliberate decision to 

eliminate scenarios, or render it inactive 
4. Expect a significant number of realignments in 

addition to these closures 
5. J indicates candidate recommendation submitted 
6. Awaits Service enabling scenario 

NWSC Crane 
NSA Philadelphia NS WC Indian Head 1 
Reserve Centers (- 36 sites) 
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Candidate Recommendations & Strategic Presence 
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Active Installations Impacted by Candidate Recommendations 

I 

4 

Realignments 
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Active Installations Impacted by Candidate Recommendations 

Active Duty Action 
ACTION 

Closures 

Gans 

0 Realgnmet~ts 



Deliberative Document -For Discussion Purposes Only - Do Not Release Under FOlA 

Active Installations Impacted by Candidate Recommendations I 

I 
I 

I 



Deliberative Document -For Discussion Purposes Only - Do Not Release Under FOlA 

Active Installations Impacted by Candidate Recommendations 



Deliberative Document -For Discussion Purposes Only - Do Not Release Under FOIA 

Active Installations Impacted by Candidate Recommendations 

0 Realignments El 



Active I 

Deliberative Document -For Discussion Purposes Only - Do Not Release Under FOlA 

nstallations Impacted by Candidate Recommendations 

0 Closures m 
0 Realignments u 



Deliberative Document -For Discussion Purposes Only - Do Not Release Under FOlA 

Active Installations Impacted by Candidate Recommendations 



Dehberative Document -For Discussion Purposes Only - Do Not Release Under FOlA 

Active Installations Impacted by Candidate Recommendations 

4 Gains 

0 Realignments 

i 
I 
i egbn 



Tab C 



- Deliberative Document -For Discussion Purposes Only -Do Not Release Under FOlA 

One-Time Net Implementation Annual Recurring NPV Savings/(Costs) 
(Costs) Savings/(Costs) Savings/(Costs) 

Overseas 1 (348.5) 

BRAC + Overseas 1 (9,4O 1.3) 

Navy 1 (1,304.9) 1 
Air Force 1 (2,046.3) 1 
JCSGs 1 (10,149.3) 1 

Intelligence I 0.0 I 
Medical 1 (1,895.4) ( 

Technical I 
Total (22,553.2) I (7,405.6) I 4,254.4 I 32,389.4 

I 

Total WlOverseas (22,90 1.7) (3,045.3) 5,502.9 47,999.8 
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Candidate Recommendations - Cost and Savings ($M) 

Net Implementation Annual Recurring 
Savings/(Costs) Savings/(Costs) 

NPV 
Savings/(Costs) 

One-Time 
(Costs) 

Army 

Active 

GuardReserves 

IGPBS Overseas 

Navy 
Active 

Air Force 

Active 
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Log of Candidate Recommendations

Candiate # Description Status
DoN-0002 Close NS Pascagoula  Approved
DoN-0009 Close NRC Asheville ,NC Approved
DoN-0010 Close NRC Cedar Rapids,IA Approved
DoN-0011 Close NRC Tuscaloosa,AL Approved
DoN-0012  Close NRC Pocatello ,ID Approved
DoN-0015 Close NRC Horseheads,NY Approved
DoN-0016 Close NRC Central Point ,OR Approved
DoN-0018 Close NRC Evansville,IN Approved
DoN-0019 Close NRC Adelphi,MD Approved
DoN-0020 Close NRC Duluth ,MN Approved
DoN-0021 Close NRC Lexington,KY Approved
DoN-0022 Close NRC Lincoln,NE Approved
DoN-0023 Close NRC Marquette,MI Approved
DoN-0024 Close NRC Sioux City,IA Approved
DoN-0025 Close NMCRC Moundsville,WV Approved
DoN-0032B Close NS Ingleside Approved
DoN-0033 Close Subbase New London Approved
DoN-0041 Realign COMNAVREG Gulf Coast,South, Northeast Approved
DoN-0043 Close NRC Glens falls ,NY Approved
DoN-0047 Close NRC Watertown,NY Approved
DoN-0048 Close NRC Lubbock,TX Approved
DoN-0049 Close NRC Forest Park ,IL Approved
DoN-0050 Close NRC St Petersburg,FL Approved
DoN-0052 Close NRC Orange,TX Approved
DoN-0053 Close NMCRC Tacoma,WA Approved
DoN-0054 Close NMCRC Encino,CA Approved
DoN-0055 Close NMCRC Grissom ARB  (Bunker Hill, IN) Approved
DoN-0056 Close Inspector-Instructor Staff Rome ,GA Approved
DoN-0057 Close Inspector-Instructor Staff West Trenton,NJ Approved
DoN-0062 Close NRD Indianapolis,Omaha,Buffalo,Montgomery,Kansas City Approved
DoN-0068 Close NAS Atlanta Approved
DoN-0074A Consolidate NAVFAC EFD South with NAVFAC EFA Southwest Approved
DoN-0078 Consolidate REDCOM South with REDCOM Midwest Approved
DoN-0084A Close NAS JRB Willow Grove Approved
DoN-0085 Relocate OTC Pennsacloa to NS Newport Approved
DoN-0089A Close NMCRC Los Angeles relocate to AFRC Bell,CA                             (JAST) Approved
DoN-0096 Close NMCRC St Louis, NRC Cape Girardeau  to AFRC Jefferson Barrcks (JAST) Approved
DoN-0102 Close NMCRC Des Moines  relocate to AFRc Camp Dodge                      (JAST) Approved
DoN-0113 Close NMCRC Akron ,NRC Cleveland relocate to AFRC Akron,OH            (JAST) Approved
DoN-0114 Close NMCRC Milwaukee and relocate to AFRC Milwaukee,WI                 (JAST) Approved
DoN-0115 Close NMCRC Madison, NRC Lacrosse,Dubuque relocate to AFRC MadisonJAST Approved
DoN-0118 Close NMCRC Baton Rouge ,LA relocate to AFRC Baton Rouge, LA         (JAST) Approved
DoN-0120 Close NMCRC Lehigh Valey& Reading  to AFRC Allentown-Bethlehem      (JAST) Approved
DoN-0129 Close NMCRC Tulsa relocate to AFRC Broken Arrow,OK                          (JAST) Approved
DoN-0130 Close NMCRC Mobile,  AL relocate  to AFRC Mobile ,AL                          (JAST) Approved
DoN-0138 Close NAS Brunswick,ME relocate all squadrons to NAS Jacksonville Approved
DoN-0154/0075Relocate Navy Crane Center Lester PA to Norfolk Naval Shipyard Approved
DoN-0156 Consolidate NAVRESREDCOM NE & Mid-atlantic w/COMNAVREG Approved
E&T-0003R Disestablish Graduate level education NPS, AFIT Awaiting IEC approval
E&T-0012 Relocate DRMI (under DAU ) to Ft Belvoir Approved
E&T-0014 Establish Joint Center for Religious Training and Education at FT Jackson Approved
E&T-0016 Establish Joint Center for Culinary Training at Ft Lee Approved
E&T-0029 Relocate Army Prime Power School to Ft Leonard Wood Approved
E&T-0032 Realign Senior Service Colleges under NDU and relocate to FT McNair Awaiting IEC approval
E&T-0039 Establish Joint Center for Diver Training at Panama City Awaiting IEC approval
E&T-0046 Consolidate DoD Undergrad Rotary at (Ft Rucker) and Fixed at Various Locations  Awaiting IEC approval
E&T-0052 JSF initial Flight Training to Eglin AFB Awaiting IEC approval
E&T-0053 Consolidate Transportation Mgnt Training at Ft Lee Approved
H&SA-0006 Army Personnel Center at FT Knox Approved
H&SA-0007 Navy Personnel Center at NSA Millington   Approved
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Log of Candidate Recommendations

H&SA-0008R Air Force Personnel Center at Randolph AFB                                    (revised) Approved
H&SA-0009 Joint Base  FT Bragg / Pope AFB Approved
H&SA-0010  Joint Base  FT Lewis / McCord AFB Approved
H&SA-0011   Joint Base  McGuire AFB / Dix/NSA Lakehurs Approved
H&SA-0012 Joint Base Andrews AFB / Washington Approved
H&SA-0013 Joint Base Anacostia/Bolling AFB / NRL Approved
H&SA-0014 Joint Base Ft Myer / Henderson Hall Approved
H&SA-0015 Joint Base Elmendorf AFB / Ft Richardson Approved
H&SA-0016 Joint Base NS Pearl Harbor / Hickam AFB Approved
H&SA-0017 Joint Base Lackland / Ft Sam Houston/Randolph Approved
H&SA-0018 DFAS Consolidation Approved
H&SA-0029 Consolidate 25 CPOs into 10 Regional DOD Civilvan Personnel Centers Approved
H&SA-0032 Joint Base Charleston AFB / NWS Charleston Approved
H&SA-0033 Joint Base Ft Eustis / Ft Monroe/ Langley AFB Approved
H&SA-0034 Joint Base Ft Story / Naval Mid-Altantic Region Approved
H&SA-0035 Co-locate National Guard HQs (NGB, ANG,AFNG) at Andrews, AFB Hold
H&SA-0041 Relocate Navy Reserve Command to NSA Norfolk Approved
H&SA-0046 Relocate / Consolidate  DISA outside to Offut AFB Approved
H&SA-0047 Consolidate MDC and SMDC at Redstone Arsenal Approved
H&SA-0050 Relocate USARPAC to NS Pearl Harbor Disapproved
H&SA-0056 Co-locate Miscellaneous USAF leased Locations Approved
H&SA-0057 Relocate TRADOC HQ to Ft Eustis Approved
H&SA-0058 Relocate SOUTHCOM HQs to state owned facility in Miami ,FL Disapproved
H&SA-0063 Co-locate TRANSCOM at Ft Eustis Hold
H&SA-0065 Consolidate  Army Test & Evaluation Cmd HQs Approved
H&SA-0067 Relocate Defense Contract Mngt Agency to Ft Lee Approved
H&SA-0069 Realign 15 Army leased locations in N VA to Ft Belvoir Approved
H&SA-0071 Create new Agency for Media and Publications at Ft Meade Approved
H&SA-0075 Joint Base Ft Monmouth / Earle Colts Neck Approved
H&SA-0077 Consolidate/co-locate IMA and Army service providers to FT Lee/Ft Sam Houston Approved
H&SA-0078 Consolidate NAVAIR at NAS Patuxent River Approved
H&SA-0092 Relocate Army Material Cmd to Redstone Approved
H&SA-0106 Close 13 and realign 23 Leased Locations in the NCR  to Walter Reed Approved
H&SA-0108 Co-locate MILDEP Investigation Agencies at  MCB Quantico Approved
H&SA-0109 Realign lease space by consolidating DECA at FT Lee                   Awaiting IEC approval
H&SA-0115 Co-locate MILDEP and DOD Medical activities at NNMC Bethesda Approved
H&SA-0119 Joint Base Dobbins AFB / NAS Atlanta Approved
H&SA-0122 Relocate Air Force Real Property to Brooks City Base Approved
H&SA-0124 Relocate FORSCOM HQ to Pope AFB Approved
H&SA-0127 Consolidate Anderson AFB and COMNAVMARIANNAS (Guam) Approved
H&SA-0128 Realign Ft McPherson by relocating Army Reserve Command to Pope AFB Awaiting IEC approval
H&SA-0129 Realign NSA New Orleans relocating MC Res & MC Res Spt CMD toNS Norfolk  Awaiting IEC approval
H&SA-0131 Consolidate Counter Intel Field Activity & Defense Security Service at  Quantico Awaiting IEC approval
H&SA-0133 Eatablish 4 Joint Mob Site at McGuireAFB, Ft Lewis,Ft Bliss,Ft Bragg Awaiting IEC approval
H&SA-0135 Establish 4 Joint Regional Correctional Facalities Awaiting IEC approval
IND-0019 Close SIMA  Pascagoula  (relocate to NS Mayport) Approved
IND-0024 Realign SIMA Norfolk  (relocate to NAVSHIPYD Norfolk) Approved
IND-0030 Close SIMA  NRMF Ingleside  ( relocate to SIMA San Diego) Approved
IND-0037 Relocate Intermediate sub repair function New London to SIMA NS Norfolk Approved
IND-0056 Realign NAVSHIPYD Portsmouth relocate depot functions to NAVSHIPYD Norfolk Approved
IND-0083A Realign Rock Island Arsenal relocate Depot Maint to Anniston/Letterkenny depots Approved
IND-0083B Disestablish Depot Maintenance  functions at NAVWPNSTA Seal Beach Approved
IND-0086 Disestablish Lackland AFB Depot by relocating functions to Tobyhanna AD Approved
IND-0095 Realign NAVSHIPYD Puget Sound Det Boston MA Approved
IND-0096 Realign NNSY Det NAVPESO Annapolis to Norolk SHPYD Approved
IND-0097 Realign NNSY Det NAVSHIPSO Phila PA to Norolk SHPYD Approved
IND-0103 Establish Fleet Readiness Center (FRC) West at NAS Lemoore,CA Awaiting IEC approval
IND-0104 Establish Fleet Readiness Center (FRC) North West at NAS Whidbey Island Awaiting IEC approval
IND-0106 Close Kansas Army Ammo Plant Approved
IND-0108 Close Hawthorne Army Depot Approved
IND-0110 Close Mississippi Army AMMO Plant Approved
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Log of Candidate Recommendations

IND-0111 Close Red River Munitions Center Approved
IND-0112 Close River Bank Army Ammunition Plant Approved
IND-0113 Realign Sierra Army Depot Approved
IND-0114 Realign Watervliet Arsenal disestablish all capabliities for other FA Components Approved
IND-0115 Realign Lima Tank Plant by Disestablishing Tank Manufacturing Approved
IND-0116 Realign NSWC Indian Head by relocating functions to McAlester , and Crane Approved
IND-0117 Close Deseret CDF Approved
IND-0118 Close Pueblo CDF Approved
IND-0119 Close Newport CDF Approved
IND-0120 Close Umatilla CDF Approved
IND-0121 Realign Indian Head Det Yorktown Approved
IND-0122 Close Lone Star Army Ammunition Plant Approved
IND-0123 Establish Fleet Readiness Center (FRC) East at MCAS Cherry Point Awaiting IEC approval
IND-0124 Establish Fleet Readiness Center (FRC) Southeast at NAS Jacksonville Awaiting IEC approval
IND-0125 Establish Fleet Readiness Center (FRC) SouthWest at NAS North Island Awaiting IEC approval
IND-0126 Establish Fleet Readiness Center (FRC) Mid-Atlantic at NAS Oceana Awaiting IEC approval
IND-0127A Disestablish depot maintenance  functions at MCLB Barstow Awaiting IEC approval
IND-0127B Realign Red River relocate maint functions to Anniston, Tobyhanna,MCLB Albany Awaiting IEC approval
MED-0002 Realign Walter Reed Medical Ctr relocate Med functions to Ft Belvoir , Bestheda Approved
MED-0004a Disestablish inpatient mission MCAS Cherry Point Approved
MED-0004b Disestablish inpatient mission Ft Eustis Approved
MED-0004c Disestablish inpatient mission USAFA Approved
MED-0005 Consolidate Medical  Basic and Speciality Enlisted Training  at Ft Sam Houston Approved
MED-0012 Relocate AF school of Aerospace Medical Training to Wright-Patterson AFB Awaiting IEC approval
MED-0016 Realign Lackland AFB relocate med functions to FT Sam Houston Approved
MED-0017 Realign Pope AFB by relocating all Medical functions to Ft Bragg Approved
MED-0018 Disestablish inpatient care at Andrews AFB Approved
MED-0022 Realign McCord AFB by relocating all Medical functions to Ft Lewis Approved
MED-0030 Close Uniform Services University of Healthcare Sciences Hold
MED-0049 Disestablish inpatient mission MacDill AFB Approved
MED-0050 Disestablish inpatient mission Keesler AFB Approved
MED-0052 Disestablish inpatient mission Scott AFB Approved
MED-0053 Disestablish inpatient mission NS Great Lakes Approved
MED-0054 Disestablish inpatient mission Ft Knox Approved
S&S-0004 Regionalization of Strategic Distribution (4 regions) Approved
S&S-0043 Privatize wholesale supply , storage, and distribution for all Tires Approved
S&S-0044 Privatize wholesale supply , storage, and distribution for all Packaged POL Approved
S&S-0045 Privatize wholesale supply,storage , and distribution for all Compressed Gases Approved
TECH-0005 Establish Ctr for Rotary Wing Air Platform RDAT&E  by realigning numerous sites Awaiting IEC approval
TECH-0006 Establish Ctr for Fixed Wing Air Platform RDAT&E  by realigning numerous sites Awaiting IEC approval
TECH-0009A Consolidate Defense Research labs at Hanscom, Kirtland , Wright-Patterson AFB Awaiting IEC approval
TECH-0009B Consolidate Defense Research labs at APG, Adelphi Approved
TECH-0013 Consolidate Joint Ground Vehicle D&A at Detroit Arsenal Approved
TECH-0018A Establish Weapons/Arm RDAT&E Ctr at Eglin AFB by realign Hill AFB,FT Belvoir Approved
TECH-0018B Consolidate W&A (Guns/Ammo) at Picatinny Arsenal realign various sites Awaiting IEC approval
TECH-0018D Consolidate W&A RDAT&E to China Lake,Indian Head, Dahlgren Approved
TECH-0020 Joint Meteorlogy & Oceangraphy ctr at Stennis Sp ctr  (Close NRL Det. Monterey) Awaiting IEC approval
TECH-0032 Consolidate Chem / Bio Research Development & Acquisition at Ft Detrick,APG Approved
TECH-0035 Consolidate Army C4SIR at Adelphi , and FT Belvoir    (Realign FT Monmouth) Awaiting IEC approval
TECH-0040 Consolidate Extramural Research Program Managers Anacostia Annex Wash DC Hold
TECH-0042A Consolidate Maritime C4ISR RDAT&E to 3 sites Dalgren, Newport, San Diego Awaiting IEC approval
TECH-0042C Consolidate Air and Space C4ISR RDAT&E at Hanscom and Edwards AFB Awaiting IEC approval
TECH-0045 Establish Army Soldier & Biological Chemical Center at APG  (Close Natick) Awaiting IEC approval
TECH-0047 Consolidate Combatant Commander C4SIR to Peterson AFB Approved
TECH-0054 Consolidate Navy C4ISR RDAT&E at NAWC China Lake,Close Wpns Div Pt Mugu Approved
TECH-0058 Realign Brooks City Base Human Systems D&A to Wright-Patterson AFB Approved
USA-0006 Relocate West Point Prep school from FT Monmounth to West Point Approved
USA-0015 Close/ Consolidate Reserve and Guard Centers at AFRC Newtown,CT Approved
USA-0016 Close/Consolidate Reserve and Guard Centers at AFRC Ft Chaffee,AR Approved
USA-0017 Close/Consolidate Army Guard and Reserve Centers at AFRC Jonesboro,AR Approved
USA-0018 Close Camden USARC  relocate to AFRC Camden, AR Approved
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Log of Candidate Recommendations

USA-0019 Close /Consolidate Army Guard and Reserve Centers at AFRC El Dorado, AR Approved
USA-0020 Close/Consolidate Reserve and Guard Centers at AFRC Norman,OK Approved
USA-0021 Close/Consolidate Guard Readiness Centers at  AFRC Okahoma City,OK Approved
USA-0022 Close/Consolidate Reserve and Guard Centers at AFRC Grand Prairie,TX Approved
USA-0023 Close/Consolidate Reserve and Guard Centers at AFRC McAlester,OK Approved
USA-0024 Close/Consolidate Army Guard and Reserve Centers at AFRC Lewisburg,PA Approved
USA-0026 Close/Consolidate Reserve and Guard Centers at AFRC FT Campbell,KY Approved
USA-0027 Close/Consolidate Army Guard and Reserve Centers at AFRC Lafayette,IN Approved
USA-0028 Close/Consolidate Guard Readiness Centers at  AFRC Greenwood-Franklin,IN Approved
USA-0029 Close/Consolidate Reserve and Guard Centers at AFRC NW Houston,TX Approved
USA-0030 Close/Consolidate Army Guard and Reserve Centers at AFRC Hastings ,NE Approved
USA-0040 Relocate the 7Th SFG, FT Bragg   to Eglin AFB Approved
USA-0046 Relocate FT Benning / Ft Leonard Wood  Drill Sgt School to FT Jackson Approved
USA-0054 Close/Consolidate Reserve and Guard Centers at AFRC Marana,AZ Approved
USA-0055 Close/Consolidate Reserve and guard Centers at AFRC Pine Bluff Arsenal,AR Approved
USA-0056 Close/Consolidate Army Guard and Reserve Centers at AFRC Arkadelphia,AR Approved
USA-0057 Close/Consolidate  NG Maintenance sites at Ft Chaffee,AR Approved
USA-0063 Close Selfridge Army Activities      (Enclave Bridging Lab/Water Purification Plant) Approved
USA-0064 Close/Consolidate Guard Maint sites at  AFRC Holston AAP, Kinsport,TN Approved
USA-0065 Close/Consolidate NG Maint sites at new facility, Vol Tng Site ,Smyrna,TN Approved
USA-0069 Close/Consolidate NG Maint sites at new facility, Vol Tng Site ,Milan AAP,TN Approved
USA-0070 Close/Consolidate Army Guard and Reserve Centers at AFRC NW Arkansas Approved
USA-0074 Close/Consolidate Army Reserve center with AFRC Kearney, N Approved
USA-0075 Close/Consolidate Army Guard and Reserve Centers at AFRC Paducah,KY Approved
USA-0076 Close/Consolidate Reserve and Guard Centers At AFRC Camden,NJ Approved
USA-0077 Close/Consolidate Reserve and Guard Centers at IOWA AAP,Middletown,IA Approved
USA-0080 Close/Consolidate Reserve and Guard Centers at AFRC Tuscaloosa, Al Approved
USA-0081 Close/Consolidate Reserve and Guard Centers at AFRC Middletown,CT Approved
USA-0082 Close/Consolidate Reserve and Guard Centers at AFRC Muscatine ,IA Approved
USA-0083 Close/Consoldiate Army Guard and Reserve Centers at AFRC Carbondale ,IL Approved
USA-0084 Close/Consolidate Army Guard and Reserve Centers at AFRC Mt Vernon,IL Approved
USA-0085 Close/Consolidate Army Guard and Reserve Centers at AFRC Faribault,MN Approved
USA-0086 Close/Consolidate Reserve and Guard Centers at AFRC Cambridge,MN Approved
USA-0087 Close/Consolidate Reserve and Guard Centers at AFRC Cape Girardeau,MO Approved
USA-0088 Close/Consolidate Army Guard and Reserve Centers at AFRC Kirksville,MO Approved
USA-0089 Close/Consolidate Reserve and Guard Centers at AFRC Missoula,MT Approved
USA-0090 Close/Consolidate Reserve and Guard Centers at AFRC Stewart, NY  Approved
USA-0092 Close/Consolidate Reserve and Guard Centers at AFRC FT Sill , OK Approved
USA-0093 Close/Consolidate Army Guard and Reserve Centers at AFRC Muskogee,OK Approved
USA-0094 Close/Consolidate Army Guard and Reserve Centers at AFRC Williamsport,PA Approved
USA-0095 CloseConsol Reserve and Guard Centers at AFRC NAS Roosevelt RdsCeliba, PR Approved
USA-0096 Close/Consolidate Reserve and Guard Centers at AFRC Ft Allen,PR Approved
USA-0097 Close/Consolidate Army Guard and Reserve Centers at AFRC Mayaguez,PR Approved
USA-0098 Close/Consolidate Reserve and Guard Centers at AFRC Lewisville ,TX Approved
USA-0099 Close/Consolidate Reserve and Guard Centers at AFRC Seagoville,TX Approved
USA-0100 Close/Consolidate Army Guard and Reserve Centers at AFRC Lufkin,TX Approved
USA-0101 Close/Consolidate Reserve and Guard Centera at AFRC Huntsville , TX Approved
USA-0102 Close/Consolidate Reserve and Guard Centers at AFRC San Marcos,TX Approved
USA-0103 Close/Consolidate Army Guard and Reserve Centers at AFRC Tyler ,TX Approved
USA-0104 Close/Consolidate Reserve and Guard Centers at AFRC Camp Bullis,TX Approved
USA-0105 Close/Consolidate Army Guard and Reserve Centers at AFRC Rutland,VT Approved
USA-0106 Close/Consolidate Army Guard & Reserve Centers at AFRC Spencer-Ripley,WV Approved
USA-0107 Close/Consolidate Army Guard and Reserve Centers at AFRC Fairmont,WV Approved
USA-0108 Close/Consolidate Army Guard and Reserve Centers at AFRC Elkins,WV Approved
USA-0109 Close/Consolidate Army Guard and Reserve Centers at AFRC Beatrice,NE Approved
USA-0110 Close /Consolidate Army Guard and Reserve Centers at AFRC Columbus,NE Approved
USA-0111 Close /Cnsolidate Army Guard And Reserve Centers at AFRC McCook,NE Approved
USA-0113 Close FT Monroe Approved
USA-0114 Close/Consolidate Army Guard and Reserve Centers at AFRC Keaukaha,HI Approved
USA-0117 Relocate USAR and ECS to new site at Pelham Rng ,AL Approved
USA-0121 Close Ft Gillem with Leaseback /                         (Enclave for AAFES, GA NG) Approved
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USA-0131 USAR C2  Southeast Approved
USA-0132 Relocate Cold Region Test Center from FT Wainwright to FT Greely Approved
USA-0134 Close/Consolidate Army Guard and MCRC at AFRC Redstone Arsenal ,AL (JAST) Approved
USA-0136 Close Carlisle Barracks ,move War College to FT Leavenworth (E&T, O/W) Hold
USA-0138 Close/Consol Army Guard / Reserve with NRC at White River Junction,VT   (JAST) Approved
USA-0139 Close/Consolidate Army Guard/Reserve with NMCRC at AFRC Buckeye,AZ(JAST) Approved
USA-0140 Close/Consolidate Army Guard /Reserve with MCRC at AFRC Mobile ,AL   (JAST) Approved
USA-0141 Close/Consolidate Army Guard/Reserve with NMCRC at AFRC Bell ,CA      (JAST) Approved
USA-0142 Close/Consolidate Army Guard Centers at  AFRC on  NAS El Centro,CA    (JAST) Approved
USA-0143 Close/Consol Army Guard /Reserve with NRC at AFRC  FT Benning,GA     (JAST) Approved
USA-0144 Close/Consolidate Army Reserve with MCRC at AFRC on NS Great Lakes  (JAST) Approved
USA-0146 Close/Consolidate Army Guard / Reserve Center at AFRC Round Rock ,TX Approved
USA-0147 Close/Consolidate Army Guard / Reserve Center at AFRC Ft Bliss,TX Approved
USA-0148 Close/Consolidate Army Guard/Resereve Center at AFRC Brownsville,TX Approved
USA-0150 Close/Consolidate Army Guard centers at  AFRC Camp Minden,LA Approved
USA-0151 Close/Consolidate Army Guard with  3  NRCs at AFRC on Ft Knox,KY       (JAST) Approved
USA-0152 Close/Consol Army Guard Avaition Facilities on NAS JRB New Orleans      (JAST) Approved
USA-0153 Close/Consolidate Army NG/Res Ctrs w/NMCRC at AFRC Baton Rogue,LA(JAST) Approved
USA-0154 Close/Consol Army NG/Res Ctrs w/NMCRC at AFRC Grand Rapids,MI      (JAST) Approved
USA-0155 Close/Consolidate Army Guard and Reserve Centers at AFRC DSC Columbus,OH Approved
USA-0156 Close/Consolidate Army NG/Res Ctrs w/NMCRC at AFRC Ft Custer,MI      (JAST) Approved
USA-0157 Close/Consolidate Army Guard with NMCRC at AFRC Greenville, SC          (JAST) Approved
USA-0158 Close/Consolidate Army NG/Res Ctrs w/NMCRC at AFRC NS Newport ,RI  (JAST) Approved
USA-0159 Close/Consol Army Reserve Ctrs with NMCRC at AFRC Chattanooga,TN    (JAST) Approved
USA-0160 Close/Consolidate Army NG with NMCRC at AFRC Milwaukee,WI              (JAST)   Approved
USA-0161 Close/Consolidate Army NG with NMCRC at AFRC Roanoke,VA                (JAST)   Approved
USA-0162 Close/Consol Army Res Ctrs w/ MCRC at AFRC Chester-Germantown,PA  (JAST) Approved
USA-0163 Close/Consolidate Army NG/Res Ctrs w/MCRC at AFRC Stranton,PA        (JAST) Approved
USA-0164 Close/Consolidate Army NG/Res Ctrs w/NMCRC at AFRC Newark,DE        (JAST) Approved
USA-0165 Close/Consolidate Army NG/Res Ctrs w/MCRC at AFRC Farmingdale,NY   (JAST) Approved
USA-0166 Close /Consolidate Army Reserve Centers USAR C2  Northwest Approved
USA-0167 Close /Consolidate Army Reserve Centers USAR C2  Northeast Approved
USA-0168 Close/Consolidate Army Reserve Centers USAR C2 Southwest Approved
USA-0169 Close/Consolidate Army Guard centers at AFRC Des Moines, IA Approved
USA-0170 Close/Consolidate Army Guard and Reserve Centers at AFRC Morgantown,WV Approved
USA-0171 Close/Consolidate Army Reserve centers with NRC at AFRC Wilmington,NC Approved
USA-0172 Close/Consol Amry Guard and Reserve centers at AFRC Blue Grass Depot,KY Approved
USA-0173 Close/Consolidate Army Guard and Reserve centers at AFRC FT Hood ,TX Approved
USA-0174 Close/Consol Army Guard and Reserve Ctrs at AFRC NAS Kingsville,TX     (JAST) Approved
USA-0175 Close/Consol Army Reserve with MCRC at AFRC Bristol-Woodhaven,PA    (JAST) Approved
USA-0176 Close/Consolidate Army NG/Res Ctrs w/NMCRC at AFRC Cedar Rapids,IA (JAST) Approved
USA-0177 Close/Consol Army Reserve w NMCRC at AFRC Allentown-Bethlehem,PA  (JAST) Approved
USA-0178 Close/Consolidate Army Reserve with MCRC at AFRC Frederick , MD        (JAST) Approved
USA-0179 Close/Consolidate Army NG/Res Ctrs  at AFRC NSA Smokey Point ,WA   (JAST) Approved
USA-0180 Close/Consolidate Army NG/Res Ctrs w/ NRC at AFRC FT Buchanan , PR (JAST) Approved
USA-0181 Close/Consolidate Army NG/RES Ctrs w/MCRC at AFRC Amarillo,TX         (JAST) Approved
USA-0182 Close/Consolidate Army Reserve Ctrs with NMCRC at AFRC Shreveport,LA(JAST) Approved
USA-0183 Close/Consolidate Army NG/Res Ctrs w/ MCRC at AFRC Red River ,TX      (JAST) Approved
USA-0184 Close/Consol Army NG/Res Ctrs w/NMCRC AFRC Camp Withycombe,OR (JAST) Approved
USA-0185 Close/Consolidate Army NG/RES Ctrs w/NMCRC at Camp Dodge ,IA         (JAST) Approved
USA-0186 Close/Consolidate Army Guard centers at AFRC Montgomery,AL Approved
USA-0187 Close/Consolidate Army NG/Res Ctrs w/NMCRC at AFRC East Houston,TX(JAST) Approved
USA-0189 Close and relocate Army Guard center at AFRC Kingsley Field ANGB,OR Approved
USA-0190 Close and relocate Army Guard centers at  AFRC Tullahoma,TN (Arnold AFB) Approved
USA-0191 Close and relocate Army Reserve ctr at AFRC Great Falls,MT (Malmstrom AFB) Approved
USA-0192 Close and relocate Army Guard center to AFRC Will Rogers AGS ,OK Approved
USA-0193 Close and relocate Army Guard ctrs to AASF Cheyenne,WY (FE Warren AFB) Approved
USA-0194 Close/Consolidate Army Guard and Reseve centers at AFRC Niagara Falls,NY Approved
USA-0195 Close/Consolidate Army Guard and Reserve centers at Birmingham AGS ,AL Approved
USA-0196 Close/Consolidate Army Guard and Reserve Centers at AFRC Vance AFB,OK Approved
USA-0197 Close/Consolidate Army Guard with MCRC at AFRC Memphis,TN              (JAST) Approved
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USA-0198 Close/Consolidate Army Guard and Reserve Centers at AFRC  Mansfield,OH Approved
USA-0199 Close/Consolidate Army Guard and Reserve Centers at AFRC Springfield ,OH Approved
USA-0200 Close/Consolidate Army NG/Res Ctrs w/NMCRC at AFRC Madison,WI       (JAST) Approved
USA-0201 Close/Consolidate Army Guard and Reserve Centers at AFRC Dyess AFB,TX Approved
USA-0202 Close/Consol Army NG/Res Ctrs w/NMCRC at AFRC /CSMS Ayers,MA     (JAST) Approved
USA-0203 Close/Consolidate Army Guard and Reserve Centers at AFRC Terre Haute,IN Approved
USA-0205 Close/Consolidate Army Guard with NMCRC at AFRC Raleigh,NC              (JAST) Approved
USA-0207 Close/Consolidate Army Guard and Reserve Centers at AFRC Fairchild AFB, WA Approved
USA-0208 Close/Consolidate Army Guard and Reserve centers at AFRC Hot Springs ,AR Approved
USA-0209 Close /Consolidate Army NG/Res Ctrs w/ MCRC AFRC NAS Point Mugu,CA Approved
USA-0210 Close and relocate Army  Reserve Ctr to AFRC Fargo, ND (Hector AGS)   (JAST) Approved
USA-0211 Close and relocate Army Guard Ctr  to AFRC Martinsburg WV (Sheppard AGS) Approved
USA-0212 Close/Consol. Army NG/Res Ctrs w/NRC at AFRC Chicopee,MA (Westover ARS) Approved
USA-0213 Close/Consol Army NG/Res Ctrsw/NMCRC at AFRC NAS JRB Ft Worth,TX(JAST) Approved
USA-0214 Close/Consol Army Guard Ctrs with NMCRC at AFRC Broken Arrow ,OK    (JAST) Approved
USA-0215 Close/Consol Army Reserve Ctrs with NMCRC at AFRC Kirtland AFB, NM  (JAST) Approved
USA-0216 Close/Consol Army Guard and Reserve Centers at AFRC Jefferson Barracks ,MO Approved
USA-0217 Close/Consolidate Army NG/Res Ctrs w/NMCRC at AFRC Moffet Field,CA  (JAST) Approved
USA-0218 Close/Consol Army NG/Res Ctrs w/NMCRC at AFRC Yakima Tng Ctr,WA  (JAST) Approved
USA-0219 Close/Consolidate Army and Reserve Ctrs at AFRC Newington, NH (Pease AGS) Approved
USA-0220 Close/Consolidate Army Guard JFHQ and Units at AFRC F.E.Warren AFB,WY Approved
USA-0221 Realign CONUS based Heavy Bdes and IGPBS forces at Ft Bliss and Ft Riley Approved
USA-0222 Close Ft McPherson , FORSCOM HQs to Pope AFB 3rd Army to ShawAFB Approved
USA-0223 Close Ft Monmouth Approved
USA-0224 Realign FT Hood by relocating 4th ID BCT to Ft Carson Awaiting IEC approval
USAF-0011 Close Onizuka AFS Approved
USAF-0018 Close Ellsworth AFB Approved
USAF-0033 Close Bradley IAP,AGS ,CT                                            (Enclave ECS element) Approved
USAF-0035 Close Duluth IAP,AGS, MN                                             (Enclave ECS element) Approved
USAF-0036 Close Fort Smith MAP AGS ,AR                                    (Enclave ECS element)   Approved
USAF-0037 Close Great Falls IAP, AGS,MT Approved
USAF-0038 Realign Hancock Field AGS,NY            (Enclave ECS and 152 AOG /274 ASOS) Approved
USAF-0039 Close Hector IAP,AGS, ND                                             (Enclave ECS element) Approved
USAF-0040 Close Hulman APT, AGS ,IN                                           (Enclave ECS element) Approved
USAF-0041 Close Lambert-St Louis IAP AGS ,MO                             (Enclave ECS element) Approved
USAF-0044 Close Otis ANGB,MA                                (Enclave ECS and Comms elements) Approved
USAF-0047 Close Springfield-Beckly MPT, AGS ,OH     (Enclave ECS and Comms elements) Approved
USAF-0049 Close W.K. Kellogg APT AGS,MI Approved
USAF-0050 Close Ellington Field AGS,TX                                         (Enclave ECS element ) Approved
USAF-0051 Realign Seymour Johnson AFB by relocating 15 aircraft to Mtn Home AFB Approved
USAF-0052 Close Willow Grove  ARS ,PA                                     (Enclave 270th Eng Sqdn) Approved
USAF-0053 Realign Luke, AFB relocate F-16 to Fresno Air Terminal AGS,CA Approved
USAF-0054 Realign Mountain Home AFB relocate F-16 to various locations Approved
USAF-0055 Realign NAS New Orleans ARS , relocate A-10 to Whiteman & Barksdale AFBs Approved
USAF-0059 Realign Maxwell AFB Approved
USAF-0060 Close Nashville IAP, AGS, TN                                         (Enclave ECS element) Approved
USAF-0063 Realign Andrews AFB by relocating AFFSA to Will Rogers AGS ,OK Approved
USAF-0064 Close New Castle APT AGS ,DE                                   (Enclave ECS element ) Approved
USAF-0065 Realign Pittsburgh IAP,AGS, relocate KC-135 to Sioux Gateway APT AGS Approved
USAF-0066 Close Mansfield Lahm MAP, AGS, OH Approved
USAF-0067 Realign Schenectady County APT,AGS ,NY Approved
USAF-0068 Realign Reno-Tahoe IAP AGS ,CA                  (Enclave ECS element and DCGS) Approved
USAF-0069 Close Munoz Marin IAP AGS ,PR                                    (Enclave ECS element) Approved
USAF-0077 Realign Key Field AGS, MS by relocating KC-135R ac      (Enclave ECS element) Approved
USAF-0079 Close Portland,OR  IAP AGS, relocate KC-135 ,F-15s (Enclave Comms Sqdns) Approved
USAF-0080 Realign Birmingham IAP AGS, AL                                    (Enclave ECS element) Approved
USAF-0081 Realign Beale AFB  relocate KC-135s to Selfridge ANGB, & McGhee-Tyson AGS Approved
USAF-0083 Realign March ARB relocate KC-135s to March ARB,Pease AGS, McConnel AFB Approved
USAF-0084 Realign Fairchild AFB by relocating  KC-135 &  Consolidating GSUs at Fairchild Approved
USAF-0086 Realign Selfridge ANGB, MI Approved
USAF-0087 Realign Rickenbacker AGS,OH relocate 2 KC-135 to Backup aircraft inventory Approved
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USAF-0089 Close Kulis AGS Approved
USAF-0090 Realign Eglin AFB  relocate MC-130s to Hurlburt Field, Retire F-15s Approved
USAF-0111 Realign Capital AGS, Springfield ,IL relocate F-16 Ac to Wayne IAP ,AGS , IN Approved
USAF-0112 Close Richmond AGS Sandston, VA Approved
USAF-0113 Realign Hill AFB  relocate AC  F-16s to Nellis AFB , RC to various locations Approved
USAF-0114 Close  Cannon AFB  relocate AC / RC aircraft to various locations Approved
USAF-0117 Close Grand Forks AFB relocate   KC-135 to numerous locations Approved
USAF-0118 Realign McGuire AFB inactivate 108th air refuel wing      (Enclave ECS elements) Approved
USAF-0120 Realign Robins AFB relocate KC-135s to Forbes Field AGS ,KS Approved
USAF-0121 Close Niagara Falls ARS ,NY KC-135 to Bangor AGS, C130 to Little Rock AFB Approved
USAF-0122 Close Pope AFB Approved
USAF-0123 Close Pittsburgh IAP ARS C-130 s to Little Rock AFB,ECS to Youngstown ARS Approved
USAF-0124 Realign Dover AFB relocate C-17s to various Locations Approved
USAF-0125 Realign Indian Springs AFAF ,NV relocate UAVs to Holloman AFB Approved
USAF-0127 Close Yeager AGS Approved
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Major Issues - Significant Actions 
Approved through the Infrastructure Executive Council 

- 

Title 
Walter Reed 

APPROVED 

Red River Army 
Depot 

Barstow Depot 

Pilot Training 

Joint Strike 
Fighter Initial 
Training Site 

Senior Service 
Colleges 

Description 
Closes this facility to eliminate excess and 
concentrate resources on building a world-class 
joint medical center in this area. Bethesda & 
Belvoir pick up requirement. Eliminating this 
prominent facility is very emotional but capacity 
and economics override. 
Closes this facility to eliminate excess capacity. 
Army opposes due to its current workload 
(working on the war). Capability and capacity 
exists elsewhere to meet these requirements. 
Closes this facility to eliminate excess capacity. 
Marines oppose because it eliminates half of its 
(internal) bi-coastal support capability. Capacity 
exists elsewhere to meet their requirements. 

20 Yr Net Present Val 
$436M Savings 

$ 124M Savings 

$2 15M Savings 

Realigns several locations to increase joint 
training. Closes one base and frees capacity at 
two others. Air Force opposes because of the 
transition risks and status quo benefits. New end 
state would foster jointness and realize 
efficiencies that status quo cannot offer. 
Relocates instructor pilots, operations support 
personnel, maintenance instructors, maintenance 
technicians, and other associated personnel and 
equipment to Eglin AFB. Air Force is concerned 
about establishing a precedent for follow-on JSF 
sites and aligning maintenance and pilot training 
at the same site. 
Moves Colleges to Ft McNair (at the otherwise 
empty Lincoln Building being built there). 
Makes them colleges of National Defense 
University. Air Force is principal opponent with 
the other services questioning the benefits of this 
joint approach. Joint staff is concerned about 
quality of life, particularly housing, in DC. 
Education & Training Group sees extensive 
synergies in jointness, as well as savings. 

$13 1 M Savings 

$220.63M Cost 

$2 12M Savings 



Title 
Service Graduate 
Schools 

Portsmouth 
Naval Shipyard 

APPROVED 

Uniformed 
Services 
University of 
Health Sciences 

Consolidate 
Civilian 
Personnel 
Offices (CPO) 

Naval Surface 
Warfare Center 
(NS WC) Corona 

Naval Air 
Warfare Center 
(NAWC) 
Lakehurst 

Closes the Navy school at Monterey and the Air 
Force school at Wright Patterson by relying on 
the private sector. General support but working 
through questions on retaining some service- 
specific courses. 
Difficult decision, but supported by Service. 

from some former DoD officials (see Secretary 
Laird's letter at TAB X). Greater use of 
scholarships in private sector schools would 
allow the resources spent on this facility to be 
diverted to other capabilities. 
Consolidates from 25 CPOs into 10 DoD 
regional civilian personnel offices. Navy is 
concerned about a BRAC action that affects the 
civilian personnel system while we are 
transitioning to ~ a t i o n a l  Security Personnel 
System. While it will require careful action, this 
is an issue we can coordinate in implementation. 
Closes Corona and consolidates Domain-Centric 
C4ISR RDAT&E functions within each service 
and across defense agencies. Navy has issues 
with receiving locations, but not with closure of 
Corona. 
Realigns NAWC Lakehurst by removing rotary 
wing and fixed wing RDAT&E activities from 
Lakehurst. Navy has concerns about activities 
moving from Lakehurst. 

20 Yr Net Present Value 
$378M Savings 

$486M Savings 

$575M Savings 

$250M Savings 

$2.9M Savings 

$l7.2M Savings 



Title 
Defense 
Research Service 
Led Laboratories 
(Air Force 
locations) & 
Consolidate 
Domain-Centric 

Joint 
Meteorology & 
Oceanography 
Center at Stennis 

Depot Level 
Reparables 

Consolidates Air Force laboratory facilities and 
C4ISR RDAT&E functions to Hanscom AFB. 
Air Force is concerned about the population 
increase at Hanscom. 

Establishes a Joint Meteorology & Oceanography 
Center at Stennis Space Center. The Navy has 
raised an issue with the cost of moving the Naval 
Research Lab (NRL) detachment as well as the 
cost of moving an activity that is remaining in 
place. 
This pending candidate recommendation would 
consolidate the management and acquisition of 
these expensive spare parts by shifting 
responsibility from the services to the Defense 
Logistics Agency. Extraordinarily controversial 
but we expect this could yield some of the best 
returns of any recommendation. 

20 Yr Net Present Value 
$386M Savings 

$20.7M Savings 

TBD but substantial 




