
(1 6 2 ~ ~  FIGIITER GROIIP)  

Size: 84 acres 

Mission: Provide Air National Guard training 

HRS Score: 57.86; Placed on NPL in September 1983 

IAG Status: Federal Facility Agreement signed in October 1994 

Contaminants: Trichloroethene, tetrachloroethene, chromium, petroleum 
hydrocarbons, and petroleum/oil/lubricants 

Media Affected: Groundwater and soil 

Funding to Date: $4.5 million 

Draft Records of Decision (ROD) for all sites in FY95; 
RODS will be grouped to address soil and groundwater 
contamination 

Design and begin construction of the groundwater 
extraction and treatment system in FY96 

Draft a ROD for soil cleanup by early FY96 

CLEANUP BACKGROUND - FY94 CLEANUP PROGRESS - 
Environmental studies at Tucson International Airport have The installation finished Remedial Investigation (RI) 
identified eight sites. Sites include fire training areas, activities for all identified sites. The installation also began 
solvent dumping areas, storm drainage discharge areas, the to design a cleanup system for groundwater. The extraction 
old wash rack area, petroleum/c>il/lubricant (POL) arras, and treatment pilot system began operation and will run for 
and spill areas. Waste disposal and spill sites have had the 18 months, during which time data will be collected for the 
greatest impact on the environment. The primary final extraction and treatment system design. 
contaminant is trichloroethrne (TCE), which hasheen 

The installation is also conducting a Feasibility Study (FS) 
detected in groundwater. Tetrachloroethene and chromium 
have also affected groundwater, but to a lesser extent. 'Total to focus on soil cleanup options. Soil vapor extraction is 

being considered for all soil media as a generic remedy. 
petroleum hydrocarbons have been detected in the soil at 
the installation. 

The installation has establishrd partnering relationships, PLAN OF ACTION I Total Number of Sites = 8 
and the Community Advisory Group provides a forum for I Estimated Date of Completion = 2002 
concerned citizens of Tucson and organizations to discuss ' Sign the Federal 'greernent in FY95 with 

current environmental issues Meetings are regularly the National Guard Bureau, the Arizona Department of 8 Total 0 Total 8 Total 
Environmental Quality, and EPA attended by representatives from EPA, the state of Arizona, 

Pima County, the city of Tucson, and leaders from Convert Community Advisory Board to a Restoration 
community groups including Tucsonians for a Clean Advisory Board 
Environment, Sunnyside Neighborhood Association, and 
Southside Coalition Against Contamination. Complete FS activities in FY95 

The installation has also taken lnterim Actions by 
supplying water to local comrnunities with groundwater 1 * 

\ o *  contaminated by the installation. IB 

Sites Requiring Sites Requiring S i s  Requiring 
Studies Interim Actions Cleanups 

* Complele 
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Size: 1,383 acres (1,383 acres excess) 

Mission: Provide sewices and materials to support operations of the Third 
Marine Aircraft Wing; provide operations training facility support; 
operate helicopter outlying fields and maintain area landing sites; 
operate air traffic control facility; provide weather support 

HRS Score: NIA 

IAG Status: Under negotiation 

Contaminants: Dichloroethane, trichloroethane, benzene, toluene, ethylbenzene, 
xylene, naphthalene, petroleum hydrocarbons, and 
pentachlorophenol 

Media Affected: Groundwater and soil 

Funding to Date: $19.5 million 

Tzrstin, California 

CLEANUP BACKGROUND - FY94 CLEANUP PROGRESS - 
In July 1991, the BRAC Commission recommended the A Restoration Advisory Board (RAB) was formed and 
closure of Tustin Marine Corps Air Station and the divided into 10 subcommittees to address areas of concern 
retention of the family housing and related personnel or interest. Members of the RAB include representatives of 
support facilities in support of El Toro Marine Corps Air the installation, the BCT, and the state. 
Station. 

Environmental studies ongoing since FY85 identified 31 
CERCLA sites and one Underground Storage Tank (UST) 
site consisting of 42 USTs at the installation. Contaminants 
consist of VOCs and petroleum-hydrocarbons primarily 
affecting groundwater and soil. 

lntcrim Remcdial Actions (IRA) completed at the 
installation include the removal of USTs and the 
construction of a drainage system to collect contaminated 
surface water. In FY93, approximately 30 of the 42 USTs 
were removed. In FY93, an IRA was completed to remove 
fuel product from the site. In addition, agricultural wells 
were closed to prevent the migration of groundwater 
contamination. 

In FY93, Site Inspections were completed at eight sites and 
Remedial Investigation and Feasibility Study (RI/FS) 
activities were initiated at four sites. 

In FY93, the BRAC Cleanup Team (BCT) was formed. The 
BCT meets regularly to address issues regarding cleanup at 
the installation and expedite the process. 

A final Environmental Baseline Study (EBS) was completed 
during the third quarter that identified approximately 1,010 
acres as CERFA clean; however, the installation has not 
received regulatory agency concurrence on the clean 
acreage. 

The Navy awarded a Remedial Action (RA) contract to 
construct and operate a thermal desorption system. The 
thermal desorption system will be used to treat excavated 
petroleum hydrocarbon-contaminated soil at the Former 
Fuel Complex (Site 16) and contaminated soil from all 
former UST areas. A contract to conduct RCRA Facility 
Investigations (RFI) and RI/FS activities at all previously 
investigated sites was awarded. The contract was intended 
to support site closures, no action Records of Decision 
(ROD), and Engineering Evaluations and Cost Analyses. 

PLAN OF ACTION 
Accelerate cleanups in FY95 and FY96 by using generic 
remedies, overlapping RI/FS, and generic RODS 

Develop a Land Reuse Plan and a working draft in late 
FY95 or early FY96 

Complete seven CERCLA SIs during N 9 5  and one 
additional SI during M96 

Complete RI/FS activities at three sites during M95 

Complete two Remedial Designs and three RAs in FY96 

Complete closure of installation in FY97 

Acreage Available 
for Transfer - 0 '  

Total Acreage - 1,383 

' Environmental Condition of Property Categories 1-4 



Size: 2,370 acres 

Mission: Modified caretaker; formerly manufactured 
small arms ammunition and projectile casings 

HRS Score: 59.60; Placed on NPL in 1983 

IAG Status: IAG signed in 1987 

Contaminants: VOCs, PCBs, and heavy metals 

Media Affected: Groundwater and soil 

Funding to Date: $93.4 million 

i New Brigh tors, Minrseso ta 

CLEANUP BACKGROUND - 
Beginning in FY81, cn\.ironnic.ntal studies dctcrniincd that 
contamination from the Twin Cities Army Anlmunition 
Plan (TCAAP) migrated into the Minneapolis-St. Paul 
metropolitan groundwater supply. Environmental studies 
concentrated on a total of 20 sites within the installation. 
The sites included former landfills, impoundments, burning 
and burial grounds, ammunition testing and disposal sites, 
industrial operations buildinps, and sewer system discharge 
arcas contributing to groundwatrr and soil contamination. 

VOCs, TCE in particular, are the primary contaminants in 
groundwatcr. In FYHh, groun,iwatcr pump-and-treat 
Interim Remedial Actions (IR\) were installed at Sites I and 
K. In FY88, TCAAP constructt-d the Boundary 
Groundwater Recovery System (BGRS) IRA to treat VOC- 
contaminated groundwater at the TCAAP southwest 
boundary, followed by a mod~fication in FY89 to the current 
TCAAP Groundwater Recovery System ('IGRS). In FY88, an 
IRA at Site A was installed to treat VOC-contaminated 
groundwatcr at the TCAA north boundary. Anothcr IRA in 
FY89 provided a temporary groundwater treatment system 
for New Brighton. The permanent system followed in FY90. 
In FY91, l P A  complrlrd a permanent ground~vatcr 
treatment svstem for St. Anthony. In FY93, TCAAP 
provided a municipal water s ~ ~ p p l y  hookup to replace the 
VOC-contaminated private well at the Lowry Grove Trailer 
Park. 

Ammunition-related heavy metals; copper, lead, and 
mercury; are the primary soil contaminants on TCAAP, 
fc>llowed by VOCs and PCBs. I M s  at Sites G and D, 
implemented in FY85 and FY86 respectively, included the 
installation of soil vapor extraction systems to remove 
VOCs from soils, effectively reducing VOC migration to the 
groundwatcr. In FY89, PCB-contaminated soils at Site D 
were incinerated. In FY93, TCAAP began the removal of 
heavy metals from contaminated soils at Site F using an 
innovative soil washing and soil leaching technology. 

In FYY.1, I'CAAP initialed an installation-wide UXO 
clearance and site characterization to ready the sites for 
cleanup. The UXO search served the dual purpose to 
identify and clear dangerous areas prior to cleanup, and to 
further characterize heavy metals contamination and 
metallic debris in the upper two feet of soil. 

The installation experienced continued success in its 
cleanup progress due to cooperation and partnering among 
the Army, EPA, and Minnesota Pollution Control Agency 
(MPCA). The cooperation among the parties led to the 
expedient resolution of numerous concerns and issues 
encountered during cleanup activities. 

FY94 CLEANUP PROGRESS - 
The installation initiated the OU1 R D / M  work plan, and 
decign and construction activities for the OU1 groundwater 

containment system. The installation completed the OU2 
draft FS report and supportive Phase I and I1 well surveys, 
the preliminary health risk assessment, the grenade area 
characterization, and the BGRS bioassay work. 

The OU3 Plume Groundwater Recovery System (PGRS) and 
the OU1 /OU3 New Brighton and Fridley municipal 
drinking water interconnection became operational. 

At Site A, an existing IRA was replaced with a boundary 
plume containment system designed to prevent the off-post 
migration of VOCs in shallow groundwater. The Site F 
innovative cleanup using soil washing and soil leaching 
continues and as of September 1994, approximately 7,600 
tons o f  metals contaminated oil were treated. Site J was 
closed when investigation reports and confirmation 
sampling recommended no further action. 

1 PLAN OF ACTION 
Establish the RAB, finalize the agreement between the 
Army and New Brighton, and implement the OU2 
cleanup 

Complete the Site F soils cleanup in FY95 with an 
estimated 20,000 tons ofsoil treated 

Close the Grenade Test Area; the Outdoor Firing Range; 
the Water Tower Area; and Sites A, EI, and F in  FY96 

Continue through FY96, RAs for OU2 Sites D, G, FI, I, K, 
and Corrective Action Management Unit (CAMU) and 
o u 1  

Total Number of Sites = 20 

II Estimated Date of Completion = 2080 

20 Total 6 Total 19 Total 

Sites Requiring Sites Requiring Sites Requiring 
Studies Interim Actions Cleanups 

' Complele 

A-1 73 



(FORMERLY ARMY MATERIAL TECIINOLOGY LABORATORY) 

Size: 48 acres (48 acres excess) 

I Mission: Conduct materials research I 
HRS Score: 48.60: Placed on NPL in May 1994 

IAG Status: None 

Contaminants: Radionuclides, heavy metals, petroleum products, solvents, 
pesticides, and PCBs 

known Underground Storage Tanks, remediation of 
petroleum-contaminated soils, reduction of wastewater 
discharge, and decommissioning of the central heavy-oil- 

Media Affected: Soil 

Funding to Date: $77.7 million 

I- Watertozun, Massaclrrrsetts I 

CLEANUP BACKGROUND - 
The U.S. Army Research Laboratory (formerly Army 
Material Technology Laboratory) was originally established 
in 1816 as the Watertown Arsenal. The installation has 
been used for small arms maintenance and ordnance 
storage; ammunition and pyrotechnics production; paint, 
lubricant, and cartridge testing; manufacture of guns and 
cartridges; and development of advanced metallurgical 
processes. From 1960 to 1970, a nuclear reactor was used to 
conduct research on molecular and atomic structures. The 
installation's current mission includes testing material; 
developing weapons, ammilnition, and light armor; and 
manufacturing testing technology. 

In December 1988, the BRAC Commission recommended 
that the Army Material Technology Laboratory installation 
be closed and that the installation's operations be moved to 
a combined laboratory at Aberdeen Proving Ground in 
Maryland. 

Environmental studies at the installation have indicated 
that the majority of soil contamination is due to heating oil, 
pesticides, and PCBs. Sirnilcar chemical contaminants and 
some metal contaminants are located within a number of 
laboratories and machine shops. 

Completion of the test reactor decommission was followed 
by a termination survey. That survey was submitted to the 
Nuclear Regulatory Commission (NRC). Remaining 
licenses will be terminated once surveys are completed and 
approved by the NRC. 

FY94 CLEANUP PROGRESS - 
The installation has taken several steps to accelerate the 
base closure and cleanup programs. The Restoration 
Advisory Board (RAB) has provided installation tours to 
the community, addressed the community's comments and 
questions, in cleanup technology selection for 
contaminated soils, set up an environmental education 
program for M B  members, and created a forum for 
discussions between the Army and nearby residents of 
Watertown. 

A BMC Environmental Coordinator position has been 
established to improve and speed up central decision- 
making. A Base Transition Coordinator has also been 
selected to improve decision-making regarding reuse and 
property transfer. 

Several Interim Actions have been completed at the 
installation, including asbestos abatement, removal of all 

fired plant. The installation has divided its - 
Remedial Investigation and Feasibility Study (RI/FS) 
activities into three different areas at the installation. 

The installation has also completed decommissioning and 
demolition of the nuclear research reactor under the 
supervision of the NRC. Decommissioning work on the 
radiologically contaminated facilities wasnearly complete. 
The NRC will review the data and determine whether the 
facilities are clean to a level that will allow termination of 
their licenses. 

PLAN OF ACTION 
Continue RI/FSactivities for the indoor, outdoor, and 
Charles River areas 

Begin full-scale environmental cleanup at the installation 
and complete radiation contamination cleanup activities 

Complete closure of the installation in September 1995 

Acreage Available 
for Transfer - 0 '  

Total Acreage - 48 

Environmental Condition of Property Categories 1-4 



Size: 19,728 acres (acres excess TBD) 

Mission: Store ammunition 

HRS Score: 31.31; Placed on NPL in 1987 

IAG Status: Federal Facility Agreement signed in October 1989 

Contaminants: Explosives, heavy metals, pesticides, nitrates, 
and UXO 

Media Affected: Groundwater and soil 

Funding to Date: $36.6 million 

CLEANUP BACKGROUND - 
In 1941, Umatilla Depot was established by the Army as  an 
ordnance facility for storing conventional munitions. 
Between 1945 and 1955, the functions of the Depot were 
extended to include ammunition demolition, renovation, 
and maintenance. In 1962, the Army began to store 
chemical munitions at the Depot and in December 1988, the 
BRAC Commission recommended the closure of the Depot. 

In FY87, a R C M  Facility Assessment identified 33 sites at 
the installation. In FY89,25 sites were identified, and in 
FY90, a Preliminary Assessment identified an additional 22 
sites, making a total of 80 sites at the installation. These 
sites include cxplosivcs washout lagoons, an opcn burning/ 
open detonation area, pesticide disposal pits, a deactivation 
furnace, and landfills. In FY92, the sites were grouped into 
nine Operable Units (OU) to f,icilitate Feasibility Studies 
(FS). 

The installation is using an inr~ovative technology to clean 
up soil contaminated with explosive material. During the 
Remedial Investigation (RI) in FY89, a pilot bioremediation 
study invcstigated the treatmrnt effectiveness of 
cornposting the soils. In FY92, a ROD was signed selecting 
bioremediation as the treatment option for the washout 

- 

lagoon soils. An RI for the deactivation furnace (OU2) also 
began in FY89, and in FY92, a ROD was signed selecting 
solidification and stabilization of lead-contaminated soils. 

In FY93, it was determined that two OUs did not require FSs, 
and two no further action Records of Decision (ROD) were 
signed. Phase I Remedial Design (RD) for OU1 and 2 was 
completed the same year, and cleanup contracts were 
awarded. The RD for the groundwater OU addressed a 5- 
acre plume contaminated with explosives. To date, a total of 
eight RODS and one Decision Document have been signed. 

In FY89, the installation entered into a Federal Facility 
Agreement (FFA) with the EPA and the state of Oregon. The 
FFA identified project managers, which facilitated decision 
making, and the installation met frequently with state and 
federal regulatory agencies to discuss the cleanup program. 
These meetings and interactions built a strong partnering 
system and expeditcd cleanup by establishing an agreed 
upon course of action before lengthy project documents were 
submitted for review. 

FY94 CLEANUP PROGRESS - 
A BRAC Cleanup Plan (BCP) was completed. To promote 
additional community involvement, the Technical Review 
Committee was transformed into a Restoration Advisory 
Board (MB). The M B  broadened the range of participation 
by allowing community co-administration of the meetings 
and recruiting more local residents, local government 
officials, and federal and state regulators. The RAB has been 
a useful mechanism to transfer information, and its efforts 

have successfully built teamwork and consensus among the 
stakeholders. 

The installation completed its asbestos-abatement program. 
Phase I of the bioremediation program for explosives- 
contaminated washout lagoon soils was also completed. 

Also during the fiscal year, lead-contaminated soils 
associated with the deactivation furnace were stabilized in a 
concrete slurry mixture. The mixture was then poured into 
an on-post landfill for disposal. Approximately 6,700 cubic 
yards of soil was remediated through the stabilization 
process. 

PLAN OF ACTION 
Excavate 13 Underground Storage Tanks in FY95 

Begin Phase I1 of the explosives-contaminated soil 
bioremediation 

Continue RDof carbon adsorption extraction and 
treatment system for the groundwater OU; the system 
itself is scheduled to be constructed in FY96, and it is 
anticipated that complete treatment will take about 10 
years 

Perform RD for the soil stabilization remedy at the Ammu- 
nition Demolition Activity and Miscellaneous Sites OUs 

Initiate surface UXO clearance of the Ammunition 
Demolition Activity OU 

58% = 81% of Concurred CERFA 
Propsed Ckan Acreage - 11,467 
Anawe . . - 

72% Proposed CERFA 

Clean Acreage - 14,114 

Acrease Available 
for ~ i n s f w  - TBD * 

Total Acreage - 19,728 

Environmental Condition of Property Categories 1-4 



Size: 701 acres (701 acres excess) 

Mission: Provide logistics support for assigned signals intelligence and 
electronics warfare weapon systems and equipment; provide 
signals intelligence, communications jamming, and intelligence 
fusion material ca~abilitv , a 

HRS Score: NIA 

IAG Status: None 

Contaminants: Metals, cyanide, VOCs, petroleum hydrocarbons, 
photographic wastes, PCBs, leaded gasoline, 
asbestos, and lead-based paints 

I Media Affected: Groundwater, surface waterlsediments, and soil I 
Funding to Date: $8 million 

Vi~z t IIill Farms, Virginia 

CLEANUP BACKGROUND - 
During the 1940s and 1950s, Vint I f i l l  Farms Station served 
as a training center for signal corps personnel and as a 
refitting station for signal units. The installation also 
conducted military intelligence and communication 
activities. 

Currently, Vint Hill provides integrated wholesale and 
specialized logistics support to the Army, DoD, customers, 
and foreign allies for assigned signals intelligence and 
electronics warfare weapon systems and equipment. Vint 
1Iill also provides signals intelligence, communications 
jamming, and intelligence fusion material capability to the 
Army. 

In July 1993, the BRAC Commission recommended the 
closure of Vint 1 [ill. The BRAC Commission recommended 
the rclocation of the maintenance and repair functions of 
the Intelligence Material Management Center to Tobyhanna 
Army Depot, Pennsylvania, and the transfer of other 
remaining components to Fort Monmouth, New Jersey. 

In FY90, a Preliminary Assessment (PA) idcntified 26 sites, 
including: Underground Storage Tanks (UST); landfills; 
lagoons; storage areas; pit areas; fire training areas; 
disposal areas; spill sites; asbestos-containing material 
areas; lead-based paint areas; and PCB-containing 

Removal Actions at the installation include removing USTs, 
contaminated soil, PCB-containing transformers, asbestos- 
containing material, and lead-based paint from various 
areas. In FY90, during the removal of a UST, soil and 
groundwater sampling revealed petroleum and solvent 
contamination. In FY92, the installation suggested using an 
oil-water separator, air stripper, and carbon filtration to 
treat the groundwater. The installation will continue to 
initiate Removal Actions as necessary. 

FY94 CLEANUP PROGRESS - 
The B M C  Cleanup Team (BCT) was formed in April. The 
final CERFA report and Environmental Baseline Survey 

The Army submitted for review two draft Site 
Characterization reports for two USTs. At one UST site, 
metals and VOCs were detected in soils and perched 
groundwater. At the other site, leaded gasoline was 
detected in monitoring wells located downgradient from 
the site. 

PLAN OF ACTION 
Form the Restoration Advisory Board in FY95 

Develop a Land Reuse Plan in N 9 5  

Begin an Environmental Impact Statement in FY95 and 
sign a reuse Record of Decision by N 9 6  

Conduct concurrent document reviews by the Army and 
regulatory agencies to accelerate the cleanup process 

Continue the installation-wide Sls and initiate RI/FS 
activities, if required 

Complete closure of installation on September 30,1997 

(EBS) identifying 546 CERFA clean acres was completed. 
To date, the installation has leased approximately six acres 78% 
of property; three buildings; and easements to local, federal, 
and state businesses. 78% 

An enhanced PA identified an additional 16 sites, making a 
total of 42 sites. The enhanced PA was completed and 12 78% 
sites were recommended for no further action. An 
installation-wide Site Inspection (SI) was initiated in March. 
After the completion of the installation-wide SI, the Army 
will prioritize the sites for Remedial Investigation and 
Feasibility Study (RI/FS) activities based on local reuse 
interest. 

Concuned CERFA 
Ckan Acreage - 546 

Proposed CERFA 
Ckan Acreage - 546 

Acreage Available 
for Transfer - 546 

Total Acreage - 701 

transformers. 
Environmental Condition of Properfy Categories 1-4 



Mission: Perform research and development for Naval aircraft 
systems, antisubmarine warfare systems, and the 
associated computer software 

(FORMERLY NAVAL AIR DEVELOPMENT CENTER) 

Size: 818 acres (818 acres excess) 

HAS Score: 57.93; Placed on NPL in October 1989 

The BRAC Cleanup Plan and a Phase I Environmental 
Baseline Survey (EBS) were completed. The property was 
divided into eight parcels, with 393 acres identified as 

IAG Status: Federal Facility Agreement signed in September 1990 

Contaminants: VOCs, heavy metals, firing range wastes, fuels, industrial 
wastewater sl:idges, nonindustrial solid wastes, paints, 
PCBs, sewage treatment sludge, and solvents 

I Media Affected: Groundwater and soil 

., . 
CERFA clean. A county reuse committee was formed to 
develop a Land Reuse Plan for the installation and address 
socioeconomic issues. 

RI/FS activities for two sites were completed and Remedial 
Design (RD) activities were completed for six sites. 

PLAN OF ACTION 
Complete and seek approval of final RI/FS activities 

Finalize RD for two sites 

I Institute Remedial Action for eight sites in FY95 and one 
Funding to Date: $4.1 million site in FY96 

War~nirzster Towrzship, Pennsylzlarria Sign two RODS and construct an extraction and 
treatment system for groundwater 

CLEANUP BACKGROUND In FY91, the BRAC Commission recommended Warminster 
NAWCAD for realignment and closure. Operations will be Initiate and complete a Phase 'I EBS in FY95 

In FY79, metals and VOCs, primarily trichloroethene (TCE) transferred to patuxvent River NAWC.  hec closure date is 
and tetrachloroethane (PCE), were detected in local expected to be March 1996, but the final property transfer 
groundwater wells. Environmental studies since FY80 at date has not been determined. Approximately 100 acres of 
Warminster Naval Air Warfare Center Aircraft Division the property will be retained by the Navy, and 
(NAWCAD) identified nine sites. Eight sites were approximately 25 percent of the property is currently 
recommended for further investigation. Site types include eligible for transfer by deed. The remaining property 
waste burn pits, sludge disposal pits, landfills, waste pits, requires further evaluation. 
and a fire training area. 

In FY86, a leaking 1,000-gallon Underground Storage Tank FY94 CLEANUP PROGRESS - 
(UST) containing heating oil was identified. The UST was 
removed in FY87. and contaminated soil was removed in The TRC was converted to a Restoration Advisorv Board 
FY89 and FY90. (RAB). and an Administrative Record was establkhed. 

In FY93, the Navy undertook an Interim Remedial Action 
consisting of: (1) distributing bottled water, (2) providing 
filtration systems, and (3) devcloping city water system 
hookups for two residential areas affected by TCE 
contan~ination of the drinking water supply. 

A Record of Decision (ROD) for OU1 was signed in August 
of FY93. The remedy consists of an extraction and 
treatment system for groundwater at two sites. 

A Technical Review Committee (TRC), formed in FY88, met 
regularly to address cleanup issues. 

, ,. 
During public meetings, the RAB solicits membership from 
the local communitv. M B  meetings are held monthlv and - 
promote open discussion of issues regarding cleanup at the 
installation. The Community Relations Plan (CRP) was 
completed 

The B M C  Cleanup Team (BCT) was established. It 
includes representatives from North Division, EPA 
Region 3, and the state. The BCT holds a weekly meeting to 
discuss outstanding issues and resolve potential conflicts. 
BCT members also attend public meetings to inform the 
local community of the progress of cleanup at the 
installation. 

Concurred CERFA 
Ckan Acreage - 

Proposed CERFA 
Ckan Acreage - 
Acreage Available 
far Transfer - 

Total Acreage - 

TBD 

Environmental Condition of Property Categories 1-4 



Size: 

Mission: 

HRS Score: 

IAG Status: 

Contaminants: 

Media Affected: 

17,232 acres 

Manufactured TNT and DNT during WWll 

30.26; Placed on NPL in February 1990 

IAG signed in 1990; amended in August 1991 

TNT, DNT, lead, asbestos, and sulfur and sodium components 

Groundwater and soil 

Funding to Date: $77.8 million 

L Weldorz Sy ring, Missoiiri r 
CLEANUP BACKGROUND 
Thr Weldon Springs Ordnance Works, locatcd 25 miles 
west of St. Louis, Missouri, produced TNT and DNT for the 
Armed Serviccs between 1911 and 1944. Currently, the 
Army occupies the 1,655 acre Weldon Spring Training Area. 
A majority of the remaining property is owned by the state 
and is maintained as a wildlife area and a University of 
Missouri agricult~~ral research area. 

Sites in the Weldon Springs C>rdnance Works include 
lagoons, landfills, burning grounds, TNT anti DNT 
production lines, and explosive waste burial areas. 
Ongoing environmental studies since FY77 have revealed 
groundwater and soil contamination. Results of the initial 
assessment indicated the existcnce of potential hazards, 
including contamination from explosives, lead, asbestos, 
sulfur, and sodium componcnts. Areas containing 
radiological material also were identified. Radioactive 
areas are the responsibility of DOE. 

The installation has been divided into two Operable Units 
(OU); OU1 addresses soil allcl pipeline contamination, 

while OU2 addresses groundwater contamination. 
Remedial Investigation and Feasibility Study (RI/FS) 
activities began in FY91, and the RI report was completed in 
FY92. A quarterly groundwater monitoring program was 
also initiated in FY91. The FS for OU1 was finalized, and 
the Proposed Plan for OU1 was submitted to EPA in FY93. 
The preferred technology is incineration. 

The Technical Review Committee (TRC), established in 
FY89, meets periodically to discuss cleanup issues and 
address comments on documents. TRC members include 
representatives from the community, state, EPA, and other 
government entities, including the U.S. Geological Survey, 
the Army Reserve, and DOE. 

In 1'Y1J2, the Army Corps of Engineers (COE) secured an 
1ntrragc.ncy Persclnncl Act Agreement with the University 
of Idaho to conduct a biodegradation research study. In 
FY93, COE established two focus community groups that 
included representatives of environmental groups and 
members of the community. The goal of the focus groups is 
to obtain objective, unbiased viewpoints regarding cleanup 
decisions. 

FY94 CLEANUP PROGRESS - 
An Interagency Personnel Act Agreement was secured with 
the Universitv of Cincinnati to conduct an historical survev 
of past activities at the installation. An agreement was also 
secured with Texas APrM University to conduct a genetic 
study of the impact of hazardous substances on organisms. 

A draft final Record of Decision (ROD) for OU1 was 
completed, and predesign studies and the Remedial Design 
(RD) were initiated in July. At OU2, the quarterly 
groundwater monitoring program initiated in FYsl 
continued in FY94, and in September, DOE and COE 
completed joint internal draft RI/FS work plans. A 5-year 
surface runoff monitoring program also began. 

In addition to the $77.8 million expended by DoD through 
FY94, DOE has expended $288.4 million on cleanup 
activities at the installation. 

PLAN OF ACTION 
Complete predesign studies and the RD for OU1 in FY95 

Finalize ROD for OUl; Remedial Action work is 
scheduled to begin 15 months after the ROD is signed 

Begin RI field work in FY95 for OU2 

I Total Number of Sites = 4 

I Estimated Date of Completion = 2006 

4 Total 1 Total 4 Total 

Sites Requiring Sites Requiring Sites Requiring 
Studies Interim Actions Cleanups 

' Complete 

A-1 78 



I lire: 2,704 acres 

1 Mission: Manufactured TNT 

HRS Score: 35.72; Placed on NPL in 1983 

IAG Status: First IAG signed in September 1987; second IAG signed in 
July 1989 

Contaminants: TNT, DNT, and organics 

Media Affected: Groundwater, surface waterlsediments, and soil 

Funding to Date: $35 million (FUDS = $25 milliodArmy = $10 million) 

L- Point Pleasant, West  Virginia 

CLEANUP BACKGROUND - FY94 CLEANUP PROGRESS - 
West Virginia Ordnance Works manufactured TNT from 
toluene, nitric acid, and sulfuric acid from 1941 to 1946. By- 
products of the manufacturing process included TNT, DNT, 
and organics that have been released to groundwater, soil, 
and surface water and sediments. Prominent site types 
include TNT manufacturing areas, wastewater sewer lines, 
and wastewater ponds known as the "Red and Yellow 
Water Ponds." 

Preliminary Assessments and Site Inspections (PA/SI) 
identified two sites in FY81 and FY82. The installation 
originally planned to address the sites as two Operable 
Units (OU). However, to accelerate cleanup, the two OUs 
were divided and additional OUs were added, making a 
total of 12 OUs. Remedial Investigation and Feasibility 
Study (RI/FS) activities were initiated, and as a result, 
cleanup actions included capping contaminated soils, 
capping two ponds and a resc.rvoir, constructing a 
groundwater extraction and treatment system, and building 
thrcc ponds for wrtlands mit~gation. In FYXR, capping of 
contaminated soil was completed in the TNT area. 

Since the Restoration Advisory Board (RAB) was formed in 
January, it has conducted meetings every two months. A 
formal partnering process enhanced the effectiveness of the 
RAB and improved overall community relations. 

A two-day partnering session was held in Point Pleasant, 
West Virginia, on May 3 and 4. Participants included local 
landowners and business owners, city and county officials, 
congressional representatives, and representatives of state 
agencies, the Agency of Toxic Substance and Disease 
Registry, EPA, and the Army Corps of Engineers. The 
session allowed all parties to voice their concerns and then 
prioritize the issues and develop action plans to resolve 
them. One major issue involved the NPL boundary for the 
installation. Originally, the installation covered 8,323 acres; 
however, through the combined efforts of the partners, the 
NPL boundary was reduced to 2,704 acres in November. 
This reduction of 5,619 acres allows the local community to 
use this property for residential, agricultural, and business 
purposes. Currently, most of the property is privately 
owned. 

Caps for the ponds and reservoir (OU2 and 3) were The Site Management Plan for the installation was 
completed in FY92. In FY93, the installation began RI/FS completed. O&M and LTM for OU1,2, and 3 also 
activities at OU8,9, and 11 and initiated a Site Management continued and Remedial Design (RD) activities were 
Plan. The installation also began Operation and completed for OU 4, the groundwater extraction and 
Maintenance (O&M) and Long-Term Monitoring (LTM) for treatment system. RI activities continued for the other OUs, 
OU1, 2, and 3. 

and Expanded Site Inspections were initiated. Sampling 
and RD activities continued at OU6, which involves 
wetlands mitigation. 

Removal Actions included removing 546 tons of hazardous 
material at the TNT manufacturing area in May and 
backfilling open pits and manholes with clean gravel 
throughout September. 

PLAN OF ACTION 
Continue O&M and LTM for OU1,2, and 3 

Award the construction contract for OU4, the 
groundwater extraction and treatment system, in FY95 

Continue RI activities for OU5,8,9,10, 11, and 12 

Continue ESI activities 

Continue sampling and RD activities at OU 6, which 
involves wetlands mitigation 

Complete Removal Action involving asbestos removal 
from two powerhouses and follow-on building 
demolition 

Begin protective monitoring of the Point Pleasant and 
Camp Conley municipal water supplies in FY95 

Initiate Potentially Responsible Party efforts for OU7, the 
Point Pleasant Landfill 

Total Number of Sites = 41 

I Estimated Date of Completion = 2015 

41 Total 0 Total 41 Total 

s Requirin S i s  Requiring 
rim Action Cleanups 
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I Size: 7,000 acres 

Mission: Serve as training and operations center for the A-6 and A-6E 
bomber squadrons; serve as center for U.S. Navy and Marine 
Corps reserve training in the Pacific Northwest 

HRS Scoring: 39.64 (Seaplane Base); Placed on NPL in February 1990 
48.48 (Ault Field); Placed on NPL in February 1990 

IAG Status: Federal Facility Agreement signed in September 1990 

Contaminants: Chlorinated solvents, PCBs, and PAHs 

Media Affected: Groundwater, surface waterlsediments, and soil 

Funding to Date: $42.6 million 

L-. Oak IJarbor, Wasllir~gton I 

CLEANUP BACKGROUND were recornmended for an RI/FS due to soil contamination 
and seven sites were recommended to undergo Removal 

Whidbey Island Naval Air Station (NAS) occupies four 
separate areas on Whidbey Island: Ault Field; the Seaplane 
Base; the Outlying Field; and the Lake lfancock Target 
IZange. I'revio~ts strtdics hnttr, identified 88 sitrs at the 
installation. Fifty-one of the sites were rccommendcd for no 
f11rtI1c.r action. No silt-s wcr~.  idrntifird at thr Outlying 
Field. Whidbey Island NAS also has 17 Underground 
Storage Tank (USI') sites. r,lst disposal practices have 
rc,sulted in contamination at several sites, including two 
former landfill arcas. 

Suriacc runoff from Ihr instciliation discharges directly into 
tlic Straits of Ittan dr Frlca or llugualla Ray ,it Ault Field, or 
into Crescc-nt I I.lrbor or Oak I larbor at thr Sraplane Ilase. 
The beaches and hays around the island are popular fishing 
and shrllfisli gathering areas. An important drinking water 
aquifer for the island underlies the installation. 

In FY90, the Navy signed a Federal Facility Agreement 
(FFA) for Ault Field and the Seaplane Base. In addition, 
individual sites within the two areas were grouped into four 
Operable Units (OU) to facilitate cleanup efforts. The FFA 
specified that 34 sites undergo more intensive sampling 
programs, as Expanded Site Inspections (ESI), for potential 
inclusion in a Remedial lnvrstigation and Feasibility Study 
(RI/FS). Following completion of the ESls in FYY2, two sites 

Actions. 

Two Removal Actions were completed in FY91 to remove 
tanks and petroleum-contaminated soil. In FY92, the Navy 
signed an Interim Record of Decision (ROD) with EPA 
Region 10 and the state of Washington for a Removal 
Action at one o f  the OUs. An RI/FS was completed lor 
three of the four OUs in FY93. 

Community relations at the installation is an ongoing effort. 
I'he 'I cchnical Review Committee was formed and met 
quarterly. The installation completed a Community 
Relations Plan in FY91. 

FY94 CLEANUP PROGRESS - 
The Restoration Advisory Board (RAB) for the installation 
was formed. The RAB meets monthly and has reviewed 
numerous technical documents including a draft Proposed 
Plan prior to its release to the public. Additionally, the 
Navy has completcd extensive partnering exercises with 
state and federal regulatory agencies to improve working 
relationships and expedite the cleanup program. During 
scoying meetings, the Navy includes representatives from 
regulatory agencies and contractors. The Navy is also 

working to improve the decision-making process by using a 
technical memorandum to provide early technical 
information to, and coordination with, the regulatory 
agencies prior to the submission of primary deliverablcs. 

Two Removal Actions were completed, Remedial Designs 
(RD) for three OUs were completed, and a Remedial Action 
(RA) for one OU was completed. An Interim Remedial 
Action addressing a groundwater contamination plume 
was completed. Corrective Actions were completed for 16 
UST sites. RODS were signed and cleanup efforts were 
initiated for three of the four OUs, and cleanup of one of the 
four OUs was completed. 

PLAN OF ACTION 
Complete seven Removal Actions at  seven areas in FY95 

Complete RI/FS activities and RD for the remaining O U  
in FY95 

Initiate Corrective Actions at two UST sites in FY95, and 
for the remaining UST sites in FY97 

- - -  

Total Number of Sites = 88 

Estimated Dale of Completion = 2003 

88 Total 20 Total 61 Total 

S i s  Requiring S i s  Requiring S i s  Requiring 
Studies Interim Actions Cleanups 

Complefe 
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Size: 

Mission: 

HRS Score: 

IAG Status: 

Contaminants: 

Media Affected: 

Funding to Date: 

2,560 acres 

Train silldent naval aviators 

50.00; Placed on NPL in May 1994 

None 

Pesticides, PCBs, VOCs, heavy metals, and chlorinated 
hydrocarbons 

Groundwater, surface waterlsediments, and soil 

$11.4 million 

1 - Miltorr, Florida - - - - - - -- J 

CLEANUP BACKGROIIND - 
In I.'YX5, a Preliminary Assrssmcnt (PA) idrntifirci 16 si1c.s 

a t  Whiting Ficld Naval Air Station In FY89, a 
supplemental PA identified five sites at Outlying Landing 
Field Barin. The installation is currently conducting 
en\~ironmental investigations at 20 of these sitcs. Site types 
include disposal arcas and pits, storage areas, spill arcas, 
landfills, a disposal and burning area, maintenance arm, 
Undcrgro~~nd Storage Tanks (UST) and fuel pits, fire 
training areas, and drainage ditches. Releases of VOCs 
have primarily occurred from installation landfills, and 
contamination has migrated from the soil into the 
gr(xrndwater. l 'he installatiorr has determined that thc 
VOC groundwater plume is a'fecting thrrr  installation 
drinking water supply wells. 

In 1:YY2, ~111 51 at Outlying Field D,lrin dc , tc~tr~i  soil 
conta~ninatcd with mercury, lead, and mcthylcne chloride. 
I11 FYY2, thr, installation bcgan RI/FS activities at the 
O~rtlying Ficld Barin. 

During an assessment of six UST sites, chlorinated 
hydrocarbon contaminants and 19 USTs were identified. In 
FYV2, Removal Actions at all the USTs were completed. 
During the Removal Action, the installation determined 
that seven sites had subsurface petroleum contamination 
and would rrquire further assessment. 

A Technical Review Committee (TRC) 1k7as formed in FY89. 
The TRC has niet once a year since its formation. A 
Community Relations Plan was completed in FYq1. The 
Administrative Record and Information Repositories were 
established in FY92. In FYV2, a TRC for Outlying Field 
Barin was formed, and in FY93, a Communitv Relations 

In FYH7, a Site Inspection (S1) detected groundwater Plan lor Outlying Field Barin was completed. 
contamination at some sites and concluded that many 
monitoring ~ l e l l s  were not located downgradient of thr 
intended study site. Additional investigation was r eq~~ i red  FY94 CLEANUP PROGRESS -1 
to accurately assess hydrogeologic and chemical 
contamination conditici~r.;. RI/FS activities continued at the sites, and one RI/FS was 

completed during the fiscal year. 
In FYXY, Rrmcdial Invc.stigati(1n and Feasihility Studics 
(RI/FS) activities began for most sites at the installation. Partnrring for research on potential soil bioremediation 

treatment technologies was initiated with thc University of 
\Mest Florida. 

PLAN OF ACTION 
Sign Federal Facility Agreement and form a Restoration 
Advisory Board in FYY5 

Complete RI/FS activities for fivc sites in FY95 and all 34 
sitcs in FY96 at the installation 

Begin Remedial Design (RD) for one site in FY95, RDs for 
eight sites in FY96, and 26 sites in FY97; for Remedial 
Action (RA), eight sites will be completed in FYY6, one 
site in FY97, one site in FY98, and 25 sites by FYOO 

Implement a three year research program with the 
University of West Florida; bioremediation research will 
be completed during this time 

Perform non-time critical Removal Actions at two sites 

Complete UST Removal Actions and activities bctwcm 
I:YY5 and FYYY 

Total Number of Sites = 44 

Estimated Date of Completion = 2003 

44 Total 0 Total 41 Total 

Sites Requiring Sites Requiring Sites Requiring 
Studies Interim Actions Cleanups 

' Complete 
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Size: 4,043 acres (4,043 acres excess) 

Mission: Inactive; formerly supported pilot training and ground 
equipment maintenance 

I HRS score: 37.93; Placed on NPL in November 1989 

IAG Status: Federal Facility Agreement signed in 1990 

Contaminants: VOCs, waste solvents, fuels, petroleum/oivlubricants, and 
heavy metals 

I Media Affected: Groundwater and soil 

Funding to Date: $35.1 million 

I Clzarzdler, Arizona 

CLEANUP BACKGROUND - 
Since 1941, Williams Air Force Base has served as a training 
facility, primarily for pilot training. Industrial activities at 
the installation have includ~ld heavy maintenance of 
aircraft and ground equipment in support of pilot training. 

Preliminary Assessment and Site Inspection (PA/SI) 
activities began in FY83 and a total of 15 sites were 
identified and subsequently consolidated into three 
Operable Units (OU). OUI includes 10 sites; OU2 consists 
of the Liquid Fuels Storage Area; and OU3 includes 
contaminated soil beneath the Liquid Fuels Storage Area, 
Fire Training Area No. 2, and a collapsed stormwater line. 

In July 1991, the B M C  Commission recommended closure 
of Williams Air Force Base and relocation of the training 
facility to the Naval Complex in Orlando, Florida. A Land 
Reuse Plan was developed in FY92. In FY93, the 
installation closed, as scheduled. 

At the end of FY93, an FS was initiated for sites located in 
OU1, while sites in OU2 were progressing through the 
Remedial Design (RD) phase. A Record of Decision (ROD) 
signed in FY93 for OU2 includes the installation of a 
groundwater extraction and treatment system, use of a 
bioenhanced soil vapor extraction (SVE) process for soil, 
with incineration of the vapors or off gas. 

A formal ROD for OU1 was issued in FY94. A pilot study 
at OU2 is currently ongoing and is investigating the 
effectiveness of horizontal wells for groundwater extraction 
and treatment. The top 25 feet of soil at OU2 is currently 
being treated using the SVE technology. The RI report for 
OU3 was finalized. All USTs and oil and water separators 
were removed. 

As a result of an Environmental Assessment conducted in 
FY93,30 additional areas were recommended for further 
investigation. These areas were combined with study areas 
identified to form two additional OUs, OU4 and OU5. The 
Environmental Baseline Survey (EBS) divided the 
installation into seven parcels, and identified 
approximately 2,900 CERFA clean acres that received 
concurrence from federal and state regulatory agencies. 

PLAN OF ACTION 
Finalize the RD/RA for OU1 in FY95 

Begin RD/RA activities for full-scale cleanup of soil and 
operation and maintenance of groundwater treatment 
system at OU2 in FY95 

Complete FS, Proposed Plan, and ROD for OU3 in FY95 

Initiate RD activities in FY96 for OU3 

Complete RIs in FY96 and FS, Proposed Plan, and ROD in 
FY97 for OU4 and OU5 

The collapse> stormwater line also included four oil and 
water separators and about 350 feet of the Southwest FY94 CLEANUP PROGRESS - 37% Concurred CERFA 
Drainage System. A Restoration Advisory Board was formed consisting of Ckan Acreage - 1,500 

A Remedial Investigation and Feasibility Study (RI/FS) was representatives from the installation, federal and state 
initiated in FY86. Removal Actions and Interim Remedial regulatory agencies, local citizens, and the local 74% Proposed CERFA 

Actions conducted at multiple sites included the removal of government. The B M C  Cleanup Team (BCT) was also Ckan Acreage - 3,001 

buried containers, contaminated soil, and 12 Underground formed and includes representatives from the installation, 
Storage Tanks (UST). A fret.-product extraction system was and federal and state regulatory agencies that meet 

78% 
Acreage Available 

installed in FY90, and an Engineering Evaluation and Cost quarterly. The BCT also holds quarterly meetings with the for Transfer - 3,155 ' 
Analysis was performed in FY91. RAB. The BCT has had positive response from the 

community concerning the cleanup progress at the 
installation. The Community Relations Plan, initially 

Total Amage - 4,043 

approved in FY91, was also revised. 

Environmental Condition of Property Categories 1-4 



Size: 1.090 acres 

Mission: R e S e ~ e  Naval Air Station for training and aviation activities 

HRS Score: 50.00; Proposed for NPL in August 1994 

IAG Status: Under negotiation 

Contaminants: Heavy metals, PCBs, petroleumloils/lubricants, and solvents 

1 Media Affected: Groundwater and surface raterlsediments I 
Funding to Date: $2.3 million 

Willow Grove, Pentzsylvania 

CLEANUP BACKGROUND - FY94 CLEANUP PROGRESS - 
Environmental studies conducted at Willow Grove Naval 
Air Station have identified eleven CERCLA sites and two 
RCRA sitcs at the installation Site types include landfills, 
Underground StorageTanks, and a fire training area. In an 
effort to close out sites that pose no risk, Decision 
Documents recommending no further action have been 
signed for five sites. 

Remedial Investigation and Feasibility Study (RI/FS) 
activities have determined that three sites are sources of 

Innovative technologies are being implemented as part of 
the Remedial Design (RD) for Site 10, the Navy Fuel Farm. 
A pilot-scale recovery system for free-product removal was 
installed in FY93 and continued to operate through this 
fiscal year. The installation is also conducting aquifer air 
sparging pilot studies at the Navy Fuel Farm. 

Phase I1 RI/FS activities continued and an ongoing Phase I 
RI began for one site. 

chlorinated hydrocarbons in groundwater, and one is a 
PLAN OF ACTION source of dicldrin contamina1,on to surface water. An RI 

for four sites completed in FY93 recommended a Phase 11 
RI/FS to fill data gaps and provide alternatives for cleanup 
actions. 

A Technical Review Committce (TRC) was formed in FY90 
and is currently active. Fact sheets have been provided for 
public meetings, and a Community Relations Plan was 
completed in FY93. The installation has also set up  an 
Administrative Record and an Information Repository. 

Sign Federal Facility Agreement in FY95 

Sign Decision Documents for five sites in FY95 and FY96 

Complete the Phase I1 RI/FS for four sites in FY95 

Initiate RD activities for five sites in FY95 and complete 
in FY96 

Initiate and complete Remedial Action (RA) for four of 
the five sites in FY97, with completion of the other M in 
FY98 

W Total Number of Sites = 13 

W Estimated Date of Completion = 2003 

13 Total 2 Total 8 Total 

S i s  Requiring Sites Requiring Sites Requiring 
Studies Interim Actions Cleanups 

' Complete 
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Size: 579 acres (579 acres excess) 

Mission: Test electromagnetic effects 

HRS Score: NIA 

IAG Status: None 

Contaminants: PCBs and petroleum hydrocarbons 

Media Affected: Groundwater, surface waterlsediments, and soil 

Funding to Date: $2.3 million 

I Woodbridge, Virgirzia I 

CLEANUP BACKGROUND - PLAN OF ACTION 
In July 1991, the BRAC Commission recommended closure Complete removal of PCB "hot spots" in wetland 
of the Woodbridge Research Facility and the relocation of sediments 
all operations to d c l p h i  o ah or at oh Center, Abcrdecn 
Proving Ground, Maryland o r  to Whitesands, New Mexico. Complete Underground Storage Tank removals and well 

closures 
Site Inspection (SI) activities that began in FY92 have Form Restoration Advisory Board in early FY95 to identified 39 sites at the inst~llation. Site types include improve the installation's decision-making ability and to 
former disposal areas and spill sites. Releases from these 

foster more partnerships 
sites have contaminated groundwater, surface water/ - 
sediments, and soil with PCBs and petroleum 
hydrocarbons. 

Complete Remedial Investigation and Feasibility Study 
and s'ite characterization activities and evaluate clean$ 
technologies 

Fy94 CLEANUP PROGRESS Transfer entire installation to the Department of Interior 
for inclusion into the National Wildlife Refuge System -3% = .5% of 

The installation formed its B M C  Cleanup Team (BCT). The , I , 4 ,  , , , 
P v d  Ammge Concurred CERFA 

BCT, which meets monthly, successfully simplified 64% Clean Acreage - 2 
communication between the Army, the Departnit-nt of the 
Interior, and regulatory agencies. The BCT has also Proposed CERFA 
accelerated cleanup efforts by adopting a concurrent review 64% Clean Acreage - 373 
process. 

Acreage Available 
'The installation received preliminary regulatory for Transfer - 373 ' 
concurrence on CERFA clean acreage in April. The entire 
installation is to be transferred to the Department of Total Acreage - 579 
Interior, which plans to inclrlde the installation in the 
National Wildlife Refuge System. * Environmental Condition of Property Categories 1-4 



sire: 

Mission: 

HAS Score: 

IAG Status: 

Contaminants: 

Media Affected: 

8,511 acres 

Senre as Headquarters to Air Force Material Command 

57.85; Placed on NPL in 1989 

IAG signed in March 1991 

Waste oil and fuels, acids, plating wastes, and solvents 

Groundwater and soil 

I Funding to Date: $148.2 million 

To maximize the efficiency and effectiveness of cleanup 
efforts for groundwater contamination, the installation has 
developed a pair of groundwater Operable Units, under 
which groundwater contamination and cleanup will be 
evaluated on a broad scale. This approach eliminates 
addressing groundwater contamination on a site-by-site 
basis and allows greater attention to the development of a 
source remedy. 

PLAN OF ACTION 

I 8 Construct the cap for Landfill 5 as part of an Interim 
Action in FY95 

I I Complete final RAs at Landfill 8 and 10 in FYY5 

/ Dayton,Ohio 
Initiate Interim Actions such as capping landfills, venting 
groundwater contamination in the vadose zone, and air 
sparging groundwater contamination in the saturated 
zone 

In FYY3, the Record of Decision for Landfills 8 and 10 was CLEANUP - approved. The Remedial Design (RD) to cap the Form a Restoration Advisory Board in early FY95 

Past activities at Wright-Patterson Air Force Base have installation landfills was also c%mpleted in ~ ~ 9 3 .  

resitlted in spill sites and unlined waste disposal areas, 
Participate with EPA and Ohio EPA in a third annual 
team-building session to foster the already established - 

including landfills, fire training areas, Underground FY94 CLEANUP PROGRESS - partnership 
Storage Tanks (UST), earthfill disposal areas, and coal 
storaie areas. In FY82,24 sites w'ere identified at the 
installation. Soil and groundwater at the installation have 
been contaminated with VOCs, semi-VOCs, and 07 EX. Past 
fire training exercises conducted in unlined pits have 
contaminated soil and groundwater with fuel and its 
combustion by-products. 

Drinking water from installation wells is being treated for 
VOC contamination. In FYY2, the installation completed a 
Rrmoval Action along the installation boundary to 
intercept and treat contaminated groundwater flowing in 
the direction of the city of Dayton's well fields. In FY92, the 
installation began the design and implementation of a dual- 
pump product recovery and groundwater treatment system 
to remove the source of fuel contamination in spill Sites 2 
and 3. The systems began operation in FY93. 

Remedial Investigation and Feasibility Study (RI/FS) 
activities for all 24 sites began in FY89. In FY92, a base- 
wide monitoring program was initiated by the U.S 
Geologic Survey as a result of FY87 hydrogeological 
assessment. The monitoring program will assess the 
movement nf groundwater and the direction of 
contaminant migration. 

Interim Actions ~rovided an alternate drinking water " 
supply to 12 off-base residences bordering installation 
landfills. An innovative technology was also implemented 
at the base, successfully completing pilot-scale soil 
bioventing at a pair of fuel spill sites. 

The contract for constructing landfill caps at Landfills 8 and 
10 was awarded, and construction began shortly 
afterwards. Before beginning construction work at 
Landfills 8 and 10, base personnel, the RD contractor, and 
the Remedial Action (RA) contractor participated in a 
partnering workshop to foster quality construction, 
facilitate open communications, and draft a formal 
agreement. 

I Total Number of Sites = 65 

I Estimated Date of Completion = 2008 

1 Total 32 Total 

The Engineering Evaluation and Cost Analysis and 
Removal Action plan for all base landfills was developed 
and approved by regulatory agencies, expediting the 
cleanup decision process on landfill sites by developing a 
list of generic remedies. 

Complcfc 
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I size: 4,626 acres (4,626 acres excess) 

Mission: Inactive; formerly conducted tactical fighter and bomber training 'r 

HRS Score: 50.00; Proposed for NPL in 1994 

IAG Status: None 

Contaminants: Waste fuel and oil, spent solvents, VOCs, paints, heavy metals, 
and explosives 

Media Affected: Groundwater and soil 

Funding to Date: $22.7 million 

L Oscoda, Michigan 

CLEANUP BACKGROUND - 
Wurtsmitli Air Force Base is an inactive installation that 
formerly operated as an aircraft training facility. In July 
1991, the BRAC Commission recommended (1) closure of 
Wurtsmith Air Force Base, 12) transfer of KC-135 aircraft to 
the Air Reserve Componenl, (3) retirement of the assigned 
B-52C; aircraft, and (4) inaclivation (if  the 379th 
Bombardment Wing. On June 30,1993, the installation 
closed as scheduled. 

installation, EPA, and the Michigan Department of Natural 
Resources. The BCT has developed a master cleanup 
schedule, prioritized site investigations and actions, and 
improved work plans. Monthly BCT meetings with 
regulatory agencies have greatly expedited and enhanced 
the communication and decision-making process. The BCT 
was instrumental in accelerating the study and cleanup at  
site OT-24. Through "on-board" review, the BCT was able 
to respond to the concerns of reuse agencies to expedite 
property transfer. 

In April, the installation prepared a BRAC Cleanup Plan 
outlining current and future strategies and planning efforts 
for all environmmtal programs at the installation. 
Remedial Actions included the implementation of three 
groundwater extraction and treatment systems with 
airstripping capabilities. Approximately seven acres of one 
landfill was capped. 

Wurtsmith Air Force Base was proposed for inclusion on 
the NPL in January. 

PLAN OF ACTION 
Continue demonstration projects for intrinsic 
remediation at two sites and begin a demonstration 
project for free product removal via bioslurping for one 
additional site; these projects are being conducted by the 
Air Force Center for Environmental Excellence 

Continue operation of the groundwater extraction and 
treatment system 

Sites identified in previous investigations include a rvaste The Restoration Advisory Board (RAB), formed in January, 

sol\.cnt Underground Sloraqe Tank (USTI, bulk storage of met five times during the fiscal year. Public membership 
was solicited through the news media and through letters ~~c~lrol~~~~ni/oiIs/l~~brica~its POI.); ahn\~c~croun~l  storace 

tanks; a landfill; a fire training area; and an aircraft crash 
site. Site contaminants include trichloroethene; 
dichloroethene; vinyl chloride; BTEX; and explosive 
contaminants, all of which primarily affect groundwater. 

Interim Actions taken have includcd providing drinking 
water to affected communities in the local area and 
installing air strippers to trrat VOC-contaminated 
groundwater. 

FY94 CLEANUP PROGRESS - 
The BRAC Cleanup Team ( K T )  was formed to oversee 

and telephone calls to interested parties. The M B  focuses 
on general and broad-scope topics, including the types of 
contaminants and location of sites, the cleanup program 
process and its stages, and the schedule and status of 
cleanup activities. Meetings are open to the public and 
participation by nonmember attendants is encouraged. 

T'he installation identified 2,257 acres as CERFA clean, and 
the regulatory agencies have concurred with the 
designation. A draft reuse plan has been prepared, and 
several leases are in effect with the Wurtsmith 
Development Commission and the Oscoda-Wurtsniith 
Airlwrt Authority. 

Concurred CERFA 
Clean Acreage - 2,257 

Proposed CERFA 
Clean Acreage - 2,257 

Acreage Available 
for Transfer - 2,760 ' 

Total Acreage - 4,626 
. . 

cleanup activities and includes members from the 
Environmental Condition of Properly Categories 1-4 



1 I PLAN OF ACTION 
Mission: Provide ordnance maintenance, modifications, production, loadinqloff- 

loading and storage for the Atlantic Fleet 

/ HRS score: 50.00; Placed on NPL in October 1992 

Convert the TRC to a Restoration Advisory Board in 
FY95, incorporating many of the same regulatory agency 
and community members 

Funding to Date: $13.1 million 

IAG Status: Federal Facility Agreement signed in September 1994 

Contaminants: A~ids~asbestos, explosives, cadmium, lead, mercury, nickel, paint 
thinners, solvents, PCBs, varnishes, waste oil 

Media Affected: Groundwater, surface waterlsediments, and soil 

L York tozon, Virginia a 

Begin Remedial Designs for 35 sites proceeding to 
Remedial Action (RA) between FY95 and FY02; complete 
RAs for all sites in FY02 

Begin Corrective Measures, including free product 
recovery and groundwater cleanup, at UST Sites 1 and 2 
in FY95; complete Corrective Action at all four sites by 

CLEANUP BACKGROUND - FY94 CLEANUP PROGRESS - 
Environmental studies ongoing since FY84 at Yorktown The installation completed a comprehensive Site 
Naval Weapons Station identified 33 sites; four were Management Plan. The plan, together with weekly 
recommenjed for no further action. Contaniinants include teleconfercncc~~ between the installation and regulatory 
explosives and Nitrarnine conipounds that are primarily agencies, have facilitated decision-making regarding 
affecting groundwater and surface water sediments. cleanup and helped to accelerate the cleanup schedule. - .. 
Rernc-dial Investigation and F13asibility Study (RI/FS) The installation conducted Removal Actions at nine sites to 
activities began in FYY1. remove contaminated soil "hot spots." The installation also 
There arc five Underground Storage Tank (UST) sites at the completed the Corrective ~ction'l 'lan for UST Site 4. , . 

Navy completed Site ---- ,:..- An,:,... Dl--.- c-" c ,... .. ,.c The installation initiated a joint program with the installation. In FYY2, the 
C'li,~r,icterizations and C ' c l t ~ c c ~ ~ ~ c  , t c t t ~ t ,  a ~.tntz r t t t  r w u ,  r r r  Waterways Experimcnl Station in Virginia. Under this 
the sites. No furthrr action is rt.cluircd at the fifth USTsitc. 

regulating agencies, National Oceamc and Atmospheric successful, will lead to early actions at other sites with 
Administrat~on, U S Flsh and Wildl~fe Serv~ce, U S. s~milar contaminants. 43 Total 8 Total 39 Total 

National Park Service, the Chesapeake Bay Foundation, the 
Virginia Ins t l t~~te  of Marine Science, the County of York, 
\farlous officials from the surrounding communities, and 
members of the commun~ty A Communtty Relations Plan 
was completed, and a number of educational materials 
were made ava~lable to the cornmun~ty. 

Sites Requiring Sites Requiring Sies Requiring 
Studies Interim Actions Cleanups 

' Compltle 
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Size: 

Base Mission: 

HRS Score: 

IAG Status: 

Contaminants: 

3,000 acres 

Support tactical aircrew combat training for Pacific and Atlantic 
Fleet Marine Corps Forces 

32.24; Placed on NPL in February 1990 

Federal Facility Agreement signed in January 1992 

Trichloroethene, petroleum hydrocarbons, asbestos, benzene, 
JP-5, jet fuel, PCBs, VOCs, semi-VOCs, toluene, 
trihalomethanes, xylene 

Media Affected: Groundwater and soil 

1 Funding to Date: $15.5 million 

CLEANUP BACKGROUND - 
Marine Corps Air Station Yuma is included on the NPL due 
to suspected trichloroethene (TCE) and petroleum 
hydrocarbons contamination in groundwater; the 
groundwater is used for drinking water two weeks out of 
the vear. As uart of the mission, routine aircraft 
maintenance, minor aircraft repairs, and training were 
performed. To date, 22 sites have been identified, including - 
various surface disposal areas, wastewater lagoons, a fire 
training pit, a landfill, explosive ordnance and radioactive 
waste disposal areas, Underground Storage Tanks (UST), 
and a waste storage area. Groundwater contamination 
resulted from routine past waste disposal practices. PCBs 
and asbestos have been identified as the contaminants of 
concern in soil. 

Preliminary Assessment and Site Inspections (PA/SI) have 
been completed. Draft Remedial Investigation and 
Feasibility Study (RI/FS) work plans were completed in 
FY92. As a result of the Federal Facility Agreement (FFA), 
two Operable Units (OU) were established and RI/FS 
activities are underway for both OUs. OU1 addresses 
groundwater contamination, and OU2 addresses surface 
and subsurface soil contamination. 

Arizona I 
A Technical Review Committee (TRC), consisting of Navy 
and state and federal regulatory agency persnnnel, was 
established in FY90, along with two Information 
Repositories. A Community Relations Plan (CRP) was 
finalized in FY93 and submitted for regulatory agency 
review. 

FY94 CLEANUP PROGRESS - 
A project team, consisting of Southwest Division Naval 
Facilities Engineering Command, the installation, EPA 
Region 9, and the Arizona Department of Environmental 
Quality, was established. The project team was established 
to develop an innovative approach to the Ri at OU2 to meet 
an FFA deadline of October. The approach included the 
development of expedited, site-specific work plans; the use 
of on-site mobile laboratories and cone penetrometer testing 
(CPT) for on-site analysis to expedite field work and 
support real time decisions; and rapid transmittal of data to 
reg;latory agencies for concurrence. The result was a real 
time, adaptive, interactive Rl that enabled the team to fully 
delineate OU2 sites by the October deadline. This approach 
saved $3.6 million and two to three years compared'<o the 
typical RI approach. 

RI efforts began at OU1 to determine whether groundwater 
has been contaminated with TCE and petroleum 
hydrocarbons and to delineate the area of contamination. 
This effort included the removal of 27 USTs and site 
assessments for 47 USTs. As a result of the site assessments, 
a pilot treatability study, for extration and treatment 
systems, was initiated to remove free floating petroleum 
product from groundwater. The CRP also was updated to 
include community and regulatory agency comments. 

PLAN OF ACTION 
Convert TRC to Restoration Advisory Board (RAB) in 
FY95; the RAB will include community personnel and 
will serve as a mechanism for allowing public input on 
environmental cleanup efforts at the installation 

Complete the RI/FS for OU1 in FY95, and complete the 
Remedial Design (RD) for groundwater treatment at OU1 
in FY96 

Complete the RI/FS for OU2 and begin the RD of soil 
treatment systems at OU2 in FY96; the R D  of soil 
treatment systems should take two years to complete 

Total Number of Sites = 22 

Estimated Date of Completion = 2003 

S i s  Requiring 
Cleanups 

Complete 
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This Appendix provides summary stahis tables, arranged 
by installation, DoD Component, and state. Table B-1 
provides stahis and cost information for DoD 
installations and formerly used defense sites (FUDS) at 
which study and cleanup actions are ongoing for 
installations with more than two sites, and FY95 to 
completion cost estimates greater than $1 million. 

Table B-2 provides a list of the number of install a ti ons 
and costs incurred through FY94 for installations with 
less thrm two sites, and FY95 to completion cost estimate 
less than $1 million. 'Table 8-3 provides a list of 
installations and costs incurred through FY94 where all 

response actions are comp!ete. Table B-4 provides a list of 
potentially responsible party status with costs insured 
through FY94 greater than $100,000. Table B-5 provides a 
state-by-state summary rollup for DoD installations and 
FUDS. Table B-6 includes the DoD (operational and 
BRAC) and WDS summary status; table 8-7 includes 
Component ( Operational and BRAC) and FUDS summary 
status; table 8-8 includes DoD operational installation 
summary status; table B-9 includes Component operational 
installation summary status; table B-10 includes DoD 
BRAC installation status; table B-11 includes Component 
BRAC installation status and table 8-12 includes BRAC 
installations by BRAC commission. 

BRAC BRAC 
Installation Installation Installation 
Summary Summary Summary (DoD 

(Do0 Total) ( h p o n e n t  Totals by BRAC 
Total) Awnds I, ll. ,Ill) 

B- 1 PRP Status Greater than $100.000 
(by Component and Stale) 



The table reports the status of each installation, including: 
site status, costs incurred through FY94, funds executed in 
FY94, execution funds planned in FY95, and planning 
estimates for FY96, by response action phase; costs 
estimated for IT97 through FYOl and for FY95 through 
completion; and progress narratives for FY94 and FY95 
through FY96. 

The installation-level information is intended to be useful to 
members of Congress and their staff, interested members of 
the public, and other readers of this report. This 
information significantly enhances the visibility of the 
program at each installation, however inconsistencies may 
exist. These can be attributed for the most part to the way 
project costs have been captured in the past, for example: 
costs for interim actions and designs often have been 
entered along with the costs for actual cleanup at a 
particular installation; and costs for projects, such as 
preliminary assessments, at multiple installations have not 
been allocated to each installation involved. 

+ Study - investigation and analysis to characterize 
the nature, extent, and risk of releases of hazardous 
substances to the environment and to develop and 
select a cleanup remedy 

9 Interim Action - early measure to reduce the risk of 
releases of hazardous substances before the initia- 
tion of more complicated, comprehensive, and 
long-term cleanup remedies-for example, placing 
fences around contaminated areas or removing and 
treating or disposing of contaminated soil 

9 Design - performance specifications or detailed 
engineering plans and specifications to construct 
and implement a final cleanup remedy 

+ Cleanup - action to construct and implement a final 
cleanup remedy 

9 Response Complete - all actions at a site are 
deemed complete by DoD 

Status of installations with FY95 to Completion Cost 
Table B-1 Defense Environmental Restoration Program Estimate Greater Than $1,000,000 and More Than Two Sites 

lnstallat~on Slalus 
b !r------ 

C WWNENT INSTALLATOW FFlD NPL, P r l o ~ o s ~ ~  NPL, DI BRAC 1 
SITES 
No w 6  Rsmonw CawpWs 

YO n Pnqars 

M 9 5  m 
Cmplmm Year 

pfVlw 

C m  
pletd 

Under 
Fulun way 

Sites (Adtons) 

SczT 
m 
m* 

cm1, 
lmwnd 

"$ 
lfOOq 

FYPl 
FU& 

EXW 

(~0001 

FY95 
Exc~uhon 
~ 1 . n ~  

( ~ 0 ~ 1  
~sttmatc 

( S W ~  

M96 
Plamtnp 

Addit~onal Progress Information 



Table B-I Defense Environmental Restoration Program Status of Installations with Ff95 to Completion Cost Estimate 
Greater Than $1,000,000 and More Than Two Total Sites 

Addilional Progress Informalion 

RIIFS and final ROD lniliale Remedial Design. 

compleled design Conlinued Remed~al Invesligalion and 
Fr?stb~lily Study (RIIFS). Conducled sludias on 

Finalize Phase I RI; iniliale Phase II RIIFS, and incorporate 
resulls inlo baseline Risk Assessmenl Review lagoon sludy 
and iniliale Remedial Aclion, if necessary. 

No. with Response Complete: 32 

No. i n  Progress: 

characterize radiological conlaminalion, deconlaminale. and 

' Schedule Impact Reason TECH - Technical, CONT - Contracting. PERS - Personnel, REG - Regulatory, FUND - Funding 
t The Year Represented Here is the f:stimated Completion Year B-1-1 



Status of Installations with M95 to Completion Cost Estimate Table B-1 Defense Environmental Restoration Program Greater Than $1,000,000 and More Than TWO Total Sites 

I r s , , I . - ,  . . 

Additional Progress Information 

- 
Initlaled design contract for Removal Action at 15 Solid 

Study 87 20 $3,884 558 $0 Wasle Management Unlt (SWMU) sites Completed Phase 
It RCRA Fac~l~ty Invest~gation (RFI) fw remalnlng sltes and 

Interim subm~tted draft report 
$0 $0 $0 $0 Actlans 

4 ARMY - PHOSPHATE DEVELOPMENT WORKS I AL421002070300 
No funding received in FY94. 

activities. Begin RDlRA activities, including the open bum 
and open detonation area. Negotiate an Interagency 
Agreemenl and sign by the end of FY95. 

Schedule Impact Reason: TECH - Technical. CONT - Contracting. PERS - Personnel. REG - Regulatory, FUND - Funding 
t The Year Represented Here is the Estimated Completion Year 



Status of Installations with Ff95 to Completion Cost Estimate 
Table B-1 Defense Environmental Restoration Program Greater Than $1,000,000 and More Than TWO Total Sites 

C 

p-p-ppp-p--- ~ 

Assessmenl Decision Documents and field work requested by 

I+ AIR FORCE - GUNTER AIR FORCE BASE I AL457162418500 ( I Progress In M 9 4 :  I I 

' Schedule Impact Reason: TECH -Technical, CONT - Contracting, PERS - Personnel, REG - Regulatoiy, FUND - Funding 
t The Year Represellled Here is the Estimated Completion Year 

. . - - . . - - - - - - 
I 

SITES 
$3.500 

No wllh Response Complete: 

No. In Progress: 

Total: 12 FYOI $1.744 

Completed second phase of lhree phase groundwater 
Remedtal lnvesllgallons (RI) for 12 slles and conltnued Rls 
and Feas~b~l~ly Sludtes for two slles 

Progress In M95-FY96: 

Complete final phase of groundwaler Rls for 12 s~les 



Status of Installations with N95 to Completion Cost Estimate 
Table B-1 Defense Environmental Restoration Program Greater Than $1,000,000 and More Than TWO Total SI~CS 

I Installation I FFlD Status 

Addilional Progress Information 

A A : h  A 

14 AIR FORCE - MAXWELL AIR FORCE BASE 1 AL457162418200 Progress In  N94: 

flow pallams on and on the base 

Progress i n  NOS-MBB: 
Ccmplele analysls of lnchloroelhylene plume enlenng base 
from off-base source 

Progress I n  N94: 
Inilialed Remedial Design (RD). 

Progress In M96-N96: 

Complele RD and Remedial Aclion 

Progress I n  N94: 
Completed Silo Inspeclion and inilialed Remedial 
lnvesligalion end Feasibiliy Study (RIIFS). 

Progress i n  N95-N96: 

Complala RIIFS. 

' Schedule Impact Reason: TECH - Technical, CONT - Contracting, PERS,- Personnel, REG - Regulatory. FUND - Funding 
t The Year Represented Here is the Estimated Completion Year 



Table B-I Defense Environmental Restoration Program 
Status of Installations with Ff95 to Completion Cost Estimate 

Greater Than % 1.000.000 and More Than Two Total Sites 

Schedule Impact Reason: TECH - Technical, CONT - Contracting, PERS - Personnel, REG - Regulatory, FUND - Funding 
t The Year Represented Here is the Eslimaled Completion Year 



Table B- I Defense Environmental Restoration Program Status of Installations with M95 to Completion Cost Estimate 
Greater Than $1,000,000 and More Than Two Total Sites 

I I 
I I Installation l FFlD Status 11 1. I 

Additional Progress Information 

I* ARMY - FORT GREELY I AKO21002215500 1. I Progress In M S 4 :  

No. wlth Response Complete 

Continued Remed~al lnvesllgat~ons and Feas~b~l~ty Studies at ' 
four Operable Unlts (OU) Slgned No Further Resparse 

SITES Act~on Planned agreements wlth EPA and slate for several 
FYSB sltes Installed lrealments at UST and sptll s~les 

$2,322 $0 
FYSB 

Progress In MSS.FY98: 
38 Design 19 

FYOO Complete Records of Dec~s~on for OUs 3 and 4. ~n~tiate 

Total: 70 Remed~al Des~gns Conduct lnterlm Remedial Actmns at 
Chemical Aaenl Duma SIIR and nlhnr t ~ l a s  Conltntla 

I I I I I I -- - -  - -  - -  

. . . , . ,. USTs. Initlate cleanups, as required 

. . . . I 
' Schedule Impact Reason. TECH -Technical, CONT - Contracting. PERS - Personnel. REG - Regulatory, FUND - Funding 
t The Year Represented Here is the Estimated Completion Year 



Status of Installations with M95 to Completion Cost Estimate Table B-1 Defense Environmental Restoration Program Greater Than $1,000,000 and More Than TWO Total Sies 

Progress In FY94: 

Coordinated investigafion with FUOS. 

cleanup for siles idenlified in Sile Inspeclion. 

Progress In FY94: 

investigation of three siles. 

Progress In FY94: 

Reviewed status of property and siles. 

' Schedule Impact Reason: TECH -Technical. CONT - Contracting. PERS - Personnel. REG - Regulatory. FUND - Funding 
t The Year Represented Here is the Estimated Completion Year 



Status o f  Installations wi th FY95 to Complet ion Cos t  Estimate 
Table B-1 Defense Environmental Restoration Program Greater Than $1,000,000 and M o r e  Than TWO Total Sites 

.I 

Total: 3 Cleanup 3 $0 SO $0 

SO $0 
i " ' L C  

re1 RIIFSs, prepared work plan, removed 

evaluallon, and monllonng 

Acl~ons For FY96, wnllnue pedormlng one Remed~al 
Deslgn and three Removal Acl~ons 

' Schedule Impact Reason: TECH - Technical. CONT - Conlracling, PERS - Personnel, REG - Regulatory. FUND - Funding 
t The Year Represented Here is the Estimated Completion Year 



Status of Installations with FY95 to Completion Cost Estimate 
Table B-1 Defense Environmental Restoration Program Greater Than $1,000,000 and More Than TWO Total Sites 

II ' 
. . '*, , *,, 4**bd 

1 Installation I FFlD Status 

' Schedule Impact Reason: TECH - Technical, CONT - Contracting, PERS - Personnel, REG - Regulatoly, FUND - Funding 
t The Year Represented Here is the Estimated Completion Year 



Status of Installations with N95 to Completion Cost Est~mate 
Table B-1 Defense Environmental Restoration Program Greater Than $I,OOO,OOO and More Than TWO ~o ta l  Snes 

I I Installation I FFlD Status 

contaminated soils. 

Progress In M 9 4 :  
No work performed. 

14 AIR FORCE - CAMPION AIR FORCE STATION 1 AK057302862800 1.1 
Study 8 1 $171 $0 $0 $179 

i I I I I I I I I 
Interim I I $75 

No. with Response Complete: 1 8 1 I 1(1) I $0 $0 $0 $0 

Design 1 $692 $0 $0 
$45 

Total, Cleanup 1 $340 $310 $42 SO 

Progress In  FY94: 

Completed Remedial lnvesligalion field work and determined 
lhat no further action was reauired a1 three silas. Cornoleled 
Engineering Evaluation and dost Analysis for petrolaur;l. oil, 
and lubricants area and initiated RA. 

Progress In FY95-FY98: 
Complete RA and construct biocells for treatment of 
contaminated soils. 

' Schedule Impact Reason: TECH - Technical. CONT - Contracting, PERS - Personriel, REG - Regulatoty, FUND - Funding 
t The Year Represented Here is the Estimated Completion Year 



'u 

Table B - I  Defense Environmental Restoration Program 
Status of Installations with FY95 to Completion Cost Estimate 

Greater  T h a n  %I .OM.000 and More Than Two Total Sites 

Additional Progress Information 

I I I I I I I I I . , . .  ' 

50 

, . .. * ... . . . . I .. . r . , . : , j . i  s\  f . 4 8  ..,z, . .. I.,. ' . ' . I  . ..\. - ..-.: ..-.t :r . r 4 4 % r . F r C ~ .  *%.. 

' Schedule Impact Reason: TECH -Technical, CONT - Contracting, PERS - Personnel, REG - Regulatory, FUND - Funding 
t The Year Represented Here is the Estimated Completion Year 



Table B-I Defense Environmental Restoration Program Status of Installations with FY95 to Completion Cost Estimate 
Greater Than $1,000.000 and More Than Two Total Sites 

I, 

Additional Progress Information 

A A  A 

conlaminated soil 

/ AIR FORCE - CLEAR AFS I AK057112863800 
Performed Remedtal Invest~gataans and Feas~bil~ly Studtes on 
seven SlteS and resolved data gaps for eighl sttes where % 

there was No Further Response Act~on Planned 

ib 

Progress In M9S-N96: i 
Determine no furlher act~on requlred for nlne s~tes, perform r 
b~oventlng treatab~l~ty test, and excavate and remed~ate h e  
oetraleurn oil and lubrkanls s~les i 

I e  AIR FORCE - COLD BAY LONG RANGE RADAR SITES 1 AK057302863900 1 Progress In M94: 
Removed two 240,MM gallon abovegrovnd tanks and 
completed Remedial Investigation and Feasibility Study 
(RIIFS) and Remedial Design (RD) Reld act~ities. 

Progress In FY9S-M96: 

Complete RlFS and RD reports. 

' Schedule Impact Reason: TECH - Technical. CONT - Contracling. PERS - Personnel, REG - Regulatory. FUND - Funding 
t The Year Represented Here is the Estimated Completion Year 



Status of Installations with N95 to Completion Cost Est~mate 
Table B-1 Defense Environmental Restoration Program Greater Than $I.OOO,OOO and More Than TWO Total Stes 

1. 

' Schedule Impact Reason. TECH -Technical, CONT - Contracting. PERS - Personnel, REG - Regctlatory, FUND - Funding 
t The Year Represented Here is the Estimated Completion Year 



Status of Installations with N95 to Completion Cost Estimate 
Table 9-1 Defense Environmental Restoration Program Greater Than $1,000,000 and More Than TWO Total Sites 

I 

Additional Progress Information 

I I I I I I I I I FY99 

5 Deslgn 2 SO $0 $0 No. In Progress: 
swpe Remed~al Deslgn and 

Completed installation-wide free product recovery lest and 
removed 4.000 drums from flood plain. 

Remediate pelroleum, oil, and lubricants and 
DOT-wnlamlnated soils; complete Remedial lnvestigalion and 
Feasibilily Study; and cwnplete baseline Risk Assessment. 

' Schedule Impact Reason: TECH - Technical, CONT - Contracting. PERS - Personnel, REG - Regulatory, FUND - Funding 
t The Year Represented Here is the Estimated Completion Year 



Status of Installations with FY95 to Completion Cost Estimate Table B-1 Defense Environmental Restoration Program Greater Than $1,000,000 and More Than TWO Total Sites 

I Installation I FFlD Status 

Estimated Costs by Additional Progress Information 

ecological Risk Assessment, map, and barrel bluff Removal 

AIR FORCE - MURPHY DOME LONG RANGE RADAR SITES 1 AK057302867900 I 
SITES 

FY99 

WOO $1.407 

Total: FYOI 

Progress In FY94: 
Continued Remedial Investigation and Feasibil~ty Study 
(RIIFS) activities end proposed three sllas for No Further 
Reswnse Action Planned status. 

Progress In FY95-FY96: 
Continue RtlFS activities and scope Interim Remedial Action 
to prevent further petroleum, oil, and lubricants-cnntaminant 
migration. 

Schedule Impact Reason TECH -Technical. CONT - Contracling. PERS - Personnel. REG - Regulatory, FUND - Funding 
t The Year Represented Here is the Estimated Complet~on Year 



Status of Installations with Ff95 to Completion 
~ab l - I  Defense Environmental Restoration Pr0gr- Greater Than $1,000,000 and More Than TW 

I" - * , +  .. . . ' .+ , , , , ' , *  . . 
Addilional Progress Inlormalion 

, Progress In FY94: 
Conl~nued Army Corps of Eng~neers (COE) cleanup acllon + 
through FUDS program 

Progress In FY95-N98: 
Conlmue COE cteanuD lhrwah FUDS prcaram and complele I No. In Progress: I " I I  I I "  I I . - 

Total: 5 Cleanup 5 SO SO SO I I managemanl adion plan 

I 1 No.. Prog 

Acllons I I I I I 1 w e 9  
Design 6 $0 $0 SO 

s3w progress In FYBS-~$8 :  
jress: , FYOO Complete RllFS acliiil~es 

I 

So So so S O I F y o t  

Schedule Impact Reason: TECH -Technical. CONT - Contracting. PERS - Personnel. REG - Regulatory. FUND - Funding 
t The Year Represented Here is the Eslimated Completion Year 



Table B-1 Defense Environmental Restoration Program 
Status of Installations with FY95 to Completion Cost Estimate 

Great~r Than !Ti l .OOO.fKKl and M n r ~  Than Twn Tntal S i t ~ c  

I I Insta l la t ion / FFtD Status 1 1 111 
Additional Progress Information 

A i  I 

AIR FORCE - SPARREVOHN AIR FORCE BASE I AK057302870900 1,) Progrescl In N 9 4 :  
- 

. . ,  . ,, t-! I Awarded wntract for management acllon plan 

, < ," . .., ,-t 8 1  

AIR FORCE - TATALINP LONG RANGE RADAR SITES 1 AK057302871100 Progress In FYS4: 

* .&<., . 1' , . c . .  . No work completed due to lack of fundmg 

I , : , Study 12 $34 SO SO 

No with Response Complete: 1 1 ...,--. SO SO $0 $0 Interim 

FY99 
No. in Progress: 12 $344 SO SO 

Program not funded and no work expecled Complete 

12 $550 $0 SO management adlon plan 

' Schedule Impact Reason: TECH -Technical, CONT - Contracting, PERS - Personnel. REG - Regulatory, FUND - Funding 
t The Year Represented Here is the Eslimated Completion Year 



Table B - I  Defense Environmental Restoration Program Status o f  installations w i t h  M95 t o  Completion C o s t  Estimate 

Greater Than $1.000,000 and M o r e  Than  Two Tota l  S~tes 

I installation I FFID Status I I 1'1 
Additional Progress Informalin 

I . . . , . .  . . , . . -, , ' I , .  : . .  < *?,I; t . ; :  :,, ... , < ,  ,, ,>, , ,: - . .  ' : p ' . .  ..',.;,'**. . .,.: . 6 . 
Progress in FY94: 

Awarded contract for site prioritization report 

Progress In FYBS.FY96: 

Award contract for Engineering Evaluation and Cost Analysts 
(EEICA) report Removal Act~ons are planned pending 
results of EUCA study 

Schedule Impact Reason: TECH - Technical. CONT - Contracling. PERS - Personnel. REG - Regulatory. FUND - Funding 
t The Year Represented Here is the Eslirnated Completion Year 



Status of Installations with Ff95 to Completion Cost Estimate 
Table B-1 Defense Environmental Restoration Program Greater Than $I,OOO,OOO and More Than TWO Total Sites 

I Installation 1 FFlD Status 
., , , J- 

1 Progress In FYB4: 

Completed Preliminary Assessment. 

Progresa In FYB5-FYBB: 

No activilies are planned for FY95-96 

Pedorm timeaitical Removal Action at high priority areas. 
Investigate possible CWMconlamineted areas. Ordnance 
and explosive wasle Removal Aclions planned. RIff S for 
Hazardous, Toxic, and Radioactive Wasle planned. 

Progress In FY84: 
Compleled lnlerim Remedial Aclion for 
ContaminaledlHazardous. Toxic, and Radioactive Waste 

Schedule Impact Reason: TECH - Technical. CONT - Conlracting, PERS - Personnel. REG - Regulatoly, FUND - Funding 
t The Year Represented Here is the Eslimated Completion Year 



Status of Installations with N95 to Completion Cost Estimate 
Table B-1 Defense Environmental Restoration Program Greater Than $I,OOO,OOO and More Than TWO Total Srtes 

t, 4 

I Installation I FFlD Status 

Corn Under- Schedule FY94 FY95 Add~l~onal Progress lnfonnallon 

Phase F~scal Year 

Slles lAcllonsl FY94 LYz, ($m) ($m) ($000) 

No aclivilies were scheduled in FY94. 

p- ~ - 

Hazardous, Toxic, and Radioactive Waste (HTRW). 

' Schedule lmpacl Reason: TECH - Technical, CONT - Conlracling, PERS - Personnel, REG - Regulatory, FUND - Funding 
t The Year Represented Here is the Estimated Completion Year 



Status of lnstallat~ons with N95 to Completion Cost Est~mate 
Table B- 4 Defense Environmental Restoration Program Greater Than $I,OOO,OOO and More Than TWO Total SI~CS 

I I Installation I FFlD Status 

Estimated Costs by 
Additional Progress Information 

I& FUDS - CATON ISLAND fAK09799F251900 I I Progress in FY94: I: I - -  - 

4 $12 $12 SO 

No. with Response Complete: Interim 
$0 SO $0 SO , 

Completed Preliminary Assessment. 

I I i o .  In Progress: 4 Design 2 SO $0 SO 
Progress In FY95--96: 

No activities are planned for FY95-96 

' Schedule lmpacl Reason: TECH - Technical. CONT - Contracting. PERS - Personnel. REG - Regulalory, FUND - Funding 
t The Year Represented Here is the Estimated Completion Year 



Status of Installations with FY95 to Completion Cost Estimate 
Table B-1 Defense Environmental Restoration Program Greater Than $1.000,000 and More Than TWO Total Sites 

I 

Schedule Impact Reason: TECH - Technical. CONT - Conlracling, PERS - Personnel. REG - Regulatory, FUND - Funding 
t The Year Represented Here is the Eslimated Complelion Year 



Status of Installations with N95 to Completion Cost Est~mate Table B-1 Defense Environmental Restoration Program Greater Than $I,OOO,OOO and More Than TWO Total Sites 

Additional Progress Information Estimated Costs by 

Progress in M94: 

No ectivilies were scheduled in FY94. 

and HTRW projects planned. 

' Schedule Impact Reason TECH - Technical. CONT - Contracting. PERS - Personnel. REG - Regulatory. FUND - Funding 
t The Year Represented Here is the Estimated Completion Year 



Status of Installations with IT95 to Completion Cost Estimate 
Table B-1 Defense Environmental Restoration Program Greater Than $I,OOO,OOO and More Than TWO Total Sites 

I , . . -- - .* , . . .*., . . , , 

Additional Progress Information 

Awarded Remedial lnvesligatlon and Feas~bll~ty Study for 
Hazardous. Toxic, and Rad~oactiva Waste (HTRW) project 

Progress In FY9S.FYOB: 
Remedial Design for ContaminetedlHTRW project planned. 

Completed Preliminary Assessment. 

Progress In FY9S-FY96: 

I I Total: 1 4 I I ~leanuo I I 1 4  1 I 

Completed Prelimlnary Assessment. 

Progress In FY9S-FY96: 

' Schedule Impact Reason: TECH -Technical, CONT - Contracting, PERS - Personnel, REG - Regulatory, FUND - Funding 

t The Year Represented Here is the Estimated Completion Year 



Table B-1 Defense Environmental Restoration Program 
Status of Installations with M95 to Completion Cost Estimate 

Greater Than $1.000.000 and More Than Two Total Sites 

Additional Progress Information 
i r 

FllDS - HOONAH RELAY RADAR SITE I AK09799F261200 Pi . --- - -  . -- - - -  I,- I... 'ti .""::.,. 
- 

CITFC s S $  , 3 I I I s12'j s31. 1 , $50 lf1-11 -..-- * 

I  NO. vflth Reiponse Complete: 1 
I I I I I I I I I 

Interim I I I I A .̂,̂ ..- so $0 so 
52.610 

No. In Progress: 3 SO SO SO 

3 SO SO $0 

Progress In FY94: 

Completed Preliminary Assessment. 

Progress In FY9S-FY96: 
Remedial Invesligetion and Feasibility Sludy for Hazardous, 
Toxic, and Radioactive Waste planned. 

Radioactive Waste (HTRW) project. 

as In W9S-M96: 
HTRW Remedial Action project in FY95 end complete 
p of HTRW end wntamineted soil. 

Remedial Invetligation end Feasibilily Sludy planned for 
Hazardous, Toxic, and Radioactive Waste project. 

' Schedule Impact Reason: TECH -Technical, CONT - Contracting. PERS - Personnel, REG - Regulatory, FUND - Funding 
t The Year Represented Here is the Eslimated Completion Year 



Table B-1 Defense Environmental Restoration Program 
~I~IUS 0 1  I~ISI~II~IIO~S WR~I r I 7 3  TO I 

Greater Than $1.000.000 and M 

c... . -.- ,-.. ,,...- . '.L -0.- .- P ,ompletion C o s t  Estlmate 

ore T h a n  Two Tota l  Sltrs 

I installation I FFlD Status 

-- 

I 4  FUDS - LAVA LAKE WEATHER ~ ~ ~ ~ l 0 ~ ~ 0 9 7 9 9 ~ 2 5 5 1 0 0  I j l  Progress In M94: 
I Completed Remed~al Aclton for Conlam~naledWazardws, I l 

14 FUDS - MANNING POINT DEW I AK09799F249800 Id 
-. -- . 

I '  , I 1 No. wllh Complolei 1 
, I I I I 

Interim I  I I I 1'1 FYQ8 
SO A r , I n n -  SO $0 $0 

I ,-..... "..- 
I I No. h Progress: 

I I I I I I I 

3 Deslgn 1 I a- w l l  
I I Total: SO 1 1  

Progress In N94: 
Compleled Remedial Design for Hazardous. Toxic, and 
Radioactive Waste (HTRVV) project. 

Progress in M95-MBB: 
Award HTRW Remedial Aclion project in FY95 and complela 
cleanup of HTRW and conlaminated soil. 

No. with Response Complete: lnrerlm 

No. in Progress: Deslgn 3 $0 $0 $0 

Cleanup 3 $0 $0 SO SO 

Progress In N94: 

No activilies were scheduled in FY94. 

Progress In M9S.FY98: 

No activities are planned lor FY95-96. 

Schedule Impact Reason: TECH - Technical. CONT - Conlracling. PERS.- Personnel, REG - Regulalory, FUND - Funding 
t The Year Represented Here is the Estimated Completion Year 



Status of Installations with M95 to Completion Cost Estimate 
Table B-1 Defense Environmental Restoration Program Greater Than $1,000,000 and More Than TWO Total Sites 
I -- 

I Additional Progress Information 

azardous. Toxic, and Radioactive Wasle (HTRW) 
cl. Awarded Remedial Action (RA) contract for 

laminaledlHTRW project. 

Design for HTRW project. RA for HTRW planned in Ihe 

2 $1.041 $967 $22 52.929 

No. wlth Responsa Complete: lnterlrn I Actions 
'('1 $0 $0 $0 $0 

FYBQ 

Initiated ~eme'dial Investigation and Feasibility Study for 
Hazardwr. Toxic, and Radioactive Wasle (HTRWJ projed. 

Deslgn 1 $958 53 $189 I 
. .-- Progress In FYBS.FY96: 

No. In Progress: 2 
NO0 Slart Ramed~at Deslgn for bu~ldlng demolltcon and debris 

1 2 $23 $23 $0 51.841 
removal and HTRW projects 

Cleanup 

Initiated Remedial Design (RD) for ContaminatedMazardous. 
Toxic, and Radioactiva Waste (HTRW) project and Remedial 
Investigation end Feasibility Study (RIIFS) for HTRW 

' Schedule Impact Reason: TECH -Technical. CONT - Contracting, PERS - Personnel. REG - Regulatory. FUND - Funding 
t The Year Represented Here is the Estimated Completion Year 



Status of Installations with N95 to Completion Cost Estimate 
Table B-1 Defense Environmental Restoration Program Greater Than $1,000,000 and More Than TWO Total Sites 

tr  

I' Installation I FFlD Status 
> 'x. 0 &,':'"*-, * %  : = - ~ k ~ t ?  11 - : 39 t " " ~  b I I I I I I I I 1- 'I 

I I rnm. I Under- 1 1 s P h , ~ , ~ . l  cost I FY94 I FY95 1 FY96 11 - .. . . -  . . 11 Addilional Proaress Informalion 1 I 
I Phase 

Progress In N94:  
Completed Remedial Design for Hazardous. Toxic, and 
Radioactive (HTRW) project in FY95. 

Progress In NBS-N96: 
Award HTRW Remedial Action project and complete cleanup 
of HTRW and conlaminated soit 

FUDS - PORT HEIDEN I AK09799F251700 

$3.980 

MOO 

FYOI $0 

1 Progress In N 9 4 :  
1 Continued investigation for Hazardous. 
1 Radioactive Waste (HTRW). 

Toxic, and 

Progress In NB5-FY96: 

Remedial Design for HTRW project planned 

I? I U D s  ; PORT MOI 

' Schedule Impact Reason: TECH - Technical, CONT - Contracting. PERS - Personnel, REG - Regulatory. FUND - Funding 
t The Year Represented Here is the Estimated Completion Year 



Status of Installations with M95 to Completion Cost Estimate 
Table B-1 Defense Environmental Restoration Program Greater Than $1,000,000 and More Than TWO Total Snes 

t 
Installation I FFlD Status 

. I I 
Additional Progress Information 

A 1  A 

removal and Hazardous. Toxic, and Radioactive Waste 

Schedule Impact Reason: TECH - Technical. CONT - Contracting. PERS - Personnel, REG - Regulatoty. FUND - Funding 
t The Year Represented Here is the Estimated Cornplelion Year 



cC w 
Table B-I  Defense Environmental Restoration Program 

Status of Installations with FY95 to Completion Cost Estimate 
Greater Than $1.000.000 and More Than Two Total Sites 

Additional Progress Inlormalion 

Monitoring program at cleanup sites. 

Storage Tank releases. 

open burn and open detonation area. 

' Schedule Impact Reason: TECH - Technical. CONT - contracting, PERS - Personnel. REG - Regulatory, FUND - Funding 
t The Year Represented Here is the Estimated Completion Year 



Status of Installations with M95 to Completion Cost Estimate 
Table B-1 Defense Erivironmental Restoration Program Greater Than $1,000,000 and More Than TWO Total Sites 

Eslimated Costs by Additional Progress Information 

sites in FY95 end three sites in FY96 

Constructed pilot extraction end treatment at one site: 
conducted bioventing pilot at hvo sites: and conducted 
Prelimtnary Assessment end Site Inspections el five sites 

Operation for extraction and treatment at one site; complete 
Decision Document lor no furlher aclion at ten sites; end 
complete RCRA Facility Assessment 

" Schedule Impact Reason: TECH -Technical. CONT - Conlracting, PERS - Personnel. REG - Regulaloly, FUND - Funding 
t The Year Represenled Here is the Estimated Completion Year 



Table B-I Defense Environmental Restoration Program Status of Installations with P(95 to Completion Cost Estimate 
Greater Than $1.000.000 and More Than Two Total Sites 

I I . . ,  . & , S  ,~ . > .. .,,,..- . , -  " 

Installation I FFlD Status I I 

phase I " I "l:: 1 Fu'ure 1 ~ 1  1 1 :: I E f 5 n l  p~:II 11 Additional Progress Information 

Executed Planned Estimale 

Sites (Actions) l S m I  

lnterlm M 9 8  $550 
Actions '(') $396 SO $I: $0 . 

' M 9 9  $750 

No. In Progress: Design 1 4 $506 $131 $0 $995 
MOO $2,250 

Total: Cleanup 5 $2.068 $0 $225 so ~ 0 1  $750 

Progress In MB4: 

Signed Record of Decision end completed Remedial Design 
for one Operable Unit. Completed base-wide Remedial 
Investigation field work. 

Progress In M9S-M96: 
Conducl Remediat Action at one sile and treatability sludy at 
one sile. Conduct base-wide Feasibility Study. 

Completed 75% of Remedial Investigation (RI) field work and 
drefl final report end drafted Feasibility Report and Decision 
Documents for sites 1. 2. 4. and 5. 

initial8 soil and groundwater Remedial Design ectivilies. 

Progress In FY94: 
Signed a Federal Facility Agreement. Completed Remediat 
Invesligation. Began groundwater cleanup and Feasibility 
Study (FS) on soils. 

Progress In MB5-FY96: 
Complete FS and Record of Decision on soils. Continue 
monitoring end design for groundwaler cleanup. 

Schedule Impact Reason: TECH - Technical, CONT - Conlracling, PERS - Personnel, REG - Regulatory, FUND - Funding 
t The Year Represented Here is the Eslirnated Complelion Year 



Status of Installations with N95 to Completion Cost Estimate 
Table B-1 Defense Environmental Restoration Program Greater Than $1,000,000 and More Than TWO Total Sites 

I ,  .I i* 

Underground Storage Tanks and water lower. 

Schedule Impact Reason: TECH -Technical. CONT - Contracting, PERS - Personnel, REG - Regulatory, FUND - Funding 
t The Year Represented Here is Ihe Estimated Complelion Year 



Status of Installations with M95 to Completion Cost Estimate 
Table B-1 Defense Environmental Restoration Program Greater Than $1,000,000 and More Than TWO Total Sites 
I ,  , ', ~-. - r"i 

-- - 

/A ARMY - FORT CHAFFEE I AR621002018700 ($1 Progress In M94: 

lnlieted sib study end Removal Actton 
Study 27 14 SO x 

I I I I I I N O R  $0 . I 1 No. with Response Complete: 1 ;; 1 "" SO SO SO 

No. In Progress: Deslgn 12 SO SO SO 
'' 1 1 progress i n  m95-M96: 
$0 Complete studlet end iniliate cleanups, as needed 

I I Total: 1 l2 1 SO 1 1  I I 

Conducted monitoring of groundwater. Continued with 
Investigation of one site. 

" I '" I '" I *" 1;1 woo $239 1 1 Complete invesltgalton of one slle Conltnue monttortng of 1, 1 I I Total: 

I I I I I 

72 1 i $250 I $140 1 $225 1 $229 111 ,( $254 1,1 groundwater - 

activities at POL spill sites in FY95. Close the explosive 
ordnance detonation range end storage area. 

Schedule Impact Reason: TECH - Technical. CONT - Contracting. PERS - Personnel, REG - Regulatory, FUND - Funding 
t The Year Represented Here is the Estimated Completion Year 



Status of Installations with FY95 to Completion Cost Estimate 
Table B-1 Defense Environmental Restoration Program Greater Than $I,OOO,OOO and More Than TWO Total Sites 

Addilional Progress Information 

I& A I R  F O R C E  - L I T T L E  R O C K  A I R  F O R C E  B A S E  1 AR657182480800  1'1 . . . . . . - - - - - - . - - . - - -  - 

SITES $4.940 $922 $300 $149 
Interim 

$0 $0 $0 $234 ' 

J 
N99 $6.135 

NO. in Progress: 4 SO $0 $268 
FYOO $4,931 1 1 

4 $500 SO SO $0 :: no1 54 368 

Progress In FY94: 
Awarded Preliminary Assessments and Site Inspections 
(PNSI) at six Areas of Concern (AOC) and foarsed 
Remedial Investigalions (RI) at three lanflills. Compleled RI 
and Feasibility Studies al seven siles and aslablished 
administrative record. 

Progress I n  FY95-FY96: 
Complete focused R1 for landfills; remedial8 a spill mile; and 
complele PNSl studies on six AOCs. 

Total: 3 Cleanup 3 $0 $0 

$0 $0 

' Schedule Impact Reason. TECH - Technical, CONT - Contracting. PERS - Personnel. REG - Regulatory, FUND - Funding 
t The Year Represented Here is the Estimated Completion Year 



Status of Installations with fY95 to Completion Cost Est~mate 
Table B-1 Defense Environmental Restoration Program Greater Than $I,OOO,OOO and More Than TWO Total Sites 

I ,  , . *  
.I 

I I Installation l FFlD Status I I 

Identified addilional sites for investigation. Continued 
invesligation el 11 siles. Compleled Removal Actions. 
Initialed investigation of landfill. 

11 sites and initiate cleanup, as needed. Complete 

' Schedule Impact Reason: TECH - Technical, CONT - Contracting, PERS - Personnel. REG - Regulatory, FUND - Funding 
t The Year Represented Here is the Estimated Completion Year 



Status of Installations with FY95 to Completion Cost Estimate 
Table B-1 Defense Environmental Restoration Program Greater Than $1,000,000 and More Than TWO Total Sites 

t m I 

vesligalion and Feasibility Study 
and OU1 ROD. Complete 

Schedule Impact Reason: TECH -Technical. CONT - Contracting, PERS - Personnel, REG - Regulatory, FUND - Funding 
t The Year Represented Here is the Estimated Completion Year 



Table B - I  Defense Environmental Restoration Program 
Status of Installations with FY95 to Completion Cost Estimate 

Greater Than $1.000.000 and More Than Two Total Sites 

'I' 

Addilional Progress Information 

report. Transferred properly to National 
. Installed innovative groundwater ramediation 

syslem at Building 937. Formed RAE. Initiated stormwater 
outfall program and fot low~n sampling to close data gaps. 

Record of Decision lnitiale Remedial Action at sites 
presenling a threat lo human health and the environment. 
Complete Underground Storage Tank and fuel l~ne cleanup 

Schedule Impact Reason: TECH - Technical, CONT - Contracting. PERS - Personnel. REG - Regulatory. FUND - Funding 
t The Year Represented Here is the Estimated Completion Year 



Status of Installations with FY95 to Completion Cost Estimate 
Table B-1 Defense Environmental Restoration Program Greater Than $1.000,000 and More Than TWO Total Sites 

. 7  

I Installation 1 FFlD Status I I 
Addlltonal Progress lnformat~on 

+ ARMY - RIVERBANK ARMY AMMUNITION PLANT I CA921002075900 NPL Prograss In M94: 
Signed first mstallation-w~da Record of Decision for a Federal f 

$1,488 Fac~ltly Compleled Removal Actton at four evaporat~on $5.803 SO $0 M 9 7  
SITES ponds -no further actton needed Began destgn of landfill 

lnlerim FY98 $1.555 cap and expansion of groundwater treatmenl system 
A-u-..- 2(2) $5,154 $0 SO SO 

I I No. In Progress: 2 

' Schedule Impact Reason: TECH -Technical. CONT - Contracling, PERS - Personnel. REG - Regulatory, FUND - Funding 
t The Year Represented Here is the Estimated Complelion Year 



Status of lnstallatlons with N95 to Complet~on Cost Est~mate 
Table B-1 Defense Environmental Restoration Program Greater Than $1,000,000 and More Than TWO Total Sttes 

I I ~..~. 

Installation I FFlD Status III I 
Additional Progress Information 

Remed~al Actions in FY95 and FY96. 

i , I  . ' \ A?. , \  < : *t. *. ;, ,#'.,, :, . $* ,> ti. $PS. <t. *,*,L* : .-"?.*9 < I " .  $ , 8 > ,  . I . ,  4>:.,.'>-~y~~b:l:8~'y~ . a f t  

NAVY - B R I D G E P O R T  M C M W C  I CA917309020900 Progress In N94: 
No aclw#t~es occurred m FY94 

13 $37 

Progress In W94: 
Base-wide Remedial lnvesligalion and Feasibilily Sludy 

sin FY95. Remedial Design of two sites, one Interim 
al Aclion, and two Remedial Actions are planned for 

' Schedule Impact Reason: TECH - Technical. CONT - Conlracting. PERS.- Personnel, REG - Regulalory, FUND - Funding 
t The Year Represented Here is the Estimated Completion Year 



Status of lnstallatlons wltli W95 to Completion Cost Estlmate 
Table B-1 Defense Environmental Restoration Program Greater  Than $1,000,000 and More Than  TWO To ta l  Sites 

I, ** ~. 
II 

I Installation I FFlD 

corn. Under- Addilional Progress Informalion 0 FY94 FY95 FY96 ril I pleled way ::,",":Ie Incurred Funds Exewlion planning Eslirnated by 
Phase 1 Thru Exewled Planned Eslimale 

Fiscal Year 

FY94 FY94 ($m) ( s m )  ( $ m )  Sires (Aclions) (SO'Jo) 

' Schedule Impact Reason: TECH - Technical. CONT - Contracting, PERS - Personnel, REG - Regulatory. FUND - Funding 
t The Year Represented Here is the Estimated Completion Year 



Status of Installations with FY95 to Completion Cost Estimate 
Table B-1 Defense Environmental Restoration Program Greater Than $1,0oo,o00 and More Than TWO Total Sites 

I 

Additional Progress Informallon 

+ NAVY - NAVAL AIR STATION A L A ~ D A  1 CA917002323600 
ft"V d $ f, a - 3  L"s;g;4: ' ,:<;,;; ?-& &ATsf%.?g, 2. - * c.&* , . Study 24 

SITES 1 . ;  , [ 
m I ._...- I I I I I I 

No. wllh Response Complete: Inrerim 
1(2) $206 $0 $0 $0 

" % 
Actions k FY99 $308 a 

No. In Progress: Deslgn 18 1 4  $0 $0 $0 % ., FYOO SO 

Cleanup I 9  $122 $0 $0 SO 

Progress I n  FY94: 
Continued work on Remedial lnvesliialion and Feasibility 
Study (RIIFS). 

Progress In FY95-FY96: 
Complete RllFS in FYS. Interim Remedial Aclions lor five 
sites are planned in FY95. 

Schedule Impact Reason: TECH -Technical. CONT - Contracting. PERS - Personnel. REG - Regulatory. FUND - Funding 
t The Year Represented Here is the Estimated Completion Year 



Status of Installations with N95 to Completion Cost Estimate 
Table B-1 Defense Environmental Restoration Program Greater Than $1,000,000 and More Than TWO Total Sites 

I, 4r3 
I I Installation I FFlD Status I I 

NAW - NAVAL AIR STATION LEMOORE I CA917002438100 I Progress In FY94: 
.. Conllnued Rerned~al lnvest~gal~on and Feas~blllty Study I+- (RIIFS) 

No. with Response Complet I F  
Flnlsh RllFS and begin so11 removal in FY96 I I 

' Schedule Impact Reason: TECH - Technical, CONT - Contracting, PERS - Personnel. REG - Regulatory, FUND - Funding 
t The Year Represented Here is the Estimated Completion Year 



IC w 
Table B - I  Defense Environmental Restoration Program 

Status of Installations with N95 to Completion Cost Estimate 
Greater Than d 1.000.000 and More Than Two Total Sites 

Addilional Progress Infomalion 

Schedule Impact Reason: TECH - Technical. CONT - Contracting, PERS - Personnel, REG - Regulatory, FUND - Funding 
t The Year Represented Here is the Eslimated Complelion Year 



Status of Installations with Ff95 to Completion Cost Estimate 
Table B-1 Defense Environmental Restoration Program Greater Than $1,000,000 and More Than TWO Total Sttes 

t - . . 

Remedial Action in FY96. 

Action, including several UXO sites. 

n Site Inspection at one site. Began Remedial 
stigalion and Feasibility Study (RIIFS) at two sites. 

Schedule Impact Reason: TECH -Technical, CONT - Contracting. PERS - Personnel, REG - Regulatory, FUND - Funding 
t The Year Represented Here is the Estimated Completion Year 



Table B - I  Defense Environmental Restoration Program 
Status of Installations with Ff95 to Completion Cost Estimate 

Greater Than $1.000.000 and More Than Two Total Sites 

*?& ii . * 
"+>. , p e . -+&%? ;@$ts:,kF$ f&tiq3;$ J&y12 1 Addllionel Progress lnlonnalfon I I 

Schedule Impact Reason: TECH -Technical, CONT - Contracting. PERS - Personnel, REG - Regulatory, FUND - Funding 
t The Year Represented Here is the Estimated Completion Year 



Status of Installations with IT95 to Completion Cost Estimate 
Table B-1 Defense Environmental Restoration Program G~eater Than $1,000,000 and More Than TWO Total Sites 
t 

- - 

TER SAN DlEGO 1 CA917002320200 BRAC 1Tg3 1'1 Progress In FY84: 1.e NAVY - NAVAL TWINING CEN' - 

+. . " I : r * L  5 . ., ', .% .$. 5 ,  
A ,  ,* , , 41 1 Began Prel~minary Assessmenl and S~te Inspection phases . .- s~les Beaan Remedial tnvestigations and Feas~b~l~ly 

I I . . 

No. In Progress: 7 Design 2 2 $0 $0 SO 
Progress In FY95-FY96: 

$0 I I Cont~nue Rl phase in FY95 Beg. Remedial h m  in FY96 I 

14 NAVY - NAVAL WEAPONS STATION CONCORD 1 CA917002452800 PROPOSED ... - 1 I Conl~nued Remedial lnvest~gation and Feasibihty Study 
FY94 and wnducled Remedlel Actlons (RA) I I-..-- . , - ree sites 

L I 
Inten'm No. wtth Response Complete: 13 $0 SO $1.229 Acttons 

Deslgn 7 1 34 $465 $30 $20 Progress In FY95-FYSS: 
No. In Progress: 45 

Continue work on RllFS and RA 

I 1 Total: I 58 I I Cleanup I 1 1 6 1 38 1 1 $17.766 1 $7.4841 $2.244 1 $278 id 

Progress In M84: 
, Completed Site Inspeclion and slarted Remedial Action on 

Operable "nil 4. Slarted Interim Remedial Action (IRA) a! 
three sites. 

Progress In FY95-FY98: 

Complete Site Inspections and begin IRA. 

' Schedule Impact Reason: TECH - Technical. CONT - Conlracling, PERS - Personnel, REG - Regulatory, FUND - Funding 
t The Year Represenled Here is the Estimated Completion Year 



Table B - I  Defense Environmental Restoration Program 
Status of Installations with M95 to Completion Cost Estimate 

Greater Than $1.000.000 and More Than Two Total Sites 

' Schedule Impact Reason. TECH - Technical. CONT - Contracting, PERS - Personnel, REG - Regulatoly, FUND - Funding 
t The Year Represenled Here is the Estimated Completion Year 



Table B-1 Defense Environmental Restoration Program 
Status of Installations with FY95 to Completion Cost Estimate 

Greater Than $1.000.000 and More Than Two Total Sites 

Additional Progress Information 

Progress In FY84: 
Continued Remedial lnveslialion and Feasibility Study. 
Began field work. 

Progress In FYBS-FYSB: 
Underground Storage Tank removals scheduled at seven 
siles h FY95 and 20 sites in FY96. 

I+ NAVY - PORT HUENEME NCBC 
I< 1 - 

' Progress In FY84: 
: Continued SAe Inspections a1 five sites. Began Remedial i, 
1 lnvesligalion and Feasibility Study (RIIFS) at 51 I 

Underground Storage Tank siles. 3' 

, 
: Progress In FY85-FY88: f: 
' 

Continue RllFS in FY95. Starl Remedial Action in FY96. ': 

' Schedule Impact Reason: TECH -Technical. CONT - Contracting, PERS - Personnel, REG - Regulatory, FUND - Funding 
t The Year Represented Here is the Estimaled Completion Year 



Table B-1 Defense Environmental Restoration Program Status of Installations with FY95 to Completion Cost Estimate 
Greater Than % I  .OW.OM anrl M n r ~  Than T w o  Total 5itrc 

Addilional Progress Informalion 

A * -  A 

No activities occurred in FY94. 

' Schedule Impact Reason: TECH - Technical. CONT - Contracting. PERS - Personnel, REG - Regulatory. FUND - Funding 
t The Year Represenled Here is the Estimated Complelion Year 



Status of Installations with N95 to Completion Cost Estimate 
Table B-1 Defense Environmental Restoration Program Greater Than $1,000,000 and More Than TWO Total Sites 

Addilional Progress Information 

r # .  r 

I& NAVY - SAN NICOLAS ISLAND OLF I CA917002464000 I I 

I 
. .".. 

7 Deslgli 6 $0 $0 $0 $0 I l woo 

Progress In N94:  
I 

No action occurred in FY94 

1 1 Total: 1 1 I 'leanup 1 I 1 1 1 1 1 $0 ) I I $0 I 
Progress In FY95-FY96: ;; I I Rerned~al Inveslipalion and Feas~b~lity Study and interim I I 

-- 

I , . i i . s 3 a .  + -  + I C . I  , 6 r i :  

& NAVY - SEAL BEACH NWS FALLBROOK ANNEX I CA917009021000 1 

No In Progress: Design f 0 $0 $0 

Tolal: 1 2 $0 $0 $0 

( 1' TQI $52 $0 . , . >  3 , .  4 ' .  I . . .  c . -  , f 

-., z" t 4,  2 
e . _ 

NAVY - SKAGGS ISLAND NSGA I CA917009012800 

Rerned~al Actlon planned for one site 

.. , , - 1  
Progress In W94: I I 
No actlon occurred tn FY94 

Progress In N95-FY96: 

Begln S~le lnspecllon phase al e~ghl stles ln FY96 

I 

E :  .t ' .  ' 5 . . , . , 
Progress In N94: I 
No aclions were taken. 

also is planned for lhree Underground Slorage Tanks 

' Schedule Impact Reason. TECH - Technical. CONT - Contracling, PERS - Personnel. REG - Regulatory, FUND - Funding 
t The Year Represented Here is the Estimated Completion Year 



Table B - I  Defense Environmental Restoration Program Status of Installations with M95 to Completion Cost Estimate 
Grpatpr Than  $1 . ~ . O O O  and M o r e  T h a n  T w o  Total Sitec 

Additional Progress Information 

I 
.. . 1 I'Y94 I yz, I ($000) 1 (SW) I ($000) 11 Sites (Actions) 11 

Acliins at four sites. 

Y95 and continue in FY96. 

' Schedule Impact Reason: TECH - Technical. CONT - Contracting, PERS - Perso:inel, REG - Regulatory, FUND - Funding 
t The Year Represented Here is the Estimated Completion Year 



Status of Installations with FY95 to Completion Cost Estimate 
Table B-1 Defense Environmental Restoration Program Greater Than $I,OOO,OOO and More Than TWO ~o ta l  Sites 

I Installation I FFID Status I I fl 
Addilinal Progress Information I 

-. . -- I 
Interim FY98 $3.229 No. wlth Response Complete: 
Actlons $6.206 $1.063 $2.752 $1.828 

a FY99 $2.419 

No. In Progress: Deslgn 9 1 27 $1 50 $0 $0 
FYOO $848 , 

Total: Cleanup 37 $2.170 $2.170 $733 $665 FYol $5.124 

Progress In FY94: 
Initiated Extended Sile Inspections at 26 sites. Began 
Remedial Action at 17 sites. 

Progress In fV95-FY96: 

Begin Interim Remedial Actions at 23 sites 

I I j l  Progress In M94: . Continued investigation activities. 

. wllh Response Complete: 

: Progress In FY95-FY96: 
Conlinue investigalion eclivities in FY96 

I& AIR FORCE - B E A L E  AIR FORCE B A S E  1 CA957212450800 I I 

v, ,  L" I I I I I I I 
lnterlm 
Acttons 9(9) 

FY99 $24.800 

I No. in Progress: 21 Deslgn 1 2 18 $2.271 $0 
FYOO $25,600 1.1 Total: 25 Cleanup 1 2 19 $10,528 $1,982 S7R Rm 

Progress In FY94: 
ldent~f~ed 76 Areas of Concern ~ n d  poss~bln lank locations 
In~l~aled Prel~m~narv Assessmenls and S~te lnsoect~ons for all 

Progress In FY95.FY98: 
Remediate hot spots on landlill LF13 and continue to remove 
Underground Storage Tanks on site ST33 

' Schedule Impact Reason: TECH -Technical, CONT - Contracting. PERS - Personnel, REG - Regulatoly, FUND - Funding 
t The Year Represented Here is the Estimated Completion Year 



~ a b l u l  Defense Environmental Restoration P r o g r w  
Status of Installations w~th N95 to Completion C mate 

Greater Than $I.OOO.WO and More Than T w o w  btes 

1 Installation I FFlD Status I I 
Addilional Progress Information 

Complete RllFS eclivities and begin design and cleanup 
activities for OU2 in FY96. Complete the RllFS fcf the 

Progress In M84: 
Closed out ten siles. Completed studies for 47 sites 

' Schedule Impact Reason: TECH - Technical. CONT - Contracling. PERS - Personnel. REG - Regulatoly. FUND - Funding 
t The Year Represented Here is the Estimated Completion Year 



Table B-I  Defense Environmental Restoration Program Status of Installations with N95 to Completion Cost Estimate 
Greater Than $1.000.000 and More Than Two Total Sips 

Additional Progress Information 

eview Comittee to a RAB. Finalized 
ions of lhe installation as CERFA 

Review Draft ROD for third OU in late FY95. Continue 
Long-Term Monitoring at OUI. Begin Long-Term Monitoring 

' Schedule Impact Reason: TECH -Technical, CONT - Contracling. PERS - Personnel. REG - Regulatoly. FUND - Funding 
t The Year Representrj Here is the Estimated Completion Year 



Table B-I  Defense Environmental Restoration Program 
Status of Installations with N95 to 

Greater Than R I IKK) nnn and P 
Completion Cost Estimate 

-. ,,.,. . ..,.. , . ,,,-,--- ... ., . lore Than Two Total Sites 

I* .. , , <.. ~. ,,, .. ,... .-*. , ,*-. .,' , .. -1 

Addilonsl Progress Information 

I I 
m ,,. - . . . - . . - 1 9 I , 1 ( )  1 ( $ 1  1 k; 11 I I 

Siles (Actions) 
1.1 

""I 1 \*"""I 11 I I 1.1  

cleenup ectivilies for ell OUs in FY95 

' Schedule Impact Reason: TECH - Technical, CONT - Contracting. PERS - Personnel. REG - Regulatory, FUND - Funding 
t The Year Represented Here is the Estimated Completion Year 



Status of Installations with M95 to Completion Cost Estimate 
Table B-1 Defense Environmental Restoration Program Greater Than $I,OOO,OOO and More Than TWO Total Sites 
r, .. 1' 

Installation I FFlD Status 
b ,  .,. . ,**-d, . ,r  .,% *-, ..*.. , !I 

,.".,",,< 
I I No. In  Progress: 1 2  1 Design i I I I I I I I 

I 2 I so $0 $0 $0 1: I y s~~~ 1 y g -  In 1 

I - 
FYBS-M86: 

I Execute sampling and analysis and St. 

Progress In  M94: 
Generated Sampllng and Analysis Plan lor the Site 
inspection (SI) of one sole 

AIR FORCE - ONIZUKA AFB 1 CA957112573600 
.$ 1.. .*, ' t' t,r, 'j;.r q-. 

'F17',*'*F?,.j ; ,, + ;:! ; <$; ,, Study 3 2 $139 $139 $0 so ''qm 

I I I I I I I I I I I 

I I 
313 

5 Cleanup 2 so $0 so 12 130 1.1 I I 

plant. Completed work plans lor four rounds of sampling. 

Operable Units (OU). Prepare work plan end begin Reld work 
for another OU. Continue work at TCE treatment plant end 

No, wlth Response Complete: 

' Schedule Impact Reason: TECH - Technical, CONT - Conlracling. PERS - Personnel. REG - Regulatoly. FUND - Funding 
t The Year Represented Here is the Eslimated Completion Year 

SO 
8 ~ 9 8  Interlm 

artlnn. $0 $0 $0 



C, w 
Table B - I  Defense Environmental Restoration Program 

Status of Installations with N95 to Completion Cost Estimate 
Grea te r  T h a n  $ 1  .OOO.OOO and More T h a n  Two T o t a l  Sites 

Additional Progress Information 

Phase 

Sites lAclinns\ 

Progress In FY94: 
Remediated 10.520 tons of soil and 13.430 gallons of 
wntaminated water; closed 64 Underground Storage Tank 
(UST) sites; and completed survey of 1.500 facilities 

Progress In N95-N96:  
Twenty-three siles and 45 UST sites may be determined to 
need no further action; treat addltional 1.000 tons of soil. and 
install biovenling system at 22 UST sites 

I& DEFENSE LOGISTICS AGENCY - DDRW SHARPE 1 CA997152083200 NPL I I Progress In N94: I I 

I Upgraded as slrtpplng systems at Operable Unlt (OU) 1 
Removed e~ghl Underground Storage Tanks (UST) and 
conducted so11 removal at 11 former UST s~les Obtalned 1‘ I 

I t -  I I approval for fast track removal of wnlam~nated so11 at 
No. with Response Complete: $200 SO $0 pesllclde mlxlng area 

. -. . - - - . - I I 
I I NO. in Progress: Deslgn 9 15 $2.128 $338 $510 

Progress In I-YBI-PYBS: 

Complete Rewrd of Decls~on for cleanup of s~te-w~de so11 

Cleanup 2 6 19 $14.055 $4.275 $3.510 $3.170 
wntamlnallon (OU2) Convert p~lot so11 vapor extracllon 
system lo Remedral Act~on Remove so11 at pesllclde mwing 
araa and laad and rhrnrn~trm rnnl: 

~ ,. < >-;,fi" ,+ $kt$.+,  :> ti;iT&,s . a f, c b. $26.489 $5.048 $4,070 
. , , ,  

. . ,,,. , , . .  ;.. - . ... ;;.$ . '  ..!;I.? 
* ' '  ', -. -- -. .- -. .- -. .. ~minated area 

- . ,>.<;. '.., . . ::.: ..,..: y; , . % ,  ,:::;:...':,: r .  
I I . . " " .  " , ,:; ;: ,;,: ,,, .,. ..* ,,. ,, < ' .,.; :.>."-'> ..',.',a'.;t...'.*.:?..' Q i ' .  m- . .I , ., . , .  .r . .' " ' ','. ,;' , ,, * I .,; $;>; , , 7. ' . ....:. , . , ;':it::, ,, . S",., :).'g:,[:,i. *, ~ . ..': , : > , 2 .  . , ! , > -.r.. I .:- > .t '::;a $"' +..:.-,*, c ..a. :,'$.at , , , \ ,+ +;: - . , 

Progress In M94: 
Installed addltional exlraclion wells and increased pumping 
capacity of air stripper at Operable Unil 1. Closed lhree 

wells. Expand low flow well monitoring lo inctease efficiency 

' Schedule Impact Reason. TECH - Technical, CONT - Contracting. PERS - Personnel. REG - Regulatory, FUND - Funding 

t The Year Represented Here is the Estimated Completion Year 



Status of Installations with FY95 to Completion Cost Estimate 
Table B-1 Defense Environmental Restoration Program Greater Than $1,000,000 and More Than TWO Total Sites 

I, 11 

Estimated Cosls by 
Additional Progress Information 

DEFENSE LOGISTICS AGENCY - DEFENSE FUEL SUPPORT POINT NORWALK 1 CA997152436000 
S O ' , '  " 8  ' S  

I I $0 
51,200 I 

Interim ': FY98 51.250 
Actions 2(2) $1.875 $275 $100 SO 

FY99 31.150 
Design 2 1 $413 $150 $100 so 

: MOO 31.150 
Total: Cleanup 3 $45 $45 $1.150 $1.100 *No ,  %I 100 

Progress In M94: 
Developed remedialion system for Powerine site by field 
tesling vacuum extraction and bioramediation systems. 

Progress In M95-N96: 
lniliate Remedial Action at remaining sites 

I I I I I I I J I I I 
Note Work Supported by Defense Fuels Funds I $770 1 ~1.350 1 t i , i m  [ ~ * - 2 o l o +  $ l l . m  

, . 7 , ...-',.. 1 !..:.*-i.,.. . , . > . I ,  '< ,. . . ...,, . . i ..,.., .. . ..( r.... .. .., ",*;...,..!.,*. .,,.,.,4,. ,, ,' 

3 I I Progress In FY84: 

( I No. wlth Response Complete: Acllons $4,259 $49 $150 

Deslgn 1 1 1 $500 $100 $50 MOO Remedial measures undemey at all sttes $0 
Progress I n  M95-WB8: 

No. In progress: 

I I ~o ta l :  I 4 1'1 claanut, I I 1 I 2 I I 

I'.I Progress In M94: FUDS - CAMP ANZA 1 CA99799F539200 
. . rf, ,.. ~ i394 Began design for tank removal and began scoping for 

Potentially Respons~ble Party (PUP) ~nvest~gation 
2 FUND 

I I I I I I I I 
I 1 Interim I I I I cn cn cn I I No. with R L - - ~ ~ . . - ~  -...... r.r.r. Actlons -- -- -- 

Deslgn 1 $73 $30 S O  0 
Progress In N95-M98: 

No. In Progress: 3 
Begm removal of approximately 34 lanks and award contract 

3 $71 SO $2,268 for PRP !nvest!gatlon 
Total: 3 C leanu~ S198 

' Schedule Impact Reason: TECH - Technical. CONT - Contracting, PERS - Personnel. REG - Regulatory. FUND - Funding 
t The Year Represented Here is the Estimated Completion Year 



Status o f  lnstallat~ons w ~ t h  FY95 t o  Completion C o s t  Estimate 
Table B-1 Defense Environmental Restoration Program Greater Than $1,000,000 and More Than  TWO To ta l  Sltes 

I . 
Additional Progress Informalion 

Analysis (EEICA). 

Perform ordnance and explosive waste sampling end 
complete EElCA Final actions based on this evaluation will 
be developed and documenled in the Action Memorandum. 

' Schedule Impact Reason. TECH - Technical, CONT - Contracting, PERS.- Personnel, REG - Regulatory. FUND - Funding 
t The Year Represented Here is the Estimated Completion Year 







Status o f  lnstallat~ons w ~ t h  M95 ro Conipletron Cost Estlniate 
Table B-1 Defense Environmental Restoration Program Gteater Than $I,OOO,OOO anc More Than TWO Total Sites 

I 4 

Installation I FFlD Status !I I I 
Add~tlonal Progress lnfornialton 

. - . -,, , . , $1, . ' . , I  . ' b  .' . A '  ,'-' k: .< $&# 2. ; * % '  

FUDS - NlRF (UNDERSEA CNTR) I CA99799F594700 Progress in FY94: 
Bugan Inventory project repoll 

SITES Sludy 3 SO SO $11 

$0 SO $0 $0 ., ---.--- 1- .-.,A= -,," 

W" , / CI"III)I!CllU rlulllllllldly f l D S U D I  IteIII 

UST removal Complete EEICA slle ~r,vesligat~on for 

Total. 3 Cleanup 

Schedule lmoact Reason: TECH - Technical, CONT - Contracting. PERS - Personnel. REG - Regulato~y. FUND - Funding 
t The Year Rooresented Here is the Esl~mated Completion Year 

F 

2 

I , , I . ,  
L ' .  ' . Tatd 

> . ,  

$0 

5 , "  i ( 

" I 
Awarded contract for geophysical work and contract for 

SO 

$0 $0 

SO $11 $0 M95-200Bt 
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Status of lnstallat~ons w~th N95 to C o m p l e t ~ o n  Cost Est~mate 
Table B-1 Defense Environmental Restoration Program Greater Than $1,000,000 and More Than TWO Total S~tes 

I, I I 

,:. , > s. ~, I 
,----, 

'. " ::*.:, , : : 3 ; : , , :  > , : :::. ~ , \ s : , ~ . ~ ~ ~ ~ ~ : , j , : ! . : ~ , . ~  .I , $ '  . .~ . . c . . .. . . . . , . .$" . ,. *,b % >  .,+..,.A ~, ;5,,. .\?*":,. ,.,:.:. .<;, ,.>..> " , A . ,  ?k.d~:. ,.:.<+x. %e." ;.. ?,f"P+. < + * , $  ,.-<,,.:'8\ * .. . . . . .:,. ..*a* ,*>*.,. , ..>,,. .,..a > , , \.*.,?.: . A*,:,, .*,c'. 8 . .  

a * - A D *  

Awarded Sile Inspeclion (SI) contract 

Study and Renledfal Aclion. 

14 ARMY - FORT CARSON 1 C0821002015000 I 1 

-. . ..- I 

Interim 
Acttons 11(12) $120 $20 $540 $0 

No. in Progress: Design 12 5 27 $1.184 $1,149 $61 $0 

Total: Cleanup 8 5 34 $449 $121 $3.033 $150 

FYBB $160 

FY99 $218 

FYOO $160 

FYOI S160 

Progress in FY94: 
Conducted Removal Act~on and Remed~al Act~on (RA) for 13 
Underground Storage Tanks (UST) ln~t~ated RllFS on 16 
Solld Wasle Management Unlls Implemenfad groundwater 
monllorlng program Completed RD for lhree landfills 

Progress in FY95-FY96: 

ll~slall caps on lhree closed sanltary landfflls Conducl final 
RA on lhree open burn and open detonat~on unlls, lnler~m 
Remed~al Acl~on for removal ol Landfill 011 Lagoon and 
Removal Acl~on and final RA of 26 USTs 

' Schedule Impact Reason: TECH - Technical. CONT- Contracling. PERS - Personnel, REG - Regulatory, FUND - Funding 

t The Year Represented Here is  the Estimated Completion Year 



Table B-1 Defense Environmental Restoration Program 
Status of lnstallatior~s with M95 to Completion Cost Estimate 

Greater Than $ l.OOO.OOO and More Than Two Total Sites 

Eslirnaled Cosls by 
Addilional Prog(ess Informallon 

Issued final nl9Qraled Endangerment Assessmenl in July 
1994. Held five public workshops to explain allernatives lo be 

AIR FORCE -AIR FORCE PLANT PJKS 1 C0857172553700 NPL 
1 

$9.834 $7,484 $2,200 $1.294 FYs7 $3.583 

Interim FY98 $7.037 
~ ~ l l ~ ~ ~  12(12) $1,535 $0 

FYSS $3.61 1 
Design 10 34 $4.543 $0 $0 $0 

FYOO $3.165 

Cleanup 10 34 $616 $0 $0 FYOI $2.410 

Progress In FY94: 

Developed work plans and mll8aled the Rerned~al Ir,..sl~yallon 
(RI) a140 SlleS Compleled pilol projecl to delermlne 
appllcalion of b~ovenllng Iechndlogy 

Progress In FY95-FY96. 
Colnplele Ihe RI and conduct LIasellne Risk Assessmenl for 
40 s~tes I I 

' Schedule Impact Reason TECH - Technical, CONT - Conlractlng. PERS - Personnel, REG - Regulatory. FUND - Fund~ng 
t The Year Represenled Here IS the Estimated Completion Year 
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Table B-1 Defense Environmental ~estoration Program 
Status of Installations with N95 LO Completion Cost Estimate 

Gueater Than $1,000,000 ano More Than Two Total Sites 

Installation I FFlD Status . I I I 1 I 1 1- 'I 
I , i - I ~ ~ ~ h ~ d ~ ~ ~ ~ ~  C O S ~  / FY94 I FY95 I FY96 11 - , - . 11 Add~l~onal Progress lnforrnal~on 1 I 

F"'ure ;mpz Incurred Funds Exewltori Plannlng 
- 

Phase In Thru Execuled Planned Esl~~nale 
F~scal Year 

Slles (Act~ons) 
FY94 FY94 ($000) ($000) ($000) 

A AIR FORCE - DOVER AIR FORCE BASE I DE357182401000 NPL 1 

I I I I I I I 

No wcth Response Complete. 
Intenrn 1 A t l l ons  1 3(3) 1 5(5)  1 $1.428 

I I FY99 $500 
No In  Progress Deslgn 4 6 $899 $0 $0 

8 Total $554 $554 $326 $267 

. > a  'L * i i . \  *, . . $25,601 $6,210 $2,382 
" ' :, ' T d  

, .? i ' < f I .  

Progress I n  FY94: 
Compleled field work on base w~de Remed~al lnvest~gallon 
(RI) and lesled llve lnnovallve technologies 

Progress in FY95-FY96: 
Co~iiplete basewlde RI arid I '601~~~i~nary Assesstlienl and Slle 
Inspection of unevalualed areas Remove 011 and waler and 
tank at W 3 2  IIIIIIJI~ Rerned~al Acl~on dl SO12 

- , t  I ( . , l  n f i i  r 

4 AIR FORCE -GREATER WlLMlNGTON AIRPORT 1 DE357282427400 Progress i n  FY94: I I - - 

-- 
No with Response Complele. 

Actions FY99 $50 

No in Progress D e s ~ g n  $28 SO $0 $0 
FYOO $50 

Total Cleanup $73 $0 $0 FYO1 $50 

Compleled Remed~al lnvesl~gdl~on (RI) lield work at four sltes 
and in~l~ated RI and Feaslbll~l) Sludy (FS) reports 

Colnplele on-golng RI/Fb reports RI IS needed lo 1111 gaps 
Free producl removal may be necessary a1 two slles. 

' Schedule Impact  Reason: T E C H  - Technical, C O N T  - ConIracling, P E R S  - Personnel, R E G  - Regulatory, FUND - Fu i id i r~y  

t The  Year Represented Here is  the Estimated Completion Year 



Status of Installations with N95 to Completion Cost Estirnate 
Table B-1 Defense Envir~~llnental Restoration F'rugrarn Greater Than $1,000,000 and More Than TWO Total Sites 

Add~tional Progress Informallon 

a ? ,  .c*,  .,,. r~ - q i y  I .~ .  i,$$;*(-rb,,?s--' i t .  $br.--.-k'f; 31 $-a . . - ,  i , . i ;*:' a r.*uqJ':*Gg-t*#-:.rl;: - -F ' y;i::'~ A&@.% -&$ ,<%!I<.+' -&~t.;?3rf-2811~,a;?;si$2 24% x%?l;; 

NAVY - COASTAL SYSTEMS STATION PANAMA CITY 1 FL417002379200 Progress In N94. 

- - -- - - - - -- - - -- Continued Remed~al lnvesl~gal~on and Feastb~l~ty Sludy 

12 S 11" I $[I08 $0 
(RIIFS) work at three Areas of Concern (AOC) 

S I T E S  . - - - -- - - - -- 
No wlth Response Cornplcte. Interlm ' i r  

Actions '0 9.0 
- --.- -- - -- 

Progress In N95-FY96. 
No In  Progress Design 5 P i ( l  80 90 $245 

- - - -- - Complete RllFS work at three AOCs Complete Remedtal 

Total: Cleanup 9 PO 90 $0 $18 Des~gn In FY96 at two AOCs 
$3 785 

. ,' . (  
r 7 '  

I 1 '  !> 

Actions (RA) on hvo srles In FY96 Complete IRA work on 
live sltes In FY96 Begln RA work on f~ve  slles In F Y S  

Scliedule Impact  Reason: T E C H  -Technical, COFIT - Contracting, PERS - I ' n r s ~ ~ : : ~ ~  I, I'FG - 1 1 1  p ~ i l - ? l ~ i v .  1 IJt!I' I-81nd1ng 

I The Year Represented Here is l l i e  Estimated Cornplelion Year 



Table B - I  Defense Environmental Restoration Program 
Status of Installations with FY95 to Completion Cost Estimate 

Greater Than $1.000.000 and More Than Two Total Sites 

corn. Under- Add~t~onal Progress Information 
pleled way 

Siles (Aclions) 

I ~ ~ N E W  CASTLE AAF I DE39799F135900 I I - -  - 

SITES 

No. with Response Complete: I Interim M98 

FYOO 

FYOI 

Progress In -94: 

Began addendum to Preliminary Assessment 

Progress In FY95.FY96: 
Complele addendum Receive project approval and lnlliale 
projects 

Schedule lrnpacl Reason TECH -Technical, CONT - Contracltng, PERS - I ' c r - r t i~ in l  R F G  f'ociitlalory f 1 1 1 1 1 ~  r l~r idtng 
t The Year Represented Here IS the Est~rnaled Cornpletlon Year 



Status of lrlstallat~ons wlth FY95 to Completion Cost Est~mate Table B-1 Defense Environmental Restoration P~~ograrn Greater Than $I,OOO,OOO and More Than TWO Total S~tes 
1 

Installation I FFlD Status 11 
Additional Progress Informallon 

Progress In FY95-FY96: 
Complete cleanup of leaklng Underground Slorage Tank 
(UST) and UST piplng syslem. 

* ' . * r :  "..$'*" 'd, * 't i+" ., > . . "d ,A:,> a. ' * * v , . : sf:*-* $C<.L ?'.**&.. 4 +$-<: $,';; :.w+*.i:&$*..P sL;*p*$. .*...+33*3!.+.*?,2 %: d<>* 

4 NAW - WASHINGTON DC NAVSECSTA 1~~317002347600 I 1 Progress in ~ ~ 9 4 :  1 1  

I 4  AIR FORCE - BOLLlNG AIR FORCE BASE 1 DC357042444300 I I 

No with Response Complete: 
FY98 $2 424 

Acllons $290 
FY99 $2,165 

No i n  Progress: Design $0 woo $2,349 

Total: Cleanup SO $0 $2 349 

Progress i n  FY94: 

Completed two Removal Acttons, wnducted two RIIFS, 
wnducted base-wlde SI, completed b~ovenl~ng p~lot test, and 
the Alr Force Center for Envlronmenlai Excellence (AFCEE) 
conducted natlonal allenuallon study 

' Schedule Impact  Reason: T E C H  -Technical .  C O N T  - Contracting. P E R S  - PEISOIIIIPI, REG - Rr!jillntc~ry. F(JPl0 - funding 
t The Year Represented Here is the Estimated Completion Year 

' 

Progress In  FY95.FY96: 
Complete two RIIFSs, install product recovery system. 
AFCEE to conduct bloslurp pilot lest at two stles and seek 
No Further Response Acl~on Planned status for three sltes ' 

1 



Table B-1 Defense Environmental Restoration Program Status of Installations with FY95 to Completion Cost Estimate 
Greater Than $1,000,000 and More Than Two Total Sites 

Estimated Costs by Add~tional Progress Information 

91111FOl --J-T1.'1 FY97 

Began Preliminary Assessment (PA) 

$0 

FY99 $O 
progress in ~ 9 1 . ~ ~ 9 6 :  

NO0 $0 Complete PA Recelve project approval and ~nltlate project ? 
Total: Cleanup 

FYO1 $0 

' Schedule Impact Reason T E C H  - Te-hn~cal. C O N T  - Contract~ng. P E R S  - r r rsonnr l ,  I!EG - I?ecji~lnlory r(llllj I tri~,ling 
t The Year Represented Here IS the Esllmaled Cornplel~on Year 



Table 6-1 Defense Environmental Restoration Program Status of lnstallat~ons with N95 to Cornplet~on Cost Est~rnate 

Greater Than $1,000,000 and More Than Two Total Srtes 

P 

I -. ' : ,.. * ... ' . '?:r , . - Lrl Conlinued Remedial Invesli~al~on and Feas~bil~lv Sludv 12 1 
a 1  . - 2 -  "'v, I I SITES I . ,  .. .,- : -:A 1 Study 6 12 . .  . . 

I I No. with Response Complete: 1 6 lnlenm I I nctlons I . . . I I I I I I t  I d -  

I (RIIFS) work a1 lhree h e a s i f  Concern (AOC) ' 
' 

I I- No. in Progress: 12 Deslgn 5 Progress In M95-FY96: I MOO Complete RllFS work a1 three AOCs Complete Remedial 
Total: l e  Cleanuo 9 I -- --- Design In FY96 at two AOCs lil 

Schedule Impact Reason: TECH -Technical, CONT - Contracting, PERS - Persorillel, Rllc; F ? ~ ~ ~ l ~ t ~ ~ i ; . ,  I-IJIII ' ! III rilng 

t The Year Represented Here is the Estimated Completion Year 



Table B - I  Defense Environmental Restoration Program Status of lnstallat~ons w~th N95 to Cornplet~on Cost Est~mate 
Greater Than $1,000,000 and More Than Two Total Stes 

I, I 
Installation I FFlD Status 

1- NAVY - NAVAL AIR STATION KEY WEST 1 FL417002295200 1'1 Progress in FY94: 1 1 

Continued Remedial Investigallon and Feastbil~ty Study 

' Schedule Impact Reason. TECH -Technical. CONT - Contracting. PERS - Persot~iiel, REG - Rcc~iila!r~iy, TUHD - fz!lnding 
t Tlie Year Represented Here is the [Estimated Completion Year 



Additional Progress Information 

I Continued RCRA Facillty lnvestigal~on work at six sites In 

" W' 0, ",$:&&c 3.- *+,q-&&{z~l.+..j. 3 ~ ~ 1 s - ! ~ ~ ~ ~ x ~ ~ ~ $ 4 ~ p ~ - L ~ ' & ; @ & ~ ~ ~ i ;  *ti:: - " r  % '* +% ' ~ $ $ ' + Q " ~ ~ ~ & $ % i p . ~  r3& -+ 'Cu.#$&&&,@g :F &i ,- i. jLw*$ qm2y&p-p&*&&q 
4 AIR FORCE - AVON PARK AIR FORCE RANGE 1 FL457212458700 ( / Progress in ~ ~ 9 4 :  In 

' FY99 
NO. In Progress: 3 160 $0 U49 1 FYOO 

1 $0 $0 $0 $199 * 

-r ',' ,' " -""x V-.&<$ *,.ye 1 1 , !  + .  , , Study 2 
1 Inll~ated slud~es for SIX s~tes 

Progress In FY95-M96: :::: / I Complete slud~es for SIX s~tes and beg~n cleanup for three 1: 1 
s~tes 

$295 

Schedule Impact Reason: TECH -Technical, CONT - Contracting, PERS - Personliel, REG - Reg~tlalory, TUIJI) - I -ur idi~lg 
t The Year Represented Here is Ihe Estimated Completion Year 

.z+ < ~ 

No with Response Complete: Interim 
A..+I,.... 

17 

, FY98 $1.192 

$2 G62 

80 

$1 805 

$0 

$0 

$0 $199 



Status of Instal lat~ons w l t h  N95 to Complet~on C o s t  E s t ~ m a t e  
Table B-1 Defense Environmental Restoration Program Greater Than $1,000,000 and More Than TWO Total Stes 

I. 

I 1 ""in"-' I Thru 1 Execuled 1 Planned 1  slima ale 11 t'Scal .-...~,.~ 

Progress In FY94: 
Completed one lnterlm actton Completed SIX  studies and 
proposed no further actlon al four slles AT 4 SITES 

Progress In FY95-FY96. 

Waste Managemenl Un~ls and 011 waler separalors Conl~nue 
operallng groundwaler exlracllon and treatment system wh~le 
lmplemenllng Long Term Mon~lorlng for UST slles 

Schedule Impact Reason T E C H  - Technical, CONT - Contracting I'FRS Percor~riol 17rG Pcc;q~latory. TtJIIl1 i ~lr ld~rlg 
t The  Year Represented Here IS the 'Istlrnated Complet~on Year 



Status of Installations with FY95 to Completion Cost Estimate Table B-1 Defense Environmental Restoration Program Greater Than $I,OOO,OOO and More Than TWO Total Sites 

Additional Progress Informalion 

Progress In N95-FY96: 

* Schedule Impact lteason: TECH -Technical, CONT- contracting, PERS - Personnel, REG - Regulatory, FUN11 - 1-und~ng 
t The Year Represented Here is the Estimated Completion Year 



Status of Installations with N95 to C o r n p l e t l o n  Cost Est lmate  Table B-1 Defense Environmental Restoration Program Greater Than $I,OOO,OOO and More Than TWO Total Sites 
" .  

I 

Additional Progress Information 

Remedial Design for Hazardous. TOXIC. and Radioactive 

Completed Preliminary Assessment. 

; , , - , + -. ,-..,. , 3.:* . . . p . . , r  i.' I % - $  t,. 6 * , ". ' 6 , ' ~ -  , + . '.j r . " '  ??,':9 3 .?-. ,* .t,-~~-,;@y;~,~:,,,+ 

4 FUDS -CROSS CITY ARMY AMMUNITION FACILITY I FL49799F439900 I Progress in FY94: 16 

SITES .- . 
No with Response Complete. 

No. In Progress: 

Total: 

'Schedule Impact Reason. TECH - Technical, CONT - Contracling, PERS - Perr:or~iirl, i?Fi(: - I??:]~~lat x y .  I - I I I I I )  - I '~~nding 
t The Year Represented Here is the Estimated Completion Year 



Slatus of lnstallat~ons w~th FY95 to Completton Cost Estimate Table B-1 Defense Environmental Restoration Program Greater Than $1,0oo,ooo and More Than TWO Total S~tes 
1 .  

Addilional Progress Informalion 

FUDS - DALE MABRY I FL49799F715800 Progress In ~ ~ 9 4 :  
a Completed Pretlrnlnary Assessment 

No. wlth Response Complete: 
FY98 

Actlons 70 $0 

I t  
I 

No. In Progress: 3 Deslgn 1 Progress in M95-FY96: 
M O O  $0 No activltles are planned for FY95-96 I0 I I 

( I Total: 1 3 I I cleanup I I 1 3 1  so 1 1  
I I I I I I I I J I I I . . . . , .  3 , . , . .  . .: . .,. ;,: : . .: . . ,$;  ' , . I  .,,,, :* :;, ;;&7iip...s:;.:;:.:j,.t :,;5,$&;j~;ie.:l~$$; *j;i ' 

I' , : I . $12 $12 $0 
; . ., I '  , , : r 1  . . , . . . . . : :,~,,s;,i+.3q.3il< . . . *  ir~.?;4-2;I'#31i:1,r J*.! I . ( . . .  . - . . . . . . .  . r .. .*, .  .I ,. . . .. _ . L . r .. ... , 

FUDS - FORT DADE I FL49799F435100 Progress In FY94: 

L L ,  $: 1 +LL-s *.;;3-><74, 2 ,sp4; No actlvlrles were scheduled In FY94 
$4 $~ <. ' ,%#, >A .$.$ .* .. . , ' b  

SITES A * "* 'e c. , ' s. 

No. wlth Response Complete: 
* 

Progress In N95.FY96: $ 
No. In Progress: 3 $ 

No act~vitles are planned for FY95-96 

Total: 3 

; , ;>, '"%"*-;$ ~;~~:;il.#:$? "-3% . 
f 

* ,j ,* k$"*w "% bLLY? 7.1 -+.-':<. .'>FA 
{< & :  ; ?'?.k"t;??ae:,. : a ?  $:L:?3?.',.s >.?$*.' \ r * r  . *.o. q I d .  -' . r -1 ' t*. - 3 -  r*., ,* , < * % %.." *' '." " *  b$ 

la FLIDS - LAKELAND ARMY AMMUNITION FACILITY I FL49799F441300 I I . - - - -. . . - - . - 

CITEC 1 FUND $13 $0 $540 

lnlenm . . 
No. with Response Complete: 

Actions $0 $0 $0 $0 
* FY99 $0 

Deslgn 1 1 $62 $14 $0 $0 : M O O  SO 

Total: Cleanup 1 1 $155 $155 $0 So NO1 $2.615 

Progress In N94:  
Completed Remedial Design and awarded Remedial Action 
contracl. 

Progress In N95-FY96: 
Begin Sile Inspection for Hazardous, Toxic, and Radloaclive 
Waste project. 

' Schedule Impact Reason: TECH -Technical. CONT - Contracting, PERS - Personnel, REG - F?egl~latory, FUND - Fur~d i~ ig  
t Tlie Year Represented Here is the Estimated Completion Year 



Table B-1 Defense Environmental Restoraliorl Prograni Status of Installations with N95 to Completion Cost Estimate 
Greater Than $1.000.000 and More Than Two Total Sites 

Additional Progress lnformat~on 

I& FUDS - MCCOY AFB I FL49799F453600 I I Progress In  M 9 4 :  . - - -  - - -  - - - . . - . . . . 

. , , , I. I--- - - 1-GF77 
Began Remedral lnvest~gat~on and Feasib~lfty Study 

-- - -- -- -- - 
No will1 Response Complete lnlerirn M 9 8  $1.368 

Arllnnq $0 9'1 $0 $0 

I I No. In  Progress: 3 Deslgn L I I  1 i l l  $ 0 1  $ 0 1  $ O I I ' " =  - - -- MOO 
I" I I Progress i n  N 9 5 . N Q 6 :  

$0 Complete Remed~cl Des~gn and Remedial Acl~on 

, 2 4  - * ~ 1 ,  ,.' ---.--- * , $ \  :"* %$ >-Ta i;,". " %&.*$?"r'<.LL ($.X j . <: > $ * Z $ ,  *:"~>;.....Z.>-Z" r s  1 * : a:rm-; ,<; ,p:**&" < 

4 FUDS - OPA LOCKA ARPT I FL49799F449300 7] Progress In  ~ 9 4 :  / I 
SITES * . .  --- 

No w i l l ~  Responso Complela. Interim 
Actions I 1 NO. in progress: I 3 

I I Design 1 I 

- -  M 9 9  
$0 -- - - MOO 

Started Rernedlal Design and Remed~al Action (RDIRA) /I 
Progress In N 9 5 - M 9 6 :  

Complete RDlRA I'I 
Tolal. 3 Cleanup 912R 9170 $45 

L e i  . 1 . .  . I '  , - . . * .  
L T d  9" $509 $60 

- . - - - . - - --. -. . -. - - - 

' Schedule Impact Reason: T E C H  - Technical, C O N T  - Cor l t rnc l~ i ig " i  I ?S  F" ,, i ' ~ i  ' i" 1 :  1'. ~ I I I I ; . ! ~ ~ ,  I i l l l l l  I ! ~ r ~ d i n g  

t Tl is  Year Represented Here is the l is t imated Cornplelieri Ycar 



Table B- I Defense Environmental Restoratior~ Program Status of Installations with N95 to Completion Cost Es t tmate  

Greater Than $1,000,000 and More Than Two Total Sites 

I" r 

Add~l~onal Progress lnforrnal~on 

sile. Complete inslallalion of leachale wllecl~on syslem 

Schedule Impact Reason: TECH - Techrical, CONT - Contracting, PERS - Personnel, REG - Regvlalorv. I'IJNII - I-ct!\tlir,g 
t The Year Represented Here is the Estirn3ted Completion Year 



Table B-1 Defense Environmental Restoration Prograrn Status of Installations with N95 to Completion Cost Estimate 
Gr~ater  Than '4 I 000 nnn and M n r ~  Than Twn Tntal Gtpc 

I I Installation I FFlD Status 11 

from the dump slte, lncludlng the golf wurse area 

Initialed removal and remedialion of leaking Underground 
Storage Tanks (UST) and contaminated soil. Began 
cleanup of Fire Training sile. 

Continue cleanup of Fire Training sile. 

+ ARMY - HUNTER ARMY AIRFIELD 1 GA421002273300 Progress in FY94: 
Conducted removal of leaking Underground Storage Tanks 
(UST) and remed~allon of wntam~naled solls ln~t~aled 
cleanup of Flre Tralnlng Pit 

No. In Progress: Design $15 c Progress in FY95-FY96: 
wlth removal and remed~allon of USTs and 

Total: 13 Cleanup wntamlnated soils Continue w~lh cleanup of Flre Traln~ng 

' Schedule Impact Reason: TECH -Technical, CONT - Contracting. PERS - Person~iel, REG - Regulatory, FUND - Funding 

t The Year Represented Here is the Estimated Completion Year 



Table B-I Defense Environmental Restoration Program Status of lnstallatlons wrth N95 to Completion C o s t  Estlmate 

G r e a t e r  T h a n  $ 1 , 0 0 0 , 0 0 0  and More T h a n  Two T o t a l  S ~ t e s  

t t 

I I I 
Interim FY98 

$1 3% $1 399 $16 
$4.825 

Actions $0 

Deslgn 2 4 18 $1 010 $0 
-99 

5636 $2.698 
$1'231 Progress In P195-Ft96: 

NO0 $6 778 Cbmnlrla RllFS on 11 sites ~n FY95 Com~lete Rernedlal '- - 
Total: 29 Cleanup 3 1 24 $1 814 $2.322 

$20894 $8 806 $1 

, ,i ,i ' * I  . t i  ,,>' ,';? , ,g:iit'l$ -.,tjqr - * , ~ * * ~ ~ , ' * ; , ~ : * L J c ~  I.-B*rq+~#$r*. .  ..,, I ' i -, , , t .t a q +ao.d A>% 3 *+ =-.-<- % . ~ T F  **-%a :%g 33f& I :  i&$&ta%&-~C*~@>~~~j;<$~~~iiiP+~~~~~:$~ P m *  &*&tti&$tt& 
& NAVY -NAVAL SUBMARINE BASE KINGS BAY I GA41700900nl0n 1'1 Prooress In ~194: 1: 

hvo Correclive Measures at four sites. Conduct source 
removal al one site. 

' Schedule Impact Reason: TECH - Techrical, CONT-  Contracting. PERS - Personnel, f iEG - Regulato~y. FUND - Fulid~iig 
t The Year Represented Here is the Eslim'ated Completion Year 



Table B-1 Defense Environmental Restoration Program Status of lnstallat~ons with W95 to C o m p l e t ~ o n  C o s t  Es t~ma te  

Grea te r  T h a n  $1,000,000 a n d  More T h a n  Two Total S~tes 

t r 
Installation 1 FFlD Status 

Add~t~onal Progress Informallon 

Flscal Year 

I e  AIR FORCE - DOBBINS AIR FORCE BASE 1 GA457122458700 1 Progress in M 9 4 :  
Completed field work in support of Rerned~al Investigation . 
(RI) 

Progress In FY95-FY96: 

Complete RI al seen sites. Complele Feas~bility Study at i 

two sites. 

Decision. Initiated five interim actions. 

sites and begin interim actions at four s~tes and final cleanup 

' Schedule Impact Reason: TECH -Technical, CONT - Contracting. PERS - Personl~el, REG - Requlatory, FUFIIj - Funding 
t The Year Represented Here is the Estimated Completion Year 



Status of lnstallat~ons w l t h  N95 to Cornpletron Cost Est~mate Table B-1 Defense Environmental Restoration Program 
Greater Than $1,000,000 and More Than TWO Total Sites 

I r . . 

. " r r  I INo. I]. Reyponse Complete: I 1 j 
I I I I I I 

Interim I I I I $0 SO $0 $0 

dilional work to address soil and 
ination at tank and p~peline sites. 

ornplele phase 2 of landfills investigalion and iniliate 

' Schedule Impact Reason: TECH - Techrical, CONT - Contracting, PERS - Personnel. REG - Regulatory. FUND - Futlding 
t The Year Represented Here is the Estim2ted Completion Year 



Status of Installations wlth N95 to Completion Cost Esttrnate Table B-1 Defense Environmental Restoration Program Greater Than $1,000,000 and More Than TWO Total Sites 

t r , * - -  * , " " . , ,  ,,*., .,*., ,. . 

Additional Progress Information 

Study 2 3 

No. wlth Response Complete: Interim 
A - * Z , . ~ -  $0 $0 $1,000 $2.040 2 

FY99 $4,692 
No. In Progress: 3 $0 $0 $0 

3 $0 $0 

Performed hvo Remed~al Invesl~gallon and Feas~biltly Slud~es 4 
(RIIFS) ; 

* 

Progress In FY95-FY96 
Starl hvo RllFSs a rd  one lnterlrn Remed~at Actlon for FY95 
and FY96 Slart Removal Action for one slte tn FY96 

- - ~~--p 

No activity due lo  lack of funding 

Schedule Impact Reason: TECH -Technical. CONT -Contracting. PERS - Personnel, REG - Regulatory, FUlJD - Funding 
t The Year Represented Here is the Estimated Completion Year 



Addlt~onal Progress Informallon 

Progress In FY95-N96:  

Continued four Remedial Investigations and Feasibility 
Studies (RIIFS); removed tanks; and completed one lnlerirn 
Rerned~al Action (IRA) at disposal area 

14. 28. and 31 and Solid Waste Management Untts 14, 16. 
and 17. Remed~al Aclions at site 4 and 28. and Remedial 

* Schedule lmpacl Reason: TECH - Techrical, CONT - Contracting, PERS - Personnel. REG - f?eq~rlatnrj I r l I N D .  I - ~ I I I ~ I I I ~  

t The Year Represented Here is the Eslirnlled Completion Year 



Status of lnstallat~ons w~th FY95 to Completion C o s t  Es t~ma te  Table B-1 Defense Environmental ~estorat ion Prograln Greater Than $1,000,000 and More Than TWO Total Srtes 

I 

Addltlonal Progress Informallon 

slle 17 and Sol~d Waste Management Untt 11 

- 
4 AIR FORCE - ANDERSEN I GU957309951900 

and electromagnet!~ 6 

Interim $15.850 
Actlons $0 so 

N 9 9  
No In Progress: 46 45 $0 $0 $0 

$10'800 Progress In FY95-FY96: 

$1 1.624 Conllnue work al SIX sttes, lnclud~ng Removal Acl~ons and, 

Total: 50 Cleanup 44 55.390 FYOl 
where possible, ustng the Superfund Aweleraled Cleanup 

$43 650 Mndal mnnroarh 

' Schedule Impact Reason TECH - Tschnical, CONT - Contracl~ng PERS - Persc nr r l  f?I-(; I l r r j l l l ~ l o ~ y  F I  Ill1 I I l!orJ~ng 

t 7 he Year Represented tiere is the Est~mated Complel~on Year 



w QV 3 
Status of Installations with N95 to Complet~on Cost Est~mate Table B-1 Defense Environmental Restoration Program Greater Than $1,000,000 and More Than TWO Total Stes 

I r - 

Addil~onal Progress Information 

Awarded contract Site Inspeclion (St) and continued ongoing 
St. Continued Remedial Action (RA) for peslicide and actd 

' Schedule Impacl Reason: TECH - Technical, CONT- Contracting, PERS - Personnel, REG - Regi~lalory, FUND - I-rrnd~tig 
t The Year Represented Here is the Est~msled Complelion Year 



3 

Additional Progress Information 

former biological laboratory, landfill, and 

OU2 and OU4, no aclion Record of Decision (ROD) for OU1, 
RIIFS for OU3. Removal Action at OU4 (groundwater source 
control system), and ROD for OU3 (small source areas) 

' Schedule Impact Reason, TECH - Technical, CONT - Contracting. PERS - Personrlel. REG - Reg~~latory, FIINO - I-t~nding 
t The Year Represented Here is the Estimated Complet~on Year 



Table B - I  Defense Environmental Restoration Program 
Status of Installations with N95 to Completion Cost Estimate 

Greater Than $1.000.000 and More Than Two Total Sites 

Addilional Progress Informalion 

landfill Conducted Remedial Action for PCBs at transformer 
s~te and pesticides at waste tank 

No. with Response Complete: 
FY99 

No. In Progress: Deslgn 
FYOO 

Progress In FY95-FY96: 

Total: 3 1 $2.518 51.223 $0 $0 

. .  ... ; : s..,.: .'.>. ... ...;... ... L*.,': ..,. ... f l j . . ;  . ..'. . ' ' . ; , . A  :.,. >*'..",'. . .; , ~ . ' <  ?. .*. , ,.,.,* ~ . . y :  - 

' Schedule Impact Reason TECH - Techn~cal, CONT - Contracting, PERS - Per~nrlr1.l R T G  V ~ o ~ ~ l ? t ? r y ,  Fl I ' l l )  f ~ ~ l ~ t l ~ n g  
t The Year Represented Here IS the Esl~mated Cornpletlon Year 



Table B-I Defense Environmental Restoration Program Status of lnstallatlons wlth N95 to Cornpletlon Cost Estlrnate 
Greater Than $1,000,000 and More Than Two Total Snes 

r. 

Addilional Progress Information 

' Schedule Impact Reason: TECH -Technical, CONT - Contracling. PERS - Per.sclt~iiel, REG - Rnfl '~latrsry, I:! 1 / 1 0  1 ~ t t ~ d ~ r l g  
t The Year Represented tiere is the [Istimated Completion Year 



Table B-I Defense Environmental Restoration Program 
Status of Installations with FY95 to Completion Cost Estimate 

Greater Than $1.000,000 and More Than Two Total Sites 

I I Installation I FFlD Status 11 

Aclion, and one Removal Action in FY95 Conlinue lo 
wnducl RIIFSs and one Rernedral Design In FY96. 

Investigation and Feasibility Study (RIIFS) at 
op site managemenl plan for Federal Facrtily 

Progress In N95-N96: 
Begin one IRA in FY95 Start lhree Remedial Designs and 

Schedule Impact Reason: TECH -Technical, CONT - Contraclirig, PERS - Persnriiiel, RE(; - Rrq,~lat~)ry, 1:IJ1IIl - furlding 
t The Year Represented Here is the Estimated Completion Year 



Table B-1 Defense Environmental Restoration Prograin Status of lnstallat~ons with FY95 to Complet~on Cost Est~mate 
Greater T h a n  $1,000,000 and More T h a n  Two Total Snes 

-,* 

Add~lional Progress Informalion 

Progress i n  M95-M96:  

Continue seven RItFSs, five IRAs, and one Removal Aclion 

NAVY - PUBLIC WORKS CENTER PEARL HARBOR 1 HI917002433400 NPI I I Progress In  M94: 1 1  1 

I No. In Progress: r rogress In r r a a - r i a o :  
Conduct two RIlFSs and start one lnler~m Remedtal Act~on In 

Total: 12 FY95 Conducl one Remed~a, D e s g .  five Removal Actms, I!I 

+ NAVY - WAHIAWA NCTAMS EASTPAC 1 HI917002438800 I 
: M 9 7  

No with Response Complete: 5 

No. In  Progress: 
* MOO $2.732 

Total: 
M 0 1  

M95-2003t  $6.905 

Progress In  M 9 4 :  

Continued Remedial lnvesligalions and Feas~bilily Studies 
(RIIFS) a1 64 sites. 

Progress in M95-FY96: 

Continue eight RllFSs and start hvo RIIFSs in FY95. Start 
one Remedial Design and one Removal Act~on in FY95 
Conlinue eight RllFSs and start two RilFSs in FY96 

Schedule Impact Reason: TECH -Technical, CONT - Contracting. PERS - Persorl.~nl, I ? E C  - I?oil~rla!ory, F l  IIII) - I r~~id ing 
t The Year Represented Here is the Estimated Completion Year 



Status o f  Installations w~th M95 to C o m p l e t ~ o n  Cos t  Est~mate 
Table B-1 Defense Environmental Restoration Prograin Greater Than $1,000,000 and M o r e  Than TWO Tota l  Sites 

P I I 14 

I Installation I FFID 

corn- Under- Schedule COSl FY94 FY95 F Y  1 ,  Add~l~onal Progress Informallon 
pfeled way impact Future Incurred Funds Exewllon Plannlng Esllrnated Cosls by 

ln FY94 Thru Executed Planned Esl~male 
Flscal Year 

' 
~ y 9 4  ($000) ($000) ($000) ($W) 

S~les (Acllons) ($000) 
, ..,.,, aarutriru.+ . . * .. . .*+ r .  r z r  Ji .x+rC7 * - *=i t , -  8 . + r e .  . , * .  + . *  1. . 7 1 z x e ' ,  Y 

I I I 
. . 

I 1 NO, with Response Complete: 1 1 I I in'enm . .. I --' - 1 1 

Schedule Impact Reason: TECH -Technical, CONT - Contracting, PERS - Perso~lnel, REG - Regulatory, FUND - Funding 
t The Year Represented Here is the Estimated Completion Year 



E STATION 1 HI957302872700 

lnlerirn FY98 $250 
Actions so $0 

$150 
Design $0 $0 $0 $0 

M O O  $450 

Cleanup $0 $0 $605 

Progress In M94: 

Inilialed Preliminary Assessment (PA). 

Progress in M95-M96: 
Finalize PA. No stles were idenlmed and no further 
anlicipaled. 

action 

I ~ O R C E -  WHEELER 4AF 1 HI957302873200 1 I Progress In MB4: It1 
Began Preliminary Assessment and Site Inspection. 
Completed Remedial lnvesllgalion for Operable Unls (OU) 1. 

: Study 6 2. 3. and 4. Compleled Engineering Evaluat~on and Cost 
Analyses for OUs 2 and 3. 

$0 $2.208 
'loo 1 I Progress in M95F f96 :  1: I Deslgn 1 su zu IPU IPu 

rY; 
$1,: 1 1 Pend~ng funding, irnplernenl sod cap, slope regrad~ng for OU3, 

1 $0 SO $0 $0 source removal, and regradtng lor OUZ 

$0 $2.208 $0 M95-2004t $6,738 
', . - < . . "  t 7 , . " l  r r i r - r . .  , '  . . *. - . -p  . . .>, r? ra 

' Schedule Impact Reason: TECH - lechnical, CONT - Contracling, PERS - Personnel, REG - Regcllntcry, FIJHII - Funding 
t The Year Represented Here is the Estirnaled Completion Year 



Table B - I  Defense Environmental Restoration Prograin Status of Installations with N95 to Completion Cost Estimate 
Greater Than $1.000,000 and More Than Two Total Sites 

Addttional Progress lnformat~on 

AIR FORCE - MOUNTAIN HOME AIR FORCE BASE 1 ID057212455700 E 
sltes and Record of Dec~s~on to < 

Close one Stte Conltnued Remedial lnvestlgatton and 
Feas~bll~ty Studres for 32 sttet 

M 9 8  
'$65 

Deslgn 30 22 SO $0 
study on a petroleum sp~ll stle t 

Total: 32 Cleanup 22 $0 $490 

Progress in M95-M96: 

+ FUDS - POCATELLO MII-ITARY AIRFIELD I lDO9799F300300 I 

M 9 9  
No, In Progress: Deslgn $17 $0 

M O O  

Total: Cleanup 950 $0 $0 

Progress In FY94: 

No activllies were scheduled in FY94 

Progress in M95-M96: 

No activities are planned for FY95-96 

Schedule Impact Reason: TECH -Technical, CONT-  Contracting. PERS - Persorirlel, REG - Reg~~latory, FUl,l0 - Furlding 
t The Year Represented Here is the Estimated Completion Year 



Table B - I  Defense Environmental Restoration Prograrn 
5tatus of Installations with N95 to Completion Cost Estimate 

Greater Than 5 1.000.000 and More Than Two Tot?' 

Schedule Impact Reason: TECH -Technical, CONT - Contracting. PERS,- Perso~iriol, I?EG - Re!nrlntory, FlJll l) - IFu~iding 
t The Year Represented Here is the Estimated Completion Year 



Status of Installations with FY95 to Completion Cost Estimate 
Table B-1 Defense Environmental Restoratiori program Greater Than $I,OOO,OOO and More Than TWO Total Sites 

Estimated Costs by 
Add~l~onal Progress lnformal~on 

Fiscal Year 

deactivation furnace. Begin cleanup of 

NAVY - NAVAL AIR STATION GLENVIEW 1 1~5170022g3000 BRAC 1993 

29 1 

lnlenm . . "" 
No. wllh Response Complete: $1,400 PO SO $0 

n 9 9  
No. In Progress: Design 9 f 330 $0 $0 so 

n o 0  

Cleanup 12 $1 122 $0 $0 to nor 

Progress In M S 4 :  

Completed Slte lnspeclrons on Underground Storage Tank '. 
(UST) s~tes ~n FY94 

Progress In FY95-FY96: 
Complete Remed~al Act~on work on all UST sltes by FY96 
Complete Remed~al lnvest~gal~on and Feas~bll~ty Study work 
on seven sites In FY96 

Progress In -94: 

Schedule Impact Reason: TECH - Technical, CONT - Contracting, PERS - Persorirlel, REG - Rcqlrlatory. I-UtJP - Fund~ng 
t The Year Represented Here is the Estimated Completion Year 



titatus of lnstallat~ons w~th N95 to Complet~on Cost Est~mate 
Table B-1 Defense Environmental Restoration Program Greater Than $1,000,000 and More Than TWO Total Sites 

I t  

' Sclledule Impact Reason: TECH -Technical, CONT- Contracting, PERS - Person~rel, REG - Reg~~lalery, FUND - Funding 
t The Year Represented Here is the Estimated Completion Year 



Status of lnstallat~ons with N95 to Completion Cost Est~mate 
'Table B-1 Defense Environmental Restoration Prograln G r e a t e r  Than $1,000,000 and More Than TWO Total Snes 

1 - 3 

Addllional Progress Inlormalion 

' Schedule Impact Reason: TECH -Technical, CONT - Contracling, PERS - PEISCIIIIP~, REG - R-IJIIIPIQIY, 1.1 1111) - F!~iidilig 
t The Year Represented Here IS the Estimated Complelion Year 

al Prellrnlnary Assessrnenl and S~te 
starled inlerlrn Rernedtal Acllon 

.?. * ., . > & ' L ~ L  .' 3 2  it,&+ . ' ( 8. - P  <*? : r . 1 *6.> ?+y?i& %** ;.%' $s., 7: ??A+: .$ +?fa'!@&P~+;w,2$+?-% 2 Pe x,, ~*3*& -. ,!?- :ye, .$v?$+>i*-&4&b3 + FUDS -AIR FORCE PALNT NO. 39 1 lL59799F219300 ----- ----- 
2 97'. $5 $40 --- . FY9B 

Acllons $0 80 $0 $0 - - ' FY99 
Deslgn 1 1 1 906 $36 $205 -- - -- 

so 
; FYOO 

1 3 $590 $504 $200 Cleanup So N O 1  $4 000 

$7W 9679 $445 $0 N95-2001t  $4,586 
. < - . , , A  ' + 

Progress In FY94: 
Removed 20 Underground Storage Tanks and 5.033 wblc 
yards of wntarnlnaled so~ls Removed and destroyed 104 
PCB capacitors 

Progress In N 9 5 - N 9 6  
Award Correcllve Acl~on conlract for plplng and add~t~onal 
wnlam~naled soti removal 

P - * - 9  .A 2 ',, 

' 

, 

$ r .*$ . 3 ;  +sba rc , .,F.sG,7 -+ <e- , t  %b % + 'i, gt - . *:& ? '  P -' *R I +  .,. . : W$ x . -I  n.A~PI*~ .-> t*e-rl -i+,n&s%tfrd%4q 
-, 

FUDS - CAMP ELLIS MILITARY RESERVE I IL59799F217300 
.. 3 , ,  '%'&.+," :2.-,i;{* ----- - - ---- - 

* . ' 8 "  , 8  study 3 917 Tq . . SITES . . ,.:- , a - .---~-. 
No with Response Compiote: Interim 

Actions $0 3" $0 $0 --- --- 
Design t n  $0 No. In Progress: 3 3 9.0 $0 - - -. 

Total: 3 Cleanup 3 90 'I0 $0 FYOl $1.475 --- . ., 
+ , $17 so 

-3. 

Progress i n  FY94: 

No acl~vllles were scheduled ~n FY94 

Progress in FY95-N96: 

Conducl phase 1 of Remedlal Invesl~gal~ons 

. . * 8 .*. %. - - 



Cr u 
Status of Installations with M95 to Completion Cost Estimate 

Table B-1 Defense Environmental Restoration Program Greater Than $1,000,000 and More Than TWO Total Sites 

Estimated Costs by 
Additional Progress Information 

' Schedule Impact Reason: TECH -Technical, CONT - Contracting, PERS - Persoi~nel, REG - Reg~llntory. FUI4D - Furlding 
t The Year Represented Here is the Eslirnated Completion Year 



Status of lnstallat~ons w~th N95 to Cornplet~on Cost Est~rnate Table B-1 Defense Environmental Restoratiorl Program Greater Than $1,000,000 and More Than TWO Total Srtes 

Add~tional Progress lnforrnal~on 

Drafted scope of work for groundwater S~te lnspecllon (SI) 
Consolldaled Contarn~naledIHazardous TOXIC and 
Rad~oacllve Wasle (HTRW) pro~ect Inlo HTRW ste 

- , e - l * t 4  tb. t 16,. . r .  ? , ? * I ) . .  B . . 7 - r * + a  #-nr i "y ,&?.~e.  *- be-; ,*:*$"rv?i*a'fY,'+.*9", :,,qe4rt"b+"flf'f%q I>.br*-j)& 

4 FUDS - NlKE BAT SL-40 I lL59799F220900 I Progress in ~ ~ 9 4 :  

Schedule Impact Reason: TECH -Technical, CONT - Contracling, PERS - P ~ I P ~ I I I I - I ,  REG - Ilc:r~~lalory, TI  11111 1 ilntling 
t The Year Represented Here is the Estimated Completiori Year 



Status of Installations w~th Ff95 to Completion Cost Estimate Table B-1 Defense Environmental Restoration Program Greater Than $1,000,000 and More Than TWO Total Srtes 

t r . . -  
t 

I I Installation 1 FFlP 11 

I Additional Progress Information 

14 FUDS - NlKE SITE SL-90 1 lL59799F222300 - - -  - - - - - - - . - - - . - - . - - - - - - 
Transformers lurned tnto Defense Log~sttcs Agency 

$116 $0 SO Removed PCB transformer - 
No. with Response Complete: Interim 

Am41..m- $0 $0 $0 

' Schedule Impact Reason: TECH -Technical, CONT - Conlracling, PERS - Personilpi, REG - Roynlalory. FUIJII - Furlding 
t The Year Represented Here is the Esl,mated Completion Year 



Table B - I  Defense Environmental Restoration Program 
Status of lnstallat~ons w~th FY95 to Complet~on Cost Est~mate 

Greater Than $1,000,000 and More Than Two Total Sites 

I I Installation I FFlD Status 

+ Progress In  M 9 4 :  

Conduct Phase I RCRA Facll~ty lnvesl~gat~on (RFI) and 
Phase I Remedlal lnvesl~galton (RI) 

Progress In  M95-M96:  

Conduct Phase I1 RFI and RI Perform lnterlm Remed~al 
Acllon at Bulldlng 27 (pestlclde storage) and w~pe samptlng at 
sltes not under tnvesllgallon Complete Phase II 
Invesllgallons. R~sk  Assessmenls and Declslon Dowments 

, . "  & 

i 3 ,  ..,&, t :, .' - ' ' ~ & n f . ~ * ? k  %,?;*% ! u&L$ t; *. ;.ZX .. @ p, 4 pupAvq*(r(", , + j  . ;$$&:br_*3&.ii;F&.$ '"+ej& "-*i i, #$A:* " a # $ . I z G g @ ~ & ~ ~ ~ <  
ARMY -JEFFERSON PROVING GROUND 1 IN521002045400 Progress In  M94: 

Submllled draft RCRA Faclllty lnvest~gatlon report for 50 ;: 
s~les south of the Rrlng llne lo slate and EPA Cornpleled . " . - %  . worklng drafl FS The RI IS on hold due to regulatory 
concerns Planned Interim Remed~al Acttons (IRA) at RI 

No. wl lh Response Complete: 43 stles 

No. In  Progress: 
Progress i n  M95-M96.  
Contlnue work on RllFS for area south of the iirlng line 

Total: Contlnue lRAs Complete tnslallat~on-wlde arch~ve search for 
ordnance-related ac t~v~ l~es  and ln~tlale unexploded ordnance 
SUNeyS 

$, 
" . -  . A . ?rj 

ARMY - NEWPORT ARMY AMMUNITION PLANT 1 IN521002227200 Progress In  M B ~ :  I Awarded contracl to rnvest~gate TNT Burnng Ground and 

11 
conduct Feaslbll~ty Study I. I 

I No. with Response Complete 

1 , f +  ~ : ~ f R D X h l a ; ; ~ ,  Creek, and RDWTNT composllng capab~llly 

FY95-2010t $46,812 

' Schedule Impact  Reason: T E C H  -Technical ,  C O N T -  Contracting, P E R S  - Persor~nel .  REG - Reg~rlatory, FIJHII - rund ing  
t The Year Represented Here is  the Estimated Completion Year 



Table B - I  Defense Environmental Restoration Proaram Status of Installations with FY95 t~ 
r - - -~- -  TL-- b I nnn nnn . - 3  

o Completion Cost Estimate 
U 

I I 
u r u d ~ c r  I II~II 3 I ,UUU,VUU ana More Than Two Total Snes 

-. ,,. :i 
I Installation I FFiD Status 
, . " 

I Fyw i n 1  Add~ltonal Progress lnformal~on 
on plannlna Es"mafed C"s'sby 

I I No. r l l h  Reiponse Complete: 1 1 
I I I I I 

Interim 
Acllanr I '1 

: ,:, :c ,4 **~&{$$&,-~:~.;$ 'p-$T 
I , j,PY97?b; I Compleled removal of Underground SlorageTanks 

; j :$ $‘ :5i.$u‘dJi ‘r%:p,,81 Study I 1 I 2 $279 SO $0 

FY98 $0 

$0 

$0 

Cleanup $380 $2 r n  

Progress In FY95-FY96: 

Begln swplng for Rernedtal lnvestigal~on and Feas~b~l~ty . Study, rf fundlng ts ava~lable 

Schedule Impacl Reason: TECH -Technical, CONT - Contracling. PERS - Personnel. REG - Regrlatory. FUIlD - Ftrrlding 
t The Year Represented Here is the Eslimaled Complelion Year 



Table B - I  Defense Environmental Restoration Prograin Status of lns ta l la t~ons  w~th N95 to Cornplet~on C o s t  E s t ~ m a t e  

Greater T h a n  $1,000,000 and More Than Two Total Sites 
I ,  1 

Addlllonal Progress lnformal~on 

1- FUDS - KINGSBURY ORDNANCE PLANT 1 lN59799F357000 NPI Ijl Progress In  FY94: 1' I ... - 
Awarded Remed~al lnvesl~gallon and Feas~bll~ly Sludy 1 
(RIIFS) conlracl for Hazardous. TOXIC, and Radloacllve 
Waste (HTRW) project and began Polenl~ally Responsible , 

No. with Response Complete: Interim Party (PRP) lnvesllgallons 
Actlons 

N 9 9  
Progress In N 9 5 - M 9 6 :  No. In  Progress: Deslgn $125 $0 $0 

N O 0  Complele RllFS for HTRW project and conl~nue PRP 
Total: Cleanup $0 tnvest~gallons and negotlallons sn 

No. In  Progress: 

I 4  FUDS - TERRE HAUTE ORD DEPOT 1 lN59799F358500 

$13 $0 $0 

Interim No. with Response Complete: Art lnne $0 $0 $0 $0 

FYOO 

N O 1  

1 Compleled bulldlng demolll~on and debr~s removal prolect 
I 
I 

Progress in M95-M96:  

No actlvll~es are planned for FY95-96 

' Schedule Impact Reason: TECH -Technical. CONT - Contracling, PERS - Persor!riel, REG - R e g l i l a l ~ ~ r y ,  FUIID - Funding 
t The Year Represented Here is the Estimated Completion Year 



Table B - I  Defense Environmental Restoration Proyran~ Status of lnstallat~ons with N95 to Completion Cost Est~rnate 
Greater Than $1,000,000 and More Than Two Total Sltes 

I t  

Eslimaled Cosls by 
Additional Progress Information 

* Schedule Impact Reason: TECH -Technical, CONT- Contracting, PERS - Personilel. I?t!G - R o o ~ ~ l ; ~ t r ~ r v ,  FUIII) - I-~rriding 
t The Year Represented Here is the Estimated Completion Year 



Table B - I  Defense Environmental Restoration Program Status of Installations with N95 to Completion Cost Estimate 
Greater Than R I 000 000 and M n r ~  Than Twn Tn ta l  <itec 

I Installation I FFlD 

corn. Under- Sclled,tle 
,,,,,,n 

CUSI FY94 FY95 FY96 Addtlional Progress Informat~on 
pleled way Impact Ill~Lfi'01I rtlnds Exewllon Plannlng 

Phase In lhru Executed Plalined Eslimale . . 
Siles (Actions) 

FY91 FY94 ($000) ($000) ($000) 
($000) . .. . 3 ,  .... <. . , - '... ,.,i s r .  ., % \ .  > h , . . . 3 > .. , .. .nr .6.  . . . . .  . * \* .  ,." ,... . 

-- 

I 4  ARMY - FORT DES MOINES 1 lA721002026400 Progress In M94: 

Completed all ongolng Removal Act~ons Remedlated Butldlng 

5 ., 1 ~ 9 7  f O 1 '  138 and determ~ned remedtat~on for groundwater 

I BRAc .Igs8 "I 
I I . .  . -  

I- ARMY - IOWA ARMY AMMUNITION PLANT 1 lA721002044500 NPL I 1 Progress In ~ ~ 9 4 :  I I 
Closed landfill cell, removed aboveground storage lanks and 
leadcontamlnated so11 Cleaned up mat storage yard 
Installed water ltnes lo mnlamlnaled areas lnvest~gated two 

where no further actlon IS requlred Remove mnlamlnated so11 
from two surface Impoundments Complele Records of 
Declslon lor sot1 and groundwaler remedlallon 

I+ AIR FORCE - DES MOINES MUNICIPAL AIRPORT 1 lA757282589500 
-, . . , . . , 

.; < .  :<.<:.< ..I. ' I  I I I I I I I I -..A- - - ! I 

I I Total: 1 6 I I Cleanup I I I 1 I I $0 1 $0 1 50 I $0 I I FYO, 

Progress In M94: 

Closed out contract for Remedial Investigation. Interim 
Remedial Aclion (IRA) delayed due lo fundtng shortfall 

Progress in FY95-M96: 

Funding shortfalls may continue lo delay lRAs and inlllation 
Feasibtllly Study at two sites. 

'Schedule Impact Reason: TECH -Technical. CONT - Conlracling, PERS - Persor~tiel. REG Rcgulal3ry. r1Jlll) - Funding 

t The Year Represented Here is the Estimated Completion Year 



Table B-1 Defense Environmental Restoration Program Status of lnstallatrons w~th N95 to Complet~on Cost Est~mate 
Grea te r  Than $1,000,000 and More T h a n  Two Total Srtes 

I r- 

Additional Progress Information 

Interim 
Artinn. 1 4(4) 1 I I 

Progress in FY95-N96: 

Fundlng shortfalls mry delay remed~at~on of slle 3 Resulls 
Total: Cleanup will be used lo support Remed~al lnvesl~gallon at slle 1 1 1  

' r, 1 ' ' 4:l.:$i! '!$, study 1 
Began Polenllally Responstble Parly (PRP) mvest~gat~on 

1 1 .  
4 $65 $1 $11 

No with Response Complete: lnterlm 
Actions SO SO $0 $0 

M 9 9  
No in Progress: Deslgn 90 $0 $ 0 $0 Progress In N95.NS6: 

M O O  Awa~tlng PRP response 
Total: Cleanup 4 $0 $0 $0 $0 mn, e r n  

I? No aclivities were scheduled in FY94. 

I 1 Total: 1 3 1  

I I I 
Interim 
Actions 1 
Design $0 

Cleanup 3 $0 $0 

FY98 

FY99 

M O O  

M O I  

$0 

Progress In N95-FY96: 

$0 No acl~v~l~es are planned for FY95-96 

In  

' Schedule Impact Reason: TECH - Technical. CONT - Contracting. PERS,- Personnel. REG - Regrllatory, FUN11 - Fullding 

t The Year Represented Here is the Estimated Completion Year 



Status of lns ta l la t~ons  w~th N95 to Complet~on Cost Est~mate Table B-1 Defense Environmental Restoration Prograin Greater Than $1,000,000 and More Than TWO Total S~tes 
k- - 

48 

I I Installation 1 FFlD Status 11 I I 

16 FUDS - OTTUMWA TRACK DATA ACQ 1 lA79799F021100 I I Progress In  m 9 4 :  1'1 

Flo wlth Response Complete 

M 9 9  
; 

Progress in FY95-FY96: 
No In  Progress. Deslgn 

MOO Complele UST removal prolecl 1 

Cleanup $0 

+ 9 
.s " , , 7 y v  .> F'.~ ; K . <":, . , .- % ,*- - ,. 3*5<.*. 14 \ e:,. . , . t *-. . % % -  v s - -. -aq:f,z$ v: $ .e&r .r a ;I&;< -'. *z: ,J+?T/~$& ,*;.&G$ 

FUDS - SIOUX CITY MUNICIPAL AIRPORT 1 lA79799F021800 Progress In  M94.  
Completed final lnvesligalton report 

No. wi lh Response Complete: 

N 9 B  
No In Progrese Deslgn 

Progress In  FY95-N96: 

MOO Award Polenl~ally Responstble Party agreement 

Total: Cleanup 31 272 $330 

Progress In  FY94: 

Conducted swping acliv~ties. 

lnvesltgalion and Feasibility Stud 
Awara Kemealal Des~gn and Remed~al Acl~on and Remed~al 

ly conlracls 

' Schedule Impact Reason: TECH - Technical, CONT - Contracting. PERS - Perscrlclol, REG - Reg~tlalc)ry, TI 11.11) - Funding 
t The Year Represented Here is the lislimated Completion Year 



C w 3 
Si.atus of Installations with FY95 to Completion Cost Estimate Table B-1 Defense Environmental Restoration Plogral~l Greater Than $1,000,000 and More Than TWO Total Sites 

Addilional Progress Information 

FY99 $750 
No. In Progress: Design 

$2 250 

Total: 9 Cleanup 5378 

Progress in FY94: 
Conlinued sludies, Interim Actions, and Designs for several 
Slles. 

Progress in FYSS.FY96: 

Continue studies and designs 

'Schedule Impact Reason: TECH -Technical, CONT- Contracting, PERS - Personnel, REG - Regulatory, FUND - Filnding 
t The Year Represented Here is the Estimated Completion Year 



Table 6-1 Defense Environmental Restoratiorl Program 
Status of Installations with N95 to Completion Cost Estimate 

Greater Than $1.000.000 and More Than Two Total Sites 

Add~t~onal Progress Informallon 
Esllmaled Cosls by 

, T ,  * f. ,. - 4 >.&, gl; 3 1 ,  ~ b r u  #,-t . r 1,-:r%-., *%"$,-"? SC'#@~$ @@\% 'e- 13 I %J w + . +(e&7f,~., *mx-$$p ~$+v-@F$ -; $3?z#q2i 1 ~ * . ~ ~ 5 ~ . 5 3 ~ ~ $ : - +  &tg8f!j?t%, *P@&-$$$.~ +<Mb%$.'* % 
ARMY - FORT LEAVENWORTH I KS721002049900 Progress In  FY94: 

-- Ipll~ale one lnterlm Remed~al Act~on ln~tlate Remed~al i 

$ 1  767 SO $165 
Deslgns for hvo sltes 

SITES Study 45 18 -- 
Interim 
Acllons FUND $129 $13 $550 

Design 10 $0 SO 
Progress In  W 9 5 - W 9 6  

No In Progress: 3 14 9.170 9109 
. -- W O O  Complete Underground Slorage Tank removals Start and 

7 17 $111 $11 $185 
complete landfill SI ln111ate Removal Acl~ons a1 two pesllctde 

Total: Cleanup 9 areas Conduct wntam~nal~on survey at 
Sloddard solvent tanks lnll~ale des~gn to remed~ate skeet 

1 + 2" . ' ?.,. , I * 

lnlt~aled RCRA Facll~ty lnvesl~gatlon (RFI) of ~nslallal~on Solld 
Wasle Managemenl Un~ts Planned for slart of Remed~al 
Des~gn (RD) of 700 Area remedlallon 

No wlth Response Complete: 7 

No i n  Progress: 

' Schedule Impact  Reason: TECH -Technical ,  C O N T  - Contracting. PERS - Persnrlllel. REG - f ' c g ~ ~ l a t o ~ y ,  FIJt IU - Funding 

t Ttie Year Represenled Here is the Eslimaled Cornplelion Year 



Table B-1 Defense Environmental Restoration Pro~grarn Status of lnstallat~ons w~th N95 to C o r n p l e t ~ o n  C o s t  Es t~ma te  

Greater Than $1,000,000 and More Than Two Total Srtes 
> *  - , 

Conllnued wtlh lnvesllgallon 01 ~nslallat~on Solld Waste f 
Management Units (SWvlU) Closed former Underground ; -- Slorage Tank s~te 

Interim FY98 $200 No. with Response Complete: 
Actlons PO $0 -- 
Design 4 6  980 $80 $200 

Cleanup 46 $154 $154 $1 130 $0 

$5.932 $4 383 $1 330 

: ' ? 'h . a 3 "  * : -  . $6 5 '  " 4 ,  ' 4 1 I- 

AIR FORCE - MCCONNELL AIR FORCE BASE 1 KS757212414000 Progress In M94: 

wnlract lor landfill cap 
No. wllh Response Complete: Interim $1,897 

Acllans 

I I 
I 

NO. i n  Progress: 11 I IZg7 I I progress ~n n e ~ . n s s :  
FYOO $:88 Conduct RA for landfill cap and sptll slte 

Districl rapid response plan lo remediale flame pit and 
eliminate point source of conlaminalion 

' Schedule Impact Reason: TECH -Technical, CONT - Contracting, PERS - Personn?l, REG - Regulatory, FUND - F~~ri t l ing 

t Tlie Year Represented Here is the Estimated Completion Year 



FUDS - GARDEN CITY A A F  I KS79799F027300 Progress In FY94: 

Removed Underground Storage Tank (UST) 

4 

Progress in M95-M96: 
St Lou6 D~strlct lo prepare archlve search report m FY95 
Beg~n Remed~al Des~gn on USTs In FY96 

+ FUDT- HERINGTON ARMY AMMUNITION FACILITY I KS79799F028300 . $r, r .  I.F~I.I*Y.I;-.X li..?*G(I;rl, 
i r ',l'"* . * -  ,' : $5, '; 

2 5  '. , ~ ‘  i.~', ,9,*: %$ ; + 3 $292 9275 $145 
I I I I lntenm . 

No. with Response Complete: $0 $0 $0 $0 r 

M 9 9  SO 
No. in Progress: Deslgn 1 $0 $0 $2 

NO0 $0 

Cleanup 3 $0 $0 $0 $560 

Progress In M94: 
Completed archive search report in September 1994 
Completed Removal Action design and awarded Removal 
Aclion conlract. 

Progress In FY95-N96: 

Remove tank and pip~ng. 

Schedule Impact Reason: TECH -Technical, CONT - Contracting, PERS - Peisor!npl. REG - I l~gulatory, FLJIJD - Fond~rig 

t The Year Represented Here is the Estimated Completion Year 



'itatus of Installations w~th FY95 to Complet~on C o s t  E s t ~ m a t e  Table B-1 Defense Environmental Restoration Program Greater Than $1,000,000 and More Than TWO Total Srtes 

1- FUDS - HERINGTON RIFLE RANGE I KS79799F028400 I  I  Progress In =4: -1' 1 

1 FVNDKk'TYITT 
Completed archwe research report In September 1994 

3 So So I I ng7 il 
$0 No. wlth Response Comptele: 

M 9 9  
No. I n  Progress: Deslgn $4 $4 $0 $0 Progress I n  FY95.FY96: 

MOO $0 Begtn field work on 1tn:lIed Remedial lnvsstlgallon in FY96 
' 

1 Total: I I 

Completed Conlamtnated Hazardous Toxtc and Radioacllve 
1 wasle (CONIHTRW) Remedlal Deslgn and awarded Removal 1 

Aclton wnlracl Completed Slle lnspectlon (SI) Aeld work : 

Progress In N 9 5 - N 9 6 :  

Complete Removal Actton SI report w~l l  be wmpleled and 
Remedial lnvesltgation wtll be swped and awarded 

. ' .. " 2 ' .  ( '  . . 1 .  ' , , , '  2 . ' I , '  , .IS.' ! .  .. . ' . , ;  .~.!6.:,. .,: ' . . , ..: I . , . ,  , .  , . .  
I -, 

.', . , . , . ' .  , .  . . , . .  .,,;..,. ., ';,.":" 
1 6  FUDS - SCHILLING AIR FORCE BASE I KS79799F093200 I  I  

SITES 
N 9 8  $1.428 

No, with Response Complete: 
Actlons $0 $0 t o  

, No. In Progress: 4 Design 1 1 1 1 $1,028 1 $801 1 $48 1 ;; 1 1 
FYOO 

Total: 4 Cleanup 1 3 $5 707 $5,707 $3 797 
N O 1  

Progress In  -94: 
Contracted for removal of 68 of 101 Underground Storage 
Tanks (UST). 

Progress I n  -95-FY96: 
Award conlract for removal of remaining 33 USTs and 
complete all removals 

' Schedule Impact Reason: TECH -Technical, CONT - Contracting. PERS - Personricrl, RE(; - Regul-ll?ry, F U N [ )  - la~ l r l i r lg  
t The Year Represented Here is the E ~ l ~ m a t e d  Completion Year 



Table B - I  Defense Environmental Restoration Program 
Status of Installations with FY95 to Completion Cost Estimate 

Greater Than R 1.000.000 and More Than Two Total S i ~ c  

I! Installation I FFlD Status . , - . LC"* i r . 8 . !I 

b FUDS -WALKER ARMY AMMUNITION FACILITY I KS79799F032400 1.1 Progress In M94: I :I 
Completed Removal Act~on on four transformers Awarded 
Removal Actlon and Remedtal lnvesllgatlon (RI) conlracts 

$316 $299 $165 

No. wllh Response Complete: $0 90 $0 $0 

' Sctiedule Impact Reason: T E C H  -Technical, CONT - Contracting. PEliS - P e r s n r ~ r i ~ l ,  Rf:G - f ? ~ ~ r ] l ~ l n t ~ r j .  f : l I l I I )  - F~indirlg 
t The Year Represented Here is the Estimated Completion Year 



Table 6-1 Defense Environmental Restoration Program Status of Installations with FY95 to Completion Cost Estimate 
crp- ) tpr  Th2n $ 1  .OOO.OOO and More Than Twn Tntd <itm 

Add~tional Progress Information 

alory sampling and Phase 

12 and 15. Consider capping of landfills 1 through 6. 

Progress In M95-M96: 
Complete Remedial Aclion at one slte Conlinue 
invesligalions and initiate cleanup efforts as necessary 

Schedule Impact Reason: TECH -Technical, CONT - Contracting, PERS - Personnel, REG - Regulatory, FUND - Fund111g 

t The Year Represented Here is the Esl mated Completion Year 



Table B-1 Defense Environmental Restoration Prograrn 
Status of Installations with FY95 to Completion Cost Estimate 

Greater Than f 1.000.000 and More Than T w o  Total Sites 

Progress In M95-M96: 

FUDS - KENTUCKY ORDNANCE WORK! , k$ . ,, 8w%v +-,+ a 8-- 

SITES 

No. with Response Cornpl~ 

Scliedule Impact Reason: TECH -Technical, CONT - Contracling. PERS - Persolincl, RF(; - Rtqulatory, 1:Il11[1 - f (rriding 
t The Year Represented Here is the Estimated Completion Year 



Table 6-1 Defense Environmental Restoration Program Status of Installations wtth FY95 to Complet~on C o s t  Est~mate 
Greater Than $1,000,000 and More Than Two Total Sies 

I 

Add~t~onal Progress lnformat~on 

$2.989 $1 268 $95 

Compleled five-year review of Area P lagoons lnterlm 
Remedial Action. Submilled the Proposed Plan for seven 

,;/jnj 
No act~on completed 

7 8 $1.065 $28 $0 

NO. with Response Complele: l~i ler lm ' FY98 
Acllons $0 $0 $0 $0 

Deslgn 6 Progress In FY95-P(96: 
Complele Remedlal lnvesllgat~on and Feas~b~ltly Study on one 

Cleanup 6 $0 $0 $0 FYOI 9 75 Underground Storage Tank slle In FY96 

' Schedule Impact Reason: TECH -Technical, CONT-  Contracting, PERS - Personr~cl, REG - Rcgc~latory, FUND - Furld~r~g 

t The Year Represented Here is the Estimated Cornplelion Year 



Status of lnstal lat~ons w~th N95 to C o r n p l e t ~ o n  C o s t  Es t~ma te  
Table 6-1 Defense Environmental Restoration Program Grea te r  T h a n  $1 ,000 ,000  and  M o r e  T h a n  TWO To ta l  Sites 

C 

I Installation I FFlD 

corn. Under- & e d u e  0 F Y  9 5  ' FY% f l l i  Add~t~onal Progress lnlormalton 
pleled way FUIUre lmpacl Incurred Funds Execul~on Planning Es"maled Cosls by 

Thru Execulcd Planned Esl~male Fiscal Year 
1 ' 

~ ~ 9 4  FY94 ($000) ($000) ($000) 
S~les (Acl~ons) ($000) 

" ~" 3 , 

Progress In -94: 

' Schedule Impact Reason: TECH - Technical, CONT - Contracting, PERS - P e r s o n i ~ ~ l ,  I?FG - R fq~~ l s l o r y ,  r l l t l l l  - lu l ld ing 
t The Year Represented Here is the Estimated Completion Year 



Status of lnstallat~ons w~th W95 to C o m p l e t ~ o n  Cost Estimate Table 6-1 Defense Environmental Restoratiorl Program 
Grea te r  T h a n  $1.000,000 a n d  More Than TWO T o t a l  S~ tes  

i 

I ' 
Addilional Progress lnformal~on 

r/::: Completed S11e lnspect~on for two stes 
3 $323 $0 $0 

No with Response Complete: Interim 
Arllnnc $0 $0 $0 $0 

No in Progress. 3 Deslgn 3 90 $0 $0 --- 
Total: 3 3 SO $0 $0 LO 

1 

, ? *  6) %p .. ' T d  t .+* $323 $0 $0 

ground Slorage Tank RD In FY95 and two RAs m 

Measures Deslgn for SIX slles Cornplele Conecllve 
Measures implernenlal~on cons l~c l~on for SIX sltes 

' Schedule Impact Reason: TECH - Teclinical, CONT-  Contracting. PERS,- Personnel, REG - Regulntnry, FUND - Fulid~ng 
t The Year Represented Here is the Esti~nated Completion Year 



Table B-1 Defense Environmental Restoration Program Status of lnstallat~ons with FY95 to Cornplet~on Cost E s t ~ r n a t e  

G r e a t e r  Than $1,000.000 and More Than Two Total Snes 

r , " l i  

I' Installation I FFlD Status 

II Addtl~onal Progress Information 

Phase Fiscal Year 

Addtl~onal Progress Informatton 

% 

'* **&pi&#& :> lFy$d<@$g+<*&$ $~;~~"*$$$$>F~%S;P~V*~~: 7 $ &$: 

4 AIR FORCE - LORING AIR FORCE BASE 1 ME157002452200 RRAC 1  Q Q ~  NPI'I progress i n  M 9 4 :  Q Q ~  Np[ I 1 Progress i n  M 9 4 :  1 = I  

lnlerlm acttons a1 numerous sttes In FY95 Contlnue 

P . _ \  L1 _( ' , .L9,;" x ' + - 5 j L  7+ Zb, ' E , ,', 5+. "' * >~r%*a*e~**",,~ < f $ <  ' 8 7 + &  $"*,$a pd $'& P* .- :::=2*+ 0 *~kyc;%~&@ &@ 5 %%$..@*&'*- 4 FUDS - DOW MILITARY AIRFIELD I ME19799F199100 1 ( Progress tn FY94 1 .-- - --- - -- - - -- - - Completed Remedtal Acl~on lor HTRW sate project tn FY92, 
' 

3 $05: $161 $169 and performed Rernedtal lnvesttgal~on (RI) for Contarn~nated ' -- ~ --- Hazardous. TOXIC, and Radloacttve Waste (HTRW) 
Interim 
Actlons PO P O  $0 $0 

v -- - -- - - 
Design 1 2 $261 9n $90 $249 

MOO Complete Remed~al lnvesl~galton and Feaslblllty Study on ? 
Total: Cleanup 1 1 3 5930 90 $0 $0 HTRW stle 04 Award wntracl l o  perform RI on HTRW s~te , 

05 

52 050 $161 $259 

I , + .  ' , . " 4  r ,  , a I , r ,  , * <  . . 1 '  . - , , 

2 ' 3 - ' . * . t i  5 , . . . .. - 6 -  +' r 6' * 3 g;~lf4."i ,%:* iI'<.t, P ;isr+%.\,t / ..,$%3 ;L -> -._- g( 51.. -.+.#-.*~.*~$d&+r;i$,~f,i~~>~--,i~ 

1 I Progress In FY94: 4 FUDS - FORT LEVETT I MEl9799F202000 1 ." 

FY99 $0 
$0 $0 

FYOO 

No activities were scheduled in FY94. 

Progress In  FY95.FY96: 

Complete Remedial Design and Remedlal Action in FY95 

' Schedule I n p a c t  Reason: T E C H  -Technical. CONT - Contracting. PERS - Personl1c.l. 17FG - Reg~ilatory, FLIFIO - Funding 
t The Year Represented Here i s  the Itstimated Completion Year 



!)tatus of lnstallat~ons w~th FY95 to Completion Cost Estlmate Table B-1 Defense Environmental Restoration Prograln Greater Than $1,000,000 and More Than TWO Total Srtes 
i 

Installation I FFlD Status 1 

FORT PREBLE I ME19799F202100 I I Progress in FYS~: 
Award Remed~al Des~gn (RD) and Remedlal Act~on (RA) 
conlract for Contam~naled Hazardous. TOXIC and 
Radloactlve Waste S~ le  (CONIHTRW) 

debr~s removal, complete RA for CONIHTRW 

' - :"* , 6 ; *+ar, 4 e <, z c  i . ti ;'r ti$&% a:':" . ~ - i ~ ~ & s $  re -,a;. S z ,  -;"St? , : B ~ T ~ . *  a. >rr,ti~~;'d $.t ,rt@::.ri. h y&&y+p 5 4 FUDS - PRESQUE ISLE AFB I ME19799F200000 1 I Progress in ~ ~ 9 4 :  I 

Continued cleanup acliv~lies in Fy94 

M 9 9  

FYOO 
Total: Cleanup 

FYO1 

t o  

Progress In FY95-FY96: 

$0 Conl~nue cleanup actlv111es ~n FY95 

$0 

yeason  TECH - Technical, CONT- Contracl~ng, P t O S  - I ' e r sc~~ r~ r l  I<C(: PPLIII~ i l o ~ y  I Uli l) i t ~ ~ i r l ~ r i g  
d Here IS Il ie Esl~rnated Cornplel~on Year 



Table B-1 Defense Environmental Restoration Prograni Status of lnstallat~ons w~th FY95 to Cornplet~on Cost Est~mate 
Greater Than $1,000,000 and More Than Two Total Srtes 

t I --- i 
I I Installation I FFlD s t a t ~ ~ c  I I 

... b 

Completed e~ght Removal Acl~ons Completed Inlerlrn aclton 
. design. Feastb~l~ly Sludy. Proposed Plan. and drafl ROD 

Completed cleanup for M~chaelsvtlle Landfill Continued 
M 9 8  RllFS and Rlsk Assessmenl for most sludy areas No wl lh Response Complete: $35 177 $0 $0 

1 M 9 9  
No In Progress: Deslgn 1 1 190 FUND 9216 $0 $200 $0 

'55'775 Progress In  M95-M96:  

lnlllale 22 Removal Acl~ons Contlnue RllFS and rtsk 

Cleanup 1 191 FUND $61 000 $37 016 $33 777 $33.923 : I ,,, :::::: 1 1 ~ s s ~ ; ~ ~ e ; ~ ~ ! ~ ~ ~ ! u d y ~ ; y s  F~tt:te!ntert!n ac!~on at Old 

BLOSSOM POINT FIELD TEST FACILITY I MD321002100200 j , l ~ r o ~ r e s s  In FY94: 

Began Removal Actton procurement 

" 1  . 2 

Inlerlrn I M 9 8  $605 
A r l l n n e  I ( t )  $0 $0 

Progress i n  N 9 5 - M 9 6 :  

Develop work plan for Removal Actton ln~l~ate field work and 
Total: Cleanup wnducl Removal Aclton of burled chem~cals d presenl 

N O 1  

Area B and perform Removal Aclion 

' Schedule Impact  Reason: T E C H  -Technical ,  C O N T  - Contracling. PERS - Persor111~1, IIFG - I?eg~~ la to ry ,  rl IIJL) - r ~ ~ n d i n g  

t The Year Represented Here i s  the Estimated Completion Year 



Status of lnstallat~ons with N95 to Complet~on Cost Estimate 
Table B-1 Defense Environmental Restoration Prograln Greater Than $1,000,000 and More Than TWO Total Stes 
I 

Add~lional Progress Information 

I 
ttscal Year 

" Schedule Impact Reason: TECH - Te-,hnical, CONT - Contracting, PERS - Personricl, REG - Regulatory. FUND - rur~ding 
t Tlie Year Represented Here is the Estimated Completion Year 



Status Table B-I Defense Environmental Restoration Program Gre, 

16 NAVY - INDIAN HEAD NSWC 1 MD317002468400 
-- 

I 

Study 25 21 1 $1.538 $154 $0 $0 1 "9' $3.299 

Interim 
. 

M 9 8  $2,092 
Artton+ 3(3) $1 124 $921 $0 $0 

Cleanup M O  1 51 287 

)f Installations with N95 to Completion Cost Estimate 
er Than $1,000,000 and More Than Two Total S~tes 

f 
Additional Progress Informallon 

:tt.8rr;d::4'r&&x: C;)R:''*~;~:*j!:''44.*?{ p&;,4.fy.&x@ .,'*yg*+ 2, 
Progress In  M 9 4 :  1' 

r 
Completed Remed~al Des~gn and began lnterlrn Rernedtal f 
Actlon (IRA) Began Remed~al lnvest~gat~on and Feastb~l~ty .i 
Study (RIIFS) at two s~tes 

Progress In  M 9 5 - M 9 6 :  
In FY95, complete an IRA at one site, wntlnue the RIIFS. 
and begln two IRAs No act~on planned for FY96 

7 't ', , $. "(St :-a *%:<--:$w s $,C,;a7 *:"> ,. ; ~ 5 : ? < z  *%,jb .* ' 6 .  .* 4, , di 2-%i$; F 4  .*,:"& %s&ty -a$z$~3*~vp$*p&q$x* : ><w'*? .re:&?> ~*#%*<@F$@>&M @%&% 

NpI ( I Progress In  FY94: i4 

two sites. Began two lnlerim Rerned~al Actions (IRA); 

Progress In  FY95.FY96: 

Cornplele IRAs at hvo sites in FY95; complete Remedial 
Design for remaining hvo sites in FY96 

Schedule Impact  Reason: TECH -Technical ,  CONT - Contracting, P E R S  - Pcrsor i r~el .  R E G  - R-c j~~ln lory,  FIJNII  - F ~ ~ ~ l d i n g  
t The Year Represented Here is  the Estimated Completion Year 



Status of lnstallatlons w~th fY95 to Complet~on Cost Es t~ma te  Table B-1 Defense Environmental Restoratiori Progralll Greater Than $1,000,000 and More Than TWO Total Stes 

1, J 

I' Installation I FFlD Status 
t I . I I 1 

1 Corn- 1 Under- 1 - . I~chedu le l  I FY94 I rY95 I FY96 11 - .. . . - . . 
tslimalea cos~s oy 

Fiscal Year 
($000) 

( 1 No. with Re:ponse Complete: 1 I Act Ions $0 $0 

I 

Interim I 1'1 FY98 

I I 

2 Design -- MOO I I Total: 

Progress In FY9S-M96: 

No actlon planned 

L I I I I J I 
;, , ' 4  .*' 2 <f. 3 * .. 1 , , , 80 $0 

+ ,  , Ii- - :-- ;? ;" Lz . 
, ; f +  . *, , . 3 j y r  8 -  > *  - 1 4  Y '  : \ 4 $ " . , . \  . , d ' . . . , Y .  

P1 > , " .. 1 ' I  9 8 ' t , + .$ *C c - p  *. Y \  -:<&I: t ? ~ - w + ) , r * d , . : V ?  .<fl!fipc q >$;4- ,' : ye; : ~ * : & 8 a ' @ ~ ~ $ ~ t , . s @ j ~ , { t  

6 NAVY - U.S. NAVAL ACADEMY 1 ~ ~ 3 1 7 0 0 2 2 6 0 2 0 0  1 I Progress In FY94: 1 .  

1 1 N O  I e s p o n s e ~ o m e e :  , 1 1 1 ;; 1 ;; 1 - 
No. in Progress: -- --- 

1 Conllnued work on RCRA Factllty Invesllgat!on (RFI) a1 two 
s~tes 

Progress In N95-FY96: 
i 

Conl~nue RFls In FY95 and FY96 

. .  . 
. , , , $656 $82 $0 . ^ ., : ' I . .  . . . ' ,r ~ .:,. ,>, .* ,, ,.*.,,,.. 8 , . . 

. . .  :- .*., , , ," , ,'.,?. :. , . , ,+. ,, ..,* ., ; f;, ;:,,,:? :;;.,'.$~. ~;p;;<$:,<;*~;pv~y*<+:;8,~;;&> <j <y A; . J f ; :y , ; ; i, . , _'. . ,. $. ,, . \,,&+b;;:.,,"" . :...a. :,&g ,,., ?.+\ I :. %bi>:,;i;5,p>: ~ 2 ,  .+-, 9 :'t>,,.r~ ,>?,,<,,* + p  .$','"- 

.*. <, i,c,.. , . . . . .,, ; . ,rl 5 ; %iFii.,$t,iir;$&Jrr :*,,~:% ;jrwr$; 

& NAVY -WHITE OAK NSWC 1 MD317002344400 Progress In ~ ~ 9 . 4 :  

Continued Remedial Design (RD) for two sites 

Cleanup $3 100 

Schedule Impact Reason: TECH -Technical, CONT - Contracling. PERS - Persoriri4, RE(; - Regi~lalnry. FUIII I  - F ~ ~ t ~ d i n g  

t Tlie Year Represenled Here is the Est,maled Complelion Year 



Table B-1 Defense Environmental Restoration Program Status of Installations with N95 to Cornp le t l on  Cost Estlmate 

Greater Than $1,000,000 and More Than Two Total SRes 

Submllled linal survey report on sile 1 lo Nuclear Regulalory 
Commission for approval. Began low-level radial~on cleanup 
el siles 1 and 2. 

at siles 1 and 2 Complete Remedial Invest~gation of 

' Schedule Impact Reason TECH - Techn~cal, CONT - Conlracl~ng. PEl iS - Persoririnl FIT(: l ) o ~ t ~ l ? l n ~ )  FIlIll' r11~~(111lg 
t The Year Represented Here is the Esl~rnated Cornpletlon Year 



Table B-I Defense Environmental Restoratiori Program 
Status of Installations with N95 to Completion Cost Estimate 

Greater Than $1.000.000 and More Than Two Total Sites 

Addilional Progress Informalion 

Progress In M 9 5 - M 9 6 :  

Complete Remedial Dasign and Remedlal Action 

' Schedule Impact Reason T E C H  - Techn~cal, C O N T  - Conlract~ng. PERS - Pcrsorlr~rl flLl; - R~c~ul?tor )  FIJI11 1 rolitl~rig 
t T h e  Year Represented Here IS the Est~rnated Completlon Year 



Table 6-1 Defense Environmental Restoration F'~.ograrn 
Status of Installations with FY95 to Completion Cost Estimate 

Greater Than B 1.000.000 and More Than Two Total Sites 

Additional Progress Informal~on 

Declslon Documents 
for Areas of Concern 44 

Feasibil~ly Study for 19 study areas. 

Schedule Impact Reason: TECH - Technical, CONT - Contracling, PERS - Persorlrlcl, REG - Ileg~il.llr~ty, ~IJl l l )  - Funding 
t The Year Represented Here is the Estimated Completion Year 



Status of lnstallatrons with N95 to Complet~on Cost Es t~ma te  Table B-1 Defense Environmental Restoration Program Greater Than $I,OOO,OOO and More Than TWO Total Srtes 

I ' 

Additional Progress Information 

Design Interim Remedial Action for Bullding T-25 area. 
Conduct Phase II RI activities. Conduct RllFS of the 

Completed decontamination of all known sites for Depleted 
Uranium (DU). Continued retrofitting PCB wntamlnated 

on operations for known chemical 

Completed extensive add~tional work on drawings and permits 

Schedule Impact Reason: TECH - Technical, CONT - Contracling, PERS - Personnel, REG - Regulatory, FUND - Funding 

t The Year Represented Here is the Estimated Completion Year 



Table 6-1 Defense Environmental Restoration Program 
Status of Installations with FY95 to Complet~on Cost Estimate 

G r p a t p r  Than R I .OOO.OOO and M o r e  Than T w o  Tota l  Site< 

I Installation 1 FFlD 
. . . .  , . . .  !... 

% .,. .,.G . ; (,'.> .<', ,? 

, .  . , ; , , , . :.,;;,: %,; r2.;. gd!; 
< -  . '. ; :+ ,. ' . :. , corn. Undor. Add Ilona1 Progress lnformal~on . . , . ... 8 .  . : ,, i . .' . ,.~ .:,<&:. -5.:. .!‘ <.,. pleled FU'-fO llnpacl I ~ l c ~ f f e 9  l ~ n d s  Exewl on Planning 

Esl'ma'ed Cos's by 
. , . ..,< :, ,,.+>! ... : d, . c ,  : . ,.... In Thru Exec~led Panned Eslirnale Fiscal Year 

. . + , . Phase 
', . .  . . 6 .  : 8. 
: : * , . ,,, ..~ .., : j : , : ,+  .>.,. .. . 'Y>,  

.. . . Siles (Acl~ons) 
' 

FY94 FYg4 ($000) ($000) ($000) 
.< . &, . , $. ;,, 7 \;;I.,; 

, :>>;,;%,y,,*' .; .:i; <;*;:.(!:y? ,;,', l>,+qq < ' .  ' :. I ,  ; a . .. P I . . . .  ... , , . . . ($'JOO) 

Progress In N 9 4 :  

Concern; begin Remedial Act~on al two slles 

, d .  .' ,, L, ' ->yr'ufdC'(*7b .ifS(&h*>! i;:~;&p&#.-&C'j*~~~f,f,jd-!,.-~ v$y,qJ i 

NPL Progress in FY94: 3 

AIR FORCE - HANSCOM AIR FORCE BASE 1 MA157172442400 
., , ez  " - a  :i?*c%%,;. A:Q&y 

Conl~nued sludy for SIX s~tes Compleled lnlerfm acl~on for I) ' $ :  .1:nr:iu:9- +n& I study I 1s I 7 I 1 I F Y 9 7 f E 1  one slle Conllnued Long-Term Operation for three sites 
SITES 

No. in Progress: 11 

Tolal: 

' Schedule Impact Reason. TECH -Technical, CONT - Conlracting. PERS - Persori~lel, REG - Rrgr~latory. FIJrII1 - Funding 
t The Year Represented Here is the Estimated Complel~on Year 



Table B-1 Defense Environmental Restoration Program Status of Installations with N95 to Complet~on Cost Estimate 
Greater Than $1,000,000 and More Than Two Total Stes 

, .. , * < ,  1 

Add~llonal Progress Informallon 

. ~ ' " i i 3 i  i., .?.. + r 3 r d  i. f+.i r-ttzi.: ~;rsp?$-rhz:~& 5~ q~t$g~,i~$:qp1p;~ 4 ,  * a 2 I ' t --i '-' +%+Y+%~&%&E '2- : 39:~i%~+%~k'&~@%~~~&-~~+&@8@, 3~~ els t  ~ ~ ~ g @ ~ q ~ ~ ~ q ~ ~  

4 AIR FORCE - WESTOVER AIR FORCE RESERVE CENTER 1 MA157122402600 1.1 Progress in N94:  
< 

Id 

Feas~b~l~ty Study at lour s~tes 

t . t & &%. '2 ~ B J  p.&&;+x ~ ~ ~ : 1 ~ j & $ & ~ @ ~ + : & * &  '.tgi .%j P ~ Z  ';7 ;'ti d I I 
z" " ' $:?up .,l&&g$$ b 1 3 a t T d L  . x::-,;<@p+>.:-&i':~;&,~~lg~?P&$ zf$c>$-+k@&wa% $$ *&$fda&$*;% 

FUDS - CHARLESTOWN N A W  YARD I MA19799F176900 I,+ Progress In M94: C 8 
Completed lank and so11 Removal Act~on Awarded I 

demol~t~on contract Started Remed~al lnvest~gal~on (RI) 2 

No. with Response Complete: 

N 9 9  r 
No. In Progress: Deslgn $127 $110 !d 

Progress In FYSS-FY96: 
NO0 Fln~sh bulldlng demol~hon and debr~s removal Flnlsh RI and " 

Total: 4 Cleanup recommend cleanup remedy $0 

Schedule Impact Reason: TECH - Technical. CONT - Contracting. PERS,- Personnel, REG - Regulatory. FUND - Funding 
t The Year Represented Here is the Estimated Completion Year 



Status of lnstallat~ons w~th N95 to Completion Cost Est~mate 
Table B-1 Defense Environmental Restoration Program Greater Than $1,000,000 and More Than TWO Total Stes 

I, I I 

I I-'. 

- - 

FUDS - CP WELLFLEET I MAl9799Fl78100 v Progress In M94: 
No aclivil~es were scheduled in FY94 

; 
FY99 

Progress In ~ ~ 9 5 . ~ ~ 9 6 :  
M O O  No acllvttles planned i: 

$0 $0 Total: Cleanup $40 $100 

FUDS - FORT RODMAN I MAl9799F809700 

* Study 3 

No. wlth Response Complete: Interim 
Actlons $0 

r FY99 I I No. In Progress: 3 $0 $0 $0 

Progress In M94: 

Completed Preliminary Assessment 

Progress In M95-FY96: 

Complete Remedial Design and Remedial Action In FY96 

1, I Total: 

-- - 

$, "5 , ) A .  ~ J s  LO*'" 8: s <<*"@$3,e;$j #%&/* *?,+, . 5@'. "3;+%.$%*--. I -'/ t-*,:k'3'3''1. - s I ,  * 2 , < 

FUDS - FORT RUCKMAN I MA19799F184700 Progress In N94: 

Continued ongoing ~nvestigattons 

2 $13 $0 $0 $0 $0 

Interim FY98 
$0 $0 $0 . . 

' Schedule Impact Reason: TECH - Technical, CONT - Contracting. PERS - Persorlnel, REG - Reg~~latory, FOCIO - Funding 
t The Year Represented Here is the Estimated Completion Year 



Table B-1 Defense Environmental Restoration Program Status of Installations w~th N95 to Complet~on Cost Est~mate 
Greater Than $1 ,000 ,000  and More Than Two Total Srtes 

Add~tional Progress Information 
Estimated Costs by 

. ., ..* .....", \: -.,,:r;'I ,>,;,:., :<.4... ,,.-\ $&, . '  -,.>*,.,p. ..-.-,i>.s. . , . , ;i ,,* -:, , ,,d, , , . '- . .d"i sl,, x ka$,,,.%. >. r* &, -5 & c f ~ & $ ~ ~ ~ ~ < ~ ~ ~ ~ : ~ ~ ~ . : ~ ~ ~ - ~ ~ ~ . ~ . ~ , ~ .  .. , *;.~;. , , :,..I.. . :, I a',? , ', 1 ,  . L. G . -, 8. : ,, : .>, ,~.%~!:2*~jj<d9?4$$$$~4~@<~~:~3~~&;@;~f+;~$&&7.$;,~~~&.@4~>@~+~~ f i ~ g ~ f ~ 2 ~ ~ ~ ~ & ~ & ~ ~ & ~ & (  qy+#$$q; 
1 : I  Progress ln 'N94: & FUDS - FORT STRONG I MA19799F185000 i 

1 

No acttvltles were schedu 
$13 $0 $0 

lnterlm 
Actions 20 t 0 $0 $0 

,.I- 8" rn n..tnn -, en +- -- M 9 9  Proerers In N95-FY96: 

led in F 

8.". "' . 'UY'""". I - - -. =. . S" *u 

Total: 3 $62 $0 $0 
I NO actwdles are phnneuor Fy95-96 

--I- $0 $0 $0 M95-2008t '$2.023 

, ,  . 
d3 I IN.. ~11th I7e:ponso Complete: I Actions $0 $0 $0 

Interlm 

I No. in Progress: 1 Deslgn 2 1 $5 $1231 Kllvlr'aa NO0 

Total: 4 Cleanup 4 $0 $883 M 0 1  

$63 

Progress In M95-N96:  

$0 Remove tanks, close or demol~sh bunkers 

$0 

' Schedule Impact Reason: TECH -Technical, CONT - Contracting. PERS - Personnel, REG - Regulatory, FUND - Funding 
t The Year Represented Here is the Estimated Completion Year 



Status of installations with FY95 to Completion Cost Estimate Table B-1 Defense Environmental Restoration Program Greater Than $1,000,000 and More Than TWO TOUI Sites 

Additional Progress Information 

A A 

Deslgn 1 $0 $100 
~ --- 

$15 $46 

sampling in FY96 

-.- 

' Schedule Impact Reason TECH -Technical. CONT - Contract~ng PERS - P e i w r l r i ~ I  l7FG - Pr,q!~lat 31y Tll l lP 11t~id11ig 
t The Year Represented Here IS the Estimated Complel~on Year 



Table B-1 Defense Environmental Restoration Prograrn Status o f  lnstallat~ons w~th FY95 to Complet~on C o s t  Es t~ma te  

Grea te r  T h a n  $ l,000,000 and  More T h a n  Two Total Stes 
.-, I 

Eslimated Cosls by Addilional Progress Information 

I . . .. : J . '  , , . , .,, e . . ; .  . , > .  .. . . < , . . ,  ' ; " . ,  .. "'.' ; . . . . .  . . , . - - ;.. . . ,  . , ,. . :.: . ' : ~ ,  .:!;'>;,':*.&jS-,; : t$ :,, ; 
I& FUDS - NlKE 80-84 1 MA19799F179300 I I 

-..-- I I I 
Interim 
Actlons I 

Progress in FY94: 

Removed leak~ng Underground Storage Tank 

Progress in FY95.FY96: 
Determine lirn~ls and extenl of so11 and groundwater 
conlaminalion 

Schedule Impact Reason TECH -Technical, CONT - Corltractlng, PCRS - Persoriiirl, 17' (: 17-(111l?[r1y r l  l r l 0  r ~ ~ t i c l l ~ i g  
t Tlie Year Represented Here IS the Est~mated Completion Year 



Table 6-1 Defense Environmental Restoration Progrnln 
Status of Installations with M95 to Completion Cost Estimate 

Greater Than $1.000.000 and More Than Two Total Sites 

Addit~onal Progress Information 

Schedule Impact Reason TECH -Technical, CONT - Contracttng, PERS P~r.;onnel [ZEG - Ilcq~tlal,ry T I  llln I ~lrldlrlg 

t The Year Represented Here IS the Estimated Complellon Year 



Table B-1 Defense Environmental Restoration Program Status o f  lnstallatlons wlth FY95 to C o m p l e t i o n  C o s t  Est l rnate 
G r e a t e r  T h a n  $1,000,000 a n d  More T h a n  Two T o t a l  Sites 

I# ARMY - CAMP GRAYLING ARMY AIRFIELD 1 M1521002651500 I I Progress I" M 9 4 :  

Initialed Remedial Aclion for slles 2 and 4. 

bioremedialion of siles 2 and 4. 

' Schedule Impact Reason: TECH -Technical. CONT - Contracting. PERS - Persont~el. REG - Rn!]\~latory, rurJo - Funding 
t The Year Represented Here is the Estimated Completion Year 



Status of lnstallat~ons w~th N95 to Cornplet~on Cost Est~mate Table B-1 Defense Environmental Restoration f3rogralll Greater Than $1,000,000 and More Than TWO Total S~tes 

I ,  t 

I I Installation I FFlD Status I I I I 
Addtl~onal Progress Informalton 

AIR FORCE - SELFRIDGE AIR NATIONAL GUARD BASE 1 MI557282426200 Progress In 0 9 4 :  

, - .+<>$ .*,.-.* , I I SITES I: ' " f< ,iEE*'+'- i'g, I s t u d ~  I I 15 I I { $1,816 1 $ 4 4  1 $107 1 $ j , . ~ *  1 1 0 9 7  Concern (AOC), and starled Remed~al Invesl!gal!on field 

-- work at four sttes 

No. with Response Complete: lnlerim M98 
Ar l l nne  $0 ~n $0 $0 I I 

' Schedule Impact Reason: TECH - Technical, CONT - Contracting. PERS - Persor~ni,l. REG - Reg~rlalory, FLIFII) - F~~ntl ing 
t The Year Represented Here is the Esiimated Completion Year 



Status of Installations with N95 to Completion Cost Estimate 
Table B-1 Defense Environmental Restoration Program Greater Than $1,000,000 and More Than TWO Total Sites 

Additional Progress Informat~on 

' Schedule Impact Reason: TECH - Technical, CONT - Contracting, PERS - Persorir~el, REG - R~gl~latory, FUND - Funding 
t The Year Represented Here is the Estimated Completion Year 



Eatus of lnstallat~ons w~th FY95 to Cornpletlon Cost Est~rnate Table B-1 Defense Environmental Restoration Program 
Greater Than $I,OOO,OOO and More Than TWO T O ~ ~ I  Srtes rr 

Underground Storage Tanks Conttnued Phase 2 
~nvestlgat~on to locale sources of groundwater conlarn~natlon 

' 

FY98 No. with Response Complete: 
Acllons 

' Schedule Impact Reason TECH - Techn~cal, CONT - Contracllng, PERS - Pcrsori~irl, RT(; Ron~il~\,vy TUIJI) r~rridlt>g 
t Tlie Year Represenled Here IS the Esl maled Complel~on Year 



Status Table B - I  Defense Environmental Restoration Program Gre: 

I Installation I FFlD Status 1 
F I 

h.. . . , . ... . . , . . ,  
' I . : , ~ .  

' , '<,  I I.. 
. , .' 4 -  

. . , .  . 1 corn. Under- Cost rYR4 FY95 FYSG 
, .  , . . . ?. . :,.. pleled way 

FIA 110 S:',"::lc I~lc~.rretl rllnjs ~ ~ ~ ~ ~ l , ~ ~  planning 
. ,  , . 

, . .  ' . , . .. . . . Phase TIBru Execuled Planned Estimale Fiscal Year 
. , , . . . ' ','.:' 

: . ,  
. . ., . !  .: .:. 

, . , i (  . , . ? r  

- 
FY91 FY94 ($000) ($000) ($000) ($000) 

;... . : . ' I  ..,. ... .,; , t i ,  ,!,:$!:.:.;+;$:. , 
Siles (Aclions) ($000) 

,. .. , . ! -  .f ... , . s .  . .... . . . . r .  .... . :r,  ... . . a .. . !',. . .;,;... % -  '..' 

I #  FUDS - NlKE SITE D-06 1 M159799F227300 I 

No. with Response Complete: Interim FY98 $18 
Actlons 

SO 
No In Progress: Deslgn $96 $5 $0 

M O O  $0 
Total: Cleanup t n  

)f Installations with N95 to Completion Cost Estimat 
er Than $1,000,000 and More Than Two Total Site ..: , * - - 

Additional Progress lnformal~on 

I 
Progress In FY94: 

Completed Underground Slorage Tank Removal Acl~on and + 

bu~ld~ng demol~l~on and debr~s removal 1 

Progress In FY95-M96: 'I 

Award conlracl lo ~nvesllgate leaklng Underground Slorage 5 
Tanks 

- - ~  - 

invesligalions and negolialions. 

' Schedule Impact Reason: TECH - Technical, CONT - Contracting, PERS - Persorlrlel, REG - Regulattrry, FlJND - Funding 
t The Year Represented Here is the Estimated Completion Year 



Table B - I  Defense Environmental Restoration Program Status 
Grec 

I 8 J 

. -. .,,' ; *'.z,~'.;; , <,:.; '$? 0:;s !<', $;:$,y;;;.;<$< :;,:;>i ; ,.'$&' x;,~?~-~.,~;*,t<%~$E~~*$f~~~$~~,~~?;!~~~~;:c!?.,~~~$<: T,!,:t&2.. .' ;,.,.:a*,' :; : ;* :: c, ;~5;"<~~,,*~~;~f>-*~:$2&,y~~,~~~J~~~g;~,**+~ 

6 NAVY - NAVAL AIR FACILITY MIDWAY 1 MQ917002733200 BRAC 1 9 9 3 1  

No. In Progress: 41 Deslgn 4 

Total: 43 Cleanup 4 SO M 0 1  SO I 

' Schedule Impact Reason: TECH -Technical. CONT - Contracting. PERS - Personnel, I IEG - Regulalory. FlJt l l )  F ~ ~ r i ~ l i n g  

t The Year Represented Here is the Eslimated Completion Year 

)f Installations with FY95 to Completion Cost Estimate 
ter Than $1,000,000 and More ~ h a n  Two Total Sites 

-------I' 
Add~l~onal Progress lnformat~on I1 

Progress In M94: 111 
Performed Remedtal Investfgalton and Feastb(l,ty Study 
(RIIFS) at approximately 46 sltes and two S~le lnspecl~ons 

t 

Progress In M95-M96: 
Contlnue RIIFS for groundwater, and the Remedtal Des~gn for " 
Ihe landfill and power plant Complete the BRAC Cleanup , 
Plan and the Env~ronmental Basellne Survey lnlllate 
Removal Actlon at one Underground Storage Tank 



Table B-1 Defense Environmental Restoration Prograri~ 
Status of Installations with FY95 to Completion Cost Estimate 

G r e a t e r  T h a n  $ 1  000 000 a n d  Morp T h a n  T w c ~  T o t a l  S i t w  

Additional Progress Information 

Progress In  W94: 

Compleled sile A plume conlainmenl system Constructed 
addlt~onal plume recovery and interwnneclton syslem. 

complete Record of Decision and RDIRA work plans for OUs 
1. 2, and 3. Comptele stud~es of Round and Valentine Lakes. 
Primer Tracer and Trap areas Complete sile F soil cleanup 

, Gr,"  ; , . " , 3 b  <tri 4 - i :  : # I  Q 5 %  - . . 3-ij,- p;yg-'+-&,++-: +. . . ~ . h Z . . ~ w ~ ~  * f b a j  V.:t .F-~I  r;*g :~:QGA&CI~:* ~ k + g ~ ~  ,: a:i progress In  W9.4: NAVY - FRIDLEY NlROP I MN517002291400 I '1 
1 , T!::? ~ ' , , ~ ~ ~ ' ; " ~ ~ b ; i ~ , ~ ~  1 - --- - 

Interim M98 $1,870 
No wl lh Response Complete: r,,~,,. 2(4) 2(2) $715 p71C. $0 $0 

Cleanup $ 3  276 FYOI $137 

Continued work on Ihe Remedial Investigat~on and Feas~bil~ly 
Study (RIIFS) phase for lhree sites 

Progress i n  M95-M96:  

Complete RllFS and slari cleanup on lhree siles ulilizing 
lnlerim Remedial Action. 

: * .  "I:, . ",+ , ..*:*lJ- ;; , 3 i ' j  ,-.JE- ~t32'* .,i%'.%$*" , . , , J .  .,.?;- " Sii.. s .* 8 ' -5  3" *&z23 <.*$%?' P,, .?. " .*?,&.w '%d a * f+,Ft.* 

AIR FORCE - DULUTH AIR NATIONAL GUARD BASE 1 MN557282847300 Progress i n  W94: 

Completed S~ le  lnspect~on at two s~les Cont~nued Remed~al 
lnvestlgatlon and Feas~b~l~ly Study (RIIFS) at four slles 

-- Conducted lnter~m Remed~al Acl~on at three stles 

No, with Response Complete: 
FY99 

9210 
Progress In  M 9 5 - N 9 6 :  

No In  Progress: Contlnue RllFS al four sltes, lnltlate Remed~al Des~gn at Wo 
sdes 

Total: 26 Cleanup 

Scliedule Impact  Reason: T E C H  - Technical. CONT - Contracting, PERS - Persor i~ ie l ,  17EG - R"q111atory FIJt I I )  - Funding 

t The Year Represented Here is the Estimated Completion Year 



Additional Progress lnlormalion 

lnvesllgal~on lor groundwaler contam~nat~on 

4 : ,,. .. * 1. " : - i ~ ' * ? ~ > * i ~ L % ~ ~ . ~ * h & ~ ~ ,  .i,bYjr t'.? +*z&?f,? -,~..ai; {&&& , g . ~ g ; - n ~ ~ ~ $ ~ ~ ~ ~  m w ~ $ w + ~  
FUDS - LK SUPERIOR I MN59799F242500 8 Progress In ~ ~ 9 4 :  

Conllnue work to locale drums 
f 
1 

1 $13 $0 $0 

No. wilh Response Complete: Interim 
Actlons $0 $0 $0 $0 9 

No. In Progress: Deslgn 1 1 1 $298 $207 $20 $0 Progress In FY95-M96.  
Complete Preltmlnary Assessmenl 

I I Total: 

Schedule Impact Reason: TECH - Technical, C O N T -  Contracting, PERS - Personnel, REG - Regulatlry. FUND - r1111di1lg 
t The Year Represented Here is the Eslimated Completion Year 



Table B - I  Defense Environmental Restoration Program 
Status of Installations with N95 to Completion Cost Estimate 

Greater Than $1.000.000 and More Than Two Tot21 ~ 0 .  

I I Installation I FFlD Status 11 

I Additional Progress Information 

I& N A W  - GULFPORT NCBC 1 MS417002262600 lil 

", . &., 
Interim (I flOl j $3,332 j 1 1 FY98 I Lo wlh Re:ponse comp~e~e:  I ' I i ..,,... i ,(, i i $0 h 

w o o  

Tolal: Cleanup $0 $0 $27 

Progress I n  FY94: 

Completed Remedtal Investigation and Feasibility Study on 
one stte 

Progress i n  FY95-FY96: 

Complete Interim Ramedial Act~on on three sites by FY96 

Progress In FY95-M96 

Complete IRA on one stle In FY95 

AIR FORCE - ALLEN. THOMPSON 1 MS457282647800 1 
Progress In  FY94: 

Completed S~te Inspectton and Management Act~on Plan j 

No wlth Response Complete: Interim FY98 
ar#lnnc 30 $0 

Progress In FY95-FY96: 

Fundtng shortfall may delay Remedtal lnvesl~gatton and 
Declston Documenls at stte 1 Total: Cleanup $500 

' Schedule Impact Reason: TECH - 'Technical, CONT - Contracting, PERS Pr~ t ;n~~ t ie l ,  RF(: Rrgt11:ilory. 1 1111l) 1 ~lnding 
t The Year Represented Here is the Estimated Completion Year 



Table B-1 Defense Environmental Restoration Program 
Status of lns ta l la t~ons  w~th N95 to Complet~on Cost Est~mate 

Greater Than $1,000,000 and More Than Two Total Srtes 

t s .  i t  

I I Installation 1 FFlD Status 11 I I 

Completed construction of Remedial Action (RA) Received 
state wnwrrence on finished sites. Slarted Remedial 
lnvesligation (RI) of final six sites. 

,>..., : .. ., ,, : . . . , . .i;. !,: , :.;, ;: , :<:; :, . , . . .- , . ' , , , ; . 2 , b p + , !  ':\:c 1 ' .  a I .  
.I . . . . . ,,;., !...u,:, i>.~:,;'$-,~<:.: .ab\,x 
.. . ,,, j c  ,,,;:J . f~+; - . :~ , ,?~ .q~~  ! $b, 

2 .  . . $;.$ ;,.:. ,. , ::+,A: .:&*& 

Progress In  M 9 5 - M 9 6 :  

Begin RA Complete linal Rls and proceed to Feasibility 
Sludy on final six sites 

Phase 

,- , .,* . 6 . ' - $ 3 " .  ' ' '  - , rr..', ..r- * s  -.* a~$Z~~*'P&fnWXVi )lV?$ar- dli.@#a.ol'p*e*~ge'~:q~'*. $ 8  GAL- , h -  gsd32&jr# 'H-Le$?f 

4 AIR FORCE - KEESLER AIR FORCE BASE 1 MS457152416400 I:( Progress In  ~ ~ 9 4 :  

,.-..-..- 
No. In  Progress: Deslgn 6 9 

Cleanup 6 9 $2 295 

. . .  , , ,., :<.;, ,.s ,2i>7::'y;<;j?.<: :@,.d . . 

corn. 
pleled 

, I 

Completed field work of final RCRA Fac~l~ty lnvest~gallon for .$ remalnlng sltes 

r 

b 
Progress In  FY95-N96: 

Implement Correcllve Measures Study at remalnlng sltes $ 
3 

, * ,  

Progress In  N 9 4 :  

No inslallalion restoration program activities occurred 

($OoO) 

Under- 
way 

S~les (Acl~ons) 
' 

Progress In  N 9 5 - M 9 6 :  

Shottfall In funds prohib~ts a Remedial lnvesl~gat~on from 
being wmpleted. 

I S  . .  . .  t -i'~,~,::.~;l,.c:l,.:~~l,!;.~f.Sr.~~. . ($000) 
. .... w . , . .  ..e,*.* .,., .-..,.,,.. . . . , , . % A ,  ., . >. ' , . . ,  .., 4, ;. .,< ..?. ,. , ,,.> 3 :  .,,. ..;.. 

'Schedule Impact  Reason: T E C H  - Technical, C O N T  - Contracting, PERS - Persorlnel, REG - R e g ~ ~ l a l o r y ,  FUPID - Funrlillg 
t The Year Represented Here i s  the Estimated Completion Year 

FulJre 

~ y g d  

. , . . .. . . . . . . . .  . ( ,  . . r  

. . 
. . . ;, ". I .:: .,. ' . ,  : , , . ; . .  . : , , ! :a . .. ; ' I * . +  <3~rr~!i.?'t3,:t,~;&:'t'~~R::.rf~~ ...*+): ~ . ~ r : ~ ; $ ~ ~ ; ~ i ~ ~ ~ ~ t t ~ ~ c ~ ~ ; ~ ~ ; ~ ~ p 4 . i * ~ t ~ ~ ~ ~ , q ~ ~ ~ ~  

AIR FORCE - COLUMBUS AIR FORCE BASE 1 MS457152406000 1'1' Progress i n  N 9 4 :  1:: 

Sdlsd~ le  
Ilnpacl 

ln  
FY94 

CosI 
Incurred 

Tllrt~ 
($000) 

FY94 
Fur~ds 

Executed 
(om) ($000) 

FY95 
Execul~on 
Planned 

FY96 
Planning 
Esl~male 

Es"mated Cosls by 
F~scal Year 

Adaqllonal Progress Informallon 



w w 
Table 6-1 Defense Environmental Restoration Program 

Status of Installations with N95 to Completion Cost Estimate 
Greater Than $1.000.000 and More Than Two Total ritpq 

Additional Progress Information 

FUDS -GULF ORDNANCE PLANT I MS49799F000500 I I Progress In FY94: 

Completed butldlng demol~t~on and debrls removal prolect (18 
br~dt bu~ldlngs and one wnuele bulldmg) 

I 1 No. wllh Response Cornplet 
_I I 1 ACIIOn5 I I I so I I 

lous. TOXIC, and Radloacllve I1 pection on Hazard 

' Schedule Impact Reason: TECH -Technical, CONT - Contracting, PERS - Pcrc~~rlnel,  IIEG - Rc r~~~ ln l r> r y ,  FI l r l l )  - 1 rrnding 
t The Year Represented Here is the Estimated Completion Year 



Table B-1 Defense Environmental Restoration Progra~rl 
Status of Installations with N95 to Completion Cost Estimate 

Greater Than $1,000,000 and More Than Two Total Sites 

Addit~onal Progress Informallon 

ironmenlal Baseline Survey and EIS. 

s. Select and implemenl 

' Scl\edule Impact Reason T E C H  - Techn~cal, CONT - Contract~ng. P E R S  - P r r - , l l ~ l ~ " l  RFC: - R,xr~i~lnt?ry TI l t l n  rr~ndlng 
t The Year Represented Here IS the Est~mated Cornplel~on Year 



Status of Installations w~th N95 to Complet~on Cost E s t ~ m a t e  
Table B-1 Defense Environmental Restoration Progranl Greater Than $ 1 , 0 0 0 , 0 0 0  and More Than TWO Total Sites 

I, 

Add~llonal Progress Informallon 

... v z, a . 7 .  . ,L s,,:, "lwj, ,' '1 r :'t, ? - c $ * n g &  ,I ?+&&; > - , ' itb+kb'.2 $%Ftiz*%318, ~ f J & ~ ~ ' ~ ~ ~ j  %*@Ri."&@.g>&ir$$f7d~r'P +d@W&*p &s,k;E;L 2*7g~&#k:&%X% -. . 
AIR FORCE - WHITEMAN AIR FORCE BASE 1 M0757212454900 

* Progress In FY94: 

No with Response Complete 
FY99 

$1 302 No In Progress. 
NO0 

Total 29 

FUDS - MALDEN AIR BASE 1 M079799F034600 Progress in FY94: 

Compleled archwe search report i 
FY97 

Progress In M95-N96: 

lntltale ordnance and explosive wasle projecl in FY95 

$183 

, , , ' 3  
f 

Schedule Impact Reason: TECH -Technical, CONT - Contracling. PERS - Person~lt?l, REG - Eegl~laiory. FUND - Funding 
t The Year Represented Here is the Estimaled Completion Year 



Status of lnstallat~ons w~th N95 to C o m p l e t ~ o n  Cos! Es t~ma te  
Table B-1 Defense Environmental Restoration Progranl Grea te r  Than $1,000,000 and More T h a n  TWO To ta l  Srtes 

r, 

Eslimaled Cosls by 
Add~lional Progress Informalion 

14 FUDS - ROSECRANS AP,F & NG 1 M079799F036200 I I Progress In FY94: 

'I Completed INPR. 

-. . -- 
I /No with Re:ponse Complele: 1 

I I I I 

I 
Progress In FY95.FY96: 
ln~t~ale tank project In FY96 

Total: Cleanup 50 $0 NO I SO 

' Schedule Irnpact Reason: TECH - Technical, CONT - ConIracling, PERS - Pe~so! i~ ie l .  RE(; - f!'-:ll~la!,~ry, Ti  l l l l l  - I-t~nding 
t The Year Represented tiere is the Estimated Coniplelion Year 



Status o f  Installations with FY95 to 
Table B-1 Defense Environmental Restoration Proararil c m s t o r  Th>n PI  nnn nnn ,,A M 

- 

C o m p l e t ~ o n  C o s t  Es t~ma te  - ,,LuLL8 , , 8 , , ,,,,,,,, ,, , lore T h a n  Two To ta l  S~tes 
I . . , - "  1 
I Installation I FFlD Status I 

Corn- Under- cosl FYI4 Fl95 FY96 

1-1 
Add~llonal Progress lnformal~on 

plelad way FuBlre ;$$;lle Incurred Funds Exewllon Planning Esllmated 

I -  Tliru ~ ~ ~ ~ ~ ~ t ~ ~ i  Plannnd Frlornmle F~scal Year 

II 

-- 

16 ARMY - FORT MISSOULA I MT821002059200 Prog ress Ins4 :  

AIR FORCE - GREAT FALLS INTERNATIONAL AIRPORT 1 MT857282592300 

7 $1 a r i  SO $0 

Interim 
Actlons 4(1) SO $0 $0 

N 9 9  
Design 2 $138 SO $105 $0 

Total: 8 Cleanup 1 $359 $150 $0 

Progress In N94:  
Compleled Remednal Invesl~gatton work plan and 
b~oremed~al~on at slle 1 

Progress In N95.M96: 

Complele Remed~al lnvesl~gal~on and Feas~b~l ly Sludy phase 
and ~nnl~ale Remed#al Destgn and Remed~al Acl~on Com~lele 

Schedule Impact Reason: TECH - Technical, CONT - Contracling. PERS - Persoi~nel, REG - R ~ g l ~ l a l w y ,  FIJFIO - runding 
t The Year Represenled Here is the Estimaled Cornplelion Year 



Table B - I  Defense Environmental Restoration Program 
Status of Installations with Ff95 to Completion Cost Estimate 

Greater Than $1.000.000 and More Than Two Total Sitez 

Installation I FFlD Status 
* * .>?..Z.-.,?C .,'*. Z d  < &  .& * *, !I 

, . . ., . . ...... ;.: : ' .,..... - . I .  ' . . ;  
' . . . . . . , . . < ! J .  .,,,.. .'. . : . ; !.?. . a corn. Undcr- . , F"luro 

~ c ~ ~ e a u ~ r  COz' FYg.1 FY95 FY96 , .: ., , . p>; ;.. A;$-.. - ,:, .ye. 
. ,  ,. . . pleted way , , ,. . . , .,. ,.,., ::. , :f.'l. : '..''.'' . ~. !r :, . . , , !) , 

: . . Phase 
,,., ;., ..,,;.,; <,?, i ., . >; $4 y. ,.. . -  . . .. ... x,-i. c. ... p:.,: .,"2'.L ~ ~ 9 4  FY94 ($000) ($000) ($000) 

. .  . . S~les (Actions) 
$,, ..,,. .,. ; $ 3  !.. :;.+ \ I t  i!.;.vg.?!+: 1.. , . ;:;%;; t:+;. , 

($000) 
. .: . , '  . : .I l . .  : , , c . . , . .  ., 

' . { ' ,  < . ; : " ' , . . ' .  ' ... ..,. . .:. . ..' +!,: .,IF;<< ,: ':.br,t .\ -..,: :...,: :.:r,s\4:';:1A. ;'.c : .$#i. .. ,-... ::-" . - .: , .. -, ..,:4.:! ':: ,~R:Q.+.!Y ~ + . ? j Y ~ ~ . ~ ~ r ; $ ~ ~ e ; , ~ , ~ , p ~ ~ ~ ~ ~ ! ~ ~ ~ : : : . . i - ; : ; ~ : # ; : . i g x . ~ ~ ~ ~ ~ ~ ~  

FUDS - GLASGOW AAF I MT89799F059900 

lnterlm 
Acllons $0 $0 $0 

$0 
No. In Progress: Design $0 $0 $0 

$0 

Cleanup 3 $0 $0 $0 

Progress in M 9 4 :  

Completed Preliminary Assessment 

Progress In M 9 5 - M 9 6 :  

Award contract and remove tanks, 11 fund~ng is available 

Schedule Impact Reason. TECH -Technical. CONT - contracting, PERS - P e r s o ~ i ~ l ~ l .  REG - R ~ ~ o r ~ l ? l ~ r y .  Fl l r lD - II-r~r~ding 
t The Year Represented Here is the Estimated Completion Year 



Table 6-1 Defense Environmental Restoration Prograrrl 
Status of Installations with N95 to Corrlpletion C o s t  Es t imate  

Greater Than R I 000 000 and Morp T h a n  Two T o t a l  S~tes 

I Sites (Actions) I II I I 
, Y t / ,  : ; . :d,:+. y. >,.- *,*.;;&.>?, .. 

ARMY - CORNHUSKER ARMY AMm.mwn.r 8 m u . .  u L-,. . r ..-. - .------ .-- . .. L '94: 

, " 2 '  --------- I I ~egot~a ted  dec~s~on lo  d~vlde cleanup sites ~ n l o  smaller 

Operable Unlls (OU) Reslricled access to unexploded 

. ", ( 
ordnance and heavy metal wntam~nal~on areas Conl~nued 

ns at O l l s  I 1 No. wl lh Response Complete: 

Completed Preliminary Assessment and S ~ l e  Inspection for 
12 Areas of Concern (AOC) and 17 RCRA sites: completed 
studies for eight sites; completed design at huo sites; and 

continue Decision Dowmenls for no further action for six 

Schedule Impact Reason: TECH -Technical, CONT - Contracting, PERS - Persor~n~l ,  REG - R?qll laloiy, FULIII - Furlding 
t The Year Represented Here is the Estimated Completion Year 



Table B-I  Defense Environmental Restoration Prograrn 
Status of Installations with FY95 to Completion Cost Estimate 

Greater Than $1.000.000 and More Than Two Total Sites 

Eslimated Cosls by 
Add~lional Progress Information 

Aclion in FY96 

Schedule Impact Reason: TECH -Technical, CONT - Contracting. PERS - Personr~~l, R E G  - P r ! ~ l l I ~ l ~ i ~ y ,  rl I l I I )  - rilnding 
t The Year Represenled Here is the Estimated Completion Year 

r .  *' - . .. ,*+, :,*.ti l. .. );sd>z- 3,:$c&:,;,..d .c,i:.q;,~daw% -, 4 - I ,  : =, * ,r. w @t~&t:,r~$ ~1'84~~ I I 16~ A :a. 6 2  c&;,;~s$~ijn+ E+&~Y& -IT is:: &rl,~++&a$ q %f&G~+wK&+r 
FUDS - LINCOLN AIR FORCE BASE I NE79799F045200 Progress In  -94: 

- ,,:%.!-$:i~+c.b: * +;>+:;: -- -.-. , :ii , Awarded Remed~ai lnvesl~gal~on and Feastb~l~ly Study 1 '  )' 

- *  * ' i g];' ' ,'tX 4 $802 $148 $270 $10 ' IV9' (RIIFS) and Polent~ally Responsible Party (PRP) contracts 
SITES I ' ,  + 'afsft. 4,. "2 " ( '2  Study - - ? 

Interim : W 9 8  
No wllh Response Complele: $0 PO $0 $0 Actlons 

.- -- -- - 4 W 9 9  
Design 2 nrc, 90 $0 90 $109 Progress i n  FYSS-FY96: 

No In Progress. 
-7- -- .- . - WOO Conllnue lo  work on RllFS and award PRP negollatlon 

Total: 

. 
4 PO $11 $0 $647 ' Fyol 

wnlract 
Cleanup 

7- 

*-- 
.?, - ; A;j+2$T.,a 'r* ..P *,-5' , I .  i : 3 if; ;rj? ,$;$::%;: ? , ,, ",,. -*A, 1 ]:<;&kq;$k;;i& "8- $802 $1  4 $270 $766 

W95-2OoBt $5 124 

.< . ;.$, ,k:.#p 2- . !:E. :~l!.-.~&~jj:,i!i~;~[ij~~i '!. i<b]lyn...e.ei I- i t l .  ., a i u * " %  .. 8. ,, A + W  A * ,  U ', .. , .. . i 
, 4 ! . ,  , ; : I  ;I&S>:I!'~* -- . , I" .d*gi ' i k r ' q i @  ff$f;~^~.~d:&,@ sfi x f r~!.;**c ;a , J31$ $&r3 ~t:'tt.a"&>.% f&v&:4mIi?&&434 R;y-$'$;< 

f 
* 

. 

Progress i n  W94: 
The Army Corps of Eng~neers Anallzed a Remed~al 
lnvesllgallon and Feaslblllly Study (RIIFS) and Proposed 
Plan to address so11 conlamlnatlon, prepared drafl linal RI/FS 
for groundwater conlamlnallon and completed a PCB 
Removal Actlon 

Progress In  W95-W96: 

Complete Rewrd of Dec~slon (ROD) for so11 wntam~nat~on. 
complete plan and ROD for groundwater contaminallon. 
obtaln approval for EElCA for groundwater contamlnallon and 
begln lnvesllgellons for other ptenl la l  d~sposal sttes 

FUDS - NEBRASKA ORDNANCE PLANT I NE79799F041800 NPL 

-- .- L r  r r  ' 9  I . 4 .  A * a  . ' A  r v , < ,  

$60,836 

$8,597 

r W 9 9  
5 

$3'190 

$28.080 
' 

$3.190 

W9s-2004t $'71.873 

3 $18071 - 
3 Interim 

1(1) Actions 
--~.- 

Deslgn I 2 REG $175 

Total: Cleanup 2 5 REG $1 CGl 

$19 9 0  
i t , L . %  -,..%. 3 . d  

----- 
$1 525 

$31 

$347 

$ I  LXil 

$6 294 

- 
$4 908 

$11,018 

$1.511 

$150 

$11.587 

$184 

$1,533 

$508 

$45.048 

$47,273 



%atus of lnstallat~ons w~th FY95 to Completion Cost Est~mate 
Table B-1 Defense Environmental Restoration Program Greater Than $I,OOO,OOO and More Than TWO Total Sites 

' Schedule Impact Reason: TECH - Technical, CONT - Conlracting, PERS - Perso~lrlel. REG - Regttl?!ory, Tllr lD - r:~~nding 
t The Year Represented Here is the Eslirnated Completion Year 



Status of lnstallatlons wlth N95 to Complet~on Cost Est l rnate Table B-1 Defense Environmental Restoration r)iogram Greater Than $I,OOO,OOO and More T h a n  TWO TOUI Sites 
1. i 
I Installation I FFlD 

3 - 
Addtt~onal Progress lnformalton 

S~tes (Acl~ons) 
FY94 FY94 ($000) ($000) ($M)O) 

($000) 

Progress In  FY94: 
Completed Correct~ve Actton Plan for stle 12 lntttated 
Remed~al lnvest~gat~on and feasrbrlity Study (RIIFS) phase 

Progress i n  FY95-FY96: 
Complete RIIFS phase, Initiate Remedtal Design and 
Remedial Action phase Complete Decision Documents for 
sites 

Progress In  FY94: + FUDS - STEAD AIR FORCE BASE I NV99799F600700 4 
. Awarded contract for Polentlally Responstble Party (PRP) 

lnvestlgalton and began Remed~al Des~gn (RD) for lank 3 
Removal Acltons 

No. with Response Complete: I 
Actlons 

Deslgn Progress i n  FY95.FY96: 
Conttnue PUP negollattons, complete RD, and award contract 
for Underground Storage Tank Removal Act~ons Total: 3 Cleanup SO 

' Schedule Impact  Reason: T E C H  -Technical ,  C O N T -  Contracting, P E R S  - Persoi>rlcl. REG - Rerlt~!nl.ory, F l l l ~ l 0  - 1-unding 
t The Year Represented Here is the Estimated Completion Year 



V w 
Table B-I Defense Environmental Restoration Program 

Status of Installations with N95  to Completion Cost Estimate 
Greater Than $1.000.000 and More Than Two Total Sites 

Additional Progress Intormallon 
Estimated Costs by 

- - 

IA ARMY - COLD REGIONS RESEARCH 8 ENG LAB I NH121002255600 I j l  Progress In M 9 4 :  ....-. --- - 

Completed the Phase II Remed~al lnvest~gat~on report and 

4 ln~t~ated operal~on of the permanent groundwater Irealment 

Interim FY98 5348 
A r N n n r  

-.-. 

No. in Progress: Deslgn 1 $0 $0 SO 
1 5 i:t: 11 Progress In FY95.FY96: 

, 

Perform groundwale' model~ng lo opllmlze exlractron well 

1 $2 388 $172 $180 $189 
pumprng schemes Evaluate and select lnnovatlve 

Total: 52.166 technology for locallzed source treatment of VOCs 

53038 $222 $680 5189 FYg5-2024t $15-007 
. -.,->,* , - . L , 4 * ,  - %  ." . ? , "  e 7 , .  * a 2 ;  .,~-.*?$'?,.,".-., , . * . . t , * $ q . ' * . *  * Y.-*$*'?J 

I I No. in Progress: I " 
5100 I I Complele Remed~al Acl~on al lhree srles and an lnterlm 

Remedlal Acllon at one site 
Total: 12 11  050 1- I 

procurement of cleanup acllvities for remalnlng slles 

' Schedule Impact Reason TECH - Technical, CONT - Contracting. PERS P e r ? o ~ ~ r l ~ l  I'r(: - R ~ o ~ ~ l n l r v y  r l l t l l )  1 rlrid~ng 
t 1 he Year Represented Here is the Esl~maled Cornplel~on Year 



Additional Progress Information 

NO activities were scheduled in FY94 

Progress In M s ~ - F < s ~ :  

Schedule lnipact Reason TECH -Technical. CONT - Contracl~ng. PCRS - P P I ~ O I ~ I ~ ~ ~ I  f:l f; R c Q I I I - I ~ - ~ ~  l-LIt4ll r1111(11ng 
t The Year Represented Here IS the Est~rnated Completion Year 



w V 

Table B-I  Defense Environmental Restoration Prograni 
Status of Installations with FY95 to Completion Cost Estimate 

Greater Than 8 1.000.000 and More Than Two Total Sites 

Add~tional Progress Information 

--- 

SI on DERA s~tes. Start Sls for rad~alion contarninallon 
Start design for Removal Aclion slles in FY95 

' Schedule Impact Reason TECH -Technical, CONT - Contracl~ng, PERS - Personilel, REG - R e g ~ ~ l ~ l o i y ,  F l l l ~ l l  f ulidlng 
t The Year Represented Here IS the Estimaled Completion Year 



Table B-1 Defense Environmental Restoration Program Status o f  lnstal lat~ons w~th FY95 to C o m p l e t ~ o n  C o s t  Es t~ma te  

Grea te r  T h a n  $1,000,000 and More Than  Two To ta l  Srtes 
1, 

Progress in FY95-FY96: 
lnil~ale Remed~al lnvesl~gallon and Feas~b~llly Sludy lor nlne 

Cleanup FYOI 
~ l l es  R e m r d ~ a l  lnlllale Artlnn Remedlal fnr nno Deslgn CPIG for rive sites ln111ale 

' Scliedule Impact Reason: TECH -Technical. CONT - Contracting. PERS - Persorin~l,  R r  (; l 1 ~ 1 1 1 l ~ f ~ ~ j .  I .UI I I  I ! II~I,IIII,, 
t The Year Represented Here is the Eslirqated Completion Year 



!;tatus of Installations with M95 to Completion Cost Estimate 

Schedule Impact Reason: TECH -Technical, CONT - Contracting, PERS - Perso~lnel, REG - Regr~~atf~ry, FOIIU - rt~nd~ng 
t The Year Represented Here is the Estimated Completion Year 





Table B - I  Defense Environmental Restoratiorl l'rograi11 
Status of Installations with FY95 to Completion Cost Estimate 

Greater Than $1.000.000 and More Than Two Total Stes 

for Ordnance and Explosive Waste (OEW), conl~1!-1 

Scliedule Impact Reason: TECH -Technical, CONT - Con(racling. F'EIIS - Persori~i*l, I?Er: - 1?~~11~!?1,~1y, TI  11111 I lrrldirig 
t The Year Represented Here is the Estimated Complelion Year 



w V 3 

Table B-1 Defense Environmental Restoration Program Status of lnstallat~ons wrth FY95 to Complet~on Cost Esttmate 
G r e a t e r  T h a n  $ 1 , 0 0 0 , 0 0 0  a n d  More T h a n  Two Total S ~ t e s  

Add~tional Progress Information 

. , ' : r * *. $ 8  - , I,% 2 p ' u  9 9?3e*.q;:, id.'. -& r f$.< r+q,yl.$s :,be>? f ::q~, 
AIR FORCE - CANNON AIR FORCE BASE 1 NM657212445400 Progress in M94: 

a t f l s  x ' -a .: "'.!! F, -. -- Completed study at one site and Removal Act~on at two 
Slles Conllnued rnonllorlng groundwater on three sttes 

z 
SITES ' $ 3 .  3 t,j*,;;*r-; , r, r h'; "*'+ , , Study 8 15 $7549  $19 5297 ~. -- 

No with Response Complete: 5 Interim 
Actions f ( 1 )  3308 $298 50 - 

Progress In FY95.FY96: No. in Progress: 18 Design 1 % i G  $0 $0 

Implement study on one slle and complete study on one stte , 
Total: 

23 Cleanup 1 $581 $181 

------- . . fill 

Schedule Impact Reason: TECH -Technical. CONT- Contracting, PERS - Persontlel, REG - Regillatnty. 1FUt.ll) - I - ~ ~ i l d ~ r l q  

t Tl ie Year Represented Here is the Estimated Completion Year 



Table B-1 Defense Environmental Restoration Program 
Status of Installations with N95 to Completion Cost Estimate 

Greater Than $1.000.000 and More Than Two Total Sites 

Addilional Progress Information 

' Schedule Impact Reason: TECH -Technical, CONT - Contracting, PERS - Persolinel, REG - Rcgi~latory, FI  IIII) - rrllldirlg 
t The Year Represented Here is the Estimated Completion Year 



Table B-1 Defense Environmental Restoration Progra~ i~  Status of lnstal lat~ons w l t h  N95 to C o r n p l e t l o n  Cost Est~rnate  

G r e a t e r  Than $1,000,000 and More Than Two T o t a l  S ~ t e s  

I 

I Status - -  'I I I 
Corn- Under- Schedule FY91 I ,,,,,A I ,,, I Future / , --.-. 1 Inr~jrrsd 1 c ,,.., jc I rw2g?__l 0 ~ ~ ~ ~ - 1 1  Estirnaled Cosls by 11 Additional Progress lnfnrmal~on 

-- 

I NY22100NY00200 I I Prooress In FY9.4. 

Interim $0 
Acllons 

Deslgn 1 Progress In M95-FY96: 
. WOO SO No lund~no oroorammed ~n FY95-96 

' Schedule Impact Reasr:!i, TECH -Technical. CONT - Contracting, PERS - Personnel, REG - Regulaloiy. FUND - F1111ding 
t The Year Represented Here is the Estimated Completion Year 



Table B-I Defense Environmental Restoration Program 
Status of Installations with N95 to Completion Cost Estimate 

Greater Than ~1.000.000 and More Than Two Total Sites 

-- 

Progress in M95.FY96: 

f \ ,;A'- 6 ,"' *s;r 8 i, - ' r , ,  2 .  5 t ,- *-.*%+** '. + ---- . - 5, .' : " ~3 &q&.-*s'3~$,-.i,$p~z -?+:+pe+& % g.:1 ,%~$gw+-~.<; \ ~ t $ d @ y & q ~ , ~ @ ~ > , b W ~  
-t 

ARMY - SENECA ARMY DEPOT I NY221002083000 NPL : Progress in M94: 

. .  I- e c  - - -- -. -- - - - - - 
34 SITES -~--- -- 

Interim No with Response Cornpielo 23 $ 5 7 2 6  $ 5 1 4 3  Actions 2(2 )  '(I) 

Design 2 $0 $0 35 SO No. In Progress: 

Total: 58 Cleanup 1 2 $1 974 $511 $1 838 $159 

I 13% 

Progress in M 9 5  M96: 
Conl~nue w~ lh  UST closures 

Total: 19 Cleanup 10 I I $0 $0 50 Note FY94 funding reported wlth West Polnt Mll~lary -- FY95-96 fundlng reported w ~ l h  West Po~nl Mllltary ; 
SO 90 $0 

--------. *.. " , . 5 * . ' E l . , ,  .. ' , .. . . . x <. ., ., 2 ..",*,.,.<k 

' Schedule Impact Reason TECH - Technical, CONT - Contracllng, PERS - Per?r,~lrlrl Rr (: 17~ , l l l lq l~ ry  rllrll) 1 t l ~ i d ~ n g  

t The Year Represented Here IS the Estimated Completion Year 



Status of lnstallat~ons w~th N95 to C o m p l e t ~ o n  C o s t  Est~rnate 
Table 6-1 Defense Environmental Restoration Program Grea te r  Than  $I,OOO,OOO and  More T h a n  TWO Total Snes 

t* I 
I I Installation I FFlD Status 11 I I 

Additional Progress Informatton Estimated Costs by 
Fiscal Year 

siles and initlala lnlerlm Remed~al Aclion for lhree s~tes In 

---. 

Schedule Impact Reason: TECt1 -Technical, CONT - Conlraclirig, PERS - Per lo l i~ l r l ,  RE(; - I ? ~ ~ f ; ~ i l ? l ~ ~ r ) ~ ,  I ' l l l l r )  I-rlr~dir~g 
t The Year Represented Here is the Estimated Completion Year 



Status of lns ta l la t~ons  w~th FY95 to Complet~on Cost Est t rnatc 
Table B-1 Defense Environrnental Restoratiori rrografn G r e a t e r  T h a n  $1,000,000 and More Than TWO T o t a l  Srtes 

Fuluro Schodulr Cost FY91 FY95 FY96 I 1 1 u r  1 I nlrl I C r r e ~ I  d Execulion Planning Estimaled by II Additional Progress Informalion 

Phase l l l f u  Execuled Planned Eslimale Fiscal Year 

FY94 ($000) ($000) ($000) 
Sites (Aclions) FY94 160001 I 

I 6  AIR FORCE - AIR FORCE PLANT NO. 59 1 NY257172464100 I I 
S I T E S  -- 

No. with Response Complete 1 Interim 

FYOO 

Total: Cleanup 

Progress In  FY94: 

Initialed Remedial lnvestigalion (RI) lor two srtes 

Progress In  FY95.NS6:  

Complele RI and Feasibility Study. 

14 AIR FORCE - GABRESKI AIRPORT 1 NY257282424900 I I - - - - -  

FY98 $5 900 
No. with Response Complete: $0 $0 

Cleanup FY01 $25 

Progress In  FY94: 

Compleled Sile lnspectlon addendum report 

Progress i n  FY95.FY96: 

Perform Remedial lnvesligalion and Feaslbtllly ' Study 

' Scliedule Impact Reason T E C H  - Techn~cal ,  C O N T  - Con l rac l~nq  PEI7S P ~ r - i ~ ~ ' r l ~ l  I?! (2 1'1  (11 171 \ry f I1111 I ' 1111d1ng 

t The Year Represented Here IS the E s l ~ m a t e d  Cornple l~on Year 



Add~lional Progress Inlormalion 

and iniliation of Remedial Investigation or closeoul. 

, , " . ,  - .<' *ret.. .. ' i  

AIR FORCE - NYGARA FALLS INTERNATIONAL AIRPORT 1 NY257122427300 
Compleled Remed~al lnvestigalion (RI) al seven s~les 

6 REG 52 122 9181 $0 
-.. ,*.. 

No with Respc 
I I I I 

Deslgn 2 1 5 $0 $' OM) Progress in N 9 5 - N 9 8 :  No. in Progress. -. --- I I Complele RI al three riles Complele leasib~lily S lue  at 

~ n s e  complete: ( 4 1 1 .-.,-..-I I I I I 'I 

1 I I I I t Y U U  

14 Cleanup 2 
1 1 three sles 

$2 000 

' Schedule Impact Reason: TECH -Technical, CONT - Contracting, PERS - Personri~l ,  Rl:(: I < y l ~ i I " ~ r y ,  rIJ111, - Funding 

t The Year Represented Here is the Estimated Completion Year 



Status of Installations with FY95 to Completion Cost Estimate Table B-1 Defense Environmental Restoration Prograin Greater Than $1,000,000 and More Than TWO Total Srtes 
t i 

Addilional Progress Information 

over 12.000 gallons of free-product contammal!on Began 

Contlnue ongolng cleanup and sludy acllv~l~es 

f - % -2 $ T- 4 '  f; , , *I- $3 :: )td ~~$.;w~@;~;f i9;**~+,b'  ' ? +' %%$: a'g&%'L;+@&, *it$.$+L ..:xY$+ ;Q&jk *<> b~-*W~%fq&5.~.v++y&y= . ;aSrq&+14wf@Cw;&r";  .: 
AIR FORCE - ROSLYN AIR NATIONAL GUARD BASE 1 NY257282429600 Progress In  F Y S ~ :  

Completed Slte tnspeclton (SI) field work * .  i ) .  -- --- 
, :.< * < .: a:-*; > >: - :33 ; 

SITES t i ,  . ., 5 : I- -  - Study 2 3 SrGB $05 $6 - 
No wlth Response Complele 2 Interim 

Actions 2(2) 983 $30 $0 $0 

3 Deslgn 3 90 9'3 $0 $0 
Progress In  FY95-FY96. 

No In Progress. 
Complele Sl report Fundlng shortfall wlll delay Remed~al 

Total. 5 Cleanup 3 50 90 $0 lnvestlgallon and Feas~blt~ty Study $825 
rn -. , ,  

~ c g l  $751 $175 $6 
3 1 I ..a . ' - 1 1  < - .  j. 

lnvesl~gat~on and Feaslbll~ty Sludy 

' Schedule Impact Reason: T E C H  - Technical, C O N T  - Contracting, PERS - P e r s o r ~ ~ i ~ l ,  RE(; - lirql;ial,?ry, FIIf,ll! - F 1111ding 

t The Year Represented Here i s  the Eslimaled Completion Year 



Status of lnstallat~ons wlth W95 to Complet~on Cost Est~mate 
Table B-1 Defense Environmental Restoration Program Greater Than $1,000,000 and More Than TWO Total SRes 
I " ' ,? 

' Schedule Impact Reason TECH - Techn~cal, CONT - Contract~ng, PERS - Person~~el, REG - Rcq11lat3ry, FUN[> - Furld~ng 
t The Year Represented Here is the Estimated Completion Year 



Status of Installations with FY95 to Completion Cost Estimate 
Table B-1 Defense Environmental Restoration Prograin Greater Than $1,000,000 and More Than TWO Total Sites 

Additional Progress Information 

14 FUDS - F MIC LAYOUT BLD UTlL I NY29799F115100 1'1 Progress In FY94: 
- -  - 

NO. with Response Complete: 
i' FY98 $0 

Acllons $0 $0 $0 $0 , 
No. in  Progress: 

? n 9 9  
Design 

$0 
$0 $0 $0 : WOO $0 

Total: Cleanup $0 $0 $0 so : n o t  $0 

No activities were scheduled in FY94. 

Progress In N95-M96:  

Complete Preliminary Assessment. 

and building demolition end debris removal (BDIDR). 

Progress In FY95-M96: 

FUDS - lONA AX DEPOT I NY29799F125000 

3 $0 $0 $10 $0 
I I 

lnterlm . 
No. wllh Response Complele: (I0 $0 $0 $0 ' 

. '  FY99 $0 

No. In Progress: Deslgn $0 $0 $0 $0 
' 

N O 0  SO 

Cleanup 3 $0 $0 $0 So 7 n o 1  $0 

Progress In M94: 

No aclivities were scheduled in FY94 

Progress in M95.FY96: 

Complete Prelim~nary Assessmenl. 

' Schedule Impact Reason: TECH -Technical, CONT - Contracting. PERS - Personnel, REG - Reg~~latory, FUND - Funding 
t The Year Represented Here is the Estimated Completion Year 



Table B - I  Defense Environmental Restoration r'rogram Status of lnstallat~ons wrth N95 to Complet~on Cost Esttmate 
Greater Than $1,000,000 and More Than Two Total S~tes 

1. - 

Add~tional Progress Information 

* - 
I# FUDS - LAKE ONTARIO ORDNANCE WORKS I NY29799F734500 I I Progress In M94: I I 

ACllOnS - -- - 
No In Progress: Design 2 2 51 601 $835 $250 -- - fg5 

1 i!: , :! 1.1 Progress in FY95-FY96: 1 Complete RD In FY95 and begin Remed~a! Act~on In FY96 ,, 
Total: . Cleanup G $0 $0 $0 $10,807 --. 

, z ,. 2 + . i) D.lf(-j'6\ - ,. , % ,,,,,> " *' , . , , ' $2 : " 

, ,.I.; ,: , a+&~?:$%bi,Q v. L , . i l l J  :j.W 35 771 51.692 f 1,030 f 1 4 x 2  FY95.2008t f 2 1 3 5 5 8  

' % . * >- c- , , -.. % . - ,  ~s$?$$,w.. r, 9 .  .*&tjl't 7? ;,z:~:+I~I , ,y* p L  L -  ,. a r .. $ ,' .*. , t u.* ' $ > . , , . , , %-.. ' * .  . . . ** 
, tvld,, .$< L ,&:, :..?sev,, ,., . -: ,: -T T~ :; as * :$ , . , . . t 5 q s  t , t&~-.d&t~~urgp,~;ii~s:: &ui.rw~-,g$s,yf.f.s&:a*; +$:.t~;ag' %be:*>& ~ ~ p . o . f i > ~ ~ - ~ ~ ~ ~ 3 : ~ + * ~ ~ e ~ ~ ;  

FUDS - MILITARY OCEAN TERMINAL 1 NY29799Fll7600 1.1 Progress in FYS4 1" 

Progress In FY94: 
Completed Sile Inspeclion for Hazardous, 1 
Radioactive Waste. 

Progress In FY95-M96: 

No activities are planned for FY95-96. 

and 

' Schedule Impact Reason: TECH -Technical, CONT - Contracting. PERS - F'ersnnncl, REG - R~o1i lnl3ry.  F u N l ~  - Funding 
t The Year Represented Here is the Estimated Completion Year 



Table B - I  Defense Environmental Restoration Prograni 
Status of Installations with FY95 to Completion Cost Estimate 

G r ~ a t ~ r  Than $1.000.000 and More Than Two T o t a l  citec 

Additional Progress lnlormal~on 

AV HOSP I NY29799F126700 

FY98 
No. with Response Complete. 

N 9 9  $391 

No In  Progress. Deslgn $0 $0 N O 0  $0 

Progress In FY94: 

No aclivilies were scheduled in FY94 

Progress I n  N95-FY96: 

Complele Pret1rnina;y Assessment 

Total. 3 Cleanup 3 $0 90 $0 

$0 90 $10 

% e  ' i . , t , A %  r e -  ' t  4% ." ' P . E .  + vr * ha ttgf~~r,. 'J,>~$ p.~, $ h + f ' ~  ,, ; t %  % * f p s , e  d t t+  $+@' >\+F-x$ ,*"%*,t% >* :"4;$@% At' $& 
Progress In  M94: ! FUDS - NEW YORK ORD WORKS I NY29799F110500 

-- : Compleled Rernedral Deslgn for Conlarn~nated and 
Hazardous. Tox!c and Radloacllve Waste (CONiHTRW 

5 571 $8 $20 -- --- -- 
Interim $0 ?n $0 
Actlons - ----- 

Progress In N 9 5 - N 9 6 .  
No In Progress: Deslgn 1 $27 F/7 $0 

-.- - Perform Rerned~al Acl~on for CONIHTRW 

Tolal: Cleanup 5 $0 90 $334 

y ;ii*b if 8% '$ ,p.ytc,v~!~k l vi t& $10 $33 "$354 z 
$ 4  1, ‘ * - b ., &.,. r I * 8 ,  , < -  . , . r .  ,a i 

' Schedule lmpacl Reason TECH - Technical, CONT - Contracllng, PERS - Pe rso r i~ i~ l .  f7EG - Feq~llatury TUIJI) - Funding 
t The Year Represented Here 1s the Estlrnated Cornpletlon Yrnr 



Status of lnstallat~ons w~th N95 to Complet~on Cost Est~mate 
Table 6-1 Defense Environtnental Restoration Prografn Greater Than $1,000,000 and More Than TWO Total Snes 

" 

I Installation l FFlD Status 

Additional Progress Information 

: 

+ FUDS - NlKE BU 34135 1 NY29799F107600 Progress In M94: 
---- - No acttvities were scheduled bn FY94 

3 $19 $0 $05 
.---.- 

Interim 
Actlons t C' $0 $0 t o  

-- -- N 9 9  
Deslgn 9.0 9.0 $0 Progress In M95-M96: 

- ---.-. M O O  lnbliate Remedtal Invest~gatbon and Feas~bbltly Study lor 

3 90 $0 $0 Hazardous. TOXIC and Radioactive Waste 
Cleanup $0 

-_Ê -- 

$0 $85 

. > ? 4 .  . ..r . ! 7 .  , . ' I 'llI ., e-. ., M > -  '7, , -- e .s* # 

: . @ . ,% , - , ?,&:, ze r*. .-* L--,+~ : . 42r,-.,*v-t+ t *&+< 3 ,, 4 +* -, *- : + * '& * t +; k.-;--%+$,e &s&?$~:WJ~~$:~;F$ @ ; & * ~ ~ S ( ~ @ ~ L ~ ~ & $ ~ W ~ & ~ ~ % ~ ~ % ~ ~ Z ~ % ~ ~ ~ ~ ~ ~ ~ P + ~ ~ ~ @ ~ ~  

FUDS - NIKE NY 29/30 1 NY29799F108300 Progress In M84: 

No acttvittes were scheduled In FY94 :?$;g;>!f ";:,"$xk>i;$ $&;PA. * 

s ~ ~ E ~  ; 4 , study 3 $0 9.0 $10 

Interim No. with Response Complete: $n $u $0 
Actions - -- 

No. in Progress: 3 Deslgn $0 90 $0 
Progress In M95-M96: 

Complete Preliminary Assessment 

Total: 3 Cleanup 3 $0 $0 $0 I - 
$0 $0 $10 

4. f i * I .  ' - > '  X ' .v-, :s 
- b . ~  , y&$ x- s-, lg@2z ,-2g+;.:~-~,;:~~-*~~~.*-~~.z~ ,* ;,a fa.*< . . * t - ..- c r.4- ,. t * ~  ~ f i ~ ~ ~ + . w ; , ~  - . :JL:+~~F. -;GJ,&~ .:*"$$ in,*-,c-2~:;*I~,~$~~":Taiir;r&pb~&~~ 

FUDS - PLATTSBURGH ATLAS S-11 I NY29799Fl10200 Progress In FY94: 
No actlvtties were scheduled in FY94 

I 

No. wlth Response Complete: 

Design Progress in FY95-N96: 
No. In Progress: $0 $0 

Cornplele Prellmtnary Assessment 

Total: Cleanup $610 

Schedule Impact Reason: TECH -Technical, CONT - Contracting, PERS - Persorirlcl, RE(; - Roglllnlory, FtJIII) - Furlding 
t The Year Represented Here is the Estimated Complet~on Year 



Status of lnstallat~ons w~th M95 to Complet~on Cost Est~mate 
Table B-1 Defense Environmental Restoration Prograin Greater Than $I,OOO,OOO and More Than TWO Total S~tes 

t 

' Schedule Impact Reason TECH -Technical, CONT - Contracllng I'TRS - Perso~iirrl, RFG Rrq~llalory rlltll) rtlrld~ng 

t The Year Represented Here 1s the Estlrnated Cornplel~on Year 



Status of lnstallat~ons w~th FY95 to Complet~on Cost Esttmate Table B-1 Defense Environmental Restoration Program Greater Than $1,000,000 and More Than TWO Total Srtes 
r. 

Estimated Costs by Addilional Progress Information 

Remedtal Action for CONlHTRW In FY96 

Schedule Impact Reason TECH - rechnlcal, CONT - Contracltrlg PERS Persnt~t i r l  1'1 1; F~ [ I I I I  l loty I 1 1 1  1 1  I 1 1  idliig 
t The Year Represented Here IS the Esttmated Completlon Year 



Table B-1 Defense Environmental Restoration Program Status o f  lnstallat~ons w l t h  N95 to Cornplet lon Cos t  Est~rnate 

Greater  Than $1,000,000 and M o r e  T h a n  Two Tota l  Sites 

I, I' 

I I Installation I FFlD Status 11 1, I 

Addttional Progress Information 

Continued Remedial Action (RA) for Conlaminated and 
Hazardous. Toxic, and Radioactive Waste (CONIHTRW) 

Progress i n  N95-FY96: 

Complete RA for CONIHTRW. 

I I I I I I I I I I I . .  . 
. , , I . . . . .  . .- ; -. , \;<; *,,,, I . .,? ;$ ,.,:;i .;.~ ,..,.? j!:.,:;..: 

. , 5 .  : , . , : :  : < . . i 1 $1°5 I Sol  I > .  $2 
. , , < , ,,., < , . , . . ,, . : .  . -..< , . . ...+ ,. .-.. . , , , . , . ?,+J . ' ... s , , . , I  ' ! ,  - r . c  ..". ,. s .... , . . . c  .,,. . -  ,,.; 1; 

, : -.z, . ? q!< $ * " . + $ r g . '  < ;,8 T >&A+. a>&.p*'fj4fc;<s ?.. ., .e.,&+.+,;"~6~~; * q$ , * * * a  : >. ' , :**ee 'E;*@& 

FUDS - SUFFOLK COUNTY AIR FORCE BASE I NY29799F122200 d 

ln~t~aled Remedial Act~on (RA) lor Contammaled and 
Hazardous TOXIC, end Radtoactlve Waste (CONIHTRW) 

b 
N 9 8  

$0 $0 
FY99 

Design $0 $0 

Total: 3 Cleanup an 

' Schedule Impact Reason: TECH -Technical, CONT - Contracting, PERS - Persoii~iel, R E G  - I?cot~l;.lcry, f - I IHO - I-ttnding 

t The Year Represented Here is the Estimated Completion Year 

FUDS - US NAV TRG DEVICE CEN I NY29799F126300 
<! , r, -3 -$. $?z; %I*+ %*"qr;, 
, . t .  p p  l,i?jx, $i&7-.:f +r a . P[<??~ lrl-l~rTTIF1~ --- 

No. with Response Complete: - --- - FY99 

No. in Progress: Design -- . FYOO $0 

Total: Cleanup $0 $0 $0 FYO 1 $0 

Progress i n  N 9 4 :  

NO aCllvltleS were scheduled ~n FY94 

Progress In  N95.FY96: 

Complete Prel~mlnary Assessment 



Status of lnstallat~ons with N95 to Completion Cost E s t ~ m a t e  Table B-1 Defense Environmental Restoratiori Program Greater T h a n  $I,OOO,OOO and More T h a n  TWO Total Srtes 

1 

esligalion of sttes 

Complele investigation of sites 

I+ N A W  - CAMP LEJEUNE MCB i 
I . i I,+. .$: -*+ 

' NC417302258000 NPL I Progress In FY94: 
Began Remed~al Aclton at lhree sltes Cont~nued Remed al 

, 

, , . , 1 -  - 1 -  ~nvesgal lon and F ~ ~ S - Y  stud, R I r s )  

P 7- ---- 
Interim N 9 B  $10.786 No with Response Complete 66 $1 551 70 $490 $0 Actlons 3(3) -- --- - - N 9 9  $6 739 - . - , - - - . - 

otgn necoro o~ uectslon In r r 9 5  Complete RllFS I" FY97. 11'1 
1 ~ e s l g n  

. 

;; r 1 $ 1  t 6 3 F I  $1,920 1 $1,667 
F" $14,7"1 Yg:ss':t.,.t.yy6: ..,- P 

Cleanup $8 994 PG 109 $3.605 $9,236 ,,, $8.133 

' $ - 8 , , 8 $36,071 $12 053 $10,929 $16,396 N9S-2003 t  $167.643 

' Schedule Impact Reason: TECH - Technical, CON I - Contracting, PERS Pcrsc.r~ri?I, I!I:G - I ' ~ ~ ~ r 7 ~ ~ - ~ l r ~ r v ,  I 1 l l t l ~  I 1111dirlg 
t The Year Represented Here is the Estimated Cornpletiori Year 



Table B-I  Defense Environmental Restoration Program 
Status of Installations with FY95 to Completion Cost Estimate 

Greater Than $1.000.000 and More Than Two Total Sites 

Additional Progress Information 

Progress i n  M 9 5 - N 9 6 :  

Perform RA at five sites Complete RCRA Facility 
lnvesligation in FY97. 

' Schedule Impact  Reason: T E C H  -Technical, C O N T  - Contracting, PERS- Personrlel. REG - R ~ q ~ ~ l a t o r y ,  TUHD - f t ~ r i d i n g  

t The Year Represented Here is the Estimated Completion Year 

AIR FORCE - POPE AIR FORCE BASE 1 NC457212447500 

: N 9 7  $2,428 

$2.179 
No with Response Complete: 

$1s179 
No. In Progress: 9 : WOO $1.234 

Total: 9 

, , 4 5 * - % .  ?, 
t" p .*%" 8 ,  

;-* 9s ." ; @ """d ,  +. 
,,..;t &1:7 2 j'&bb,:,, 

FY95-2009t $20,446 

Progress In  M 9 4 :  
Started study for 66 Areas of Concern (AOC) and wnllnued 
monltorlng SIX sltes 

Progress In  FY95-FY96: 

Cont~nue study for 66 AOCs. contlnue monltor~ng SIX sdes. 
complete Interim Remedlal Actlon at one srte begln Remedial 
Act~on and Remedlal Deslgn at one slte, and ln~l~ate study for 
nlne slles and SIX AOCs 

t 
: :, , *" \  . $, 1 %  ..:t , &  7>..$,;e;$;g3p,. t > h  '.-- -,> .j;@$f, ...I . 1 . .a. i '. r *ss*/'L , L ; <  . L . * L . '  

4- ..z* , , 4  + ~ ~ ~ . ~ , f 5 ~ ~ ~ ~  ?tP  r<.&-L. t@, ,J-  6, % s \ % ; i $ v .  l z ' +  a a;, ; q ,  ,-I-'. :kr. ;,>\+s .:*~+~,Lp~-j z ;  :*k$;'. <it+; . *@i\~$b & I$%)&* * ~ tg t~@$~: , "L t&~ZT3 ibk4  *ett[ j ' 4  A 7 
AIR FORCE -SEYMOUR JOHNSON AIR FORCE BASE 1 NC457212447400 

, .. - 9. 7> 
w k :  ,@,y 1 ' f % , Study 25 4 "' ',.i . 't 1 * 

FYSB Interim No with Response Complele: 21 3(3) $519 Actions 

Design 3 No. In  Progress: 8 3 2 9247 FYOO 

5 $19 Total: 29 Cleanup 3 $150 

$, . .. ~ *I' 
-*"'---* 3 . " , , .  

, ,, .2,tiji.,; .:<'.?: $ ;. k$&crr  ,$i1'46 ts;4Ti&PLg,b.' .C,.:. ',+, :-&* , .- , i k . . l g  . s . '. 

Progress i n  N 9 4 :  
Completed Prellrnlnary Assessment and Slte lnspect~on at 
two sltes, established Community Reiat~ons Plan, 
adm~n~strat~ve record. Techn~cal Rev~ew Committee, and 
Restorat~on Adv~sory Board Cont~nued to conduct free 
product recovery at 5 sltes 

Progress In  N95.FY96: 

Sludy hvo sltes, tnvest~gate 52 RCRA Areas of Concern, and 
remedlate SIX sltes w~th Declslon Documents for closure 

_-, , - . - ji .t . k 8 , q .  *,- 

t 

2 

p - 3  



Status of Installations with N95 to Completion Cost Estimate Table B-1 Defense Environmental Restoration PrOgraln Greater Than $I,OOO,OO~ and More Than TWO Total Stes 

I ,  It 

Addttional Progress Informalion 

Schedule Impact Reason. TECH -Technical. CONT - Conlracl~ng, PERS - Perso~iiiel, REG - Rear~latr~ry, rillli~ - Funding 
t The Year Represented Here is the Estimated Complelion Year 



fitatus of lnstallat~ons with N95 to Completion Cost Est~mate 
Table B-1 Defense Environmental Restoration Prograin Greater Than $1,000,000 and More Than TWO Total Sttes 

I, , ., 

Additional Progress Information 

RllFS and PRP negolialion. 

CONIHTRW, and complele RllFS for HTRW 

' Schedule Impact Reason: TECH -Technical, CONT - Conlracling. PERS - Persorln?l, REG - Rsg~~lsirlry. FIJPII) - F1111ding 
t l-tle Year Represented Here is the Estimated Completion Year 



Status of Installations w~th FY95 to Complet~on Cost E s t ~ m a t e  
Table B-1 Defense Environmental Re~t0rati011 Prograin G r e a t e r  Than $1,000,000 and More Than TWO Total S~tes 

t. . . I' 
Installation I FFlD Status 

2 . . ' . 2 * r, r a,\, l r I !I 
Addrlional Progress Informalion 

I-- WEEKSVILLE NAVAL AIR FACILITY I NC49799F491100 I I Progress In FY94: i 

Conl~nued Remed~al Invest~gat~on and Feas~b~l~ly Study for 
Hazardous TOXIC and Rad~oactlve Waste and began scoplng 
for des~gn contract 

Progress In FY95-M96: 

Complele Prellm~nary Assessment I I 

Schedule Impact Reason: TECH - Technical, CONT - Contracting. PERS - Persor~nel, REG - R e c l ~ ~ l ~ l r i r y ,  FU110 - Funding 
t The Year Represented Here is the Estimated Complelion Year 



Status of Installattons wtth N 9 5  to Cornplet~on C o s t  E s t ~ r n a t e  Table B-1 Defense Environmental Restoration Program Greater Than $1,000,000 and More Than TWO Total Stes 

i 

Phase 11 Add~lional Progress Informatton 

ARMY - STANLEY R. MICKELSEN SC, MISR4,RSLS 1 ND821002278000 
1 I 7 - 1 - - -  ---- -1 Progress In  M 9 4 :  

1 1 - - - 7 - 1 - 2 1  Compleled Prel~mtnary Assessmenl 

SITES . , 
No wi lh Resvonse C o m ~ l e l  

Progress In  M 9 5 - M 9 6 :  

lnltlate and completp Slle lnspecl~on ln~ltale Remed~al 

Cleanup F Y O  1 lnvesltgallon and Feaslbll~ly Study 

Progress In M 9 4 :  

Pedormed Preliminary Assessment and Site lnspeclion 

lhree sites, and completed design for one sile. 

lransfer BRAC base lo  Air Force closure command on April 

' Schedule Impact Reason: TECH -Technical, CONT - Contracting, PERS - Personriel, REG - Reglllatc~ry, TIIN[) - f'anding 
t The Year Represented Here is the Estimated Completion Year 



Status of Installations with FY95 to Completion Cost Estimate Table B-1 Defense Environmental Restora.tion Prograln Greater Than $1,000,000 and More Than TWO Total Sites 

Add~lional Progress Information 

' Schedule Impact Reason TECH - Technical, CONT - Contracllng PERS - Perco~ inr l  RT(; Peq 112l?ry. FLIIJI) rrrndlng 
t The Year Represented Here IS the Estimated Cornplet~on Year 



Table B-I  Defense Environmental Restoration Prograrii 
Status of Installations with N95 to Completion Cost Estimate 

Greater Than $1.000.000 and More Than Two Total Sites 

Add~l~onal Progress lnformal~on 

- - 

14 ARMY - RAVENNA ARMY AMMUNITION PLANT 1 OH521002073600 I> 1 Progress I n  FY94: I I 
Planned for RCRA Faclltty Invesl~gat~on (RFI) field survey of 
Sol~d Waste Managemenl Un~ls (SWMU) 

M 9 8  SO 
$0 I1 

I I I 
29 Deslgn 

$ Ig0 1.1 Progress in FYIII-FY96: 
No. In Progress: 

MOO $2,159 Conducl RFI of ~der l~f ied SWMUs Slarl cleanup as 

I 1 Total: $14.902 111 required 1: I 

+ AIR FORCE - AIRFORCE PLANT NO. 36 1 OH557172462300 
Conl~nued onqolng lnvesl~galtors 
Progress In  FY94: 

. A & ' &  < - = '  9 - < x  ? "  --.--.---- ------- 

No wlth Response Complete: 

Progress i n  FY94: 

Began Remedial Action (RA) at one site. Completed 
Remedial lnvesligation for one site 

Progress In  FY95.FY96: 

Conlinue RA Begin Interim Remedial Aclian 

' Schedule Impact Reason. TECH - Technical. CONT - Contracl~ng. PERS - Persori~iel. REG - i t e q ~ ~ l a t ~ r j .  F I I tJ l I  - Funding 
I The Year Represented Here is the Estimated Completion Year 



Status of Installations with FY95 to Completion Cost Estimate 
Table B-1 Defense Environmental Restoration Program Greater Than $1,000,000 and More Than TWO Total Sites 

I 1  

' Schedule Impact Reason: TECH -Technical. CONT - Contracling. PERS - P e ~ ~ n ~ ~ n < . l ,  RE(; - I l?n~~l i l lo~y,  FI  I l l 0  - Funding 
t The Year Represented Here is the Eslirnated Completion Year 



Status of Installations w~th FY95 to C o m p l e t i o n  C o s t  Es t~ma te  Table B-1 Defense Environmental Restoration Program Greater Than $1,000,000 and More Than TWO Total Snes 
I, I 

Installation I FFlD Status 
* h r , i ,  e 2 $ ,  

Addilional Progress Informalion 

Progress In FY94: 
Drafl final Site Inspection report awaltlng slate regulatory - 
agency comments 

Progress in FY95-N96: 
Fundlng shortfalls rnay delay lnltlatlon of Ihe Remed~at 
lnvestlgatlon 

Progress In FY95-N96: 

AIR FORCE -WRIGHT PATTERSON AIR FORCE BASE 1 OH557172431200 
NPL ( 1  I*- 3 s :t~&*i i'. 1 ,?<&*?*? F I I I I ~ - - - ~ - - - 7 - - - ~ 1  - I 

No. with Response Complete: 32 

No. In Progress: 33 

Interim 

Design 

W97 $18,864 

FY9B $10.407 

FY99 $10,761 

FYOO $12,422 I I Total: 1 65 1 1  Cleanup 1 3 1 ( 29 1 1 $25.61.1 1 $12.152 1 $12,743 1 $10,788 1 I 

Progress In FY94: 

Completed study for 36 sites 

Progress In N95-FY96: 

Inillate Remedial Action at 29 slles 

* Schedule Impact Reason: TECH -Technical. CONT - Contracting, PERS - Persc~ii~rel, RFG R~~j l l la l ( l ry ,  FI 11117 - 1 rl~idirig 
t The Year Represented Here is the Estimated Completion Year 



Status of lnstallat~ons w~th N95 to Complet~on Cost Esttmate 
Table B-1 Defense Environmerital Restoratiori Prograln Greater Than $1,000,000 and More Than TWO Total S~tes 

r. -*-: 

Scliedule Impact Reason TECH - Techn~cal, CONT - Conlractl~lg. PERS - P ~ r ~ r ~ n i l r l  I?! (: 11i l? l  \ ~ y  1 I1111 I 1 l~ r ld~nq 

t The Year Represented Here 1s the Estirnaled Complel~on Year 



Table B-1 Defense Environmental Restoration Pragram Status of Installations with FY95 to Complet~on C o s t  Es t~ma te  

Grea te r  T h a n  $1,000,000 a n d  More T h a n  Two Total Snes 

I, 1 

I I Installation 1 FFlD Status I I I I 

Eslimaled Cosls by Add~lional Progress Informal~on 

16 FUDS - ERIE ARMY DEPOT 1 OH59799F364500 I I Progress In N94: 1; 1 

No. wllh Response Complete: Interim $510 
Acllons $651 $0 

FY99 $3.565 
$0 SO $0 SO 

NO0 $3.500 

FUND $145 $17 2 1 8 g I o  s 1 . 1 1  

Proposed Wo new siles Compleled archives search report 
for ordnance. 

Progress In FY95-FY96: 
Conlinue ordnance invesligalions and beg~n Remedial Aclions 

Progress In FY94: 7 
: Began invesligalions for two siles. t 

4 

> Progress In N95.FY96: 
Conlinue Remedial lnvesl~gat~on for two siles Begtn swplng ; 
for add~lional projecls, ~f funding is avatlable 

. . . . . - . . .  . . . . . . . . . . . . . . .  .t 

' Schedule Impact Reason: TECH -Technical, CONT - Contracting. PERS - Persotinel. i?E(; l i c r~ i~ la t r r y ,  FIIII[) - I:r~ridin(l 
t The Year Represented Here is the 1:stirnated Completion Year 



I Installation 1 FFlD Status I I I I 

Addilional Progress Information Eslimaled Cosls by 

1 + - .. < ?%.?I . :, P' +.w&j8>;4$4 &$&t@.x*?. 5 &~<f&~qtq&%~~-&,&@p~j:~q&~~k$&q *:A * : , ,. A , , ' '~'~.?.T$~;'it~~o~-~:~1??:.':.ta r~;&;..r4&$ %$t ~ j ' ~ ~ k ~ q ~ ~ ~ w & ; ~ & ~ ~ g ~  3. ir 4. ~(~*%-$:,p @&ilim,-& 

1 ( prograss In -4: 4 FUDS - RIDGEWOOD ARMY WEAP PT 1 OH59799F368000 

3 $13 $0 $0 

NO. with Response Complete: lnlerim 
Artinn- $0 $0 $0 $0 . .-..-..- 

FY99 $4.031 
No. in Progress: Design 3 $0 $0 $29 $0 

Cleanup 3 $0 SO $492 

Revised invenloy report lo add new s~tes 

Progress In N 9 5 - M 9 6 :  
Begin Removal Action of Underground Storage Tanks 

Schedule Impact Reason: TECH -Technical, CONT - Contracting, PERS - Person~~el,  REG - Regc~latory. FUND - Funding 

t The Year Represented Here is the Estimated Completion Year 





Status of lnstallatlons w l t h  FY95 to Complet~on C o s t  Estlrnate Table B-1 Defense Environmental Restoration Prograln Greater Than $1,000,000 and More Than TWO Total Srtes 

Additional Progress Information 

1 SITES 1 + . I -I--, l i ,  I 
No wlth Response Complete: lnterlm 

Actions 52 133 $1 986 $167 

No. In Progress: Design *n en 

L Progress In FY94: i ,:.+ 

Completed building demolilion and debris removal and 
removed Underground Storage Tanks. 

Progress In FY95-M96: 

MOO Contlnue ~nvestlgatnn derlved waste Removal Acl~on and 
I I Total: I 5 1 1 I 1 1 1 2 1 2 1 --- Remed~al lnvestigal~on and Feaslb~lity Study 
I I I - I I I I I I I 1 1 I -YO1 % I  UUU I I I' I I - I - - I  --- 

1- FUDS - FREDERICK AIRPORT I OK69 799F638300 1.1 Progress In F Y Q ~ :  1 e 1  

Study 

Interim 
Acllons 

Deslgn 

Cleanup 

NO acI1~111es were scheduled In FY94 
'I 

Progress In FY95-N96: 

Begln and complete budding demol~t~on and debrts removal 4 

project 

Progress In FY94: 

Began design for Removal Act~on of lank 

Progress In FY95-FY96: 

No aclivilles are planned for FY95-96 

' Schedule Impact Reason: TECH -Technical. CONT- Contracting, PERS - Persr!l!icl, RF(: - Ro, l~~ l i l c r ) l ,  F l l l l r )  - F~~r id ing 
t Ttie Year Represented Here is the Estimated Completion Year 



Status of Installations with N95 to Completion Cost Estimate 
Table B-1 Defense Environmental Restoration Frograrn Greater Than $1,000,000 and More Than TWO Total Sites 

Add~lional Progress Informal~on 

Progress in M95-M96: 

Complete BDlDR by mid-FY95 

' Schedule Impact Reason TECH -Technical, CONT - Contract~ng PERS - Persorlllrl RE[: I?< gltlafory 1 I 1111) 1 ~lndiilg 

1 The Year Represented Here IS the Est~rnated Cornpletlon Year 



Table B-7 Defense Environmental Restoration Prograin 
'Status of Installations with N95 to Completion C o s t  Est imate 

Greater Than !%I .On0 000 2nd More Than Two  Total 

Additional Progress lnformal~on 

a magnetometer 

J Progress In FY94: 
Prepared drafl Site Inspection report and contracted for the 

C .  

cleanup of site 10 

Progress In FY95.FY96: 

Begin cleanup of sile 10. 

. .  .., % . .-, , ., . -~ ,"*:.* ' : <.A.. - * 2 

14 FUDS - CP ADAIR: I I R  AF STA 1 OR09799F306700 1 I 

FY99 

FYOO 

Total: Cleanup FYOI 

Progress In FY94: 

Compleled Remedial Desian for Contaminated and 
~azarc'oos Towc and ~ a i ~ o a c t ~ ~ e  waste (CONIHTRW) 
Prolecl. awarded Remed~al Acl~on for CONItIT'iVI to 
remove ten Underground Storage Tanks (UST) 

Progress In FY95.FY96: 

Cornplele Removal Action of ten USTs 

' Sclledule Impact Reason TECH - Technrcal, CONT - Conlracflng IIFRS - P r r - r ) r \ v l  l1rC R ~ i ~ l l l 7 1 ~ l r y  rl 1111) 1 i l l id~ng 

t Ti le Year Represented Here IS the Estlrnated Cornplet~on Year 



Table B-1 Defense Environrnental Restoration Prograni Status of lns ta i la t~ons  w~th N95 to Cornplet~on C o s t  Est l rnate 

Gleater Than $1,000,000 and More Than Two Total Snes 

I I installation I FFID Status I I 1'1 
Add~lional Progress Inlormalion 

FUDS - NAVAL AIR STATION, TONGUE POINT I OR09799F314700 

FY98 
No. wlt l i  Response Complete: 

$ 2 5 0  
$754 SO SO 

Progress In  M94: 
Continued lnvestlgatlons o Hazardous. TOXIC and 
Radloacllve Waste (HTRh) Completed Removal Actmn of 
antenna pole. Underground Slorage Tanks and refuel~ng ptts 

Completed Preliminary Assessment 

demol~tion and debris remcval in FY96 

' Schedule lrnpact Reason- TECI1 -Technical ,  C O N T  - C o n t r a c l i ~ ~ g ,  I'TI?: - I>-;,, : . i  I : , I - : :  ! ' . : ' I '  ': , i y  I r l ! l .  I t~o, ! , . .  7 

1 The Year Represented Here is Ihe Estimated Conipletiori Year 



Table B - I  Defense Environmental Restoration Prograni Status of lnstallat~ons with Ff95 t o  Complet~on Cost Esttmate 
Greater Than $1,000,000 and More Than Two Total S~tes 

t L 

I I Installation I FFlD 
-- 

Status 1 7 ' 1  
Addilional Pro~ress Informalion 

: Progress In M94: 
Idenl~Red 15 new sites. Removed SIX leak~ng Underground j; Slorage Tanks. Inilialed invesligalion alone 
pelroleurn-uontaminaled site 

Progress In FY95.FY96: 
Initiate Removal Actio~;s at 11 petroleumconlaminaled sites 
and investigations at six sites 

. . ; (.. (.(.(. . , .L . -, ( ;\, . ," . - . 
/ ARMY - FORT INDIANTOWN GAP 1 PA321002044400 Progress In M94: 

Initiated sludy for one site De:ermined another site for no 
furlher aclion. 

FY98 
$0 

c M 9 9  

$0 $0 -- M O O  

$0 

Progress In FY95-FY96: 
$0 Initiate studies for lhree sites 

* Schedule Impact Reason: TECH - Technical, CONT - Contracting, PERS - Personrlel. REG - Regt~lalc!y. FUI,ID I-cinditrg 
t The Year Represented Here is the Estimated Completion Year 
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Addilional Progress lnforrnalion 

five siles in FY96 

' Schedule Impact Reason TECH - Techn~cal. CONT - Contracl~ng. PERS - Person~ i~ I  REG - R e ~ ~ ~ l - i l o r y  FUN11 r~lrrrl~ng 
t The Year Represented Here IS the Esl~rnated Complet~on Year 
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Table B-1 Defense Environmental Restoration Program Status o f  lnstallat~ons w ~ t h  N9S to Complet~on Cos t  Est~rnate 

Greater  Than $1,000,000 arid More T h a n  Two Total SRes 
, > . * .  i 

Cornpleled Sde lnspeci~on a one s~ie 
1 $871 $70 $0 

Interim 
Actlons I ( ? )  A $0 $0 $0 $0 

FYOO 
Cleanup $15 

$0 

1 4 s & e 4 ' , ' .  is, . - I c i : r . ' ik @ &t2+tk*X~~bT&~?&j &VvIC\q, s !L;*, i *2-*$%4.. *,.%&$pa&&; $$ei" K&&&&bwa-*m :&ItMae#; 
4 AIR FORCE -WILLOW GROVE AFR 1 PA357122534900 1 I Prooress In WQA: 1 .* 

Continued operalion of cleantrp syslern al one sile. 

absorption system for Aircraft 

' Schedule Impact Reason: TECH -Technical, CONT- Contracting, PERS - Personnel. REG - Regulatory. FUND - F~~nding 
t The Year Represented Here is the Estimated Completion Year 



Table B-1 Defense Environmental Restoratioti Program 
Status of Installations with M?5 to Completion Cost Estimate 

Greater Than $ l,000,000 and More Than Two Total Sites 

Additional ,'regress Informalion 

Phase 

Sites (Actions) 

Progress In M94: 
Developed and submttted draft copy of Federal Facility 
Compliance Agreement and RCRA Closure Plan lo EPA for 
approval 

Progress In M95-M96: 

lrnplemenl cleanup plans upon approval of Federal Faclltly 
Compltance Agreemenl arid RCRA Closure Plan by EPA 

14 FUDS - FORT MlFFLlN I PA39799F148700 1!1 Progress In M94: . --- - - - - -  .. - . 
I' Complete Preltmtnary Assussmenl 

1 

Interim M 9 8  No. wllh Response Complete: 
$0 

Actions $0 $0 $0 

I I No. In Progress: 1 Deslgn $0 90 $0 I:I Progress In M95-M96: 

$0 Inittale and complete archi~al search 

I  I  ~0t.1: I 3 I I cleanup I I $0 I I  

I& FllnS - FRANKFORD ARSENAL I PA39799Fl44700 I I Progress In M94: 1 : I  . - - - . . - . . - . . . - . . - . . . . - - . - . . - . . . . - - . - - . . . - - I lntttated Remed~al Des~gn ,RD) for Conlaminaled and 

2 $13 SO $0 Hazardous. Toxtc, and Radtoacltve Waste (CONIHTRW) 
' 

and completed archival sedrch for Ordnance and Explostve 

Interim Wasle (OEW) No. with Response Complete: $0 $0 $0 $0 

. --- 
I I N O  in progress: 3 Deslgn 1 1 $60 $40 $40 SO 

Progress In M95-M96: 

$0 1 1 In~llate and complete Remrdtal Acuon for CONIHTRW, (i( 
I [ ~ o l a l :  3 

Cleanup 3 FUND $0 
Inlltale RDIRA for bu~ldtng ~temolitton and debr~s removal, and 
tniltate Engtneering Evalua,ton and Cost Analys~s for OEW I:I 

' Schedule Impact Reason: TECH - Technical, CONT - Contracting, PERS - Persoii~isl, REG - I<egulalo~y, FIJI111 - Fundirlg 

t The Year Represented Here is the Estimated Completion Year 



Table B-1 Defense Environmental Restoration Program Status of lnstallat~ons with M95 to C o r n p l e t ~ o n  C o s t  Est~rnate 
Grea te r  Than  $1,000,000 arid More Than Two To ta l  Srtes 

... " 
~- - 

Addilional Progress Informat~on 

Deslgn 2 90 $0 $0 1 r o e  In 9 

lnlllale and complete Eng~neuring Evaluat~on and Cost 
Cleanup 3 $0 $0 $0 $0 Analys~s for Ordnance and Erplos~ve Waste f 

$0 $0 $0 M85-2008t $7,838 
- <_. . ) 

gollat~ons and ~nlllale Englneerlng Evalual~on 
of Ordnance and Explosive Waste d 

' Schedule Impact Reason: TECH - Technical, CONT - Contracting, PERS - Personriel, REG - Reg~~la lory ,  FUEJO - Funding 
t Tlie Year Represented Here is the Estimated Completion Year 
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Status of Installations with FY95 to Completion Cost Estimate 
Table B-1 Defense Environmental Restoration Pr~gt'alm Greater Than $1,000,000 and More Than TWO Total Sites 

' Schedule Impact Reason TECH - Techn~cal, CONT - C o n \ r , ~ ~ t ~ n g  I'I R; - Pf', . ' ; I  (: l ' ~ ~ i ~ ~ ~  3\31 y 1 I1 11) r ~ ~ ~ ~ d t l l g  
t The Year Represented liere 1s the Est~nialed Completion Ycv 
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Status of lnstallatlons w~th NS 5 to Complet~on Cost Estlmate Table 6-1 Defense Environmental Restoration Prograrll 
Greater Than $ 1 , 0 0 0 , 0 0 0  and More Than TWO Total Srtes 

-1. i 

Add~t~onal I'rogress Information 

+AIR FORCE - PUNTA / P ~ 2 5 7 2 8 2 9 9 9 8 0 0  4 Progress In M 9 4 :  

1 
%,- (  + LS-.? , " 2; , lmrn-I-i - -- - 

i"-/ '0 act.t~ o a r r e d  

NO. with Response Complete: lnterlm FY98 $0 
Actions $0 SO SO $0 

Progress In FY95.FY96: 

Cleanup M01 $1.550 

Progress In FY94: 

Starled Remedial Design (RD) for container~zed waste. 

' Sclietlule Impact Reason: TECH - Technical, CONT - Conlracling. I'FI?:; - P o r r r ~ i , ~ ~ ~  I l ?FC  - I?,-, i , l l?l i l~v I t  1; I1 i t~rldirlg 
1 The Year Reprecenled Here is the Estimated Cornpletiol~ Year 
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Table B - I  Defense Environmental Restoration Program 
Status of Installations with N95 to Completion Cost Estimate 

Greater Than $1.000,000 and More Than Two Total Sites 

Add~tional Frogress Informalton 

@ D  ' D  

+ DEFENSE LOGISTICS AGENCY - DEFENSE FUEL SUPPORT POINT MELVILLE 1 R1197152479000 . Progress in ~ ~ 9 4 :  

i 

9 

No. wllh Response Complete: 
FY99 

No. in Progress: Deslgn $250 
w o o  

Total: m d 
I I 

s5,736 
Nole Work Supported by 3efense Fuels Funds I U I  $1.940 $840 $936 51.800 FY95.1999t 

. , . L '  . .. . .:-,l.. , , t l . , . ' ' , t * - . '  ,.&" ,'.,,. . :. . . . .- ,,,'.,.. < , . . a  .*.> .... ,,?. +.* . ' 

16 FUDS - BEAVERTAIL PT.NAV COMM 1 R119799F211600 111 Progress In FYB4: 
Completed Remed~al Actlo I (RA) for Contam~naled and 
Hazardous. TOXIC and Rad oacttve Wasle (CONIHTRW) 

f 

No. wlth Response Complete: j 

FY99 
Progress In FY95-FY96: Deslgn FUND 

MOO Perform Remed~al Des~gn and RA for bu~ldlng demolltlon and 
debris removal Total: Cleanup FUND sn 

I 4  FUDS - FORT WETHERILL NUSC 1 R119799F213000 I I 

Perlorm Remedfal Destgn End Remedtal Aclton for 
Conlam~nated and Harardcds Toxtc and Radtoacltve Waste 

Progress In FY94: 

No acl~v~l~es were scheduled ~n FY94 

Progress In FY95-M96: 

(CONIHTRW) and butld~ng demoltt~on and debrls removal 

rr, r- .- .r %<I i. . - - a  ,.,a&..- .."< < * . -?.".a a. 

4 

i 

i 

' Schedule Impact Reason: TECH -Technical, CONT - Contracting, PERS - Persotlt~el, l?If(; - I l e ( ] ~ ~ l a t ~ ~ r y ,  TI J l l T )  runding 

t The Year Represented Here is the Estimated Completion Year 



' ~ 6 - 9 6 ~ ~  u! MIOM alatdulo3 8s-t ld aY!N JOJ IU qs!ug 
pue :dn-ueap wJej yuel JOJ I ~ ~ J I U ~ ?  (m) UO!PV le!pauey 

pdeme !I 16z-wrej yuel pue z16z-yied Jaja!)( ~ o j  pelluo? 

: 09 

Apaua~ asodo~d pue IS elelduo3 09 
:96M.E6M Ul tsal60Jd . 

. 09 

I C 7 b  

bOAJ : o9 09 06 86E9 Z I d n u e o l ~  

O O M  
' 

i 09 09 0s OCS 1 Z u6lsea :sselBo~d ul  'ON 

6 6 M  - 
0s 0s 0s (18 suoll3v 

.,., , , U~UBIIII :elelduo3 esuodsay q ) ! ~  'ON 

IenoweJ suqap pue uolttlowap 0s E dnueau 1 ; 1 : I e l o l l  1 Butpl~nq ~ o j  uo113v lelpaway pue u61sau lelpawey uuouad 

:96M-s6N Ul SSelBold z 1161~ea 'SSaJ6OJd U l  'ON 
6L9 PO 6 6 M  'I 



%*%' "' . .. L > --------. -- i i  - - 
b 

, . .: r . % . 
(Mtl lH1~03)  elseM em\?eotpet] pue 'ax01 'snopJezeH 

pue peleulweiuo3 JOJ lehowal suqap pue uoqtlowep 0% E d n u e a l ~  P 
---~. 

:lei01 " 6u1p11nq JOI uo113v lelpeluey pue u61sea letpawetf wloped 
: 9 6 M - s 6 M  Ul SSel60ld 09 O$ 1 1 u6lsaa E ' s s a ~ 6 o ~ d  uf 'ON ---- --- - 

oe 0s o$ S U O I I ~ Y  
wvalul :elelduo3 esuodsau 4 1 1 ~  'ON - 

0s 09 9LE z 
P6Aj ul peinpews elem se~lln~pe ON - -....--- ----- -- 

I: : P ~ M  ul s s s ~ 6 o ~ d  00CLLZ366L6Cltl I N3N 1tlOdN-ld lS3flH3VS - Sand 



Status of Installations with FY95 to Completion Cost Estimate 
Table B-1 Defense Environmental Restoratior~ Progranl Greater Than $1,000,000 ard More Than TWO Total Sites 

Add~lional Pr~gress Informallon 

.., -. .. . . ,... . . ., . .  L ....................... ""$:. ,.' * .  ' 2  . .'.f,:'ih''".''.::: ,I:!+ i-:' ',',: ..?'.-- . . - ' 
. ~ ---- "' -‘ ' * .  . "' -:. % '  ~.'$<bir.X,~*ift~' ?<~S&p.%~*CMhz.*~:w>f !# 

biz 

CHARLESTON 1 SC417002262000 1 I 

NO0 $7.713 

Total: Cleanup $1 101 

Progress In  FY94: 
Compleled RCRA Factl~ty Ajsessmenl on one slle 
Continued RCRA Corrective Acl~on on two sltes. 

Progress i n  M95-M96: 

Conl~nue RCRA Factltly lnvtsllqal~on work on seven stles 
Complele Correclrve Acl~on on one Underground Slorage 
Tank s~le In FY96 Complele Correcltve Acl~on on two sites 
In FY95 

' Schedule lnlpact Reasnn TECH - Techn~cal ,  CONT - Conlract~ng,  PElZS P e r s f ~ ~ i ~ i - l  f 'i  5 Ix,,rt~v ili  ry 11 I1111 f r i r i d ~ t ~ g  

t The Year Represented I ie re  1s the Esltrnated Cornplet~orl Year 
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Status of Installations with FY9S to Completion Cost Estimate 
Table B-1 Defense Environmental Restoratioll P1.0gr8rll GI .drr  Than $1,000,000 and More Than TWO Total Sites 

Add~t~onal P,ogress Information 

PNSI and RllFS activilies Began design for TCE 
groundwaler conlarnlnal~on Completed cleanup al the skeet 

Progress In  FY95.FY96: 

plume Continue stud~es o leadconlamlnaled soil at a small 

r . , & f ; >  , , i. C 3 ,  ----- - - . - t . , t . . - ' E n J *  - 

FUDS - CAMP CROFT I SC49799F492600 Progress In  M94:  - -- --- ln~t~aled l~rneul l lca l  Remo~al  Act~on for Ordlance and 

1tiq83 li fir Explosive Wasle (OEW) ard Inltlated Eng~neerlng Evaluation 
' 

-- -- - and Cost Analys~s (EEICA) for OEW 

No. with Response Complete: Actlons 
3 T I ( ' '  
- -- --- 

Progress In  N95.M96: 
C,, No. In Progress: Design - .- -.- Cornplele l ~ r n e u ~ l ~ c a l  Ren oval Actlon and EUCA 

Total: Cleanup 3 T O  :n 

' Scfiedule Impact Reason. TECH - Technical, C O N T  - Conlraclirl<l, I'l I?'; Fnrr,)r:',r.l :'If: 1 ' -  i i ~ l l f  rjr F I I l  I 11,1d1ng 

1. Tlie Year Represented Here is the Estimated Cornpleliori Yesr 
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Table B-1 Defense Environmental Restoratiorl Program Status 
Gre, 

ti Installation I FFlD Status 1 

)f Installations with FY35 to Completion Cost Estimate 
:er Than $1,000,000 ~ n d  More Than Two Total Sites 

Progress In W94: I! I 
Completed cleanup at one s11e Completed drefi study at 12 ,' 
Operable Un~ts 

Progress In M95-FY96: 

Complete slud~es Et ten SI es and start remed~al~on cleanup 
for ntne sltes 

-- 

.axs :Y *. . : -:I X:/C ~ . ~ p ~ r : ~ ~ , k ~ ~ ~  L L ~ P ~ x ~ ~ ~ ~ ~ ~ ~ $ ~  *E&~-!,, ie*$+i.~:f +" s + * - -  I , I , ,  .. -. a SF?{ :.et=t.) t%&3!.5+:$?2i ~a:e&$~ rrrprtm$p~y&%y-$ ?c~wp.$y "8,: q n " ~ ~ v s # ~ . y ~ ~ $ ~  
4 AIR FORCE - JOE FOSS FIELD ANGB 1 SD857282588800 Progress in M94: IS 

Schedule Impact Reason: TECH -Technical, CONT - Contracting. PERS - Persotl~rel. REG - F l~o~ l la l r ) l y .  f 111)l) - Funding 
t The Year Represented Here is the Estimated Complelion Year 



Table B - I  Defense Environmental Restoration Program Status of lnstallat~ons w~th N 9 5  to Complet~on Cost Est~rnate 
Grea te r  Than $1,000,000 ~ n d  More Than Two Total SRCS r, 

Progress In M84: 
Conl~nued w~th study of ccal tar contamtnal~on of Area A 
landfills and World War II dump sltes ln~l~ated Correcllve 
Acl~ons for ponds 3 and 4 groundwater contamlnatlon 

I I No. In Progress: 27 Design 2 
M O O  

1.1 Progress In M95-M96: 
$0 Complete sludv of coal tar conlamlnated areas Continue 

d of Dec sion (ROD) for off-post 

-- - $10.745 
No. In Progress: Deslgn 1 1 20 FUND $455 $161 81.337 

$11.405 
Total: 22 FUND $12 110 cEl071 $1.165 $1.692 

.ia $47 190 $19 509 $2,899 
? . I . I -  . , * , . , * , . , -  

' x . . 9 ' b .  , . f -x . tb.;  <. .'*,* 1 a , ? $ $ .  4 , , , ( Z  ' ' < < - -  :3r2&*'*:>$e s*,. * . .>> - 
ARMY -VOLUNTEER ARMY AMMUNITION PLANT 1 TN421002093300 

lnlerlm M 9 8  $825 
Actlons $0 

FY99 $935 
Deslgn SO $0 

So FYOO $ 9 900 

t 
lnltlate cleanup of on-post groundwaler conlamlnatton 
Deslgn groundwater trealrnent plant to treat off-post 
groundwater contamlnatlon followed by system conslrucljon 

2 

,,; ,;,. :. ,'; ' :. " . . ,. .. ' , ,:;;.:,. 3 '. . . ...*';r.,, . 
Progress In M94: 1; l  
Completed field ~nvest~gatlo~ls for stud~es underway lil 
Progress In N95-M96: 

COrnPlete Slle Ins~ectlon reuorl Subm~t the Remed~al 

Schedule Impact Reason: TECH -Technical, CONT - Contracting, PElZS - Persr,r~ricl, lllI(; - I Z - q ~ ~ l ~ l c r y .  FIIIIO - Funding 
t The Year Represented Here is the Estimated Completion Year 
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Table B-1 Defense Environmental Restoration Program Status of lnstallat~ons w~th FYS15 to Complet~on Cost Esttmate 
Greater Than $1,000,000 m d  I%re Than Two Total Srtes 

t, . . ., P 

Additional Progress Information 

and initialion of Remedial lnvesltgat~on or closeout 

I I 
I I 

No, in Progress: 76 Design I3 I 1 Progress In M95.FY96: 
M O O  $6.300 lntt~ate lnlertm Remedtal Acllon at Dunn l.lb Complele and 1 1  

Tolal: 
B9 : Cleanup 

65 9.0 $0 

~ - -  

,'.. . >  , , ,  . . . .'. c.:,.;:: ;-,., '~":,fr+, .., ,, ,<. :...:I<.*<;*.",. , .' .I, 7.. , . . ,:j ,:' ' '...+.: <'~$@$:*:t,.$5',t~!;y*<s-,?i. *'q'.-w:~~.~,~-.~ :z#..si&,:i g 

d FUDS - SEWART AIR FORCE BASE I TN49799F353200  1 -1  Progress in M94: 

No. with Response Complete: Interim FY98 $618 
SO $0 $0 

FY99 $47 
No. in Progress: Design 9276 $0 

$0 

Completed Correct~ve Act101 on Underground Storage Tank 
(UST) project and S~te lnspectlon on landfill project 

I 

Progress In FY95-FY96: 

Perform Remedial lnvesl~gal~on on landfills, perform des~gn li I 
Total: 6 Cleanup 2 4 $61 1 $ 5  $0 

remove and dispose of 32 d-ums, if funding is ava~table. 

$5 $0 

' Schedule Impact Reason: TECH -Technical. CONT - Contracting, PEliS - Persor~r~el,  l<l:G - fi~gulatory. FlJtlO - F1111ding 

t The Year Represented Here is the Estimated Completion Year 
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Table B - I  Defense Environmental Restoration Progra~ i~  Status of lnstallat~ons w i t h  N'15 to Complet~on Cost Es t~ma te  

Greater Than $1,000,000 ~ n d  More T h a n  Two To ta l  S~tes 

I r 

Additional ~'rogress Informalion 

biota sampling. Conlinue RCRA Fac~iily Investigation 

4 ? ;.! .- ,. **. .c/."Brgk e ++. ,=% 2:$' $.& ! ay: 1,; ~ 4 . 2  t ,-,%I , , ps+ 0 ,  G . - ' . . : .. ' a '?,* 4' $*MY d@-;@iL1xf y& p ,x .a !z i jy@&?&~g~~&&~~~~ 
4 ARMY - LONGHORN ARMY AMMUNITION PLANT 1 TX621002052900 NPI I:I Progress i n  M94: I(: .-. - I Based on the Phase I Rl rt~commended, recnmmended two .' 

$2,060 slles for no further act~on Started Phase II lnvestlgal~ons ,' $16038 $5667 $5339 $5,;" 

' /,:I Compleled pllol study for 1IW at burning ground and unlined 
' 

$1.885 evaporal~on pond Began mplemenlal~on of groundwaler 5 
No. with Response Complete: Actions FUND $2 360 $0 $0 $0 : trealment svslem 

No. In Progress: 25 
FYOO 

Total: 50 Cleanup 

. 4 ,  * f $ 1  ? #  -,.P I , . , qax.*?#q L <%.$?$fe6#%**9 t@<t5& ~ . h - + ~ p  %&2.gs-$$6%i> .f6%5 :&+< $ $ > ~ ? s d ~ ~ ~ ~ ~ & ~ ~ ~ . e ~ f i * ~ ~ ~ ~ <  

4 ARMY - RED RIVER ARMY DEPOT 1 TX621002073800 I I Progress In M94: 7. 
Conducted several inlerim aclions Conlinued with RCRA 

monilorlng program. Comr lele RFI report 

' Schedule Impact Reason TECH -Technical. CONT - Contracting. PEfIS - Persoriri-l f i r  (; - 17rqf1lnfory, T l J r l f )  - I uridlrlg 

t 7 tie Year Represented Here is the Estrrnaled Cornplel~on Year 
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Status of Insta l lat ions with M95 to Completion Cost Es t imate  
Table B-1 Defense Environmental Restoration f%0gral11 Greater Than $1,00o,ooo aid More Than TWO Total Sites 

Addttional P.ogress lnformalron 

Progress I n  FY94: 

Remedtal lnvesttgalton ana Feastbtltly Sludy al lwo addrtlonal 

*<. 44 r ~ w r  3 I+,- a;:+ .it:,*. 3 - , r  " ~ 6 .  , , - - 2 4 3% , . . % b a ~  &>&P~%A*~,%A*<~ *&@%q ?$@,&&e$*.s&"fi , . a- ~ p , ~ p & % ~ ~ ~ ~ ? , ~  &$J$#p$+ 

AIR FORCE - AIR FORCE PLANT NO. 4 1 TX657172460500 NPL Progress i n  FY94: 1: 
Compleled four lnter~m Retned~al Acttons (IRA) at four sttes .' 
Conllnued work on Rnaltzlnj Remed~al lnvesttgal~on and 

S ITES Feastb~lrty Sludy (RIIFS) fo 21 s~les 

No with Response Complete: 7 
M 9 9  

23 Design 51 630 
Progress In  FY95-FY96. 

No i n  Progress 
MOO Complele IRA at one IRP s le Ftnaltze RIIFS for 21 IRP 

Tolal: 30 Cleanup 20 $4 149 
sttes 

AIR FORCE - BERGSTROM AIR FORCE BASE 1 TX657002418800 BfUC 1991 

FY99 $505 
Deslgn LUIIJ $1913 $0 

. -- $505 

Cleanup $505 

Progress i n  FY94: 

Compleled Iha Environmental Baseline Survey Conl~nued 
sludies al CERCLA, RCRA and US1 slles 

Progress In  FY95-FY96: 
Contlne cleanup of consl~:lion areas assoc~aled wtlh Ihe 
Bergslrom Internalional Airsorl Contine sludtes at all 
CERCLA. RCRA. and UST sttes. and mnltnue removal of 

' Scl ledule Impact  Reason T E C H  - Techn~cal ,  CONT - Contract~ng,  PCRS - Perqrd 11.1 1tI G P r n ~ t I ? t ~ l r y  r I lb lr)  1 IIII~III~ 

t The Year Represented Here is  the Est~rnated Cornplelron Year 



Status of lnstallat~ons w~th M95 to Complet~on C o s t  E s t ~ r n a t e  

Table B-1 Defense Environmental Restoration Program Greater Than $1,000,000 anj  More Than TWO Total S~tes 

t. 

Add~t~onal Progress Informallon 

Remed~al lnvest~gat~on at b u r  sltes 

-, . - +--:, . .; p ..~..p, - *-,a- ;iy$ ."! 1f-r*rgr8 t * 7 * ,  , 1 " "  i *$ y . u , I ,  - . y':, c ;*3; t,'il:&~>~~,%~&~w;;&@;~4C.&.cz?.fZ ?e h3d;lS.,.%4$ . " ; . & $ & ~ ~ ~ ~ ~ ~ ' & & ~ . 2  
# 

AIR FORCE - CARSWELL AIR FORCE BASE 1 TX657002404200 BRAC 1991 1 Progress In  M94:  

f. ,$* ,*' "$'@ **n'i"\ . - Completed the EBS Conl~nued cleanups al I t  , lank foram, i" 

TCCtt 98 985 $5914 $6991 
hydrant fuel~ng syslem, fire Iralnmg area, and slorm water + ' I s  1 $ +  Study 11 9 dltch Removed several USTs ln~l~ated a base-w~de RI. 4 
addlllonal RIIFSs, and des~yns 

No. with Response Complele: 9 Interim 
Acllons 4(41 

$370 0 $0 - .- 
Progress In  M95-M96:  

No In  Progress: 11 Oeslgn 3 8 TFC.11 $33 90 $0 $0 - Complete base-w~de RI an0 RIIFS acllvltles In FY95 

9 TECII $1 074 $3119 $4660 
Complete deslgn and beg~n cleanups for s~les wnlamlnated 

Total: 20 Cleanup 2 wlth JP-4 fuel Contlnue cleanups al groundwater 
wntamlnatlon sates i . .: Tw $13,466' $9 363 $11,651 

B 2.2 e , . .+ . ,  A . r . * : . . t , l - c * r r f  7 -. b.9 t 

i -! i t';' ' 8  r-.', 1'' ," *. a .+."in; ,. .ria,, . - ? $  ? z 9 , i .  +-*$*a ~ & ~ ~ ~ ~ ~ ~ $ j ~ ~ & , q ~ ~  z y y . ~  ~t F: - ~;i., I g + %y+.k~>fit*p'~ l;#'&q e7-~c&,:r&/&cCCr +s*-5,;3ji&' 

Progress In  FY94: 
AIR FORCE - DYESS AIR FORCE BASE 1 TX657212464300 Completed RCRA Facll~ly lr~vesl~gat~on lor seven slles and 

$0 * Mg7 $1,874 13 Soltd Waste Managemelit Untts Awarded Long Term 
SITES 80 $351 Monltorlng wnlract for 24 s les 

M 9 8  $411 
NO wlth Response Complete: $255 $0 $0 $0 

; n 9 9  
SO $32 $1,760 ' 

5411 Progress In  FY95.FY96: 
Design 919 No. In  Progress: 43 MOO $400 Start Correcllve Measures lor 13 slles and close 20 slles +, 

Total: 43 Cleanup $2 392 $1 392 $1 001 $1,802 wol $41 1 

$9656 $1 392 $1.384 $3.562 1 

. 2 . 4 , .  . - r i  x r \ r ~ r *  .>- .? ' A 7 

Schedule Impact Reason TECH -Technical, CONT- Contract~ng, PFRS - Perstrirrtpl PTC: Rcc~rrlalnry T I l t J D  r r rnd~ng  

t The Year Represented Here IS the Est~rnaled Cornplet~on Year 






