
                      SCENARIO ERROR REPORT (COBRA v6.10) 
     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 SCENARIO DATA: 
 McGee Tyson APT AGS's Shutdown time-phasing adds up to 0%. 
 Gen Mitchell IAP ARS's Shutdown time-phasing adds up to 0%. 
 BASE X (AIR FORCE)'s Milcon time-phasing adds up to 0%. 
 BASE X (AIR FORCE)'s Shutdown time-phasing adds up to 0%. 
 Jackson IAP AGS's Shutdown time-phasing adds up to 0%. 
 Bangor IAP AGS's Milcon time-phasing adds up to 0%. 
 Bangor IAP AGS's Shutdown time-phasing adds up to 0%. 
   
  
                           COBRA REALIGNMENT SUMMARY REPORT (COBRA v6.10) - Page 1/2 
                     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 Starting Year  : 2006 
 Final Year     : 2008 
 Payback Year   : 2021  (13 Years) 
  
 NPV in 2025($K):      -2,565 
 1-Time Cost($K):      10,741 
  
 Net Costs in 2005 Constant Dollars ($K) 
                2006         2007         2008         2009         2010         2011        Total       Beyond 
                ----         ----         ----         ----         ----         ----        -----       ------ 
 MilCon          219        2,433            0            0            0            0        2,652            0 
 Person            0            0          724          110          110          110        1,054          110 
 Overhd          145          155         -881       -1,049       -1,049       -1,049       -3,727       -1,049 
 Moving          -74          521        3,171            0            0            0        3,618            0 
 Missio            0            0            0            0            0            0            0            0 
 Other            71           63        3,157            0            0            0        3,291            0 
  
 TOTAL           361        3,172        6,171         -939         -939         -939        6,888         -939 
  
                2006         2007         2008         2009         2010         2011        Total 
                ----         ----         ----         ----         ----         ----        ----- 
 POSITIONS ELIMINATED 
   Off             0            0            0            0            0            0            0 
   Enl             0            0            0            0            0            0            0 
   Civ             0            0            0            0            0            0            0 
   TOT             0            0            0            0            0            0            0 
  
 POSITIONS REALIGNED 
   Off             0            0           10            0            0            0           10 
   Enl             0            0           17            0            0            0           17 
   Stu             0            0            0            0            0            0            0 
   Civ             0            0          134            0            0            0          134 
   TOT             0            0          161            0            0            0          161 
  
 Summary: 
 -------- 
 Recommendation:  Realign Key Field AGS.  The wing's KC-135R aircraft will be distributed to the 128th Air 
 Refueling Wing (ANG), General Mitchell Airport AGS, Wisconsin (3 PAA); 134th Air Refueling Wing (ANG), 
 McGhee Tyson Airport AGS, Tennessee (4 PAA); the 101st  Air Refueling Wing (ANG), Bangor Airport, 
 Maine, (2 PAA) and to Backup Aircraft Inventory (BAI) (1 PAA).  The 186th Air Refueling Wing's 
 firefighter positions move to the 172nd AW at Jackson IAP, Mississippi and the expeditionary combat 
 support (ECS) elements will remain in place.  Key Field will remain as a Regional Operations and Security 
 Center (ROSC) location. 
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                          COBRA REALIGNMENT SUMMARY REPORT (COBRA v6.10) - Page 2/2 
                     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 Costs in 2005 Constant Dollars ($K) 
                2006         2007         2008         2009         2010         2011        Total       Beyond 
                ----         ----         ----         ----         ----         ----        -----       ------ 
 MilCon          219        2,433            0            0            0            0        2,652            0 
 Person            0            0          893          279          279          279        1,729          279 
 Overhd          145          155          475          308          308          308        1,699          308 
 Moving            0          521        3,240            0            0            0        3,761            0 
 Missio            0            0            0            0            0            0            0            0 
 Other            71           63        3,157            0            0            0        3,291            0 
  
 TOTAL           435        3,172        7,766          586          586          586       13,133          586 
  
 Savings in 2005 Constant Dollars ($K) 
                2006         2007         2008         2009         2010         2011        Total       Beyond 
                ----         ----         ----         ----         ----         ----        -----       ------ 
 MilCon            0            0            0            0            0            0            0            0 
 Person            0            0          169          169          169          169          676          169 
 Overhd            0            0        1,356        1,356        1,356        1,356        5,426        1,356 
 Moving           74            0           69            0            0            0          143            0 
 Missio            0            0            0            0            0            0            0            0 
 Other             0            0            0            0            0            0            0            0 
  
 TOTAL            74            0        1,594        1,525        1,525        1,525        6,245        1,525 
  
           TOTAL COBRA ONE-TIME COST REPORT (COBRA v6.10) - Page 1/7 
     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 (All values in 2005 Constant Dollars) 
  
 Category                                                  Cost       Sub-Total 
 --------                                                  ----       --------- 
 Construction 
   Military Construction                              2,652,000 
 Total - Construction                                                 2,652,000 
  
 Personnel 
   Civilian RIF                                         459,186 
   Civilian Early Retirement                            119,890 
   Eliminated Military PCS                                    0 
   Unemployment                                          35,608 
 Total - Personnel                                                      614,684 
  
 Overhead 
   Program Management Cost                              335,249 
   Support Contract Termination                               0 
   Mothball / Shutdown                                   85,950 
 Total - Overhead                                                       421,199 
  
 Moving 
   Civilian Moving                                    3,036,206 
   Civilian PPP                                               0 
   Military Moving                                      109,964 
   Freight                                              119,486 
   Information Technologies                             495,800 
   One-Time Moving Costs                                      0 
 Total - Moving                                                       3,761,456 
  
 Other 
   HAP / RSE                                                  0 
   Environmental Mitigation Costs                       134,000 
   Mission Contract Startup and Termination                   0 
   One-Time Unique Costs                              3,157,400 
 Total - Other                                                        3,291,400 
 ------------------------------------------------------------------------------ 
 Total One-Time Costs                                                10,740,739 
 ------------------------------------------------------------------------------ 



 One-Time Savings 
   Military Construction Cost Avoidances                      0 
   Military Moving                                       69,054 
   One-Time Moving Savings                               74,000 
   Environmental Mitigation Savings                           0 
   One-Time Unique Savings                                    0 
 ------------------------------------------------------------------------------ 
 Total One-Time Savings                                                 143,054 
 ------------------------------------------------------------------------------ 
 Total Net One-Time Costs                                            10,597,685 
 



             COBRA ONE-TIME COST REPORT (COBRA v6.10) - Page 2/7 
     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 Base:  Key Field AGS, MS (MDVL) 
 (All values in 2005 Constant Dollars) 
  
 Category                                                  Cost       Sub-Total 
 --------                                                  ----       --------- 
 Construction 
   Military Construction                                123,000 
 Total - Construction                                                   123,000 
  
 Personnel 
   Civilian RIF                                         459,186 
   Civilian Early Retirement                            119,890 
   Eliminated Military PCS                                    0 
   Unemployment                                          35,608 
 Total - Personnel                                                      614,684 
  
 Overhead 
   Program Management Cost                              335,249 
   Support Contract Termination                               0 
   Mothball / Shutdown                                   85,950 
 Total - Overhead                                                       421,199 
  
 Moving 
   Civilian Moving                                    3,036,206 
   Civilian PPP                                               0 
   Military Moving                                      109,964 
   Freight                                              119,486 
   Information Technologies                              25,800 
   One-Time Moving Costs                                      0 
 Total - Moving                                                       3,291,456 
  
 Other 
   HAP / RSE                                                  0 
   Environmental Mitigation Costs                             0 
   Mission Contract Startup and Termination                   0 
   One-Time Unique Costs                                      0 
 Total - Other                                                                0 
 ------------------------------------------------------------------------------ 
 Total One-Time Costs                                                 4,450,339 
 ------------------------------------------------------------------------------ 
 One-Time Savings 
   Military Construction Cost Avoidances                      0 
   Military Moving                                       69,054 
   One-Time Moving Savings                               74,000 
   Environmental Mitigation Savings                           0 
   One-Time Unique Savings                                    0 
 ------------------------------------------------------------------------------ 
 Total One-Time Savings                                                 143,054 
 ------------------------------------------------------------------------------ 
 Total Net One-Time Costs                                             4,307,285 
 



             COBRA ONE-TIME COST REPORT (COBRA v6.10) - Page 3/7 
     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 Base:  McGee Tyson APT AGS, TN (PSXE) 
 (All values in 2005 Constant Dollars) 
  
 Category                                                  Cost       Sub-Total 
 --------                                                  ----       --------- 
 Construction 
   Military Construction                              1,219,000 
 Total - Construction                                                 1,219,000 
  
 Personnel 
   Civilian RIF                                               0 
   Civilian Early Retirement                                  0 
   Eliminated Military PCS                                    0 
   Unemployment                                               0 
 Total - Personnel                                                            0 
  
 Overhead 
   Program Management Cost                                    0 
   Support Contract Termination                               0 
   Mothball / Shutdown                                        0 
 Total - Overhead                                                             0 
  
 Moving 
   Civilian Moving                                            0 
   Civilian PPP                                               0 
   Military Moving                                            0 
   Freight                                                    0 
   Information Technologies                              46,000 
   One-Time Moving Costs                                      0 
 Total - Moving                                                          46,000 
  
 Other 
   HAP / RSE                                                  0 
   Environmental Mitigation Costs                        84,000 
   Mission Contract Startup and Termination                   0 
   One-Time Unique Costs                              1,061,000 
 Total - Other                                                        1,145,000 
 ------------------------------------------------------------------------------ 
 Total One-Time Costs                                                 2,410,000 
 ------------------------------------------------------------------------------ 
 One-Time Savings 
   Military Construction Cost Avoidances                      0 
   Military Moving                                            0 
   One-Time Moving Savings                                    0 
   Environmental Mitigation Savings                           0 
   One-Time Unique Savings                                    0 
 ------------------------------------------------------------------------------ 
 Total One-Time Savings                                                       0 
 ------------------------------------------------------------------------------ 
 Total Net One-Time Costs                                             2,410,000 
 



             COBRA ONE-TIME COST REPORT (COBRA v6.10) - Page 4/7 
     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 Base:  Gen Mitchell IAP ARS, WI (HTUX) 
 (All values in 2005 Constant Dollars) 
  
 Category                                                  Cost       Sub-Total 
 --------                                                  ----       --------- 
 Construction 
   Military Construction                              1,084,000 
 Total - Construction                                                 1,084,000 
  
 Personnel 
   Civilian RIF                                               0 
   Civilian Early Retirement                                  0 
   Eliminated Military PCS                                    0 
   Unemployment                                               0 
 Total - Personnel                                                            0 
  
 Overhead 
   Program Management Cost                                    0 
   Support Contract Termination                               0 
   Mothball / Shutdown                                        0 
 Total - Overhead                                                             0 
  
 Moving 
   Civilian Moving                                            0 
   Civilian PPP                                               0 
   Military Moving                                            0 
   Freight                                                    0 
   Information Technologies                             257,000 
   One-Time Moving Costs                                      0 
 Total - Moving                                                         257,000 
  
 Other 
   HAP / RSE                                                  0 
   Environmental Mitigation Costs                        50,000 
   Mission Contract Startup and Termination                   0 
   One-Time Unique Costs                              1,294,000 
 Total - Other                                                        1,344,000 
 ------------------------------------------------------------------------------ 
 Total One-Time Costs                                                 2,685,000 
 ------------------------------------------------------------------------------ 
 One-Time Savings 
   Military Construction Cost Avoidances                      0 
   Military Moving                                            0 
   One-Time Moving Savings                                    0 
   Environmental Mitigation Savings                           0 
   One-Time Unique Savings                                    0 
 ------------------------------------------------------------------------------ 
 Total One-Time Savings                                                       0 
 ------------------------------------------------------------------------------ 
 Total Net One-Time Costs                                             2,685,000 
 



             COBRA ONE-TIME COST REPORT (COBRA v6.10) - Page 5/7 
     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 Base:  BASE X (AIR FORCE), US (XUSAF) 
 (All values in 2005 Constant Dollars) 
  
 Category                                                  Cost       Sub-Total 
 --------                                                  ----       --------- 
 Construction 
   Military Construction                                      0 
 Total - Construction                                                         0 
  
 Personnel 
   Civilian RIF                                               0 
   Civilian Early Retirement                                  0 
   Eliminated Military PCS                                    0 
   Unemployment                                               0 
 Total - Personnel                                                            0 
  
 Overhead 
   Program Management Cost                                    0 
   Support Contract Termination                               0 
   Mothball / Shutdown                                        0 
 Total - Overhead                                                             0 
  
 Moving 
   Civilian Moving                                            0 
   Civilian PPP                                               0 
   Military Moving                                            0 
   Freight                                                    0 
   Information Technologies                                   0 
   One-Time Moving Costs                                      0 
 Total - Moving                                                               0 
  
 Other 
   HAP / RSE                                                  0 
   Environmental Mitigation Costs                             0 
   Mission Contract Startup and Termination                   0 
   One-Time Unique Costs                                      0 
 Total - Other                                                                0 
 ------------------------------------------------------------------------------ 
 Total One-Time Costs                                                         0 
 ------------------------------------------------------------------------------ 
 One-Time Savings 
   Military Construction Cost Avoidances                      0 
   Military Moving                                            0 
   One-Time Moving Savings                                    0 
   Environmental Mitigation Savings                           0 
   One-Time Unique Savings                                    0 
 ------------------------------------------------------------------------------ 
 Total One-Time Savings                                                       0 
 ------------------------------------------------------------------------------ 
 Total Net One-Time Costs                                                     0 
 



             COBRA ONE-TIME COST REPORT (COBRA v6.10) - Page 6/7 
     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 Base:  Jackson IAP AGS, MS (LRXQ) 
 (All values in 2005 Constant Dollars) 
  
 Category                                                  Cost       Sub-Total 
 --------                                                  ----       --------- 
 Construction 
   Military Construction                                226,000 
 Total - Construction                                                   226,000 
  
 Personnel 
   Civilian RIF                                               0 
   Civilian Early Retirement                                  0 
   Eliminated Military PCS                                    0 
   Unemployment                                               0 
 Total - Personnel                                                            0 
  
 Overhead 
   Program Management Cost                                    0 
   Support Contract Termination                               0 
   Mothball / Shutdown                                        0 
 Total - Overhead                                                             0 
  
 Moving 
   Civilian Moving                                            0 
   Civilian PPP                                               0 
   Military Moving                                            0 
   Freight                                                    0 
   Information Technologies                              44,000 
   One-Time Moving Costs                                      0 
 Total - Moving                                                          44,000 
  
 Other 
   HAP / RSE                                                  0 
   Environmental Mitigation Costs                             0 
   Mission Contract Startup and Termination                   0 
   One-Time Unique Costs                                 78,000 
 Total - Other                                                           78,000 
 ------------------------------------------------------------------------------ 
 Total One-Time Costs                                                   348,000 
 ------------------------------------------------------------------------------ 
 One-Time Savings 
   Military Construction Cost Avoidances                      0 
   Military Moving                                            0 
   One-Time Moving Savings                                    0 
   Environmental Mitigation Savings                           0 
   One-Time Unique Savings                                    0 
 ------------------------------------------------------------------------------ 
 Total One-Time Savings                                                       0 
 ------------------------------------------------------------------------------ 
 Total Net One-Time Costs                                               348,000 
 



             COBRA ONE-TIME COST REPORT (COBRA v6.10) - Page 7/7 
     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 Base:  Bangor IAP AGS, ME (FKNN) 
 (All values in 2005 Constant Dollars) 
  
 Category                                                  Cost       Sub-Total 
 --------                                                  ----       --------- 
 Construction 
   Military Construction                                      0 
 Total - Construction                                                         0 
  
 Personnel 
   Civilian RIF                                               0 
   Civilian Early Retirement                                  0 
   Eliminated Military PCS                                    0 
   Unemployment                                               0 
 Total - Personnel                                                            0 
  
 Overhead 
   Program Management Cost                                    0 
   Support Contract Termination                               0 
   Mothball / Shutdown                                        0 
 Total - Overhead                                                             0 
  
 Moving 
   Civilian Moving                                            0 
   Civilian PPP                                               0 
   Military Moving                                            0 
   Freight                                                    0 
   Information Technologies                             123,000 
   One-Time Moving Costs                                      0 
 Total - Moving                                                         123,000 
  
 Other 
   HAP / RSE                                                  0 
   Environmental Mitigation Costs                             0 
   Mission Contract Startup and Termination                   0 
   One-Time Unique Costs                                724,400 
 Total - Other                                                          724,400 
 ------------------------------------------------------------------------------ 
 Total One-Time Costs                                                   847,400 
 ------------------------------------------------------------------------------ 
 One-Time Savings 
   Military Construction Cost Avoidances                      0 
   Military Moving                                            0 
   One-Time Moving Savings                                    0 
   Environmental Mitigation Savings                           0 
   One-Time Unique Savings                                    0 
 ------------------------------------------------------------------------------ 
 Total One-Time Savings                                                       0 
 ------------------------------------------------------------------------------ 
 Total Net One-Time Costs                                               847,400 
  
                        TOTAL COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 1/21 
                     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 ONE-TIME COSTS        2006        2007        2008        2009        2010        2011       Total 
 -----($K)-----        ----        ----        ----        ----        ----        ----       ----- 
 CONSTRUCTION 
  MILCON                219       2,433           0           0           0           0       2,652 
 O&M 
  CIV SALARY 
   Civ RIF                0           0         459           0           0           0         459 
   Civ Retire             0           0         120           0           0           0         120 
  CIV MOVING 
   Per Diem               0           0         307           0           0           0         307 
   POV Miles              0           0          16           0           0           0          16 
   Home Purch             0           0       1,419           0           0           0       1,419 



   HHG                    0           0         376           0           0           0         376 
   Misc                   0           0         102           0           0           0         102 
   House Hunt             0           0         233           0           0           0         233 
   PPP                    0           0           0           0           0           0           0 
   RITA                   0           0         582           0           0           0         582 
  FREIGHT 
   Packing                0           0           8           0           0           0           8 
   Freight                0          51          60           0           0           0         111 
   Vehicles               0           0           0           0           0           0           0 
  Unemployment            0           0          36           0           0           0          36 
  OTHER 
   Info Tech              0         470          26           0           0           0         496 
   Prog Manage          145         109          81           0           0           0         335 
   Supt Contrac           0           0           0           0           0           0           0 
   Mothball               0           0          86           0           0           0          86 
   1-Time Move            0           0           0           0           0           0           0 
 MIL PERSONNEL 
  MIL MOVING 
   Per Diem               0           0           8           0           0           0           8 
   POV Miles              0           0           4           0           0           0           4 
   HHG                    0           0          71           0           0           0          71 
   Misc                   0           0          27           0           0           0          27 
  OTHER 
   Elim PCS               0           0           0           0           0           0           0 
 OTHER 
  HAP / RSE               0           0           0           0           0           0           0 
  Environmental          71          63           0           0           0           0         134 
  Misn Contract           0           0           0           0           0           0           0 
  1-Time Other            0           0       3,157           0           0           0       3,157 
 TOTAL ONE-TIME         435       3,126       7,179           0           0           0      10,741 
 



                       TOTAL COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 2/21 
                     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 RECURRINGCOSTS        2006        2007        2008        2009        2010        2011       Total      Beyond 
 -----($K)-----        ----        ----        ----        ----        ----        ----       -----      ------ 
 O&M 
  Sustainment             0          24          24          24          24          24         122          24 
  Recap                   0          22          22          22          22          22         109          22 
  BOS                     0           0         262         262         262         262       1,046         262 
  Civ Salary              0           0          53          53          53          53         212          53 
  TRICARE                 0           0           0           0           0           0           0           0 
 MIL PERSONNEL 
  Off Salary              0           0           0           0           0           0           0           0 
  Enl Salary              0           0           0           0           0           0           0           0 
  House Allow             0           0         226         226         226         226         903         226 
 OTHER 
  Mission Activ           0           0           0           0           0           0           0           0 
  Misc Recur              0           0           0           0           0           0           0           0 
 TOTAL RECUR              0          46         586         586         586         586       2,393         586 
  
 TOTAL COST             435       3,172       7,766         586         586         586      13,133         586 
  
 ONE-TIME SAVES        2006        2007        2008        2009        2010        2011       Total 
 -----($K)-----        ----        ----        ----        ----        ----        ----       ----- 
 CONSTRUCTION 
  MILCON                  0           0           0           0           0           0           0 
 O&M 
  1-Time Move            74           0           0           0           0           0          74 
 MIL PERSONNEL 
  Mil Moving              0           0          69           0           0           0          69 
 OTHER 
  Environmental           0           0           0           0           0           0           0 
  1-Time Other            0           0           0           0           0           0           0 
 TOTAL ONE-TIME          74           0          69           0           0           0         143 
  
 RECURRINGSAVES        2006        2007        2008        2009        2010        2011       Total      Beyond 
 -----($K)-----        ----        ----        ----        ----        ----        ----       -----      ------ 
 FAM HOUSE OPS            0           0           0           0           0           0           0           0 
 O&M 
  Sustainment             0           0         807         807         807         807       3,228         807 
  Recap                   0           0         413         413         413         413       1,654         413 
  BOS                     0           0         136         136         136         136         544         136 
  Civ Salary              0           0           0           0           0           0           0           0 
 MIL PERSONNEL 
  Off Salary              0           0           0           0           0           0           0           0 
  Enl Salary              0           0           0           0           0           0           0           0 
  House Allow             0           0         169         169         169         169         676         169 
 OTHER 
  Procurement             0           0           0           0           0           0           0           0 
  Mission Activ           0           0           0           0           0           0           0           0 
  Misc Recur              0           0           0           0           0           0           0           0 
 TOTAL RECUR              0           0       1,525       1,525       1,525       1,525       6,102       1,525 
  
 TOTAL SAVINGS           74           0       1,594       1,525       1,525       1,525       6,245       1,525 
 



                       TOTAL COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 3/21 
                     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 ONE-TIME NET          2006        2007        2008        2009        2010        2011       Total 
 -----($K)-----        ----        ----        ----        ----        ----        ----       ----- 
 CONSTRUCTION 
  MILCON                219       2,433           0           0           0           0       2,652 
 O&M 
  Civ Retir/RIF           0           0         579           0           0           0         579 
  Civ Moving              0          51       3,104           0           0           0       3,156 
  Info Tech               0         470          26           0           0           0         496 
  Other                  71         109         203           0           0           0         383 
 MIL PERSONNEL 
  Mil Moving              0           0          41           0           0           0          41 
 OTHER 
  HAP / RSE               0           0           0           0           0           0           0 
  Environmental          71          63           0           0           0           0         134 
  Misn Contract           0           0           0           0           0           0           0 
  1-Time Other            0           0       3,157           0           0           0       3,157 
 TOTAL ONE-TIME         361       3,126       7,110           0           0           0      10,464 
  
 RECURRING NET         2006        2007        2008        2009        2010        2011       Total      Beyond 
 -----($K)-----        ----        ----        ----        ----        ----        ----       -----      ------ 
 FAM HOUSE OPS            0           0           0           0           0           0           0           0 
 O&M 
  Sustainment             0          24        -783        -783        -783        -783      -3,106        -783 
  Recap                   0          22        -392        -392        -392        -392      -1,545        -392 
  BOS                     0           0         126         126         126         126         502         126 
  Civ Salary              0           0          53          53          53          53         212          53 
 TRICARE                  0           0           0           0           0           0           0           0 
 MIL PERSONNEL 
  Mil Salary              0           0           0           0           0           0           0           0 
  House Allow             0           0          57          57          57          57         227          57 
 OTHER 
  Procurement             0           0           0           0           0           0           0           0 
  Mission Activ           0           0           0           0           0           0           0           0 
  Misc Recur              0           0           0           0           0           0           0           0 
 TOTAL RECUR              0          46        -939        -939        -939        -939      -3,709        -939 
  
 TOTAL NET COST         361       3,172       6,171        -939        -939        -939       6,888        -939 
 



                          COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 4/21 
                     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 Base:  Key Field AGS, MS (MDVL) 
 ONE-TIME COSTS        2006        2007        2008        2009        2010        2011       Total 
 -----($K)-----        ----        ----        ----        ----        ----        ----       ----- 
 CONSTRUCTION 
  MILCON                 10         113           0           0           0           0         123 
 O&M 
  CIV SALARY 
   Civ RIFs               0           0         459           0           0           0         459 
   Civ Retire             0           0         120           0           0           0         120 
  CIV MOVING 
   Per Diem               0           0         307           0           0           0         307 
   POV Miles              0           0          16           0           0           0          16 
   Home Purch             0           0       1,419           0           0           0       1,419 
   HHG                    0           0         376           0           0           0         376 
   Misc                   0           0         102           0           0           0         102 
   House Hunt             0           0         233           0           0           0         233 
   PPP                    0           0           0           0           0           0           0 
   RITA                   0           0         582           0           0           0         582 
  FREIGHT 
   Packing                0           0           8           0           0           0           8 
   Freight                0          51          60           0           0           0         111 
   Vehicles               0           0           0           0           0           0           0 
  Unemployment            0           0          36           0           0           0          36 
  OTHER 
   Info Tech              0           0          26           0           0           0          26 
   Prog Manage          145         109          81           0           0           0         335 
   Supt Contrac           0           0           0           0           0           0           0 
   Mothball               0           0          86           0           0           0          86 
   1-Time Move            0           0           0           0           0           0           0 
 MIL PERSONNEL 
  MIL MOVING 
   Per Diem               0           0           8           0           0           0           8 
   POV Miles              0           0           4           0           0           0           4 
   HHG                    0           0          71           0           0           0          71 
   Misc                   0           0          27           0           0           0          27 
  OTHER 
   Elim PCS               0           0           0           0           0           0           0 
 OTHER 
  HAP / RSE               0           0           0           0           0           0           0 
  Environmental           0           0           0           0           0           0           0 
  Misn Contract           0           0           0           0           0           0           0 
  1-Time Other            0           0           0           0           0           0           0 
 TOTAL ONE-TIME         155         273       4,022           0           0           0       4,450 
 



                          COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 5/21 
                     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 Base:  Key Field AGS, MS (MDVL) 
 RECURRINGCOSTS        2006        2007        2008        2009        2010        2011       Total      Beyond 
 -----($K)-----        ----        ----        ----        ----        ----        ----       -----      ------ 
 O&M 
  Sustainment             0           1           1           1           1           1           5           1 
  Recap                   0           1           1           1           1           1           5           1 
  BOS                     0           0           0           0           0           0           0           0 
  Civ Salary              0           0           0           0           0           0           0           0 
  TRICARE                 0           0           0           0           0           0           0           0 
 MIL PERSONNEL 
  Off Salary              0           0           0           0           0           0           0           0 
  Enl Salary              0           0           0           0           0           0           0           0 
  House Allow             0           0           0           0           0           0           0           0 
 OTHER 
  Mission Activ           0           0           0           0           0           0           0           0 
  Misc Recur              0           0           0           0           0           0           0           0 
 TOTAL RECUR              0           2           2           2           2           2          10           2 
  
 TOTAL COSTS            155         275       4,024           2           2           2       4,461           2 
  
 ONE-TIME SAVES        2006        2007        2008        2009        2010        2011       Total 
 -----($K)-----        ----        ----        ----        ----        ----        ----       ----- 
 CONSTRUCTION 
  MILCON                  0           0           0           0           0           0           0 
 O&M 
  1-Time Move            74           0           0           0           0           0          74 
 MIL PERSONNEL 
  Mil Moving              0           0          69           0           0           0          69 
 OTHER 
  Environmental           0           0           0           0           0           0           0 
  1-Time Other            0           0           0           0           0           0           0 
 TOTAL ONE-TIME          74           0          69           0            COBRA 
PERSONNEL/SF/SUSTAINMENT/RECAP/BOS DELTAS REPORT (COBRA v6.10) 
     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
                                                 Personnel 
 Base                        Start*       Finish*        Change %Change 
 ----                 ------------- ------------- ------------- ------- 
 Key Field AGS                  320           159          -161    -50% 
 McGee Tyson APT AGS            426           486            60     14% 
 Gen Mitchell IAP ARS           338           411            73     22% 
 BASE X (AIR FORCE)           2,940         2,940             0      0% 
 Jackson IAP AGS                353           354             1      0% 
 Bangor IAP AGS                 327           354            27      8% 
 -----                ------------- ------------- ------------- ------- 
 TOTAL                        4,704         4,704             0      0% 
  
                                               Square Footage 
 Base                         Start        Finish        Change %Change  Chg/Per 
 ----                 ------------- ------------- ------------- ------- -------- 
 Key Field AGS              399,000       208,000      -191,000    -48%    1,186 
 McGee Tyson APT AGS        561,000       561,181           181      0%        3 
 Gen Mitchell IAP ARS       420,000       420,275           275      0%        4 
 BASE X (AIR FORCE)       1,947,403     1,947,403             0      0%        0 
 Jackson IAP AGS            393,000       393,800           800      0%      800 
 Bangor IAP AGS             678,000       678,000             0      0%        0 
 -----                ------------- ------------- ------------- ------- -------- 
 TOTAL                    4,398,403     4,208,659      -189,744     -4%        0 
  
                                      Base Operations Support (2005$) 
 Base                        Start*       Finish*        Change %Change  Chg/Per 
 ----                 ------------- ------------- ------------- ------- -------- 
 Key Field AGS            2,831,269     2,695,280      -135,989     -5%      845 
 McGee Tyson APT AGS      5,770,745     5,870,874       100,129      2%    1,669 
 Gen Mitchell IAP ARS     5,638,251     5,760,385       122,134      2%    1,673 
 BASE X (AIR FORCE)      18,380,156    18,380,156             0      0%        0 



 Jackson IAP AGS          2,706,284     2,707,083           799      0%      799 
 Bangor IAP AGS           4,795,061     4,833,604        38,543      1%    1,427 
 -----                ------------- ------------- ------------- ------- -------- 
 TOTAL                   40,121,766    40,247,382       125,617      0%        0 
  
                                            Sustainment (2005$) 
 Base                         Start        Finish        Change %Change  Chg/Per 
 ----                 ------------- ------------- ------------- ------- -------- 
 Key Field AGS            1,685,757       879,892      -805,865    -48%    5,005 
 McGee Tyson APT AGS      2,445,788     2,456,558        10,770      0%      179 
 Gen Mitchell IAP ARS     1,527,355     1,537,716        10,361      1%      142 
 BASE X (AIR FORCE)       8,161,604     8,161,604             0      0%        0 
 Jackson IAP AGS          1,400,695     1,402,828         2,133      0%    2,133 
 Bangor IAP AGS           3,606,519     3,606,519             0      0%        0 
 -----                ------------- ------------- ------------- ------- -------- 
 TOTAL                   18,827,718    18,045,117      -782,601     -4%        0 
 



COBRA PERSONNEL/SF/SUSTAINMENT/RECAP/BOS DELTAS REPORT (COBRA v6.10) - Page 2 
     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
                                          Recapitalization (2005$) 
 Base                         Start        Finish        Change %Change  Chg/Per 
 ----                 ------------- ------------- ------------- ------- -------- 
 Key Field AGS              863,994       451,419      -412,574    -48%    2,562 
 McGee Tyson APT AGS      1,332,017     1,342,092        10,074      1%      168 
 Gen Mitchell IAP ARS     1,134,313     1,143,272         8,959      1%      123 
 BASE X (AIR FORCE)       6,909,608     6,909,608             0      0%        0 
 Jackson IAP AGS            744,557       746,424         1,868      0%    1,868 
 Bangor IAP AGS           1,989,892     1,989,892             0      0%        0 
 -----                ------------- ------------- ------------- ------- -------- 
 TOTAL                   12,974,381    12,582,707      -391,674     -3%        0 
  
                                       Sustain + Recap + BOS (2005$) 
 Base                         Start        Finish        Change %Change  Chg/Per 
 ----                 ------------- ------------- ------------- ------- -------- 
 Key Field AGS            5,381,019     4,026,592    -1,354,428    -25%    8,412 
 McGee Tyson APT AGS      9,548,551     9,669,523       120,973      1%    2,016 
 Gen Mitchell IAP ARS     8,299,919     8,441,373       141,454      2%    1,938 
 BASE X (AIR FORCE)      33,451,368    33,451,368             0      0%        0 
 Jackson IAP AGS          4,851,535     4,856,336         4,800      0%    4,800 
 Bangor IAP AGS          10,391,472    10,430,015        38,543      0%    1,427 
 -----                ------------- ------------- ------------- ------- -------- 
 TOTAL                   71,923,865    70,875,207    -1,048,658     -1%        0 
  
                                       Plant Replacement Value (2005$) 
 Base                         Start        Finish        Change %Change  Chg/Per 
 ----                 ------------- ------------- ------------- ------- -------- 
 Key Field AGS          104,543,257    54,621,740   -49,921,516    -48%  310,071 
 McGee Tyson APT AGS    161,174,106   162,393,106     1,219,000      1%   20,317 
 Gen Mitchell IAP ARS   137,251,905   138,335,905     1,084,000      1%   14,849 
 BASE X (AIR FORCE)     836,062,557   836,062,557             0      0%        0 
 Jackson IAP AGS         90,091,372    90,317,372       226,000      0%  226,000 
 Bangor IAP AGS         240,776,927   240,776,927             0      0%        0 
 -----                ------------- ------------- ------------- ------- -------- 
 TOTAL                1,569,900,124 1,522,507,607   -47,392,516     -3%        0 
  
 * "Start" and "Finish" values for Personnel and BOS both include the Programmed 
   Installation Population (non-BRAC) Changes, so that only changes attributable 
   to the BRAC action are reflected in the "Change" columns of this report. 
  
         TOTAL COBRA MILITARY CONSTRUCTION ASSETS REPORT (COBRA v6.10) 
     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 All values in 2005 Constant Dollars 
                                    Total        Milcon Cost              Total 
 Base Name                        MilCon*          Avoidence          Net Costs 
 ---------                        -------        -----------          --------- 
 Key Field AGS                    123,000                  0            123,000 
 McGee Tyson APT AGS            1,219,000                  0          1,219,000 
 Gen Mitchell IAP ARS           1,084,000                  0          1,084,000 
 BASE X (AIR FORCE)                     0                  0                  0 
 Jackson IAP AGS                  226,000                  0            226,000 
 Bangor IAP AGS                         0                  0                  0 
 ------------------------------------------------------------------------------ 
 Totals:                        2,652,000                  0          2,652,000 
  
 * All MilCon Costs include Design, Site Preparation, Contingency Planning, and 
   SIOH Costs where applicable. 
 



       COBRA MILITARY CONSTRUCTION ASSETS REPORT (COBRA v6.10) - Page 2 
     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 MilCon for Base: Key Field AGS, MS (MDVL) 
  
 All values in 2005 Constant Dollars ($K) 
                                                          New       New       Using Rehab        Rehab     Total 
 FAC  Title                                     UM      MilCon     Cost*      Rehab Type         Cost*     Cost* 
 ---- ----------------------------------------- ---     ------     -----      ----- -------      -----     ----- 
 8721 Fence and Wall                            LF       2,600     n/a**          0 Default      n/a**       123 
 --------------------------------------------------------------------------------------------------------------- 
                                                                          Total Construction Cost:           123 
                                                                        - Construction Cost Avoid:             0 
                                                                        ---------------------------------------- 
                                                                            Total Net Milcon Cost:           123 
  
 * All MilCon Costs include Design, Site Preparation, Contingency Planning, and SIOH Costs where applicable. 
  
 **No New Milcon / Rehabilitation Cost breakdown is available if Total Cost was 
   entered by the user. 
 



       COBRA MILITARY CONSTRUCTION ASSETS REPORT (COBRA v6.10) - Page 3 
     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 MilCon for Base: McGee Tyson APT AGS, TN (PSXE) 
  
 All values in 2005 Constant Dollars ($K) 
                                                          New       New       Using Rehab        Rehab     Total 
 FAC  Title                                     UM      MilCon     Cost*      Rehab Type         Cost*     Cost* 
 ---- ----------------------------------------- ---     ------     -----      ----- -------      -----     ----- 
 1131 Aircraft Apron, Surfaced                  SY       7,727     n/a**          0 Default      n/a**       944 
 1251 POL Pipeline                              MI           0     n/a**          0 Default      n/a**       132 
 1262 POL Pump Station                          SF         181     n/a**          0 Default      n/a**       134 
 4111 Bulk Liquid Fuel Storage                  BL         132     n/a**          0 Default      n/a**         9 
 --------------------------------------------------------------------------------------------------------------- 
                                                                          Total Construction Cost:         1,219 
                                                                        - Construction Cost Avoid:             0 
                                                                        ---------------------------------------- 
                                                                            Total Net Milcon Cost:         1,219 
  
 * All MilCon Costs include Design, Site Preparation, Contingency Planning, and SIOH Costs where applicable. 
  
 **No New Milcon / Rehabilitation Cost breakdown is available if Total Cost was 
   entered by the user. 
 



       COBRA MILITARY CONSTRUCTION ASSETS REPORT (COBRA v6.10) - Page 4 
     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 MilCon for Base: Gen Mitchell IAP ARS, WI (HTUX) 
  
 All values in 2005 Constant Dollars ($K) 
                                                          New       New       Using Rehab        Rehab     Total 
 FAC  Title                                     UM      MilCon     Cost*      Rehab Type         Cost*     Cost* 
 ---- ----------------------------------------- ---     ------     -----      ----- -------      -----     ----- 
 1131 Aircraft Apron, Surfaced                  SY       3,753     n/a**          0 Default      n/a**       569 
 1251 POL Pipeline                              MI           0     n/a**          0 Default      n/a**       246 
 1262 POL Pump Station                          SF         275     n/a**          0 Default      n/a**       252 
 4111 Bulk Liquid Fuel Storage                  BL         200     n/a**          0 Default      n/a**        17 
 --------------------------------------------------------------------------------------------------------------- 
                                                                          Total Construction Cost:         1,084 
                                                                        - Construction Cost Avoid:             0 
                                                                        ---------------------------------------- 
                                                                            Total Net Milcon Cost:         1,084 
  
 * All MilCon Costs include Design, Site Preparation, Contingency Planning, and SIOH Costs where applicable. 
  
 **No New Milcon / Rehabilitation Cost breakdown is available if Total Cost was 
   entered by the user. 
 



       COBRA MILITARY CONSTRUCTION ASSETS REPORT (COBRA v6.10) - Page 5 
     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 MilCon for Base: Jackson IAP AGS, MS (LRXQ) 
  
 All values in 2005 Constant Dollars ($K) 
                                                          New       New       Using Rehab        Rehab     Total 
 FAC  Title                                     UM      MilCon     Cost*      Rehab Type         Cost*     Cost* 
 ---- ----------------------------------------- ---     ------     -----      ----- -------      -----     ----- 
 1411 Airfield Fire and Rescue Station          SF         800     n/a**          0 Default      n/a**       226 
 --------------------------------------------------------------------------------------------------------------- 
                                                                          Total Construction Cost:           226 
                                                                        - Construction Cost Avoid:             0 
                                                                        ---------------------------------------- 
                                                                            Total Net Milcon Cost:           226 
  
 * All MilCon Costs include Design, Site Preparation, Contingency Planning, and SIOH Costs where applicable. 
  
 **No New Milcon / Rehabilitation Cost breakdown is available if Total Cost was 
   entered by the user. 
  
                 COBRA NET PRESENT VALUES REPORT (COBRA v6.10) 
     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 Year                 Cost($)         Adjusted Cost($)                   NPV($) 
 ----                 -------         ----------------                   ------ 
 2006                 360,945                  355,995                  355,995 
 2007               3,172,511                3,043,782                3,399,777 
 2008               6,171,593                5,759,894                9,159,671 
 2009                -938,918                 -852,416                8,307,255 
 2010                -938,918                 -829,199                7,478,056 
 2011                -938,918                 -806,614                6,671,442 
 2012                -938,918                 -784,644                5,886,799 
 2013                -938,918                 -763,272                5,123,527 
 2014                -938,918                 -742,482                4,381,044 
 2015                -938,918                 -722,259                3,658,785 
 2016                -938,918                 -702,587                2,956,198 
 2017                -938,918                 -683,450                2,272,748 
 2018                -938,918                 -664,835                1,607,913 
 2019                -938,918                 -646,726                  961,187 
 2020                -938,918                 -629,111                  332,075 
 2021                -938,918                 -611,976                 -279,901 
 2022                -938,918                 -595,307                 -875,208 
 2023                -938,918                 -579,093               -1,454,301 
 2024                -938,918                 -563,320               -2,017,621 
 2025                -938,918                 -547,976               -2,565,597 
  
          TOTAL COBRA PERSONNEL IMPACT REPORT (COBRA v6.10) - Page 1/7 
     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
                                Rate  2006  2007  2008  2009  2010  2011  Total 
                                ----  ----  ----  ----  ----  ----  ----  ----- 
 CIVILIAN POSITIONS REALIGNING OUT       0     0   134     0     0     0    134 
   Early Retirement*           8.10%     0     0    10     0     0     0     10 
   Regular Retirement*         1.67%     0     0     2     0     0     0      2 
   Civilian Turnover*          9.16%     0     0    12     0     0     0     12 
   Civs Not Moving (RIFs)*     6.00%     0     0     8     0     0     0      8 
   Civilians Moving (the remainder)      0     0   102     0     0     0    102 
   Civilian Positions Available          0     0    32     0     0     0     32 
  
 CIVILIAN POSITIONS ELIMINATED           0     0     0     0     0     0      0 
   Early Retirement            8.10%     0     0     0     0     0     0      0 
   Regular Retirement          1.67%     0     0     0     0     0     0      0 
   Civilian Turnover           9.16%     0     0     0     0     0     0      0 



   Civs Not Moving (RIFs)*     6.00%     0     0     0     0     0     0      0 
   Priority Placement#        39.97%     0     0     0     0     0     0      0 
   Civilians Available to Move           0     0     0     0     0     0      0 
   Civilians Moving                      0     0     0     0     0     0      0 
   Civilian RIFs (the remainder)         0     0     0     0     0     0      0 
  
 CIVILIAN POSITIONS REALIGNING IN        0     0   134     0     0     0    134 
   Civilians Moving                      0     0   102     0     0     0    102 
   New Civilians Hired                   0     0    32     0     0     0     32 
   Other Civilian Additions              0     0     0     0     0     0      0 
  
 TOTAL CIVILIAN EARLY RETIREMENTS        0     0    10     0     0     0     10 
 TOTAL CIVILIAN RIFS                     0     0     8     0     0     0      8 
 TOTAL CIVILIAN PRIORITY PLACEMENTS#     0     0     0     0     0     0      0 
 TOTAL CIVILIAN NEW HIRES                0     0    32     0     0     0     32 
  
 * Early Retirements, Regular Retirements, Civilian Turnover, and Civilians Not 
   Willing to Move are not applicable for moves under fifty miles. 
  
 # Not all Priority Placements involve a Permanent Change of Station.  The rate 
   of PPP placements involving a PCS is 50.70% 
 



            COBRA PERSONNEL IMPACT REPORT (COBRA v6.10) - Page 2/7 
     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 Base: Key Field AGS, MS (MDVL) Rate  2006  2007  2008  2009  2010  2011  Total 
                                ----  ----  ----  ----  ----  ----  ----  ----- 
 CIVILIAN POSITIONS REALIGNING OUT       0     0   134     0     0     0    134 
   Early Retirement*           8.10%     0     0    10     0     0     0     10 
   Regular Retirement*         1.67%     0     0     2     0     0     0      2 
   Civilian Turnover*          9.16%     0     0    12     0     0     0     12 
   Civs Not Moving (RIFs)*     6.00%     0     0     8     0     0     0      8 
   Civilians Moving (the remainder)      0     0   102     0     0     0    102 
   Civilian Positions Available          0     0    32     0     0     0     32 
  
 CIVILIAN POSITIONS ELIMINATED           0     0     0     0     0     0      0 
   Early Retirement            8.10%     0     0     0     0     0     0      0 
   Regular Retirement          1.67%     0     0     0     0     0     0      0 
   Civilian Turnover           9.16%     0     0     0     0     0     0      0 
   Civs Not Moving (RIFs)*     6.00%     0     0     0     0     0     0      0 
   Priority Placement#        39.97%     0     0     0     0     0     0      0 
   Civilians Available to Move           0     0     0     0     0     0      0 
   Civilians Moving                      0     0     0     0     0     0      0 
   Civilian RIFs (the remainder)         0     0     0     0     0     0      0 
  
 CIVILIAN POSITIONS REALIGNING IN        0     0     0     0     0     0      0 
   Civilians Moving                      0     0     0     0     0     0      0 
   New Civilians Hired                   0     0     0     0     0     0      0 
   Other Civilian Additions              0     0     0     0     0     0      0 
  
 TOTAL CIVILIAN EARLY RETIRMENTS         0     0    10     0     0     0     10 
 TOTAL CIVILIAN RIFS                     0     0     8     0     0     0      8 
 TOTAL CIVILIAN PRIORITY PLACEMENTS#     0     0     0     0     0     0      0 
 TOTAL CIVILIAN NEW HIRES                0     0     0     0     0     0      0 
  
 * Early Retirements, Regular Retirements, Civilian Turnover, and Civilians Not 
   Willing to Move are not applicable for moves under fifty miles. 
  
 # Not all Priority Placements involve a Permanent Change of Station.  The rate 
   of PPP placements involving a PCS is 50.70% 
 



            COBRA PERSONNEL IMPACT REPORT (COBRA v6.10) - Page 3/7 
     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 Base: McGee Tyson APT AGS, TN (PSXE)Rate  2006  2007  2008  2009  2010  2011  Total 
                                ----  ----  ----  ----  ----  ----  ----  ----- 
 CIVILIAN POSITIONS REALIGNING OUT       0     0     0     0     0     0      0 
   Early Retirement*           8.10%     0     0     0     0     0     0      0 
   Regular Retirement*         1.67%     0     0     0     0     0     0      0 
   Civilian Turnover*          9.16%     0     0     0     0     0     0      0 
   Civs Not Moving (RIFs)*     6.00%     0     0     0     0     0     0      0 
   Civilians Moving (the remainder)      0     0     0     0     0     0      0 
   Civilian Positions Available          0     0     0     0     0     0      0 
  
 CIVILIAN POSITIONS ELIMINATED           0     0     0     0     0     0      0 
   Early Retirement            8.10%     0     0     0     0     0     0      0 
   Regular Retirement          1.67%     0     0     0     0     0     0      0 
   Civilian Turnover           9.16%     0     0     0     0     0     0      0 
   Civs Not Moving (RIFs)*     6.00%     0     0     0     0     0     0      0 
   Priority Placement#        39.97%     0     0     0     0     0     0      0 
   Civilians Available to Move           0     0     0     0     0     0      0 
   Civilians Moving                      0     0     0     0     0     0      0 
   Civilian RIFs (the remainder)         0     0     0     0     0     0      0 
  
 CIVILIAN POSITIONS REALIGNING IN        0     0    54     0     0     0     54 
   Civilians Moving                      0     0    41     0     0     0     41 
   New Civilians Hired                   0     0    13     0     0     0     13 
   Other Civilian Additions              0     0     0     0     0     0      0 
  
 TOTAL CIVILIAN EARLY RETIRMENTS         0     0     0     0     0     0      0 
 TOTAL CIVILIAN RIFS                     0     0     0     0     0     0      0 
 TOTAL CIVILIAN PRIORITY PLACEMENTS#     0     0     0     0     0     0      0 
 TOTAL CIVILIAN NEW HIRES                0     0    13     0     0     0     13 
  
 * Early Retirements, Regular Retirements, Civilian Turnover, and Civilians Not 
   Willing to Move are not applicable for moves under fifty miles. 
  
 # Not all Priority Placements involve a Permanent Change of Station.  The rate 
   of PPP placements involving a PCS is 50.70% 
 



            COBRA PERSONNEL IMPACT REPORT (COBRA v6.10) - Page 4/7 
     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 Base: Gen Mitchell IAP ARS, WI (HTUX)Rate  2006  2007  2008  2009  2010  2011  Total 
                                ----  ----  ----  ----  ----  ----  ----  ----- 
 CIVILIAN POSITIONS REALIGNING OUT       0     0     0     0     0     0      0 
   Early Retirement*           8.10%     0     0     0     0     0     0      0 
   Regular Retirement*         1.67%     0     0     0     0     0     0      0 
   Civilian Turnover*          9.16%     0     0     0     0     0     0      0 
   Civs Not Moving (RIFs)*     6.00%     0     0     0     0     0     0      0 
   Civilians Moving (the remainder)      0     0     0     0     0     0      0 
   Civilian Positions Available          0     0     0     0     0     0      0 
  
 CIVILIAN POSITIONS ELIMINATED           0     0     0     0     0     0      0 
   Early Retirement            8.10%     0     0     0     0     0     0      0 
   Regular Retirement          1.67%     0     0     0     0     0     0      0 
   Civilian Turnover           9.16%     0     0     0     0     0     0      0 
   Civs Not Moving (RIFs)*     6.00%     0     0     0     0     0     0      0 
   Priority Placement#        39.97%     0     0     0     0     0     0      0 
   Civilians Available to Move           0     0     0     0     0     0      0 
   Civilians Moving                      0     0     0     0     0     0      0 
   Civilian RIFs (the remainder)         0     0     0     0     0     0      0 
  
 CIVILIAN POSITIONS REALIGNING IN        0     0    52     0     0     0     52 
   Civilians Moving                      0     0    39     0     0     0     39 
   New Civilians Hired                   0     0    13     0     0     0     13 
   Other Civilian Additions              0     0     0     0     0     0      0 
  
 TOTAL CIVILIAN EARLY RETIRMENTS         0     0     0     0     0     0      0 
 TOTAL CIVILIAN RIFS                     0     0     0     0     0     0      0 
 TOTAL CIVILIAN PRIORITY PLACEMENTS#     0     0     0     0     0     0      0 
 TOTAL CIVILIAN NEW HIRES                0     0    13     0     0     0     13 
  
 * Early Retirements, Regular Retirements, Civilian Turnover, and Civilians Not 
   Willing to Move are not applicable for moves under fifty miles. 
  
 # Not all Priority Placements involve a Permanent Change of Station.  The rate 
   of PPP placements involving a PCS is 50.70% 
 



            COBRA PERSONNEL IMPACT REPORT (COBRA v6.10) - Page 5/7 
     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 Base: BASE X (AIR FORCE), US (XUSAF)Rate  2006  2007  2008  2009  2010  2011  Total 
                                ----  ----  ----  ----  ----  ----  ----  ----- 
 CIVILIAN POSITIONS REALIGNING OUT       0     0     0     0     0     0      0 
   Early Retirement*           8.10%     0     0     0     0     0     0      0 
   Regular Retirement*         1.67%     0     0     0     0     0     0      0 
   Civilian Turnover*          9.16%     0     0     0     0     0     0      0 
   Civs Not Moving (RIFs)*     6.00%     0     0     0     0     0     0      0 
   Civilians Moving (the remainder)      0     0     0     0     0     0      0 
   Civilian Positions Available          0     0     0     0     0     0      0 
  
 CIVILIAN POSITIONS ELIMINATED           0     0     0     0     0     0      0 
   Early Retirement            8.10%     0     0     0     0     0     0      0 
   Regular Retirement          1.67%     0     0     0     0     0     0      0 
   Civilian Turnover           9.16%     0     0     0     0     0     0      0 
   Civs Not Moving (RIFs)*     6.00%     0     0     0     0     0     0      0 
   Priority Placement#        39.97%     0     0     0     0     0     0      0 
   Civilians Available to Move           0     0     0     0     0     0      0 
   Civilians Moving                      0     0     0     0     0     0      0 
   Civilian RIFs (the remainder)         0     0     0     0     0     0      0 
  
 CIVILIAN POSITIONS REALIGNING IN        0     0     0     0     0     0      0 
   Civilians Moving                      0     0     0     0     0     0      0 
   New Civilians Hired                   0     0     0     0     0     0      0 
   Other Civilian Additions              0     0     0     0     0     0      0 
  
 TOTAL CIVILIAN EARLY RETIRMENTS         0     0     0     0     0     0      0 
 TOTAL CIVILIAN RIFS                     0     0     0     0     0     0      0 
 TOTAL CIVILIAN PRIORITY PLACEMENTS#     0     0     0     0     0     0      0 
 TOTAL CIVILIAN NEW HIRES                0     0     0     0     0     0      0 
  
 * Early Retirements, Regular Retirements, Civilian Turnover, and Civilians Not 
   Willing to Move are not applicable for moves under fifty miles. 
  
 # Not all Priority Placements involve a Permanent Change of Station.  The rate 
   of PPP placements involving a PCS is 50.70% 
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     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 Base: Jackson IAP AGS, MS (LRXQ)Rate  2006  2007  2008  2009  2010  2011  Total 
                                ----  ----  ----  ----  ----  ----  ----  ----- 
 CIVILIAN POSITIONS REALIGNING OUT       0     0     0     0     0     0      0 
   Early Retirement*           8.10%     0     0     0     0     0     0      0 
   Regular Retirement*         1.67%     0     0     0     0     0     0      0 
   Civilian Turnover*          9.16%     0     0     0     0     0     0      0 
   Civs Not Moving (RIFs)*     6.00%     0     0     0     0     0     0      0 
   Civilians Moving (the remainder)      0     0     0     0     0     0      0 
   Civilian Positions Available          0     0     0     0     0     0      0 
  
 CIVILIAN POSITIONS ELIMINATED           0     0     0     0     0     0      0 
   Early Retirement            8.10%     0     0     0     0     0     0      0 
   Regular Retirement          1.67%     0     0     0     0     0     0      0 
   Civilian Turnover           9.16%     0     0     0     0     0     0      0 
   Civs Not Moving (RIFs)*     6.00%     0     0     0     0     0     0      0 
   Priority Placement#        39.97%     0     0     0     0     0     0      0 
   Civilians Available to Move           0     0     0     0     0     0      0 
   Civilians Moving                      0     0     0     0     0     0      0 
   Civilian RIFs (the remainder)         0     0     0     0     0     0      0 
  
 CIVILIAN POSITIONS REALIGNING IN        0     0     1     0     0     0      1 
   Civilians Moving                      0     0     1     0     0     0      1 
   New Civilians Hired                   0     0     0     0     0     0      0 
   Other Civilian Additions              0     0     0     0     0     0      0 
  
 TOTAL CIVILIAN EARLY RETIRMENTS         0     0     0     0     0     0      0 
 TOTAL CIVILIAN RIFS                     0     0     0     0     0     0      0 
 TOTAL CIVILIAN PRIORITY PLACEMENTS#     0     0     0     0     0     0      0 
 TOTAL CIVILIAN NEW HIRES                0     0     0     0     0     0      0 
  
 * Early Retirements, Regular Retirements, Civilian Turnover, and Civilians Not 
   Willing to Move are not applicable for moves under fifty miles. 
  
 # Not all Priority Placements involve a Permanent Change of Station.  The rate 
   of PPP placements involving a PCS is 50.70% 
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     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 Base: Bangor IAP AGS, ME (FKNN)Rate  2006  2007  2008  2009  2010  2011  Total 
                                ----  ----  ----  ----  ----  ----  ----  ----- 
 CIVILIAN POSITIONS REALIGNING OUT       0     0     0     0     0     0      0 
   Early Retirement*           8.10%     0     0     0     0     0     0      0 
   Regular Retirement*         1.67%     0     0     0     0     0     0      0 
   Civilian Turnover*          9.16%     0     0     0     0     0     0      0 
   Civs Not Moving (RIFs)*     6.00%     0     0     0     0     0     0      0 
   Civilians Moving (the remainder)      0     0     0     0     0     0      0 
   Civilian Positions Available          0     0     0     0     0     0      0 
  
 CIVILIAN POSITIONS ELIMINATED           0     0     0     0     0     0      0 
   Early Retirement            8.10%     0     0     0     0     0     0      0 
   Regular Retirement          1.67%     0     0     0     0     0     0      0 
   Civilian Turnover           9.16%     0     0     0     0     0     0      0 
   Civs Not Moving (RIFs)*     6.00%     0     0     0     0     0     0      0 
   Priority Placement#        39.97%     0     0     0     0     0     0      0 
   Civilians Available to Move           0     0     0     0     0     0      0 
   Civilians Moving                      0     0     0     0     0     0      0 
   Civilian RIFs (the remainder)         0     0     0     0     0     0      0 
  
 CIVILIAN POSITIONS REALIGNING IN        0     0    27     0     0     0     27 
   Civilians Moving                      0     0    21     0     0     0     21 
   New Civilians Hired                   0     0     6     0     0     0      6 
   Other Civilian Additions              0     0     0     0     0     0      0 
  
 TOTAL CIVILIAN EARLY RETIRMENTS         0     0     0     0     0     0      0 
 TOTAL CIVILIAN RIFS                     0     0     0     0     0     0      0 
 TOTAL CIVILIAN PRIORITY PLACEMENTS#     0     0     0     0     0     0      0 
 TOTAL CIVILIAN NEW HIRES                0     0     6     0     0     0      6 
  
 * Early Retirements, Regular Retirements, Civilian Turnover, and Civilians Not 
   Willing to Move are not applicable for moves under fifty miles. 
  
 # Not all Priority Placements involve a Permanent Change of Station.  The rate 
   of PPP placements involving a PCS is 50.70% 
  
               COBRA TOTAL PERSONNEL SUMMARY REPORT (COBRA v6.10) 
     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 TOTAL SCENARIO POPULATION (FY 2005): 
   Officers              Enlisted              Students              Civilians 
   ----------            ----------            ----------            ---------- 
          417                 1,853                   115                 2,272 
  
 TOTAL PROGRAMMED INSTALLATION (NON-BRAC) CHANGES, ENTIRE SCENARIO: 
                     2006     2007     2008     2009     2010     2011    Total 
                     ----     ----     ----     ----     ----     ----    ----- 
   Officers            -3        0       -6        0        0        0       -9 
   Enlisted             4        0        0        0        0        0        4 
   Students             0        0        0        0        0        0        0 
   Civilians           52        0        0        0        0        0       52 
   TOTAL               53        0       -6        0        0        0       47 
  
 TOTAL SCENARIO POPULATION (FY 2005, Prior to BRAC Action): 
   Officers              Enlisted              Students              Civilians 
   ----------            ----------            ----------            ---------- 
          408                 1,857                   115                 2,324 
  
 TOTAL PERSONNEL REALIGNMENTS, ENTIRE SCENARIO): 
                     2006     2007     2008     2009     2010     2011    Total 
                     ----     ----     ----     ----     ----     ----    ----- 
   Officers             0        0       10        0        0        0       10 
   Enlisted             0        0       17        0        0        0       17 
   Students             0        0        0        0        0        0        0 
   Civilians            0        0      134        0        0        0      134 
   TOTAL                0        0      161        0        0        0      161 



  
 TOTAL SCENARIO POSITION CHANGES, ENTIRE SCENARIO: 
                     2006     2007     2008     2009     2010     2011    Total 
                     ----     ----     ----     ----     ----     ----    ----- 
   Officers             0        0        0        0        0        0        0 
   Enlisted             0        0        0        0        0        0        0 
   Civilians            0        0        0        0        0        0        0 
   TOTAL                0        0        0        0        0        0        0 
  
 TOTAL SCENARIO POPULATION (After BRAC Action): 
   Officers              Enlisted              Students              Civilians 
   ----------            ----------            ----------            ---------- 
          408                 1,857                   115                 2,324 
  
 



            COBRA PERSONNEL SUMMARY REPORT (COBRA v6.10) - Page 2 
     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 PERSONNEL SUMMARY FOR:  Key Field AGS, MS (MDVL) 
  
 BASE POPULATION (FY 2005): 
   Officers              Enlisted              Students              Civilians 
   ----------            ----------            ----------            ---------- 
           20                    95                     0                   207 
  
 PROGRAMMED INSTALLATION (NON-BRAC) CHANGES FOR:  Key Field AGS, MS (MDVL) 
                     2006     2007     2008     2009     2010     2011    Total 
                     ----     ----     ----     ----     ----     ----    ----- 
   Officers             0        0       -6        0        0        0       -6 
   Enlisted             4        0        0        0        0        0        4 
   Students             0        0        0        0        0        0        0 
   Civilians            0        0        0        0        0        0        0 
   TOTAL                4        0       -6        0        0        0       -2 
  
 BASE POPULATION (Prior to BRAC Action) FOR:  Key Field AGS, MS (MDVL) 
   Officers              Enlisted              Students              Civilians 
   ----------            ----------            ----------            ---------- 
           14                    99                     0                   207 
  
 PERSONNEL REALIGNMENTS: 
 To Base:  McGee Tyson APT AGS, TN (PSXE) 
                     2006     2007     2008     2009     2010     2011    Total 
                     ----     ----     ----     ----     ----     ----    ----- 
   Officers             0        0        5        0        0        0        5 
   Enlisted             0        0        1        0        0        0        1 
   Students             0        0        0        0        0        0        0 
   Civilians            0        0       54        0        0        0       54 
   TOTAL                0        0       60        0        0        0       60 
  
 To Base:  Gen Mitchell IAP ARS, WI (HTUX) 
                     2006     2007     2008     2009     2010     2011    Total 
                     ----     ----     ----     ----     ----     ----    ----- 
   Officers             0        0        5        0        0        0        5 
   Enlisted             0        0       16        0        0        0       16 
   Students             0        0        0        0        0        0        0 
   Civilians            0        0       52        0        0        0       52 
   TOTAL                0        0       73        0        0        0       73 
  
 To Base:  Jackson IAP AGS, MS (LRXQ) 
                     2006     2007     2008     2009     2010     2011    Total 
                     ----     ----     ----     ----     ----     ----    ----- 
   Officers             0        0        0        0        0        0        0 
   Enlisted             0        0        0        0        0        0        0 
   Students             0        0        0        0        0        0        0 
   Civilians            0        0        1        0        0        0        1 
   TOTAL                0        0        1        0        0        0        1 
  
 To Base:  Bangor IAP AGS, ME (FKNN) 
                     2006     2007     2008     2009     2010     2011    Total 
                     ----     ----     ----     ----     ----     ----    ----- 
   Officers             0        0        0        0        0        0        0 
   Enlisted             0        0        0        0        0        0        0 
   Students             0        0        0        0        0        0        0 
   Civilians            0        0       27        0        0        0       27 
   TOTAL                0        0       27        0        0        0       27 
  
 TOTAL PERSONNEL REALIGNMENTS (Out of Key Field AGS, MS (MDVL)): 
                     2006     2007     2008     2009     2010     2011    Total 
                     ----     ----     ----     ----     ----     ----    ----- 
   Officers             0        0       10        0        0        0       10 
   Enlisted             0        0       17        0        0        0       17 
   Students             0        0        0        0        0        0        0 
   Civilians            0        0      134        0        0        0      134 
   TOTAL                0        0      161        0        0        0      161 
  
 



            COBRA PERSONNEL SUMMARY REPORT (COBRA v6.10) - Page 3 
     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 BASE POPULATION (After BRAC Action) FOR:  Key Field AGS, MS (MDVL) 
   Officers              Enlisted              Students              Civilians 
   ----------            ----------            ----------            ---------- 
            4                    82                     0                    73 
  
 PERSONNEL SUMMARY FOR:  McGee Tyson APT AGS, TN (PSXE) 
  
 BASE POPULATION (FY 2005): 
   Officers              Enlisted              Students              Civilians 
   ----------            ----------            ----------            ---------- 
           32                   142                     0                   254 
  
 PROGRAMMED INSTALLATION (NON-BRAC) CHANGES FOR:  McGee Tyson APT AGS, TN (PSXE) 
                     2006     2007     2008     2009     2010     2011    Total 
                     ----     ----     ----     ----     ----     ----    ----- 
   Officers            -2        0        0        0        0        0       -2 
   Enlisted             0        0        0        0        0        0        0 
   Students             0        0        0        0        0        0        0 
   Civilians            0        0        0        0        0        0        0 
   TOTAL               -2        0        0        0        0        0       -2 
  
 BASE POPULATION (Prior to BRAC Action) FOR:  McGee Tyson APT AGS, TN (PSXE) 
   Officers              Enlisted              Students              Civilians 
   ----------            ----------            ----------            ---------- 
           30                   142                     0                   254 
  
 PERSONNEL REALIGNMENTS: 
 From Base:  Key Field AGS, MS (MDVL) 
                     2006     2007     2008     2009     2010     2011    Total 
                     ----     ----     ----     ----     ----     ----    ----- 
   Officers             0        0        5        0        0        0        5 
   Enlisted             0        0        1        0        0        0        1 
   Students             0        0        0        0        0        0        0 
   Civilians            0        0       54        0        0        0       54 
   TOTAL                0        0       60        0        0        0       60 
  
 TOTAL PERSONNEL REALIGNMENTS (Into McGee Tyson APT AGS, TN (PSXE)): 
                     2006     2007     2008     2009     2010     2011    Total 
                     ----     ----     ----     ----     ----     ----    ----- 
   Officers             0        0        5        0        0        0        5 
   Enlisted             0        0        1        0        0        0        1 
   Students             0        0        0        0        0        0        0 
   Civilians            0        0       54        0        0        0       54 
   TOTAL                0        0       60        0        0        0       60 
  
 BASE POPULATION (After BRAC Action) FOR:  McGee Tyson APT AGS, TN (PSXE) 
   Officers              Enlisted              Students              Civilians 
   ----------            ----------            ----------            ---------- 
           35                   143                     0                   308 
  
 PERSONNEL SUMMARY FOR:  Gen Mitchell IAP ARS, WI (HTUX) 
  
 BASE POPULATION (FY 2005): 
   Officers              Enlisted              Students              Civilians 
   ----------            ----------            ----------            ---------- 
            1                     3                     0                   333 
  
 PROGRAMMED INSTALLATION (NON-BRAC) CHANGES FOR:  Gen Mitchell IAP ARS, WI (HTUX) 
                     2006     2007     2008     2009     2010     2011    Total 
                     ----     ----     ----     ----     ----     ----    ----- 
   Officers            -1        0        0        0        0        0       -1 
   Enlisted             2        0        0        0        0        0        2 
   Students             0        0        0        0        0        0        0 
   Civilians            0        0        0        0        0        0        0 
   TOTAL                1        0        0        0        0        0        1 
  
 



            COBRA PERSONNEL SUMMARY REPORT (COBRA v6.10) - Page 4 
     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 BASE POPULATION (Prior to BRAC Action) FOR:  Gen Mitchell IAP ARS, WI (HTUX) 
   Officers              Enlisted              Students              Civilians 
   ----------            ----------            ----------            ---------- 
            0                     5                     0                   333 
  
 PERSONNEL REALIGNMENTS: 
 From Base:  Key Field AGS, MS (MDVL) 
                     2006     2007     2008     2009     2010     2011    Total 
                     ----     ----     ----     ----     ----     ----    ----- 
   Officers             0        0        5        0        0        0        5 
   Enlisted             0        0       16        0        0        0       16 
   Students             0        0        0        0        0        0        0 
   Civilians            0        0       52        0        0        0       52 
   TOTAL                0        0       73        0        0        0       73 
  
 TOTAL PERSONNEL REALIGNMENTS (Into Gen Mitchell IAP ARS, WI (HTUX)): 
                     2006     2007     2008     2009     2010     2011    Total 
                     ----     ----     ----     ----     ----     ----    ----- 
   Officers             0        0        5        0        0        0        5 
   Enlisted             0        0       16        0        0        0       16 
   Students             0        0        0        0        0        0        0 
   Civilians            0        0       52        0        0        0       52 
   TOTAL                0        0       73        0        0        0       73 
  
 BASE POPULATION (After BRAC Action) FOR:  Gen Mitchell IAP ARS, WI (HTUX) 
   Officers              Enlisted              Students              Civilians 
   ----------            ----------            ----------            ---------- 
            5                    21                     0                   385 
  
 PERSONNEL SUMMARY FOR:  BASE X (AIR FORCE), US (XUSAF) 
  
 BASE POPULATION (FY 2005, Prior to BRAC Action) FOR:  BASE X (AIR FORCE), US (XUSAF) 
   Officers              Enlisted              Students              Civilians 
   ----------            ----------            ----------            ---------- 
          343                 1,445                   115                 1,037 
  
 BASE POPULATION (After BRAC Action) FOR:  BASE X (AIR FORCE), US (XUSAF) 
   Officers              Enlisted              Students              Civilians 
   ----------            ----------            ----------            ---------- 
          343                 1,445                   115                 1,037 
  
 PERSONNEL SUMMARY FOR:  Jackson IAP AGS, MS (LRXQ) 
  
 BASE POPULATION (FY 2005): 
   Officers              Enlisted              Students              Civilians 
   ----------            ----------            ----------            ---------- 
            8                    74                     0                   219 
  
 PROGRAMMED INSTALLATION (NON-BRAC) CHANGES FOR:  Jackson IAP AGS, MS (LRXQ) 
                     2006     2007     2008     2009     2010     2011    Total 
                     ----     ----     ----     ----     ----     ----    ----- 
   Officers            -1        0        0        0        0        0       -1 
   Enlisted            -2        0        0        0        0        0       -2 
   Students             0        0        0        0        0        0        0 
   Civilians           55        0        0        0        0        0       55 
   TOTAL               52        0        0        0        0        0       52 
  
 BASE POPULATION (Prior to BRAC Action) FOR:  Jackson IAP AGS, MS (LRXQ) 
   Officers              Enlisted              Students              Civilians 
   ----------            ----------            ----------            ---------- 
            7                    72                     0                   274 
  
 



            COBRA PERSONNEL SUMMARY REPORT (COBRA v6.10) - Page 5 
     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 PERSONNEL REALIGNMENTS: 
 From Base:  Key Field AGS, MS (MDVL) 
                     2006     2007     2008     2009     2010     2011    Total 
                     ----     ----     ----     ----     ----     ----    ----- 
   Officers             0        0        0        0        0        0        0 
   Enlisted             0        0        0        0        0        0        0 
   Students             0        0        0        0        0        0        0 
   Civilians            0        0        1        0        0        0        1 
   TOTAL                0        0        1        0        0        0        1 
  
 TOTAL PERSONNEL REALIGNMENTS (Into Jackson IAP AGS, MS (LRXQ)): 
                     2006     2007     2008     2009     2010     2011    Total 
                     ----     ----     ----     ----     ----     ----    ----- 
   Officers             0        0        0        0        0        0        0 
   Enlisted             0        0        0        0        0        0        0 
   Students             0        0        0        0        0        0        0 
   Civilians            0        0        1        0        0        0        1 
   TOTAL                0        0        1        0        0        0        1 
  
 BASE POPULATION (After BRAC Action) FOR:  Jackson IAP AGS, MS (LRXQ) 
   Officers              Enlisted              Students              Civilians 
   ----------            ----------            ----------            ---------- 
            7                    72                     0                   275 
  
 PERSONNEL SUMMARY FOR:  Bangor IAP AGS, ME (FKNN) 
  
 BASE POPULATION (FY 2005): 
   Officers              Enlisted              Students              Civilians 
   ----------            ----------            ----------            ---------- 
           13                    94                     0                   222 
  
 PROGRAMMED INSTALLATION (NON-BRAC) CHANGES FOR:  Bangor IAP AGS, ME (FKNN) 
                     2006     2007     2008     2009     2010     2011    Total 
                     ----     ----     ----     ----     ----     ----    ----- 
   Officers             1        0        0        0        0        0        1 
   Enlisted             0        0        0        0        0        0        0 
   Students             0        0        0        0        0        0        0 
   Civilians           -3        0        0        0        0        0       -3 
   TOTAL               -2        0        0        0        0        0       -2 
  
 BASE POPULATION (Prior to BRAC Action) FOR:  Bangor IAP AGS, ME (FKNN) 
   Officers              Enlisted              Students              Civilians 
   ----------            ----------            ----------            ---------- 
           14                    94                     0                   219 
  
 PERSONNEL REALIGNMENTS: 
 From Base:  Key Field AGS, MS (MDVL) 
                     2006     2007     2008     2009     2010     2011    Total 
                     ----     ----     ----     ----     ----     ----    ----- 
   Officers             0        0        0        0        0        0        0 
   Enlisted             0        0        0        0        0        0        0 
   Students             0        0        0        0        0        0        0 
   Civilians            0        0       27        0        0        0       27 
   TOTAL                0        0       27        0        0        0       27 
  
 TOTAL PERSONNEL REALIGNMENTS (Into Bangor IAP AGS, ME (FKNN)): 
                     2006     2007     2008     2009     2010     2011    Total 
                     ----     ----     ----     ----     ----     ----    ----- 
   Officers             0        0        0        0        0        0        0 
   Enlisted             0        0        0        0        0        0        0 
   Students             0        0        0        0        0        0        0 
   Civilians            0        0       27        0        0        0       27 
   TOTAL                0        0       27        0        0        0       27 
  
 



            COBRA PERSONNEL SUMMARY REPORT (COBRA v6.10) - Page 6 
     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 BASE POPULATION (After BRAC Action) FOR:  Bangor IAP AGS, ME (FKNN) 
   Officers              Enlisted              Students              Civilians 
   ----------            ----------            ----------            ---------- 
           14                    94                     0                   246 
  
  
        COBRA SUSTAINMENT/RECAP/BOS/HOUSING CHANGE REPORT (COBRA v6.10) 
     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 Net Change($K)        2006        2007        2008        2009        2010        2011       Total      Beyond 
 --------------        ----        ----        ----        ----        ----        ----       -----      ------ 
 Sustain Change           0          24        -783        -783        -783        -783      -3,106        -783 
 Recap Change             0          22        -392        -392        -392        -392      -1,545        -392 
 BOS Change               0           0         126         126         126         126         502         126 
 Housing Change           0           0           0           0           0           0           0           0 
 -------------------------------------------------------------------------------------------------------------- 
 TOTAL CHANGES            0          46      -1,049      -1,049      -1,049      -1,049      -4,148      -1,049 
  
 Key Field AGS, MS (MDVL) 
 Net Change($K)        2006        2007        2008        2009        2010        2011       Total      Beyond 
 --------------        ----        ----        ----        ----        ----        ----       -----      ------ 
 Sustain Change           0           1        -806        -806        -806        -806      -3,222        -806 
 Recap Change             0           1        -412        -412        -412        -412      -1,649        -412 
 BOS Change               0           0        -136        -136        -136        -136        -544        -136 
 Housing Change           0           0           0           0           0           0           0           0 
 -------------------------------------------------------------------------------------------------------------- 
 TOTAL CHANGES            0           2      -1,354      -1,354      -1,354      -1,354      -5,415      -1,354 
  
 McGee Tyson APT AGS, TN (PSXE) 
 Net Change($K)        2006        2007        2008        2009        2010        2011       Total      Beyond 
 --------------        ----        ----        ----        ----        ----        ----       -----      ------ 
 Sustain Change           0          11          11          11          11          11          54          11 
 Recap Change             0          10          10          10          10          10          50          10 
 BOS Change               0           0         100         100         100         100         400         100 
 Housing Change           0           0           0           0           0           0           0           0 
 -------------------------------------------------------------------------------------------------------------- 
 TOTAL CHANGES            0          21         121         121         121         121         505         121 
  
 Gen Mitchell IAP ARS, WI (HTUX) 
 Net Change($K)        2006        2007        2008        2009        2010        2011       Total      Beyond 
 --------------        ----        ----        ----        ----        ----        ----       -----      ------ 
 Sustain Change           0          10          10          10          10          10          52          10 
 Recap Change             0           9           9           9           9           9          45           9 
 BOS Change               0           0         122         122         122         122         488         122 
 Housing Change           0           0           0           0           0           0           0           0 
 -------------------------------------------------------------------------------------------------------------- 
 TOTAL CHANGES            0          19         141         141         141         141         585         141 
  
 BASE X (AIR FORCE), US (XUSAF) 
 Net Change($K)        2006        2007        2008        2009        2010        2011       Total      Beyond 
 --------------        ----        ----        ----        ----        ----        ----       -----      ------ 
 Sustain Change           0           0           0           0           0           0           0           0 
 Recap Change             0           0           0           0           0           0           0           0 
 BOS Change               0           0           0           0           0           0           0           0 
 Housing Change           0           0           0           0           0           0           0           0 
 -------------------------------------------------------------------------------------------------------------- 
 TOTAL CHANGES            0           0           0           0           0           0           0           0 
 



   COBRA SUSTAINMENT/RECAP/BOS/HOUSING CHANGE REPORT (COBRA v6.10) - Page 2 
     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 Jackson IAP AGS, MS (LRXQ) 
 Net Change($K)        2006        2007        2008        2009        2010        2011       Total      Beyond 
 --------------        ----        ----        ----        ----        ----        ----       -----      ------ 
 Sustain Change           0           2           2           2           2           2          11           2 
 Recap Change             0           2           2           2           2           2           9           2 
 BOS Change               0           0           1           1           1           1           3           1 
 Housing Change           0           0           0           0           0           0           0           0 
 -------------------------------------------------------------------------------------------------------------- 
 TOTAL CHANGES            0           4           5           5           5           5          23           5 
  
 Bangor IAP AGS, ME (FKNN) 
 Net Change($K)        2006        2007        2008        2009        2010        2011       Total      Beyond 
 --------------        ----        ----        ----        ----        ----        ----       -----      ------ 
 Sustain Change           0           0           0           0           0           0           0           0 
 Recap Change             0           0           0           0           0           0           0           0 
 BOS Change               0           0          38          38          38          38         154          38 
 Housing Change           0           0           0           0           0           0           0           0 
 -------------------------------------------------------------------------------------------------------------- 
 TOTAL CHANGES            0           0          38          38          38          38         154          38 
  
                     COBRA INPUT DATA REPORT (COBRA v6.10) 
     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 INPUT SCREEN ONE - GENERAL SCENARIO INFORMATION 
  
 Model Year One : FY 2006 
 Model does Time-Phasing of Construction/Shutdown:  No 
  
 Base Name, ST (Code)                     Strategy: 
 --------------------                     --------- 
 Key Field AGS, MS (MDVL)                 Realignment 
 McGee Tyson APT AGS, TN (PSXE)           Realignment 
 Gen Mitchell IAP ARS, WI (HTUX)          Realignment 
 BASE X (AIR FORCE), US (XUSAF)           Realignment 
 Jackson IAP AGS, MS (LRXQ)               Realignment 
 Bangor IAP AGS, ME (FKNN)                Realignment 
  
 INPUT SCREEN TWO - DISTANCE TABLE 
 (Only shows distances where personnel or equipment are moving) 
  
 Point A:                          Point B:                           Distance: 
 --------                          --------                           --------- 
 Key Field AGS, MS (MDVL)          McGee Tyson APT AGS, TN (PSXE)        401 mi 
 Key Field AGS, MS (MDVL)          Gen Mitchell IAP ARS, WI (HTUX)       821 mi 
 Key Field AGS, MS (MDVL)          Jackson IAP AGS, MS (LRXQ)             97 mi 
 Key Field AGS, MS (MDVL)          Bangor IAP AGS, ME (FKNN)           1,547 mi 
  
 INPUT SCREEN THREE - MOVEMENT TABLE 
  
 Transfers from Key Field AGS, MS (MDVL) to McGee Tyson APT AGS, TN (PSXE) 
  
                              2006     2007     2008     2009     2010     2011 
                              ----     ----     ----     ----     ----     ---- 
 Officer Positions:              0        0        5        0        0        0 
 Enlisted Positions:             0        0        1        0        0        0 
 Civilian Positions:             0        0       54        0        0        0 
 Student Positions:              0        0        0        0        0        0 
 NonVeh Missn Eqpt(tons):        0       14        0        0        0        0 
 Suppt Eqpt (tons):              0       28        0        0        0        0 
 Military Light Vehicles:        0        0        0        0        0        0 
 Heavy/Special Vehicles:         0        0        0        0        0        0 
  
 Transfers from Key Field AGS, MS (MDVL) to Gen Mitchell IAP ARS, WI (HTUX) 
  
                              2006     2007     2008     2009     2010     2011 
                              ----     ----     ----     ----     ----     ---- 



 Officer Positions:              0        0        5        0        0        0 
 Enlisted Positions:             0        0       16        0        0        0 
 Civilian Positions:             0        0       52        0        0        0 
 Student Positions:              0        0        0        0        0        0 
 NonVeh Missn Eqpt(tons):        0       14        0        0        0        0 
 Suppt Eqpt (tons):              0       28        0        0        0        0 
 Military Light Vehicles:        0        0        0        0        0        0 
 Heavy/Special Vehicles:         0        0        0        0        0        0 
  
 



                COBRA INPUT DATA REPORT (COBRA v6.10) - Page 2 
     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 INPUT SCREEN THREE - MOVEMENT TABLE 
  
 Transfers from Key Field AGS, MS (MDVL) to Jackson IAP AGS, MS (LRXQ) 
  
                              2006     2007     2008     2009     2010     2011 
                              ----     ----     ----     ----     ----     ---- 
 Officer Positions:              0        0        0        0        0        0 
 Enlisted Positions:             0        0        0        0        0        0 
 Civilian Positions:             0        0        1        0        0        0 
 Student Positions:              0        0        0        0        0        0 
 NonVeh Missn Eqpt(tons):        0        0        0        0        0        0 
 Suppt Eqpt (tons):              0        0        0        0        0        0 
 Military Light Vehicles:        0        0        0        0        0        0 
 Heavy/Special Vehicles:         0        0        0        0        0        0 
  
 Transfers from Key Field AGS, MS (MDVL) to Bangor IAP AGS, ME (FKNN) 
  
                              2006     2007     2008     2009     2010     2011 
                              ----     ----     ----     ----     ----     ---- 
 Officer Positions:              0        0        0        0        0        0 
 Enlisted Positions:             0        0        0        0        0        0 
 Civilian Positions:             0        0       27        0        0        0 
 Student Positions:              0        0        0        0        0        0 
 NonVeh Missn Eqpt(tons):        0       14        0        0        0        0 
 Suppt Eqpt (tons):              0       27        0        0        0        0 
 Military Light Vehicles:        0        0        0        0        0        0 
 Heavy/Special Vehicles:         0        0        0        0        0        0 
  
 INPUT SCREEN FOUR - STATIC BASE INFORMATION 
  
 Name:  Key Field AGS, MS (MDVL) 
  
 Total Officer Employees:           20    Base Service (for BOS/Sust):Air Force 
 Total Enlisted Employees:          95    Total Sustainment($K/Year):     1,686 
 Total Student Employees:            0    Sustain Payroll ($K/Year):          0 
 Total Civilian Employees:         207    BOS Non-Payroll ($K/Year):      2,833 
 Accomp Mil not Receiving BAH:     0.0%   BOS Payroll ($K/Year):             66 
 Officer Housing Units Avail:        0    Family Housing ($K/Year):           0 
 Enlisted Housing Units Avail:       0    Installation PRV($K):         104,543 
 Starting Facilities(KSF):         399    Svc/Agcy Recap Rate (Years):      121 
 Officer BAH ($/Month):          1,123    Homeowner Assistance Program:      No 
 Enlisted BAH ($/Month):           691 
 Civ Locality Pay Factor:        1.109    TRICARE      In-Pat  Out-Pat 
 Area Cost Factor:                0.94                 Admits   Visits Prescrip 
 Per Diem Rate ($/Day):             86    CostFactor     0.00     0.00     0.00 
 Freight Cost ($/Ton/Mile):       0.43    Actv MTF          0        0        0 
 Vehicle Cost ($/Lift/Mile):      4.84    Actv Purch        0        0 
 Latitude:                   32.333334    Retiree           0        0        0 
 Longitude:                 -88.751667    Retiree65+        0        0        0 
  
 



                COBRA INPUT DATA REPORT (COBRA v6.10) - Page 3 
     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 INPUT SCREEN FOUR - STATIC BASE INFORMATION 
  
 Name:  McGee Tyson APT AGS, TN (PSXE) 
  
 Total Officer Employees:           32    Base Service (for BOS/Sust):Air Force 
 Total Enlisted Employees:         142    Total Sustainment($K/Year):     2,446 
 Total Student Employees:            0    Sustain Payroll ($K/Year):          0 
 Total Civilian Employees:         254    BOS Non-Payroll ($K/Year):      5,774 
 Accomp Mil not Receiving BAH:     0.0%   BOS Payroll ($K/Year):          1,130 
 Officer Housing Units Avail:        0    Family Housing ($K/Year):           0 
 Enlisted Housing Units Avail:       0    Installation PRV($K):         161,174 
 Starting Facilities(KSF):         561    Svc/Agcy Recap Rate (Years):      121 
 Officer BAH ($/Month):            938    Homeowner Assistance Program:      No 
 Enlisted BAH ($/Month):           756 
 Civ Locality Pay Factor:        1.109    TRICARE      In-Pat  Out-Pat 
 Area Cost Factor:                0.87                 Admits   Visits Prescrip 
 Per Diem Rate ($/Day):             98    CostFactor     0.00     0.00     0.00 
 Freight Cost ($/Ton/Mile):       0.24    Actv MTF          0        0        0 
 Vehicle Cost ($/Lift/Mile):      4.84    Actv Purch        0        0 
 Latitude:                   35.811667    Retiree           0        0        0 
 Longitude:                 -83.993334    Retiree65+        0        0        0 
  
 Name:  Gen Mitchell IAP ARS, WI (HTUX) 
  
 Total Officer Employees:            1    Base Service (for BOS/Sust):Air Force 
 Total Enlisted Employees:           3    Total Sustainment($K/Year):     1,932 
 Total Student Employees:            0    Sustain Payroll ($K/Year):        405 
 Total Civilian Employees:         333    BOS Non-Payroll ($K/Year):      5,636 
 Accomp Mil not Receiving BAH:     0.0%   BOS Payroll ($K/Year):          7,699 
 Officer Housing Units Avail:        0    Family Housing ($K/Year):           0 
 Enlisted Housing Units Avail:       0    Installation PRV($K):         137,252 
 Starting Facilities(KSF):         420    Svc/Agcy Recap Rate (Years):      121 
 Officer BAH ($/Month):          1,208    Homeowner Assistance Program:      No 
 Enlisted BAH ($/Month):         1,052 
 Civ Locality Pay Factor:        1.126    TRICARE      In-Pat  Out-Pat 
 Area Cost Factor:                1.08                 Admits   Visits Prescrip 
 Per Diem Rate ($/Day):            142    CostFactor     0.00     0.00     0.00 
 Freight Cost ($/Ton/Mile):       0.50    Actv MTF          0        0        0 
 Vehicle Cost ($/Lift/Mile):      4.84    Actv Purch        0        0 
 Latitude:                   42.933597    Retiree           0        0        0 
 Longitude:                 -87.904724    Retiree65+        0        0        0 
  
 



                COBRA INPUT DATA REPORT (COBRA v6.10) - Page 4 
     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 INPUT SCREEN FOUR - STATIC BASE INFORMATION 
  
 Name:  BASE X (AIR FORCE), US (XUSAF) 
  
 Total Officer Employees:          343    Base Service (for BOS/Sust):Air Force 
 Total Enlisted Employees:       1,445    Total Sustainment($K/Year):    11,102 
 Total Student Employees:          115    Sustain Payroll ($K/Year):      2,940 
 Total Civilian Employees:       1,037    BOS Non-Payroll ($K/Year):     18,380 
 Accomp Mil not Receiving BAH:    16.3%   BOS Payroll ($K/Year):         12,657 
 Officer Housing Units Avail:        0    Family Housing ($K/Year):       4,299 
 Enlisted Housing Units Avail:       0    Installation PRV($K):         836,062 
 Starting Facilities(KSF):       1,947    Svc/Agcy Recap Rate (Years):      121 
 Officer BAH ($/Month):          1,246    Homeowner Assistance Program:      No 
 Enlisted BAH ($/Month):           942 
 Civ Locality Pay Factor:        1.130    TRICARE      In-Pat  Out-Pat 
 Area Cost Factor:                1.04                 Admits   Visits Prescrip 
 Per Diem Rate ($/Day):            123    CostFactor 2,604.04    49.36     9.76 
 Freight Cost ($/Ton/Mile):       0.37    Actv MTF        198   31,554   30,570 
 Vehicle Cost ($/Lift/Mile):      4.84    Actv Purch      272   12,510 
 Latitude:                    0.000000    Retiree          86   11,385   36,700 
 Longitude:                   0.000000    Retiree65+      196    3,910   40,205 
  
 Name:  Jackson IAP AGS, MS (LRXQ) 
  
 Total Officer Employees:            8    Base Service (for BOS/Sust):Air Force 
 Total Enlisted Employees:          74    Total Sustainment($K/Year):     1,401 
 Total Student Employees:            0    Sustain Payroll ($K/Year):          0 
 Total Civilian Employees:         219    BOS Non-Payroll ($K/Year):      2,665 
 Accomp Mil not Receiving BAH:     0.0%   BOS Payroll ($K/Year):          1,064 
 Officer Housing Units Avail:        0    Family Housing ($K/Year):           0 
 Enlisted Housing Units Avail:       0    Installation PRV($K):          90,091 
 Starting Facilities(KSF):         393    Svc/Agcy Recap Rate (Years):      121 
 Officer BAH ($/Month):          1,070    Homeowner Assistance Program:      No 
 Enlisted BAH ($/Month):           742 
 Civ Locality Pay Factor:        1.109    TRICARE      In-Pat  Out-Pat 
 Area Cost Factor:                0.84                 Admits   Visits Prescrip 
 Per Diem Rate ($/Day):             86    CostFactor     0.00     0.00     0.00 
 Freight Cost ($/Ton/Mile):       0.78    Actv MTF          0        0        0 
 Vehicle Cost ($/Lift/Mile):      4.84    Actv Purch        0        0 
 Latitude:                   32.311667    Retiree           0        0        0 
 Longitude:                 -90.076667    Retiree65+        0        0        0 
  
 



                COBRA INPUT DATA REPORT (COBRA v6.10) - Page 5 
     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 INPUT SCREEN FOUR - STATIC BASE INFORMATION 
  
 Name:  Bangor IAP AGS, ME (FKNN) 
  
 Total Officer Employees:           13    Base Service (for BOS/Sust):Air Force 
 Total Enlisted Employees:          94    Total Sustainment($K/Year):     3,606 
 Total Student Employees:            0    Sustain Payroll ($K/Year):          0 
 Total Civilian Employees:         222    BOS Non-Payroll ($K/Year):      4,798 
 Accomp Mil not Receiving BAH:     0.0%   BOS Payroll ($K/Year):            931 
 Officer Housing Units Avail:        0    Family Housing ($K/Year):           0 
 Enlisted Housing Units Avail:       0    Installation PRV($K):         240,777 
 Starting Facilities(KSF):         678    Svc/Agcy Recap Rate (Years):      121 
 Officer BAH ($/Month):          1,119    Homeowner Assistance Program:      No 
 Enlisted BAH ($/Month):           818 
 Civ Locality Pay Factor:        1.109    TRICARE      In-Pat  Out-Pat 
 Area Cost Factor:                1.05                 Admits   Visits Prescrip 
 Per Diem Rate ($/Day):              0    CostFactor     0.00     0.00     0.00 
 Freight Cost ($/Ton/Mile):       0.12    Actv MTF          0        0        0 
 Vehicle Cost ($/Lift/Mile):      4.84    Actv Purch        0        0 
 Latitude:                   44.806667    Retiree           0        0        0 
 Longitude:                 -68.828334    Retiree65+        0        0        0 
  
 INPUT SCREEN FIVE - DYNAMIC BASE INFORMATION 
  
 Name:  Key Field AGS, MS (MDVL) 
                              2006     2007     2008     2009     2010     2011 
                              ----     ----     ----     ----     ----     ---- 
 1-Time Unique Cost ($K):        0        0        0        0        0        0 
 1-Time Unique Save ($K):        0        0        0        0        0        0 
 1-Time Moving Cost ($K):        0        0        0        0        0        0 
 1-Time Moving Save ($K):       74        0        0        0        0        0 
 Env Non-MilCon Reqd($K):        0        0        0        0        0        0 
 Activ Mission Cost ($K):        0        0        0        0        0        0 
 Activ Mission Save ($K):        0        0        0        0        0        0 
 Misn Contract Start($K):        0        0        0        0        0        0 
 Misn Contract Term ($K):        0        0        0        0        0        0 
 Supt Contract Term ($K):        0        0        0        0        0        0 
 Misc Recurring Cost($K):        0        0        0        0        0        0 
 Misc Recurring Save($K):        0        0        0        0        0        0 
 One-Time IT Costs ($K):         0        0        0        0        0        0 
 Construction Schedule(%):       0%     100%       0%       0%       0%       0% 
 Shutdown Schedule (%):          0%       0%     100%       0%       0%       0% 
 Misn Milcon Avoidnc($K):        0        0        0        0        0        0 
 Procurement Avoidnc($K):        0        0        0        0        0        0 
 MTF Closure Action:          None Fac ShDn(KSF):         191  FH ShDn:   0.000% 
  
 



                COBRA INPUT DATA REPORT (COBRA v6.10) - Page 6 
     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 INPUT SCREEN FIVE - DYNAMIC BASE INFORMATION 
  
 Name:  McGee Tyson APT AGS, TN (PSXE) 
                              2006     2007     2008     2009     2010     2011 
                              ----     ----     ----     ----     ----     ---- 
 1-Time Unique Cost ($K):        0        0    1,061        0        0        0 
 1-Time Unique Save ($K):        0        0        0        0        0        0 
 1-Time Moving Cost ($K):        0        0        0        0        0        0 
 1-Time Moving Save ($K):        0        0        0        0        0        0 
 Env Non-MilCon Reqd($K):       71       13        0        0        0        0 
 Activ Mission Cost ($K):        0        0        0        0        0        0 
 Activ Mission Save ($K):        0        0        0        0        0        0 
 Misn Contract Start($K):        0        0        0        0        0        0 
 Misn Contract Term ($K):        0        0        0        0        0        0 
 Supt Contract Term ($K):        0        0        0        0        0        0 
 Misc Recurring Cost($K):        0        0        0        0        0        0 
 Misc Recurring Save($K):        0        0        0        0        0        0 
 One-Time IT Costs ($K):         0       46        0        0        0        0 
 Construction Schedule(%):       0%     100%       0%       0%       0%       0% 
 Shutdown Schedule (%):          0%       0%       0%       0%       0%       0% 
 Misn Milcon Avoidnc($K):        0        0        0        0        0        0 
 Procurement Avoidnc($K):        0        0        0        0        0        0 
 MTF Closure Action:          None Fac ShDn(KSF):           0  FH ShDn:   0.000% 
  
 Name:  Gen Mitchell IAP ARS, WI (HTUX) 
                              2006     2007     2008     2009     2010     2011 
                              ----     ----     ----     ----     ----     ---- 
 1-Time Unique Cost ($K):        0        0    1,294        0        0        0 
 1-Time Unique Save ($K):        0        0        0        0        0        0 
 1-Time Moving Cost ($K):        0        0        0        0        0        0 
 1-Time Moving Save ($K):        0        0        0        0        0        0 
 Env Non-MilCon Reqd($K):        0       50        0        0        0        0 
 Activ Mission Cost ($K):        0        0        0        0        0        0 
 Activ Mission Save ($K):        0        0        0        0        0        0 
 Misn Contract Start($K):        0        0        0        0        0        0 
 Misn Contract Term ($K):        0        0        0        0        0        0 
 Supt Contract Term ($K):        0        0        0        0        0        0 
 Misc Recurring Cost($K):        0        0        0        0        0        0 
 Misc Recurring Save($K):        0        0        0        0        0        0 
 One-Time IT Costs ($K):         0      257        0        0        0        0 
 Construction Schedule(%):       0%     100%       0%       0%       0%       0% 
 Shutdown Schedule (%):          0%       0%       0%       0%       0%       0% 
 Misn Milcon Avoidnc($K):        0        0        0        0        0        0 
 Procurement Avoidnc($K):        0        0        0        0        0        0 
 MTF Closure Action:          None Fac ShDn(KSF):           0  FH ShDn:   0.000% 
  
 



                COBRA INPUT DATA REPORT (COBRA v6.10) - Page 7 
     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 INPUT SCREEN FIVE - DYNAMIC BASE INFORMATION 
  
 Name:  BASE X (AIR FORCE), US (XUSAF) 
                              2006     2007     2008     2009     2010     2011 
                              ----     ----     ----     ----     ----     ---- 
 1-Time Unique Cost ($K):        0        0        0        0        0        0 
 1-Time Unique Save ($K):        0        0        0        0        0        0 
 1-Time Moving Cost ($K):        0        0        0        0        0        0 
 1-Time Moving Save ($K):        0        0        0        0        0        0 
 Env Non-MilCon Reqd($K):        0        0        0        0        0        0 
 Activ Mission Cost ($K):        0        0        0        0        0        0 
 Activ Mission Save ($K):        0        0        0        0        0        0 
 Misn Contract Start($K):        0        0        0        0        0        0 
 Misn Contract Term ($K):        0        0        0        0        0        0 
 Supt Contract Term ($K):        0        0        0        0        0        0 
 Misc Recurring Cost($K):        0        0        0        0        0        0 
 Misc Recurring Save($K):        0        0        0        0        0        0 
 One-Time IT Costs ($K):         0        0        0        0        0        0 
 Construction Schedule(%):       0%       0%       0%       0%       0%       0% 
 Shutdown Schedule (%):          0%       0%       0%       0%       0%       0% 
 Misn Milcon Avoidnc($K):        0        0        0        0        0        0 
 Procurement Avoidnc($K):        0        0        0        0        0        0 
 MTF Closure Action:          None Fac ShDn(KSF):           0  FH ShDn:   0.000% 
  
 Name:  Jackson IAP AGS, MS (LRXQ) 
                              2006     2007     2008     2009     2010     2011 
                              ----     ----     ----     ----     ----     ---- 
 1-Time Unique Cost ($K):        0        0       78        0        0        0 
 1-Time Unique Save ($K):        0        0        0        0        0        0 
 1-Time Moving Cost ($K):        0        0        0        0        0        0 
 1-Time Moving Save ($K):        0        0        0        0        0        0 
 Env Non-MilCon Reqd($K):        0        0        0        0        0        0 
 Activ Mission Cost ($K):        0        0        0        0        0        0 
 Activ Mission Save ($K):        0        0        0        0        0        0 
 Misn Contract Start($K):        0        0        0        0        0        0 
 Misn Contract Term ($K):        0        0        0        0        0        0 
 Supt Contract Term ($K):        0        0        0        0        0        0 
 Misc Recurring Cost($K):        0        0        0        0        0        0 
 Misc Recurring Save($K):        0        0        0        0        0        0 
 One-Time IT Costs ($K):         0       44        0        0        0        0 
 Construction Schedule(%):       0%     100%       0%       0%       0%       0% 
 Shutdown Schedule (%):          0%       0%       0%       0%       0%       0% 
 Misn Milcon Avoidnc($K):        0        0        0        0        0        0 
 Procurement Avoidnc($K):        0        0        0        0        0        0 
 MTF Closure Action:          None Fac ShDn(KSF):           0  FH ShDn:   0.000% 
  
 



                COBRA INPUT DATA REPORT (COBRA v6.10) - Page 8 
     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 INPUT SCREEN FIVE - DYNAMIC BASE INFORMATION 
  
 Name:  Bangor IAP AGS, ME (FKNN) 
                              2006     2007     2008     2009     2010     2011 
                              ----     ----     ----     ----     ----     ---- 
 1-Time Unique Cost ($K):        0        0      724        0        0        0 
 1-Time Unique Save ($K):        0        0        0        0        0        0 
 1-Time Moving Cost ($K):        0        0        0        0        0        0 
 1-Time Moving Save ($K):        0        0        0        0        0        0 
 Env Non-MilCon Reqd($K):        0        0        0        0        0        0 
 Activ Mission Cost ($K):        0        0        0        0        0        0 
 Activ Mission Save ($K):        0        0        0        0        0        0 
 Misn Contract Start($K):        0        0        0        0        0        0 
 Misn Contract Term ($K):        0        0        0        0        0        0 
 Supt Contract Term ($K):        0        0        0        0        0        0 
 Misc Recurring Cost($K):        0        0        0        0        0        0 
 Misc Recurring Save($K):        0        0        0        0        0        0 
 One-Time IT Costs ($K):         0      123        0        0        0        0 
 Construction Schedule(%):       0%       0%       0%       0%       0%       0% 
 Shutdown Schedule (%):          0%       0%       0%       0%       0%       0% 
 Misn Milcon Avoidnc($K):        0        0        0        0        0        0 
 Procurement Avoidnc($K):        0        0        0        0        0        0 
 MTF Closure Action:          None Fac ShDn(KSF):           0  FH ShDn:   0.000% 
  
 INPUT SCREEN SIX - BASE PERSONNEL INFORMATION 
  
 Name:  Key Field AGS, MS (MDVL) 
                              2006     2007     2008     2009     2010     2011 
                              ----     ----     ----     ----     ----     ---- 
 Off Scenario Change:            0        0        0        0        0        0 
 Enl Scenario Change:            0        0        0        0        0        0 
 Civ Scenario Change:            0        0        0        0        0        0 
 Off Prog nonBRAC Change:        0        0       -6        0        0        0 
 Enl Prog nonBRAC Change:        4        0        0        0        0        0 
 Civ Prog nonBRAC Change:        0        0        0        0        0        0 
 Stu Prog nonBRAC Change:        0        0        0        0        0        0 
 Prog FH Privatization:          0%       0%       0%       0%       0%       0% 
  
 Name:  McGee Tyson APT AGS, TN (PSXE) 
                              2006     2007     2008     2009     2010     2011 
                              ----     ----     ----     ----     ----     ---- 
 Off Scenario Change:            0        0        0        0        0        0 
 Enl Scenario Change:            0        0        0        0        0        0 
 Civ Scenario Change:            0        0        0        0        0        0 
 Off Prog nonBRAC Change:       -2        0        0        0        0        0 
 Enl Prog nonBRAC Change:        0        0        0        0        0        0 
 Civ Prog nonBRAC Change:        0        0        0        0        0        0 
 Stu Prog nonBRAC Change:        0        0        0        0        0        0 
 Prog FH Privatization:          0%       0%       0%       0%       0%       0% 
  
 



                COBRA INPUT DATA REPORT (COBRA v6.10) - Page 9 
     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 INPUT SCREEN SIX - BASE PERSONNEL INFORMATION 
  
 Name:  Gen Mitchell IAP ARS, WI (HTUX) 
                              2006     2007     2008     2009     2010     2011 
                              ----     ----     ----     ----     ----     ---- 
 Off Scenario Change:            0        0        0        0        0        0 
 Enl Scenario Change:            0        0        0        0        0        0 
 Civ Scenario Change:            0        0        0        0        0        0 
 Off Prog nonBRAC Change:       -1        0        0        0        0        0 
 Enl Prog nonBRAC Change:        2        0        0        0        0        0 
 Civ Prog nonBRAC Change:        0        0        0        0        0        0 
 Stu Prog nonBRAC Change:        0        0        0        0        0        0 
 Prog FH Privatization:          0%       0%       0%       0%       0%       0% 
  
 Name:  BASE X (AIR FORCE), US (XUSAF) 
                              2006     2007     2008     2009     2010     2011 
                              ----     ----     ----     ----     ----     ---- 
 Off Scenario Change:            0        0        0        0        0        0 
 Enl Scenario Change:            0        0        0        0        0        0 
 Civ Scenario Change:            0        0        0        0        0        0 
 Off Prog nonBRAC Change:        0        0        0        0        0        0 
 Enl Prog nonBRAC Change:        0        0        0        0        0        0 
 Civ Prog nonBRAC Change:        0        0        0        0        0        0 
 Stu Prog nonBRAC Change:        0        0        0        0        0        0 
 Prog FH Privatization:         26%       2%       0%       0%       0%       0% 
  
 Name:  Jackson IAP AGS, MS (LRXQ) 
                              2006     2007     2008     2009     2010     2011 
                              ----     ----     ----     ----     ----     ---- 
 Off Scenario Change:            0        0        0        0        0        0 
 Enl Scenario Change:            0        0        0        0        0        0 
 Civ Scenario Change:            0        0        0        0        0        0 
 Off Prog nonBRAC Change:       -1        0        0        0        0        0 
 Enl Prog nonBRAC Change:       -2        0        0        0        0        0 
 Civ Prog nonBRAC Change:       55        0        0        0        0        0 
 Stu Prog nonBRAC Change:        0        0        0        0        0        0 
 Prog FH Privatization:          0%       0%       0%       0%       0%       0% 
  
 Name:  Bangor IAP AGS, ME (FKNN) 
                              2006     2007     2008     2009     2010     2011 
                              ----     ----     ----     ----     ----     ---- 
 Off Scenario Change:            0        0        0        0        0        0 
 Enl Scenario Change:            0        0        0        0        0        0 
 Civ Scenario Change:            0        0        0        0        0        0 
 Off Prog nonBRAC Change:        1        0        0        0        0        0 
 Enl Prog nonBRAC Change:        0        0        0        0        0        0 
 Civ Prog nonBRAC Change:       -3        0        0        0        0        0 
 Stu Prog nonBRAC Change:        0        0        0        0        0        0 
 Prog FH Privatization:          0%       0%       0%       0%       0%       0% 
  
 



               COBRA INPUT DATA REPORT (COBRA v6.10) - Page 10 
     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 INPUT SCREEN SEVEN - BASE MILITARY CONSTRUCTION INFORMATION 
  
 Name:  Key Field AGS, MS (MDVL) 
  
 FAC  UM    New MilCon     Rehab MilCon    TotCost($K)   FPG Con CF  FPG Sust CF 
 ---- --- ------------ ------------------- ----------- ------------ ------------ 
 8721 LF         2,600           0 Default         123        33.89         0.49 
  
 Name:  McGee Tyson APT AGS, TN (PSXE) 
  
 FAC  UM    New MilCon     Rehab MilCon    TotCost($K)   FPG Con CF  FPG Sust CF 
 ---- --- ------------ ------------------- ----------- ------------ ------------ 
 1131 SY         7,727           0 Default         944        94.44         0.90 
 1251 MI             0           0 Default         132   511,413.56    15,240.12 
 1262 SF           181           0 Default         134       557.78        16.62 
 4111 BL           132           0 Default           9        53.01         3.37 
  
 Name:  Gen Mitchell IAP ARS, WI (HTUX) 
  
 FAC  UM    New MilCon     Rehab MilCon    TotCost($K)   FPG Con CF  FPG Sust CF 
 ---- --- ------------ ------------------- ----------- ------------ ------------ 
 1131 SY         3,753           0 Default         569        94.44         0.90 
 1251 MI             0           0 Default         246   511,413.56    15,240.12 
 1262 SF           275           0 Default         252       557.78        16.62 
 4111 BL           200           0 Default          17        53.01         3.37 
  
 Name:  Jackson IAP AGS, MS (LRXQ) 
  
 FAC  UM    New MilCon     Rehab MilCon    TotCost($K)   FPG Con CF  FPG Sust CF 
 ---- --- ------------ ------------------- ----------- ------------ ------------ 
 1411 SF           800           0 Default         226       226.91         3.45 
  
 STANDARD FACTORS SCREEN ONE - PERSONNEL 
  
 SF File Descrip:   
 Perc Officers Accompanied:      72.00%   Priority Placement Program:     39.97% 
 Perc Enlisted Accompanied:      55.00%   PPP Actions Involving PCS:      50.70% 
 Officer Salary($/Year):    124,971.93    Civilian PCS Costs ($):     35,496.00 
 Enlisted Salary($/Year):    82,399.09    Home Sale Reimburse Rate:       10.00% 
 Civilian Salary($/Year):    59,959.18    Max Home Sale Reimburs($):  50,000.00 
 Avg Unemploy Cost($/Week):     272.90    Home Purch Reimburse Rate:       5.00% 
 Unemployment Eligibility(Weeks):   16    Max Home Purch Reimburs($): 25,000.00 
 Civilians Not Willing To Move:   6.00%   Civilian Homeowning Rate:       68.40% 
 Civilian Turnover Rate:          9.16%   HAP Home Value Reimburse Rate:  13.46% 
 Civilian Early Retire Rate:      8.10%   HAP Homeowner Receiving Rate:   18.44% 
 Civilian Regular Retire Rate:    1.67%   RSE Home Value Reimburse Rate:   0.00% 
 Civilian RIF Pay Factor:        86.32%   RSE Homeowner Receiving Rate:    0.00% 
 Civ Early Retire Pay Factor:    18.03% 
  
 



               COBRA INPUT DATA REPORT (COBRA v6.10) - Page 11 
     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 STANDARD FACTORS SCREEN TWO - FACILITIES 
  
                                       Army        Navy   Air Force     Marines 
                                 ----------  ----------  ----------  ---------- 
 Service Sustainment Rate             87.00%      93.00%      92.00%      97.00% 
 Unit Cost Adjustment (BOS)        10332.00     8879.00     3032.00     3904.00 
 Program Management Factor:      10.00    MilCon Site Prep Cost ($/SF):    0.74 
 Mothball (Close) ($/SF):         0.18    MilCon Contingency Plan Rate:    5.00% 
 Mothball (Deac/Realn) ($/SF):    0.45    MilCon Design Rate (Medical):   13.00% 
 Rehab vs. MilCon (Default):     47.00%   MilCon Design Rate (Other):      9.00% 
 Rehab vs. MilCon (Red):         64.00%   MilCon SIOH Rate:                6.00% 
 Rehab vs. MilCon (Amber):       29.00%   Discount Rate for NPV/Payback:   2.80% 
  
 STANDARD FACTORS SCREEN THREE - TRANSPORTATION 
  
 Material/Assigned Mil (Lb):       710    Storage-In-Transit ($/Pers):   373.76 
 HHG Per Off Accomp (Lb):    15,290.00    POV Reimburse($/Mile):           0.20 
 HHG Per Enl Accomp (Lb):     9,204.00    Air Transport ($/Pass Mile):     0.20 
 HHG Per Off Unaccomp (Lb):  13,712.00    IT Connect ($/Person):         200.00 
 HHG Per Enl Unaccomp (Lb):   6,960.00    Misc Exp($/Direct Employee): 1,000.00 
 HHG Per Civilian (Lb):      18,000.00    Avg Mil Tour Length (Months):   30.02 
 Total HHG Cost ($/100Lb):        8.78    One-Time Off PCS Cost($):   10,477.58 
 Equip Pack & Crate($/Ton):     180.67    One-Time Enl PCS Cost($):    3,998.52 
  
 



               COBRA INPUT DATA REPORT (COBRA v6.10) - Page 12 
     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 FOOTNOTES FOR SCREEN ONE 
 ======================== 
 Recommendation:  Realign Key Field AGS.  The wing's KC-135R aircraft will be distributed to the 128th Air 
 Refueling Wing (ANG), General Mitchell Airport AGS, Wisconsin (3 PAA); 134th Air Refueling Wing (ANG), 
 McGhee Tyson Airport AGS, Tennessee (4 PAA); the 101st  Air Refueling Wing (ANG), Bangor Airport, 
 Maine, (2 PAA) and to Backup Aircraft Inventory (BAI) (1 PAA).  The 186th Air Refueling Wing's 
 firefighter positions move to the 172nd AW at Jackson IAP, Mississippi and the expeditionary combat 
 support (ECS) elements will remain in place.  Key Field will remain as a Regional Operations and Security 
 Center (ROSC) location. 
  
 FOOTNOTES FOR SCREEN THREE 
 ========================== 
 BOS does not move. 
  
 FOOTNOTES FOR SCREEN FIVE 
 ========================= 
 Key Field: 
 $74K= warehouse, munitions costs for BAI, McGhee, Mitchell and Bangor 
  
 McGhee-Tyson 
 71K= NEPA 
 13K= Air conformity analysis 
 46K = Proportional phone, STEs, PCs, wireless and radio costs for 133 person gain. 
 $1,060,670 for ANG training of 41 individuals 
  
 Gen Mitchell 
 50K = Air conformity 
 257K = Phones, STEs, PCs, wireless and radio costs for a 161 person gain. 
 $1,293,500 = ANG training cost for 50 individuals 
  
 Jackson- 
 $44K= phones, STEs, PCs, wireless & radio costs for a 28 person gain 
 $78= ANG training for 3 individuals 
  
 Bangor: 
 $123K for proportional phone, STE, PC, wireless & radio costs for a 194 person gain and proportional cost 
 for phone switch and server upgrade - no MILCON requires IT infrastructure 
 $724,360 for ANG training of 28 individuals 
  
 FOOTNOTES FOR SCREEN SEVEN 
 ========================== 
 Facility total costs include the primary facility, supporting facilities, AT/FP ACF, markup and design. 
  
 No facility requirements for Bangor 
  
  
                   COBRA ECONOMIC IMPACT REPORT (COBRA v6.10) 
     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
  
 Key Field AGS, MS (MDVL) 
                      2006     2007     2008     2009     2010     2011    Total 
 ---------------      ----     ----     ----     ----     ----     ----    ----- 
 Jobs Gained-Mil         0        0        0        0        0        0        0 
 Jobs Lost-Mil           0        0       27        0        0        0       27 
 NET CHANGE-Mil          0        0      -27        0        0        0      -27 
 Jobs Gained-Civ         0        0        0        0        0        0        0 
 Jobs Lost-Civ           0        0      134        0        0        0      134 
 NET CHANGE-Civ          0        0     -134        0        0        0     -134 
 Jobs Gained-Stu         0        0        0        0        0        0        0 
 Jobs Lost-Stu           0        0        0        0        0        0        0 
 NET CHANGE-Stu          0        0        0        0        0        0        0 
  
 McGee Tyson APT AGS, TN (PSXE) 
                      2006     2007     2008     2009     2010     2011    Total 
 ---------------      ----     ----     ----     ----     ----     ----    ----- 



 Jobs Gained-Mil         0        0        6        0        0        0        6 
 Jobs Lost-Mil           0        0        0        0        0        0        0 
 NET CHANGE-Mil          0        0        6        0        0        0        6 
 Jobs Gained-Civ         0        0       54        0        0        0       54 
 Jobs Lost-Civ           0        0        0        0        0        0        0 
 NET CHANGE-Civ          0        0       54        0        0        0       54 
 Jobs Gained-Stu         0        0        0        0        0        0        0 
 Jobs Lost-Stu           0        0        0        0        0        0        0 
 NET CHANGE-Stu          0        0        0        0        0        0        0 
  
 Gen Mitchell IAP ARS, WI (HTUX) 
                      2006     2007     2008     2009     2010     2011    Total 
 ---------------      ----     ----     ----     ----     ----     ----    ----- 
 Jobs Gained-Mil         0        0       21        0        0        0       21 
 Jobs Lost-Mil           0        0        0        0        0        0        0 
 NET CHANGE-Mil          0        0       21        0        0        0       21 
 Jobs Gained-Civ         0        0       52        0        0        0       52 
 Jobs Lost-Civ           0        0        0        0        0        0        0 
 NET CHANGE-Civ          0        0       52        0        0        0       52 
 Jobs Gained-Stu         0        0        0        0        0        0        0 
 Jobs Lost-Stu           0        0        0        0        0        0        0 
 NET CHANGE-Stu          0        0        0        0        0        0        0 
  
 BASE X (AIR FORCE), US (XUSAF) 
                      2006     2007     2008     2009     2010     2011    Total 
 ---------------      ----     ----     ----     ----     ----     ----    ----- 
 Jobs Gained-Mil         0        0        0        0        0        0        0 
 Jobs Lost-Mil           0        0        0        0        0        0        0 
 NET CHANGE-Mil          0        0        0        0        0        0        0 
 Jobs Gained-Civ         0        0        0        0        0        0        0 
 Jobs Lost-Civ           0        0        0        0        0        0        0 
 NET CHANGE-Civ          0        0        0        0        0        0        0 
 Jobs Gained-Stu         0        0        0        0        0        0        0 
 Jobs Lost-Stu           0        0        0        0        0        0        0 
 NET CHANGE-Stu          0        0        0        0        0        0        0 
 



   COBRA SUSTAINMENT/RECAP/BOS/HOUSING CHANGE REPORT (COBRA v6.10) - Page 2 
     Data As Of 8/29/2005 11:50:21 AM, Report Created 3/23/2006 2:56:08 PM 
  
 Department     : USAF 
 Scenario File  : E:\Data\Final Air Force\97Z - Key Field\COBRA Air Force 28A Realign Key Field  MS.CBR 
 Option Pkg Name: COBRA Air Force 28A Realign Key Field AGS, MS 
 Std Fctrs File : E:\projects\cobra\BRAC2005.SFF 
  
 Jackson IAP AGS, MS (LRXQ) 
                      2006     2007     2008     2009     2010     2011    Total 
 ---------------      ----     ----     ----     ----     ----     ----    ----- 
 Jobs Gained-Mil         0        0        0        0        0        0        0 
 Jobs Lost-Mil           0        0        0        0        0        0        0 
 NET CHANGE-Mil          0        0        0        0        0        0        0 
 Jobs Gained-Civ         0        0        1        0        0        0        1 
 Jobs Lost-Civ           0        0        0        0        0        0        0 
 NET CHANGE-Civ          0        0        1        0        0        0        1 
 Jobs Gained-Stu         0        0        0        0        0        0        0 
 Jobs Lost-Stu           0        0        0        0        0        0        0 
 NET CHANGE-Stu          0        0        0        0        0        0        0 
  
 Bangor IAP AGS, ME (FKNN) 
                      2006     2007     2008     2009     2010     2011    Total 
 ---------------      ----     ----     ----     ----     ----     ----    ----- 
 Jobs Gained-Mil         0        0        0        0        0        0        0 
 Jobs Lost-Mil           0        0        0        0        0        0        0 
 NET CHANGE-Mil          0        0        0        0        0        0        0 
 Jobs Gained-Civ         0        0       27        0        0        0       27 
 Jobs Lost-Civ           0        0        0        0        0        0        0 
 NET CHANGE-Civ          0        0       27        0        0        0       27 
 Jobs Gained-Stu         0        0        0        0        0        0        0 
 Jobs Lost-Stu           0        0        0        0        0        0        0 
 NET CHANGE-Stu          0        0        0        0        0        0        0 
  
 


