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                     SCENARIO ERROR REPORT (COBRA v6.10) 
      Data As Of 04/20/2005 16:53:14, Report Created 04/25/2005 11:02:57 
 
Department     : Army 
Scenario File  : Z:\RECOMMENDATION DEVELOPMENT\Proposal Folders\Cantwell\6.10 redos\USA-0233v2 RC Transformation 
in Alabama\Criterion 5-COBRA\Criterion 5-COBRA Pelham Range\AFRC Pelham Range, AL.CBR 
Option Pkg Name: Pelham Range, AL 
Std Fctrs File : K:\RC PAT\COBRA 6.10\Army COBRA 6.10\BRAC2005.SFF 
 
OVERHEAD/SUSTAINMENT: 
AFRC Pelham (NEW) had a Sustainment budget of $0K with 0 SF of facities. 
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                          COBRA REALIGNMENT SUMMARY REPORT (COBRA v6.10) - Page 1/2 
                      Data As Of 04/20/2005 16:53:14, Report Created 04/25/2005 11:02:58 
 
Department     : Army 
Scenario File  : Z:\RECOMMENDATION DEVELOPMENT\Proposal Folders\Cantwell\6.10 redos\USA-0233v2 RC Transformation 
in Alabama\Criterion 5-COBRA\Criterion 5-COBRA Pelham Range\AFRC Pelham Range, AL.CBR 
Option Pkg Name: Pelham Range, AL 
Std Fctrs File : K:\RC PAT\COBRA 6.10\Army COBRA 6.10\BRAC2005.SFF 
 
Starting Year  : 2006 
Final Year     : 2008 
Payback Year   : Never 
 
NPV in 2025($K):      19,246 
1-Time Cost($K):      16,575 
 
Net Costs in 2005 Constant Dollars ($K) 
               2006         2007         2008         2009         2010         2011        Total       Beyond 
               ----         ----         ----         ----         ----         ----        -----       ------ 
MilCon        1,162       12,908            0            0            0            0       14,070            0 
Person            0            0            0            0            0            0            0            0 
Overhd          -58          369          250          241          241          241        1,284          219 
Moving            0            0            0            0            0            0            0            0 
Missio            0            0            0            0            0            0            0            0 
Other             5        2,492            0            0            0            0        2,497            0 
 
TOTAL         1,108       15,769          250          241          241          241       17,850          219 
 
               2006         2007         2008         2009         2010         2011        Total 
               ----         ----         ----         ----         ----         ----        ----- 
POSITIONS ELIMINATED 
  Off             0            0            0            0            0            0            0 
  Enl             0            0            0            0            0            0            0 
  Civ             0            0            0            0            0            0            0 
  TOT             0            0            0            0            0            0            0 
 
POSITIONS REALIGNED 
  Off             0            0            0            0            0            0            0 
  Enl             0            0            0            0            0            0            0 
  Stu             0            0            0            0            0            0            0 
  Civ             0            0            0            0            0            0            0 
  TOT             0            0            0            0            0            0            0 
 
Summary: 
-------- 
PIMS # 188  Pelham Range AFRC usa #117 
 
Close the Faith Wing United States Army Reserve Center on Fort McClellan, Alabama and relocate units into 
a new Armed Forces Reserve Center (AFRC) on Pelham Range in Anniston, Alabama, if the Army is able to 
acquire land suitable for the construction of the facility. 
 
Uses AAA validated numbers. 
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                          COBRA REALIGNMENT SUMMARY REPORT (COBRA v6.10) - Page 2/2 
                      Data As Of 04/20/2005 16:53:14, Report Created 04/25/2005 11:02:58 
 
Department     : Army 
Scenario File  : Z:\RECOMMENDATION DEVELOPMENT\Proposal Folders\Cantwell\6.10 redos\USA-0233v2 RC Transformation 
in Alabama\Criterion 5-COBRA\Criterion 5-COBRA Pelham Range\AFRC Pelham Range, AL.CBR 
Option Pkg Name: Pelham Range, AL 
Std Fctrs File : K:\RC PAT\COBRA 6.10\Army COBRA 6.10\BRAC2005.SFF 
 
Costs in 2005 Constant Dollars ($K) 
               2006         2007         2008         2009         2010         2011        Total       Beyond 
               ----         ----         ----         ----         ----         ----        -----       ------ 
MilCon        1,162       12,908            0            0            0            0       14,070            0 
Person            0            0            0            0            0            0            0            0 
Overhd            0          427          597          588          588          588        2,790          588 
Moving            0            0            0            0            0            0            0            0 
Missio            0            0            0            0            0            0            0            0 
Other             5        2,492            0            0            0            0        2,497            0 
 
TOTAL         1,167       15,827          597          588          588          588       19,357          588 
 
Savings in 2005 Constant Dollars ($K) 
               2006         2007         2008         2009         2010         2011        Total       Beyond 
               ----         ----         ----         ----         ----         ----        -----       ------ 
MilCon            0            0            0            0            0            0            0            0 
Person            0            0            0            0            0            0            0            0 
Overhd           58           58          347          347          347          347        1,506          370 
Moving            0            0            0            0            0            0            0            0 
Missio            0            0            0            0            0            0            0            0 
Other             0            0            0            0            0            0            0            0 
 
TOTAL            58           58          347          347          347          347        1,506          370 
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     COBRA PERSONNEL/SF/SUSTAINMENT/RECAP/BOS DELTAS REPORT (COBRA v6.10) 
      Data As Of 04/20/2005 16:53:14, Report Created 04/25/2005 11:02:57 
 
Department     : Army 
Scenario File  : Z:\RECOMMENDATION DEVELOPMENT\Proposal Folders\Cantwell\6.10 redos\USA-0233v2 RC Transformation 
in Alabama\Criterion 5-COBRA\Criterion 5-COBRA Pelham Range\AFRC Pelham Range, AL.CBR 
Option Pkg Name: Pelham Range, AL 
Std Fctrs File : K:\RC PAT\COBRA 6.10\Army COBRA 6.10\BRAC2005.SFF 
 
                                                Personnel 
Base                        Start*       Finish*        Change %Change 
----                 ------------- ------------- ------------- ------- 
Faith Wing USARC                 0             0             0      0% 
AFRC Pelham (NEW)                0             0             0      0% 
-----                ------------- ------------- ------------- ------- 
TOTAL                            0             0             0      0% 
 
                                              Square Footage 
Base                         Start        Finish        Change %Change  Chg/Per 
----                 ------------- ------------- ------------- ------- -------- 
Faith Wing USARC            48,650             0       -48,650   -100%        0 
AFRC Pelham (NEW)                0       113,022       113,022      0%        0 
-----                ------------- ------------- ------------- ------- -------- 
TOTAL                       48,650       113,022        64,372    132%        0 
 
                                     Base Operations Support (2005$) 
Base                        Start*       Finish*        Change %Change  Chg/Per 
----                 ------------- ------------- ------------- ------- -------- 
Faith Wing USARC           161,290             0      -161,290   -100%        0 
AFRC Pelham (NEW)                0             0             0      0%        0 
-----                ------------- ------------- ------------- ------- -------- 
TOTAL                      161,290             0      -161,290   -100%        0 
 
                                           Sustainment (2005$) 
Base                         Start        Finish        Change %Change  Chg/Per 
----                 ------------- ------------- ------------- ------- -------- 
Faith Wing USARC           149,960             0      -149,960   -100%        0 
AFRC Pelham (NEW)               10       301,979       301,9693019688%        0 
-----                ------------- ------------- ------------- ------- -------- 
TOTAL                      149,970       301,979       152,009    101%        0 
 
                                         Recapitalization (2005$) 
Base                         Start        Finish        Change %Change  Chg/Per 
----                 ------------- ------------- ------------- ------- -------- 
Faith Wing USARC            58,592             0       -58,592   -100%        0 
AFRC Pelham (NEW)                0       125,323       125,323      0%        0 
-----                ------------- ------------- ------------- ------- -------- 
TOTAL                       58,592       125,323        66,731    114%        0 
 
                                      Sustain + Recap + BOS (2005$) 
Base                         Start        Finish        Change %Change  Chg/Per 
----                 ------------- ------------- ------------- ------- -------- 
Faith Wing USARC           369,842             0      -369,842   -100%        0 
AFRC Pelham (NEW)               10       427,302       427,2924272917%        0 
-----                ------------- ------------- ------------- ------- -------- 
TOTAL                      369,852       427,302        57,449     16%        0 
 
                                      Plant Replacement Value (2005$) 
Base                         Start        Finish        Change %Change  Chg/Per 
----                 ------------- ------------- ------------- ------- -------- 
Faith Wing USARC         6,035,000             0    -6,035,000   -100%        0 
AFRC Pelham (NEW)                0    12,908,257    12,908,257      0%        0 
-----                ------------- ------------- ------------- ------- -------- 
TOTAL                    6,035,000    12,908,257     6,873,257    114%        0 
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COBRA PERSONNEL/SF/SUSTAINMENT/RECAP/BOS DELTAS REPORT (COBRA v6.10) - Page 2 
      Data As Of 04/20/2005 16:53:14, Report Created 04/25/2005 11:02:57 
 
Department     : Army 
Scenario File  : Z:\RECOMMENDATION DEVELOPMENT\Proposal Folders\Cantwell\6.10 redos\USA-0233v2 RC Transformation 
in Alabama\Criterion 5-COBRA\Criterion 5-COBRA Pelham Range\AFRC Pelham Range, AL.CBR 
Option Pkg Name: Pelham Range, AL 
Std Fctrs File : K:\RC PAT\COBRA 6.10\Army COBRA 6.10\BRAC2005.SFF 
 
* "Start" and "Finish" values for Personnel and BOS both include the Programmed 
  Installation Population (non-BRAC) Changes, so that only changes attributable 
  to the BRAC action are reflected in the "Change" columns of this report. 
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                        TOTAL COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 1/9 
                      Data As Of 04/20/2005 16:53:14, Report Created 04/25/2005 11:02:58 
 
Department     : Army 
Scenario File  : Z:\RECOMMENDATION DEVELOPMENT\Proposal Folders\Cantwell\6.10 redos\USA-0233v2 RC Transformation 
in Alabama\Criterion 5-COBRA\Criterion 5-COBRA Pelham Range\AFRC Pelham Range, AL.CBR 
Option Pkg Name: Pelham Range, AL 
Std Fctrs File : K:\RC PAT\COBRA 6.10\Army COBRA 6.10\BRAC2005.SFF 
 
ONE-TIME COSTS        2006        2007        2008        2009        2010        2011       Total 
-----($K)-----        ----        ----        ----        ----        ----        ----       ----- 
CONSTRUCTION 
 MILCON              1,162      12,908           0           0           0           0      14,070 
O&M 
 CIV SALARY 
  Civ RIF                0           0           0           0           0           0           0 
  Civ Retire             0           0           0           0           0           0           0 
 CIV MOVING 
  Per Diem               0           0           0           0           0           0           0 
  POV Miles              0           0           0           0           0           0           0 
  Home Purch             0           0           0           0           0           0           0 
  HHG                    0           0           0           0           0           0           0 
  Misc                   0           0           0           0           0           0           0 
  House Hunt             0           0           0           0           0           0           0 
  PPP                    0           0           0           0           0           0           0 
  RITA                   0           0           0           0           0           0           0 
 FREIGHT 
  Packing                0           0           0           0           0           0           0 
  Freight                0           0           0           0           0           0           0 
  Vehicles               0           0           0           0           0           0           0 
 Unemployment            0           0           0           0           0           0           0 
 OTHER 
  Info Tech              0           0           0           0           0           0           0 
  Prog Manage            0           0           0           0           0           0           0 
  Supt Contrac           0           0           0           0           0           0           0 
  Mothball               0           0           9           0           0           0           9 
  1-Time Move            0           0           0           0           0           0           0 
MIL PERSONNEL 
 MIL MOVING 
  Per Diem               0           0           0           0           0           0           0 
  POV Miles              0           0           0           0           0           0           0 
  HHG                    0           0           0           0           0           0           0 
  Misc                   0           0           0           0           0           0           0 
 OTHER 
  Elim PCS               0           0           0           0           0           0           0 
OTHER 
 HAP / RSE               0           0           0           0           0           0           0 
 Environmental           5           8           0           0           0           0          13 
 Misn Contract           0           0           0           0           0           0           0 
 1-Time Other            0       2,484           0           0           0           0       2,484 
TOTAL ONE-TIME       1,167      15,400           9           0           0           0      16,575 
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                        TOTAL COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 2/9 
                      Data As Of 04/20/2005 16:53:14, Report Created 04/25/2005 11:02:58 
 
Department     : Army 
Scenario File  : Z:\RECOMMENDATION DEVELOPMENT\Proposal Folders\Cantwell\6.10 redos\USA-0233v2 RC Transformation 
in Alabama\Criterion 5-COBRA\Criterion 5-COBRA Pelham Range\AFRC Pelham Range, AL.CBR 
Option Pkg Name: Pelham Range, AL 
Std Fctrs File : K:\RC PAT\COBRA 6.10\Army COBRA 6.10\BRAC2005.SFF 
 
RECURRINGCOSTS        2006        2007        2008        2009        2010        2011       Total      Beyond 
-----($K)-----        ----        ----        ----        ----        ----        ----       -----      ------ 
O&M 
 Sustainment             0         302         302         302         302         302       1,510         302 
 Recap                   0         125         125         125         125         125         627         125 
 BOS                     0           0           0           0           0           0           0           0 
 Civ Salary              0           0           0           0           0           0           0           0 
 TRICARE                 0           0           0           0           0           0           0           0 
MIL PERSONNEL 
 Off Salary              0           0           0           0           0           0           0           0 
 Enl Salary              0           0           0           0           0           0           0           0 
 House Allow             0           0           0           0           0           0           0           0 
OTHER 
 Mission Activ           0           0           0           0           0           0           0           0 
 Misc Recur              0           0         161         161         161         161         645         161 
TOTAL RECUR              0         427         588         588         588         588       2,782         588 
 
TOTAL COST           1,167      15,827         597         588         588         588      19,357         588 
 
ONE-TIME SAVES        2006        2007        2008        2009        2010        2011       Total 
-----($K)-----        ----        ----        ----        ----        ----        ----       ----- 
CONSTRUCTION 
 MILCON                  0           0           0           0           0           0           0 
O&M 
 1-Time Move             0           0           0           0           0           0           0 
MIL PERSONNEL 
 Mil Moving              0           0           0           0           0           0           0 
OTHER 
 Environmental           0           0           0           0           0           0           0 
 1-Time Other            0           0           0           0           0           0           0 
TOTAL ONE-TIME           0           0           0           0           0           0           0 
 
RECURRINGSAVES        2006        2007        2008        2009        2010        2011       Total      Beyond 
-----($K)-----        ----        ----        ----        ----        ----        ----       -----      ------ 
FAM HOUSE OPS            0           0           0           0           0           0           0           0 
O&M 
 Sustainment             0           0         127         127         127         127         510         150 
 Recap                  58          58          58          58          58          58         351          58 
 BOS                     0           0         161         161         161         161         645         161 
 Civ Salary              0           0           0           0           0           0           0           0 
MIL PERSONNEL 
 Off Salary              0           0           0           0           0           0           0           0 
 Enl Salary              0           0           0           0           0           0           0           0 
 House Allow             0           0           0           0           0           0           0           0 
OTHER 
 Procurement             0           0           0           0           0           0           0           0 
 Mission Activ           0           0           0           0           0           0           0           0 
 Misc Recur              0           0           0           0           0           0           0           0 
TOTAL RECUR             58          58         347         347         347         347       1,506         370 
 
TOTAL SAVINGS           58          58         347         347         347         347       1,506         370 
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                        TOTAL COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 3/9 
                      Data As Of 04/20/2005 16:53:14, Report Created 04/25/2005 11:02:58 
 
Department     : Army 
Scenario File  : Z:\RECOMMENDATION DEVELOPMENT\Proposal Folders\Cantwell\6.10 redos\USA-0233v2 RC Transformation 
in Alabama\Criterion 5-COBRA\Criterion 5-COBRA Pelham Range\AFRC Pelham Range, AL.CBR 
Option Pkg Name: Pelham Range, AL 
Std Fctrs File : K:\RC PAT\COBRA 6.10\Army COBRA 6.10\BRAC2005.SFF 
 
ONE-TIME NET          2006        2007        2008        2009        2010        2011       Total 
-----($K)-----        ----        ----        ----        ----        ----        ----       ----- 
CONSTRUCTION 
 MILCON              1,162      12,908           0           0           0           0      14,070 
O&M 
 Civ Retir/RIF           0           0           0           0           0           0           0 
 Civ Moving              0           0           0           0           0           0           0 
 Info Tech               0           0           0           0           0           0           0 
 Other                   0           0           9           0           0           0           9 
MIL PERSONNEL 
 Mil Moving              0           0           0           0           0           0           0 
OTHER 
 HAP / RSE               0           0           0           0           0           0           0 
 Environmental           5           8           0           0           0           0          13 
 Misn Contract           0           0           0           0           0           0           0 
 1-Time Other            0       2,484           0           0           0           0       2,484 
TOTAL ONE-TIME       1,167      15,400           9           0           0           0      16,562 
 
RECURRING NET         2006        2007        2008        2009        2010        2011       Total      Beyond 
-----($K)-----        ----        ----        ----        ----        ----        ----       -----      ------ 
FAM HOUSE OPS            0           0           0           0           0           0           0           0 
O&M 
 Sustainment             0         302         174         174         174         174       1,000         152 
 Recap                 -58          67          67          67          67          67         275          67 
 BOS                     0           0        -161        -161        -161        -161        -645        -161 
 Civ Salary              0           0           0           0           0           0           0           0 
TRICARE                  0           0           0           0           0           0           0           0 
MIL PERSONNEL 
 Mil Salary              0           0           0           0           0           0           0           0 
 House Allow             0           0           0           0           0           0           0           0 
OTHER 
 Procurement             0           0           0           0           0           0           0           0 
 Mission Activ           0           0           0           0           0           0           0           0 
 Misc Recur              0           0         161         161         161         161         645         161 
TOTAL RECUR            -58         369         241         241         241         241       1,275         219 
 
TOTAL NET COST       1,108      15,769         250         241         241         241      17,850         219 
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                           COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 4/9 
                      Data As Of 04/20/2005 16:53:14, Report Created 04/25/2005 11:02:58 
 
Department     : Army 
Scenario File  : Z:\RECOMMENDATION DEVELOPMENT\Proposal Folders\Cantwell\6.10 redos\USA-0233v2 RC Transformation 
in Alabama\Criterion 5-COBRA\Criterion 5-COBRA Pelham Range\AFRC Pelham Range, AL.CBR 
Option Pkg Name: Pelham Range, AL 
Std Fctrs File : K:\RC PAT\COBRA 6.10\Army COBRA 6.10\BRAC2005.SFF 
 
Base:  Faith Wing USARC, AL 
ONE-TIME COSTS        2006        2007        2008        2009        2010        2011       Total 
-----($K)-----        ----        ----        ----        ----        ----        ----       ----- 
CONSTRUCTION 
 MILCON                  0           0           0           0           0           0           0 
O&M 
 CIV SALARY 
  Civ RIFs               0           0           0           0           0           0           0 
  Civ Retire             0           0           0           0           0           0           0 
 CIV MOVING 
  Per Diem               0           0           0           0           0           0           0 
  POV Miles              0           0           0           0           0           0           0 
  Home Purch             0           0           0           0           0           0           0 
  HHG                    0           0           0           0           0           0           0 
  Misc                   0           0           0           0           0           0           0 
  House Hunt             0           0           0           0           0           0           0 
  PPP                    0           0           0           0           0           0           0 
  RITA                   0           0           0           0           0           0           0 
 FREIGHT 
  Packing                0           0           0           0           0           0           0 
  Freight                0           0           0           0           0           0           0 
  Vehicles               0           0           0           0           0           0           0 
 Unemployment            0           0           0           0           0           0           0 
 OTHER 
  Info Tech              0           0           0           0           0           0           0 
  Prog Manage            0           0           0           0           0           0           0 
  Supt Contrac           0           0           0           0           0           0           0 
  Mothball               0           0           9           0           0           0           9 
  1-Time Move            0           0           0           0           0           0           0 
MIL PERSONNEL 
 MIL MOVING 
  Per Diem               0           0           0           0           0           0           0 
  POV Miles              0           0           0           0           0           0           0 
  HHG                    0           0           0           0           0           0           0 
  Misc                   0           0           0           0           0           0           0 
 OTHER 
  Elim PCS               0           0           0           0           0           0           0 
OTHER 
 HAP / RSE               0           0           0           0           0           0           0 
 Environmental           0           8           0           0           0           0           8 
 Misn Contract           0           0           0           0           0           0           0 
 1-Time Other            0           0           0           0           0           0           0 
TOTAL ONE-TIME           0           8           9           0           0           0          17 
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                           COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 5/9 
                      Data As Of 04/20/2005 16:53:14, Report Created 04/25/2005 11:02:58 
 
Department     : Army 
Scenario File  : Z:\RECOMMENDATION DEVELOPMENT\Proposal Folders\Cantwell\6.10 redos\USA-0233v2 RC Transformation 
in Alabama\Criterion 5-COBRA\Criterion 5-COBRA Pelham Range\AFRC Pelham Range, AL.CBR 
Option Pkg Name: Pelham Range, AL 
Std Fctrs File : K:\RC PAT\COBRA 6.10\Army COBRA 6.10\BRAC2005.SFF 
 
Base:  Faith Wing USARC, AL 
RECURRINGCOSTS        2006        2007        2008        2009        2010        2011       Total      Beyond 
-----($K)-----        ----        ----        ----        ----        ----        ----       -----      ------ 
O&M 
 Sustainment             0           0           0           0           0           0           0           0 
 Recap                   0           0           0           0           0           0           0           0 
 BOS                     0           0           0           0           0           0           0           0 
 Civ Salary              0           0           0           0           0           0           0           0 
 TRICARE                 0           0           0           0           0           0           0           0 
MIL PERSONNEL 
 Off Salary              0           0           0           0           0           0           0           0 
 Enl Salary              0           0           0           0           0           0           0           0 
 House Allow             0           0           0           0           0           0           0           0 
OTHER 
 Mission Activ           0           0           0           0           0           0           0           0 
 Misc Recur              0           0           0           0           0           0           0           0 
TOTAL RECUR              0           0           0           0           0           0           0           0 
 
TOTAL COSTS              0           8           9           0           0           0          17           0 
 
ONE-TIME SAVES        2006        2007        2008        2009        2010        2011       Total 
-----($K)-----        ----        ----        ----        ----        ----        ----       ----- 
CONSTRUCTION 
 MILCON                  0           0           0           0           0           0           0 
O&M 
 1-Time Move             0           0           0           0           0           0           0 
MIL PERSONNEL 
 Mil Moving              0           0           0           0           0           0           0 
OTHER 
 Environmental           0           0           0           0           0           0           0 
 1-Time Other            0           0           0           0           0           0           0 
TOTAL ONE-TIME           0           0           0           0           0           0           0 
 
RECURRINGSAVES        2006        2007        2008        2009        2010        2011       Total      Beyond 
-----($K)-----        ----        ----        ----        ----        ----        ----       -----      ------ 
FAM HOUSE OPS            0           0           0           0           0           0           0           0 
O&M 
 Sustainment             0           0         127         127         127         127         510         150 
 Recap                  58          58          58          58          58          58         351          58 
 BOS                     0           0         161         161         161         161         645         161 
 Civ Salary              0           0           0           0           0           0           0           0 
MIL PERSONNEL 
 Off Salary              0           0           0           0           0           0           0           0 
 Enl Salary              0           0           0           0           0           0           0           0 
 House Allow             0           0           0           0           0           0           0           0 
OTHER 
 Procurement             0           0           0           0           0           0           0           0 
 Mission Activ           0           0           0           0           0           0           0           0 
 Misc Recur              0           0           0           0           0           0           0           0 
TOTAL RECUR             58          58         347         347         347         347       1,506         370 
 
TOTAL SAVINGS           58          58         347         347         347         347       1,506         370 
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                           COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 6/9 
                      Data As Of 04/20/2005 16:53:14, Report Created 04/25/2005 11:02:58 
 
Department     : Army 
Scenario File  : Z:\RECOMMENDATION DEVELOPMENT\Proposal Folders\Cantwell\6.10 redos\USA-0233v2 RC Transformation 
in Alabama\Criterion 5-COBRA\Criterion 5-COBRA Pelham Range\AFRC Pelham Range, AL.CBR 
Option Pkg Name: Pelham Range, AL 
Std Fctrs File : K:\RC PAT\COBRA 6.10\Army COBRA 6.10\BRAC2005.SFF 
 
Base:  Faith Wing USARC, AL 
ONE-TIME NET          2006        2007        2008        2009        2010        2011       Total 
-----($K)-----        ----        ----        ----        ----        ----        ----       ----- 
CONSTRUCTION 
 MILCON                  0           0           0           0           0           0           0 
O&M 
 Civ Retir/RIF           0           0           0           0           0           0           0 
 Civ Moving              0           0           0           0           0           0           0 
 Info Tech               0           0           0           0           0           0           0 
 Other                   0           0           9           0           0           0           9 
MIL PERSONNEL 
 Mil Moving              0           0           0           0           0           0           0 
OTHER 
 HAP / RSE               0           0           0           0           0           0           0 
 Environmental           0           8           0           0           0           0           8 
 Misn Contract           0           0           0           0           0           0           0 
 1-Time Other            0           0           0           0           0           0           0 
TOTAL ONE-TIME           0           8           9           0           0           0          17 
 
RECURRING NET         2006        2007        2008        2009        2010        2011       Total      Beyond 
-----($K)-----        ----        ----        ----        ----        ----        ----       -----      ------ 
FAM HOUSE OPS            0           0           0           0           0           0           0           0 
O&M 
 Sustainment             0           0        -127        -127        -127        -127        -510        -150 
 Recap                 -58         -58         -58         -58         -58         -58        -351         -58 
 BOS                     0           0        -161        -161        -161        -161        -645        -161 
 Civ Salary              0           0           0           0           0           0           0           0 
TRICARE                  0           0           0           0           0           0           0           0 
MIL PERSONNEL 
 Mil Salary              0           0           0           0           0           0           0           0 
 House Allow             0           0           0           0           0           0           0           0 
OTHER 
 Procurement             0           0           0           0           0           0           0           0 
 Mission Activ           0           0           0           0           0           0           0           0 
 Misc Recur              0           0           0           0           0           0           0           0 
TOTAL RECUR            -58         -58        -347        -347        -347        -347      -1,506        -370 
 
TOTAL NET COST         -58         -50        -338        -347        -347        -347      -1,490        -370 
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                           COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 7/9 
                      Data As Of 04/20/2005 16:53:14, Report Created 04/25/2005 11:02:58 
 
Department     : Army 
Scenario File  : Z:\RECOMMENDATION DEVELOPMENT\Proposal Folders\Cantwell\6.10 redos\USA-0233v2 RC Transformation 
in Alabama\Criterion 5-COBRA\Criterion 5-COBRA Pelham Range\AFRC Pelham Range, AL.CBR 
Option Pkg Name: Pelham Range, AL 
Std Fctrs File : K:\RC PAT\COBRA 6.10\Army COBRA 6.10\BRAC2005.SFF 
 
Base:  AFRC Pelham (NEW), AL 
ONE-TIME COSTS        2006        2007        2008        2009        2010        2011       Total 
-----($K)-----        ----        ----        ----        ----        ----        ----       ----- 
CONSTRUCTION 
 MILCON              1,162      12,908           0           0           0           0      14,070 
O&M 
 CIV SALARY 
  Civ RIFs               0           0           0           0           0           0           0 
  Civ Retire             0           0           0           0           0           0           0 
 CIV MOVING 
  Per Diem               0           0           0           0           0           0           0 
  POV Miles              0           0           0           0           0           0           0 
  Home Purch             0           0           0           0           0           0           0 
  HHG                    0           0           0           0           0           0           0 
  Misc                   0           0           0           0           0           0           0 
  House Hunt             0           0           0           0           0           0           0 
  PPP                    0           0           0           0           0           0           0 
  RITA                   0           0           0           0           0           0           0 
 FREIGHT 
  Packing                0           0           0           0           0           0           0 
  Freight                0           0           0           0           0           0           0 
  Vehicles               0           0           0           0           0           0           0 
 Unemployment            0           0           0           0           0           0           0 
 OTHER 
  Info Tech              0           0           0           0           0           0           0 
  Prog Manage            0           0           0           0           0           0           0 
  Supt Contrac           0           0           0           0           0           0           0 
  Mothball               0           0           0           0           0           0           0 
  1-Time Move            0           0           0           0           0           0           0 
MIL PERSONNEL 
 MIL MOVING 
  Per Diem               0           0           0           0           0           0           0 
  POV Miles              0           0           0           0           0           0           0 
  HHG                    0           0           0           0           0           0           0 
  Misc                   0           0           0           0           0           0           0 
 OTHER 
  Elim PCS               0           0           0           0           0           0           0 
OTHER 
 HAP / RSE               0           0           0           0           0           0           0 
 Environmental           5           0           0           0           0           0           5 
 Misn Contract           0           0           0           0           0           0           0 
 1-Time Other            0       2,484           0           0           0           0       2,484 
TOTAL ONE-TIME       1,167      15,392           0           0           0           0      16,559 
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                           COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 8/9 
                      Data As Of 04/20/2005 16:53:14, Report Created 04/25/2005 11:02:58 
 
Department     : Army 
Scenario File  : Z:\RECOMMENDATION DEVELOPMENT\Proposal Folders\Cantwell\6.10 redos\USA-0233v2 RC Transformation 
in Alabama\Criterion 5-COBRA\Criterion 5-COBRA Pelham Range\AFRC Pelham Range, AL.CBR 
Option Pkg Name: Pelham Range, AL 
Std Fctrs File : K:\RC PAT\COBRA 6.10\Army COBRA 6.10\BRAC2005.SFF 
 
Base:  AFRC Pelham (NEW), AL 
RECURRINGCOSTS        2006        2007        2008        2009        2010        2011       Total      Beyond 
-----($K)-----        ----        ----        ----        ----        ----        ----       -----      ------ 
O&M 
 Sustainment             0         302         302         302         302         302       1,510         302 
 Recap                   0         125         125         125         125         125         627         125 
 BOS                     0           0           0           0           0           0           0           0 
 Civ Salary              0           0           0           0           0           0           0           0 
 TRICARE                 0           0           0           0           0           0           0           0 
MIL PERSONNEL 
 Off Salary              0           0           0           0           0           0           0           0 
 Enl Salary              0           0           0           0           0           0           0           0 
 House Allow             0           0           0           0           0           0           0           0 
OTHER 
 Mission Activ           0           0           0           0           0           0           0           0 
 Misc Recur              0           0         161         161         161         161         645         161 
TOTAL RECUR              0         427         588         588         588         588       2,782         588 
 
TOTAL COSTS          1,167      15,819         588         588         588         588      19,340         588 
 
ONE-TIME SAVES        2006        2007        2008        2009        2010        2011       Total 
-----($K)-----        ----        ----        ----        ----        ----        ----       ----- 
CONSTRUCTION 
 MILCON                  0           0           0           0           0           0           0 
O&M 
 1-Time Move             0           0           0           0           0           0           0 
MIL PERSONNEL 
 Mil Moving              0           0           0           0           0           0           0 
OTHER 
 Environmental           0           0           0           0           0           0           0 
 1-Time Other            0           0           0           0           0           0           0 
TOTAL ONE-TIME           0           0           0           0           0           0           0 
 
RECURRINGSAVES        2006        2007        2008        2009        2010        2011       Total      Beyond 
-----($K)-----        ----        ----        ----        ----        ----        ----       -----      ------ 
FAM HOUSE OPS            0           0           0           0           0           0           0           0 
O&M 
 Sustainment             0           0           0           0           0           0           0           0 
 Recap                   0           0           0           0           0           0           0           0 
 BOS                     0           0           0           0           0           0           0           0 
 Civ Salary              0           0           0           0           0           0           0           0 
MIL PERSONNEL 
 Off Salary              0           0           0           0           0           0           0           0 
 Enl Salary              0           0           0           0           0           0           0           0 
 House Allow             0           0           0           0           0           0           0           0 
OTHER 
 Procurement             0           0           0           0           0           0           0           0 
 Mission Activ           0           0           0           0           0           0           0           0 
 Misc Recur              0           0           0           0           0           0           0           0 
TOTAL RECUR              0           0           0           0           0           0           0           0 
 
TOTAL SAVINGS            0           0           0           0           0           0           0           0 
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                           COBRA REALIGNMENT DETAIL REPORT (COBRA v6.10) - Page 9/9 
                      Data As Of 04/20/2005 16:53:14, Report Created 04/25/2005 11:02:58 
 
Department     : Army 
Scenario File  : Z:\RECOMMENDATION DEVELOPMENT\Proposal Folders\Cantwell\6.10 redos\USA-0233v2 RC Transformation 
in Alabama\Criterion 5-COBRA\Criterion 5-COBRA Pelham Range\AFRC Pelham Range, AL.CBR 
Option Pkg Name: Pelham Range, AL 
Std Fctrs File : K:\RC PAT\COBRA 6.10\Army COBRA 6.10\BRAC2005.SFF 
 
Base:  AFRC Pelham (NEW), AL 
ONE-TIME NET          2006        2007        2008        2009        2010        2011       Total 
-----($K)-----        ----        ----        ----        ----        ----        ----       ----- 
CONSTRUCTION 
 MILCON              1,162      12,908           0           0           0           0      14,070 
O&M 
 Civ Retir/RIF           0           0           0           0           0           0           0 
 Civ Moving              0           0           0           0           0           0           0 
 Info Tech               0           0           0           0           0           0           0 
 Other                   0           0           0           0           0           0           0 
MIL PERSONNEL 
 Mil Moving              0           0           0           0           0           0           0 
OTHER 
 HAP / RSE               0           0           0           0           0           0           0 
 Environmental           5           0           0           0           0           0           5 
 Misn Contract           0           0           0           0           0           0           0 
 1-Time Other            0       2,484           0           0           0           0       2,484 
TOTAL ONE-TIME       1,167      15,392           0           0           0           0      16,559 
 
RECURRING NET         2006        2007        2008        2009        2010        2011       Total      Beyond 
-----($K)-----        ----        ----        ----        ----        ----        ----       -----      ------ 
FAM HOUSE OPS            0           0           0           0           0           0           0           0 
O&M 
 Sustainment             0         302         302         302         302         302       1,510         302 
 Recap                   0         125         125         125         125         125         627         125 
 BOS                     0           0           0           0           0           0           0           0 
 Civ Salary              0           0           0           0           0           0           0           0 
TRICARE                  0           0           0           0           0           0           0           0 
MIL PERSONNEL 
 Mil Salary              0           0           0           0           0           0           0           0 
 House Allow             0           0           0           0           0           0           0           0 
OTHER 
 Procurement             0           0           0           0           0           0           0           0 
 Mission Activ           0           0           0           0           0           0           0           0 
 Misc Recur              0           0         161         161         161         161         645         161 
TOTAL RECUR              0         427         588         588         588         588       2,782         588 
 
TOTAL NET COST       1,167      15,819         588         588         588         588      19,340         588 
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                  COBRA ECONOMIC IMPACT REPORT (COBRA v6.10) 
      Data As Of 04/20/2005 16:53:14, Report Created 04/25/2005 11:02:56 
 
Department     : Army 
Scenario File  : Z:\RECOMMENDATION DEVELOPMENT\Proposal Folders\Cantwell\6.10 redos\USA-0233v2 RC Transformation 
in Alabama\Criterion 5-COBRA\Criterion 5-COBRA Pelham Range\AFRC Pelham Range, AL.CBR 
Option Pkg Name: Pelham Range, AL 
Std Fctrs File : K:\RC PAT\COBRA 6.10\Army COBRA 6.10\BRAC2005.SFF 
 
 
Faith Wing USARC, AL 
                     2006     2007     2008     2009     2010     2011    Total 
---------------      ----     ----     ----     ----     ----     ----    ----- 
Jobs Gained-Mil         0        0        0        0        0        0        0 
Jobs Lost-Mil           0        0        0        0        0        0        0 
NET CHANGE-Mil          0        0        0        0        0        0        0 
Jobs Gained-Civ         0        0        0        0        0        0        0 
Jobs Lost-Civ           0        0        0        0        0        0        0 
NET CHANGE-Civ          0        0        0        0        0        0        0 
Jobs Gained-Stu         0        0        0        0        0        0        0 
Jobs Lost-Stu           0        0        0        0        0        0        0 
NET CHANGE-Stu          0        0        0        0        0        0        0 
 
AFRC Pelham (NEW), AL 
                     2006     2007     2008     2009     2010     2011    Total 
---------------      ----     ----     ----     ----     ----     ----    ----- 
Jobs Gained-Mil         0        0        0        0        0        0        0 
Jobs Lost-Mil           0        0        0        0        0        0        0 
NET CHANGE-Mil          0        0        0        0        0        0        0 
Jobs Gained-Civ         0        0        0        0        0        0        0 
Jobs Lost-Civ           0        0        0        0        0        0        0 
NET CHANGE-Civ          0        0        0        0        0        0        0 
Jobs Gained-Stu         0        0        0        0        0        0        0 
Jobs Lost-Stu           0        0        0        0        0        0        0 
NET CHANGE-Stu          0        0        0        0        0        0        0 
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                    COBRA INPUT DATA REPORT (COBRA v6.10) 
      Data As Of 04/20/2005 16:53:14, Report Created 04/25/2005 11:02:56 
 
Department     : Army 
Scenario File  : Z:\RECOMMENDATION DEVELOPMENT\Proposal Folders\Cantwell\6.10 redos\USA-0233v2 RC Transformation 
in Alabama\Criterion 5-COBRA\Criterion 5-COBRA Pelham Range\AFRC Pelham Range, AL.CBR 
Option Pkg Name: Pelham Range, AL 
Std Fctrs File : K:\RC PAT\COBRA 6.10\Army COBRA 6.10\BRAC2005.SFF 
 
INPUT SCREEN ONE - GENERAL SCENARIO INFORMATION 
 
Model Year One : FY 2006 
Model does Time-Phasing of Construction/Shutdown:  No 
 
Base Name, ST (Code)                     Strategy: 
--------------------                     --------- 
Faith Wing USARC, AL                     Closes in FY 2008 
AFRC Pelham (NEW), AL                    Realignment 
 
INPUT SCREEN TWO - DISTANCE TABLE 
(Only shows distances where personnel or equipment are moving) 
 
Point A:                          Point B:                           Distance: 
--------                          --------                           --------- 
 
INPUT SCREEN THREE - MOVEMENT TABLE 
 
INPUT SCREEN FOUR - STATIC BASE INFORMATION 
 
Name:  Faith Wing USARC, AL 
 
Total Officer Employees:            0    Base Service (for BOS/Sust):     Army 
Total Enlisted Employees:           0    Total Sustainment($K/Year):       150 
Total Student Employees:            0    Sustain Payroll ($K/Year):          0 
Total Civilian Employees:           0    BOS Non-Payroll ($K/Year):        161 
Accomp Mil not Receiving BAH:     0.0%   BOS Payroll ($K/Year):              0 
Officer Housing Units Avail:        0    Family Housing ($K/Year):           0 
Enlisted Housing Units Avail:       0    Installation PRV($K):           6,035 
Starting Facilities(KSF):          49    Svc/Agcy Recap Rate (Years):      103 
Officer BAH ($/Month):              0    Homeowner Assistance Program:      No 
Enlisted BAH ($/Month):             0 
Civ Locality Pay Factor:        1.000    TRICARE      In-Pat  Out-Pat 
Area Cost Factor:                0.74                 Admits   Visits Prescrip 
Per Diem Rate ($/Day):              0    CostFactor     0.00     0.00     0.00 
Freight Cost ($/Ton/Mile):       0.00    Actv MTF          0        0        0 
Vehicle Cost ($/Lift/Mile):      0.00    Actv Purch        0        0 
Latitude:                    0.000000    Retiree           0        0        0 
Longitude:                   0.000000    Retiree65+        0        0        0 
 



Deliberate Document - For Discussion Purpose Only - Do Not release Under FOIA 
 

Deliberate Document - For Discussion Purpose Only - Do Not release Under FOIA 
Criterion 5-COBRA Pelham Range.doc Page 17 of 33 

 

                COBRA INPUT DATA REPORT (COBRA v6.10) - Page 2 
      Data As Of 04/20/2005 16:53:14, Report Created 04/25/2005 11:02:56 
 
Department     : Army 
Scenario File  : Z:\RECOMMENDATION DEVELOPMENT\Proposal Folders\Cantwell\6.10 redos\USA-0233v2 RC Transformation 
in Alabama\Criterion 5-COBRA\Criterion 5-COBRA Pelham Range\AFRC Pelham Range, AL.CBR 
Option Pkg Name: Pelham Range, AL 
Std Fctrs File : K:\RC PAT\COBRA 6.10\Army COBRA 6.10\BRAC2005.SFF 
 
INPUT SCREEN FOUR - STATIC BASE INFORMATION 
 
Name:  AFRC Pelham (NEW), AL 
 
Total Officer Employees:            0    Base Service (for BOS/Sust):     Army 
Total Enlisted Employees:           0    Total Sustainment($K/Year):         0 
Total Student Employees:            0    Sustain Payroll ($K/Year):          0 
Total Civilian Employees:           0    BOS Non-Payroll ($K/Year):          0 
Accomp Mil not Receiving BAH:     0.0%   BOS Payroll ($K/Year):              0 
Officer Housing Units Avail:        0    Family Housing ($K/Year):           0 
Enlisted Housing Units Avail:       0    Installation PRV($K):               0 
Starting Facilities(KSF):           0    Svc/Agcy Recap Rate (Years):      103 
Officer BAH ($/Month):              0    Homeowner Assistance Program:      No 
Enlisted BAH ($/Month):             0 
Civ Locality Pay Factor:        1.000    TRICARE      In-Pat  Out-Pat 
Area Cost Factor:                0.74                 Admits   Visits Prescrip 
Per Diem Rate ($/Day):              0    CostFactor     0.00     0.00     0.00 
Freight Cost ($/Ton/Mile):       0.00    Actv MTF          0        0        0 
Vehicle Cost ($/Lift/Mile):      0.00    Actv Purch        0        0 
Latitude:                    0.000000    Retiree           0        0        0 
Longitude:                   0.000000    Retiree65+        0        0        0 
 
INPUT SCREEN FIVE - DYNAMIC BASE INFORMATION 
 
Name:  Faith Wing USARC, AL 
                             2006     2007     2008     2009     2010     2011 
                             ----     ----     ----     ----     ----     ---- 
1-Time Unique Cost ($K):        0        0        0        0        0        0 
1-Time Unique Save ($K):        0        0        0        0        0        0 
1-Time Moving Cost ($K):        0        0        0        0        0        0 
1-Time Moving Save ($K):        0        0        0        0        0        0 
Env Non-MilCon Reqd($K):        0        8        0        0        0        0 
Activ Mission Cost ($K):        0        0        0        0        0        0 
Activ Mission Save ($K):        0        0        0        0        0        0 
Misn Contract Start($K):        0        0        0        0        0        0 
Misn Contract Term ($K):        0        0        0        0        0        0 
Supt Contract Term ($K):        0        0        0        0        0        0 
Misc Recurring Cost($K):        0        0        0        0        0        0 
Misc Recurring Save($K):        0        0        0        0        0        0 
One-Time IT Costs ($K):         0        0        0        0        0        0 
Construction Schedule(%):       0%       0%     100%       0%       0%       0% 
Shutdown Schedule (%):          0%       0%     100%       0%       0%       0% 
Misn Milcon Avoidnc($K):        0        0        0        0        0        0 
Procurement Avoidnc($K):        0        0        0        0        0        0 
MTF Closure Action:          None Fac ShDn(KSF):          49  FH ShDn:   0.000% 
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                COBRA INPUT DATA REPORT (COBRA v6.10) - Page 3 
      Data As Of 04/20/2005 16:53:14, Report Created 04/25/2005 11:02:56 
 
Department     : Army 
Scenario File  : Z:\RECOMMENDATION DEVELOPMENT\Proposal Folders\Cantwell\6.10 redos\USA-0233v2 RC Transformation 
in Alabama\Criterion 5-COBRA\Criterion 5-COBRA Pelham Range\AFRC Pelham Range, AL.CBR 
Option Pkg Name: Pelham Range, AL 
Std Fctrs File : K:\RC PAT\COBRA 6.10\Army COBRA 6.10\BRAC2005.SFF 
 
INPUT SCREEN FIVE - DYNAMIC BASE INFORMATION 
 
Name:  AFRC Pelham (NEW), AL 
                             2006     2007     2008     2009     2010     2011 
                             ----     ----     ----     ----     ----     ---- 
1-Time Unique Cost ($K):        0    2,484        0        0        0        0 
1-Time Unique Save ($K):        0        0        0        0        0        0 
1-Time Moving Cost ($K):        0        0        0        0        0        0 
1-Time Moving Save ($K):        0        0        0        0        0        0 
Env Non-MilCon Reqd($K):        5        0        0        0        0        0 
Activ Mission Cost ($K):        0        0        0        0        0        0 
Activ Mission Save ($K):        0        0        0        0        0        0 
Misn Contract Start($K):        0        0        0        0        0        0 
Misn Contract Term ($K):        0        0        0        0        0        0 
Supt Contract Term ($K):        0        0        0        0        0        0 
Misc Recurring Cost($K):        0        0      161      161      161      161 
Misc Recurring Save($K):        0        0        0        0        0        0 
One-Time IT Costs ($K):         0        0        0        0        0        0 
Construction Schedule(%):       0%     100%       0%       0%       0%       0% 
Shutdown Schedule (%):          0%     100%       0%       0%       0%       0% 
Misn Milcon Avoidnc($K):        0        0        0        0        0        0 
Procurement Avoidnc($K):        0        0        0        0        0        0 
MTF Closure Action:          None Fac ShDn(KSF):           0  FH ShDn:   0.000% 
 
INPUT SCREEN SEVEN - BASE MILITARY CONSTRUCTION INFORMATION 
 
Name:  AFRC Pelham (NEW), AL 
 
FAC  UM    New MilCon     Rehab MilCon    TotCost($K)   FPG Con CF  FPG Sust CF 
---- --- ------------ ------------------- ----------- ------------ ------------ 
1714 SF       113,022           0 Default           0       137.77         4.15 
 
STANDARD FACTORS SCREEN ONE - PERSONNEL 
 
SF File Descrip:   
Perc Officers Accompanied:      72.00%   Priority Placement Program:     39.97% 
Perc Enlisted Accompanied:      55.00%   PPP Actions Involving PCS:      50.70% 
Officer Salary($/Year):    124,971.93    Civilian PCS Costs ($):     35,496.00 
Enlisted Salary($/Year):    82,399.09    Home Sale Reimburse Rate:       10.00% 
Civilian Salary($/Year):    59,959.18    Max Home Sale Reimburs($):  50,000.00 
Avg Unemploy Cost($/Week):     272.90    Home Purch Reimburse Rate:       5.00% 
Unemployment Eligibility(Weeks):   16    Max Home Purch Reimburs($): 25,000.00 
Civilians Not Willing To Move:   6.00%   Civilian Homeowning Rate:       68.40% 
Civilian Turnover Rate:          9.16%   HAP Home Value Reimburse Rate:  13.46% 
Civilian Early Retire Rate:      8.10%   HAP Homeowner Receiving Rate:   18.44% 
Civilian Regular Retire Rate:    1.67%   RSE Home Value Reimburse Rate:   0.00% 
Civilian RIF Pay Factor:        86.32%   RSE Homeowner Receiving Rate:    0.00% 
Civ Early Retire Pay Factor:    18.03% 
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                COBRA INPUT DATA REPORT (COBRA v6.10) - Page 4 
      Data As Of 04/20/2005 16:53:14, Report Created 04/25/2005 11:02:56 
 
Department     : Army 
Scenario File  : Z:\RECOMMENDATION DEVELOPMENT\Proposal Folders\Cantwell\6.10 redos\USA-0233v2 RC Transformation 
in Alabama\Criterion 5-COBRA\Criterion 5-COBRA Pelham Range\AFRC Pelham Range, AL.CBR 
Option Pkg Name: Pelham Range, AL 
Std Fctrs File : K:\RC PAT\COBRA 6.10\Army COBRA 6.10\BRAC2005.SFF 
 
STANDARD FACTORS SCREEN TWO - FACILITIES 
 
                                      Army        Navy   Air Force     Marines 
                                ----------  ----------  ----------  ---------- 
Service Sustainment Rate             87.00%      93.00%      92.00%      97.00% 
Unit Cost Adjustment (BOS)        10332.00     8879.00     3032.00     3904.00 
Program Management Factor:      10.00    MilCon Site Prep Cost ($/SF):    0.74 
Mothball (Close) ($/SF):         0.18    MilCon Contingency Plan Rate:    5.00% 
Mothball (Deac/Realn) ($/SF):    0.45    MilCon Design Rate (Medical):   13.00% 
Rehab vs. MilCon (Default):     47.00%   MilCon Design Rate (Other):      9.00% 
Rehab vs. MilCon (Red):         64.00%   MilCon SIOH Rate:                6.00% 
Rehab vs. MilCon (Amber):       29.00%   Discount Rate for NPV/Payback:   2.80% 
 
STANDARD FACTORS SCREEN THREE - TRANSPORTATION 
 
Material/Assigned Mil (Lb):       710    Storage-In-Transit ($/Pers):   373.76 
HHG Per Off Accomp (Lb):    15,290.00    POV Reimburse($/Mile):           0.20 
HHG Per Enl Accomp (Lb):     9,204.00    Air Transport ($/Pass Mile):     0.20 
HHG Per Off Unaccomp (Lb):  13,712.00    IT Connect ($/Person):         200.00 
HHG Per Enl Unaccomp (Lb):   6,960.00    Misc Exp($/Direct Employee): 1,000.00 
HHG Per Civilian (Lb):      18,000.00    Avg Mil Tour Length (Months):   30.02 
Total HHG Cost ($/100Lb):        8.78    One-Time Off PCS Cost($):   10,477.58 
Equip Pack & Crate($/Ton):     180.67    One-Time Enl PCS Cost($):    3,998.52 
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                COBRA INPUT DATA REPORT (COBRA v6.10) - Page 5 
      Data As Of 04/20/2005 16:53:14, Report Created 04/25/2005 11:02:56 
 
Department     : Army 
Scenario File  : Z:\RECOMMENDATION DEVELOPMENT\Proposal Folders\Cantwell\6.10 redos\USA-0233v2 RC Transformation 
in Alabama\Criterion 5-COBRA\Criterion 5-COBRA Pelham Range\AFRC Pelham Range, AL.CBR 
Option Pkg Name: Pelham Range, AL 
Std Fctrs File : K:\RC PAT\COBRA 6.10\Army COBRA 6.10\BRAC2005.SFF 
 
FOOTNOTES FOR SCREEN ONE 
======================== 
PIMS # 188  Pelham Range AFRC usa #117 
 
Close the Faith Wing United States Army Reserve Center on Fort McClellan, Alabama and relocate units into 
a new Armed Forces Reserve Center (AFRC) on Pelham Range in Anniston, Alabama, if the Army is able to 
acquire land suitable for the construction of the facility. 
 
Uses AAA validated numbers. 
 
FOOTNOTES FOR SCREEN TWO 
======================== 
Source for Distance - used certified COBRA datacall from States/RRCs. 
 
FOOTNOTES FOR SCREEN FIVE 
========================= 
Closing facility non-payroll federal BOS x .75 joint efficiency factor = $ 161,294 BOS 
 
$8K for EBS for closing facility 
 
$5K for NEPA for new facility 
 
One time  cost for utilities calculated using the Army's Support Utility Tool = $2483.8K 
 
FOOTNOTES FOR SCREEN SEVEN 
========================== 
Square footage required = 156,325 x 72.3 Joint savings Factor) = 113,022 sf to build. 
 
New construction meets transformation objectives. 
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        TOTAL COBRA MILITARY CONSTRUCTION ASSETS REPORT (COBRA v6.10) 
      Data As Of 04/20/2005 16:53:14, Report Created 04/25/2005 11:02:57 
 
Department     : Army 
Scenario File  : Z:\RECOMMENDATION DEVELOPMENT\Proposal Folders\Cantwell\6.10 redos\USA-0233v2 RC Transformation 
in Alabama\Criterion 5-COBRA\Criterion 5-COBRA Pelham Range\AFRC Pelham Range, AL.CBR 
Option Pkg Name: Pelham Range, AL 
Std Fctrs File : K:\RC PAT\COBRA 6.10\Army COBRA 6.10\BRAC2005.SFF 
 
All values in 2005 Constant Dollars 
                                   Total        Milcon Cost              Total 
Base Name                        MilCon*          Avoidence          Net Costs 
---------                        -------        -----------          --------- 
Faith Wing USARC                       0                  0                  0 
AFRC Pelham (NEW)             14,070,000                  0         14,070,000 
------------------------------------------------------------------------------ 
Totals:                       14,070,000                  0         14,070,000 
 
* All MilCon Costs include Design, Site Preparation, Contingency Planning, and 
  SIOH Costs where applicable. 
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       COBRA MILITARY CONSTRUCTION ASSETS REPORT (COBRA v6.10) - Page 2 
      Data As Of 04/20/2005 16:53:14, Report Created 04/25/2005 11:02:57 
 
Department     : Army 
Scenario File  : Z:\RECOMMENDATION DEVELOPMENT\Proposal Folders\Cantwell\6.10 redos\USA-0233v2 RC Transformation 
in Alabama\Criterion 5-COBRA\Criterion 5-COBRA Pelham Range\AFRC Pelham Range, AL.CBR 
Option Pkg Name: Pelham Range, AL 
Std Fctrs File : K:\RC PAT\COBRA 6.10\Army COBRA 6.10\BRAC2005.SFF 
 
MilCon for Base: AFRC Pelham (NEW), AL 
 
All values in 2005 Constant Dollars ($K) 
                                                         New       New       Using Rehab        Rehab     Total 
FAC  Title                                     UM      MilCon     Cost*      Rehab Type         Cost*     Cost* 
---- ----------------------------------------- ---     ------     -----      ----- -------      -----     ----- 
1714 Reserve Component Training Facility       SF     113,022    14,070          0 Default          0    14,070 
--------------------------------------------------------------------------------------------------------------- 
                                                                         Total Construction Cost:        14,070 
                                                                       - Construction Cost Avoid:             0 
                                                                       ---------------------------------------- 
                                                                           Total Net Milcon Cost:        14,070 
 
* All MilCon Costs include Design, Site Preparation, Contingency Planning, and SIOH Costs where applicable. 
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                COBRA NET PRESENT VALUES REPORT (COBRA v6.10) 
      Data As Of 04/20/2005 16:53:14, Report Created 04/25/2005 11:02:58 
 
Department     : Army 
Scenario File  : Z:\RECOMMENDATION DEVELOPMENT\Proposal Folders\Cantwell\6.10 redos\USA-0233v2 RC Transformation 
in Alabama\Criterion 5-COBRA\Criterion 5-COBRA Pelham Range\AFRC Pelham Range, AL.CBR 
Option Pkg Name: Pelham Range, AL 
Std Fctrs File : K:\RC PAT\COBRA 6.10\Army COBRA 6.10\BRAC2005.SFF 
 
Year                 Cost($)         Adjusted Cost($)                   NPV($) 
----                 -------         ----------------                   ------ 
2006               1,108,151                1,092,955                1,092,955 
2007              15,768,756               15,128,915               16,221,870 
2008                 249,990                  233,314               16,455,184 
2009                 241,233                  219,009               16,674,192 
2010                 241,233                  213,044               16,887,236 
2011                 241,233                  207,241               17,094,477 
2012                 218,739                  182,798               17,277,275 
2013                 218,739                  177,819               17,455,094 
2014                 218,739                  172,976               17,628,070 
2015                 218,739                  168,264               17,796,335 
2016                 218,739                  163,681               17,960,016 
2017                 218,739                  159,223               18,119,239 
2018                 218,739                  154,886               18,274,126 
2019                 218,739                  150,668               18,424,793 
2020                 218,739                  146,564               18,571,357 
2021                 218,739                  142,572               18,713,929 
2022                 218,739                  138,688               18,852,618 
2023                 218,739                  134,911               18,987,529 
2024                 218,739                  131,236               19,118,765 
2025                 218,739                  127,662               19,246,427 
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          TOTAL COBRA ONE-TIME COST REPORT (COBRA v6.10) - Page 1/3 
      Data As Of 04/20/2005 16:53:14, Report Created 04/25/2005 11:02:57 
 
Department     : Army 
Scenario File  : Z:\RECOMMENDATION DEVELOPMENT\Proposal Folders\Cantwell\6.10 redos\USA-0233v2 RC Transformation 
in Alabama\Criterion 5-COBRA\Criterion 5-COBRA Pelham Range\AFRC Pelham Range, AL.CBR 
Option Pkg Name: Pelham Range, AL 
Std Fctrs File : K:\RC PAT\COBRA 6.10\Army COBRA 6.10\BRAC2005.SFF 
 
(All values in 2005 Constant Dollars) 
 
Category                                                  Cost       Sub-Total 
--------                                                  ----       --------- 
Construction 
  Military Construction                             14,070,000 
Total - Construction                                                14,070,000 
 
Personnel 
  Civilian RIF                                               0 
  Civilian Early Retirement                                  0 
  Eliminated Military PCS                                    0 
  Unemployment                                               0 
Total - Personnel                                                            0 
 
Overhead 
  Program Management Cost                                    0 
  Support Contract Termination                               0 
  Mothball / Shutdown                                    8,757 
Total - Overhead                                                         8,757 
 
Moving 
  Civilian Moving                                            0 
  Civilian PPP                                               0 
  Military Moving                                            0 
  Freight                                                    0 
  Information Technologies                                   0 
  One-Time Moving Costs                                      0 
Total - Moving                                                               0 
 
Other 
  HAP / RSE                                                  0 
  Environmental Mitigation Costs                        13,000 
  Mission Contract Startup and Termination                   0 
  One-Time Unique Costs                              2,483,800 
Total - Other                                                        2,496,800 
------------------------------------------------------------------------------ 
Total One-Time Costs                                                16,575,557 
------------------------------------------------------------------------------ 
One-Time Savings 
  Military Construction Cost Avoidances                      0 
  Military Moving                                            0 
  One-Time Moving Savings                                    0 
  Environmental Mitigation Savings                           0 
  One-Time Unique Savings                                    0 
------------------------------------------------------------------------------ 
Total One-Time Savings                                                       0 
------------------------------------------------------------------------------ 
Total Net One-Time Costs                                            16,575,557 
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             COBRA ONE-TIME COST REPORT (COBRA v6.10) - Page 2/3 
      Data As Of 04/20/2005 16:53:14, Report Created 04/25/2005 11:02:57 
 
Department     : Army 
Scenario File  : Z:\RECOMMENDATION DEVELOPMENT\Proposal Folders\Cantwell\6.10 redos\USA-0233v2 RC Transformation 
in Alabama\Criterion 5-COBRA\Criterion 5-COBRA Pelham Range\AFRC Pelham Range, AL.CBR 
Option Pkg Name: Pelham Range, AL 
Std Fctrs File : K:\RC PAT\COBRA 6.10\Army COBRA 6.10\BRAC2005.SFF 
 
Base:  Faith Wing USARC, AL 
(All values in 2005 Constant Dollars) 
 
Category                                                  Cost       Sub-Total 
--------                                                  ----       --------- 
Construction 
  Military Construction                                      0 
Total - Construction                                                         0 
 
Personnel 
  Civilian RIF                                               0 
  Civilian Early Retirement                                  0 
  Eliminated Military PCS                                    0 
  Unemployment                                               0 
Total - Personnel                                                            0 
 
Overhead 
  Program Management Cost                                    0 
  Support Contract Termination                               0 
  Mothball / Shutdown                                    8,757 
Total - Overhead                                                         8,757 
 
Moving 
  Civilian Moving                                            0 
  Civilian PPP                                               0 
  Military Moving                                            0 
  Freight                                                    0 
  Information Technologies                                   0 
  One-Time Moving Costs                                      0 
Total - Moving                                                               0 
 
Other 
  HAP / RSE                                                  0 
  Environmental Mitigation Costs                         8,000 
  Mission Contract Startup and Termination                   0 
  One-Time Unique Costs                                      0 
Total - Other                                                            8,000 
------------------------------------------------------------------------------ 
Total One-Time Costs                                                    16,757 
------------------------------------------------------------------------------ 
One-Time Savings 
  Military Construction Cost Avoidances                      0 
  Military Moving                                            0 
  One-Time Moving Savings                                    0 
  Environmental Mitigation Savings                           0 
  One-Time Unique Savings                                    0 
------------------------------------------------------------------------------ 
Total One-Time Savings                                                       0 
------------------------------------------------------------------------------ 
Total Net One-Time Costs                                                16,757 
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             COBRA ONE-TIME COST REPORT (COBRA v6.10) - Page 3/3 
      Data As Of 04/20/2005 16:53:14, Report Created 04/25/2005 11:02:57 
 
Department     : Army 
Scenario File  : Z:\RECOMMENDATION DEVELOPMENT\Proposal Folders\Cantwell\6.10 redos\USA-0233v2 RC Transformation 
in Alabama\Criterion 5-COBRA\Criterion 5-COBRA Pelham Range\AFRC Pelham Range, AL.CBR 
Option Pkg Name: Pelham Range, AL 
Std Fctrs File : K:\RC PAT\COBRA 6.10\Army COBRA 6.10\BRAC2005.SFF 
 
Base:  AFRC Pelham (NEW), AL 
(All values in 2005 Constant Dollars) 
 
Category                                                  Cost       Sub-Total 
--------                                                  ----       --------- 
Construction 
  Military Construction                             14,070,000 
Total - Construction                                                14,070,000 
 
Personnel 
  Civilian RIF                                               0 
  Civilian Early Retirement                                  0 
  Eliminated Military PCS                                    0 
  Unemployment                                               0 
Total - Personnel                                                            0 
 
Overhead 
  Program Management Cost                                    0 
  Support Contract Termination                               0 
  Mothball / Shutdown                                        0 
Total - Overhead                                                             0 
 
Moving 
  Civilian Moving                                            0 
  Civilian PPP                                               0 
  Military Moving                                            0 
  Freight                                                    0 
  Information Technologies                                   0 
  One-Time Moving Costs                                      0 
Total - Moving                                                               0 
 
Other 
  HAP / RSE                                                  0 
  Environmental Mitigation Costs                         5,000 
  Mission Contract Startup and Termination                   0 
  One-Time Unique Costs                              2,483,800 
Total - Other                                                        2,488,800 
------------------------------------------------------------------------------ 
Total One-Time Costs                                                16,558,800 
------------------------------------------------------------------------------ 
One-Time Savings 
  Military Construction Cost Avoidances                      0 
  Military Moving                                            0 
  One-Time Moving Savings                                    0 
  Environmental Mitigation Savings                           0 
  One-Time Unique Savings                                    0 
------------------------------------------------------------------------------ 
Total One-Time Savings                                                       0 
------------------------------------------------------------------------------ 
Total Net One-Time Costs                                            16,558,800 
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       COBRA SUSTAINMENT/RECAP/BOS/HOUSING CHANGE REPORT (COBRA v6.10) 
      Data As Of 04/20/2005 16:53:14, Report Created 04/25/2005 11:02:57 
 
Department     : Army 
Scenario File  : Z:\RECOMMENDATION DEVELOPMENT\Proposal Folders\Cantwell\6.10 redos\USA-0233v2 RC Transformation 
in Alabama\Criterion 5-COBRA\Criterion 5-COBRA Pelham Range\AFRC Pelham Range, AL.CBR 
Option Pkg Name: Pelham Range, AL 
Std Fctrs File : K:\RC PAT\COBRA 6.10\Army COBRA 6.10\BRAC2005.SFF 
 
Net Change($K)        2006        2007        2008        2009        2010        2011       Total      Beyond 
--------------        ----        ----        ----        ----        ----        ----       -----      ------ 
Sustain Change           0         302         174         174         174         174       1,000         152 
Recap Change           -58          67          67          67          67          67         275          67 
BOS Change               0           0        -161        -161        -161        -161        -645        -161 
Housing Change           0           0           0           0           0           0           0           0 
-------------------------------------------------------------------------------------------------------------- 
TOTAL CHANGES          -58         369          80          80          80          80         630          57 
 
Faith Wing USARC, AL 
Net Change($K)        2006        2007        2008        2009        2010        2011       Total      Beyond 
--------------        ----        ----        ----        ----        ----        ----       -----      ------ 
Sustain Change           0           0        -127        -127        -127        -127        -510        -150 
Recap Change           -58         -58         -58         -58         -58         -58        -351         -58 
BOS Change               0           0        -161        -161        -161        -161        -645        -161 
Housing Change           0           0           0           0           0           0           0           0 
-------------------------------------------------------------------------------------------------------------- 
TOTAL CHANGES          -58         -58        -347        -347        -347        -347      -1,506        -370 
 
AFRC Pelham (NEW), AL 
Net Change($K)        2006        2007        2008        2009        2010        2011       Total      Beyond 
--------------        ----        ----        ----        ----        ----        ----       -----      ------ 
Sustain Change           0         302         302         302         302         302       1,510         302 
Recap Change             0         125         125         125         125         125         627         125 
BOS Change               0           0           0           0           0           0           0           0 
Housing Change           0           0           0           0           0           0           0           0 
-------------------------------------------------------------------------------------------------------------- 
TOTAL CHANGES            0         427         427         427         427         427       2,136         427 
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         TOTAL COBRA PERSONNEL IMPACT REPORT (COBRA v6.10) - Page 1/3 
      Data As Of 04/20/2005 16:53:14, Report Created 04/25/2005 11:02:57 
 
Department     : Army 
Scenario File  : Z:\RECOMMENDATION DEVELOPMENT\Proposal Folders\Cantwell\6.10 redos\USA-0233v2 RC Transformation 
in Alabama\Criterion 5-COBRA\Criterion 5-COBRA Pelham Range\AFRC Pelham Range, AL.CBR 
Option Pkg Name: Pelham Range, AL 
Std Fctrs File : K:\RC PAT\COBRA 6.10\Army COBRA 6.10\BRAC2005.SFF 
 
                               Rate  2006  2007  2008  2009  2010  2011  Total 
                               ----  ----  ----  ----  ----  ----  ----  ----- 
CIVILIAN POSITIONS REALIGNING OUT       0     0     0     0     0     0      0 
  Early Retirement*           8.10%     0     0     0     0     0     0      0 
  Regular Retirement*         1.67%     0     0     0     0     0     0      0 
  Civilian Turnover*          9.16%     0     0     0     0     0     0      0 
  Civs Not Moving (RIFs)*     6.00%     0     0     0     0     0     0      0 
  Civilians Moving (the remainder)      0     0     0     0     0     0      0 
  Civilian Positions Available          0     0     0     0     0     0      0 
 
CIVILIAN POSITIONS ELIMINATED           0     0     0     0     0     0      0 
  Early Retirement            8.10%     0     0     0     0     0     0      0 
  Regular Retirement          1.67%     0     0     0     0     0     0      0 
  Civilian Turnover           9.16%     0     0     0     0     0     0      0 
  Civs Not Moving (RIFs)*     6.00%     0     0     0     0     0     0      0 
  Priority Placement#        39.97%     0     0     0     0     0     0      0 
  Civilians Available to Move           0     0     0     0     0     0      0 
  Civilians Moving                      0     0     0     0     0     0      0 
  Civilian RIFs (the remainder)         0     0     0     0     0     0      0 
 
CIVILIAN POSITIONS REALIGNING IN        0     0     0     0     0     0      0 
  Civilians Moving                      0     0     0     0     0     0      0 
  New Civilians Hired                   0     0     0     0     0     0      0 
  Other Civilian Additions              0     0     0     0     0     0      0 
 
TOTAL CIVILIAN EARLY RETIREMENTS        0     0     0     0     0     0      0 
TOTAL CIVILIAN RIFS                     0     0     0     0     0     0      0 
TOTAL CIVILIAN PRIORITY PLACEMENTS#     0     0     0     0     0     0      0 
TOTAL CIVILIAN NEW HIRES                0     0     0     0     0     0      0 
 
* Early Retirements, Regular Retirements, Civilian Turnover, and Civilians Not 
  Willing to Move are not applicable for moves under fifty miles. 
 
# Not all Priority Placements involve a Permanent Change of Station.  The rate 
  of PPP placements involving a PCS is 50.70% 
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            COBRA PERSONNEL IMPACT REPORT (COBRA v6.10) - Page 2/3 
      Data As Of 04/20/2005 16:53:14, Report Created 04/25/2005 11:02:57 
 
Department     : Army 
Scenario File  : Z:\RECOMMENDATION DEVELOPMENT\Proposal Folders\Cantwell\6.10 redos\USA-0233v2 RC Transformation 
in Alabama\Criterion 5-COBRA\Criterion 5-COBRA Pelham Range\AFRC Pelham Range, AL.CBR 
Option Pkg Name: Pelham Range, AL 
Std Fctrs File : K:\RC PAT\COBRA 6.10\Army COBRA 6.10\BRAC2005.SFF 
 
Base: Faith Wing USARC, AL     Rate  2006  2007  2008  2009  2010  2011  Total 
                               ----  ----  ----  ----  ----  ----  ----  ----- 
CIVILIAN POSITIONS REALIGNING OUT       0     0     0     0     0     0      0 
  Early Retirement*           8.10%     0     0     0     0     0     0      0 
  Regular Retirement*         1.67%     0     0     0     0     0     0      0 
  Civilian Turnover*          9.16%     0     0     0     0     0     0      0 
  Civs Not Moving (RIFs)*     6.00%     0     0     0     0     0     0      0 
  Civilians Moving (the remainder)      0     0     0     0     0     0      0 
  Civilian Positions Available          0     0     0     0     0     0      0 
 
CIVILIAN POSITIONS ELIMINATED           0     0     0     0     0     0      0 
  Early Retirement            8.10%     0     0     0     0     0     0      0 
  Regular Retirement          1.67%     0     0     0     0     0     0      0 
  Civilian Turnover           9.16%     0     0     0     0     0     0      0 
  Civs Not Moving (RIFs)*     6.00%     0     0     0     0     0     0      0 
  Priority Placement#        39.97%     0     0     0     0     0     0      0 
  Civilians Available to Move           0     0     0     0     0     0      0 
  Civilians Moving                      0     0     0     0     0     0      0 
  Civilian RIFs (the remainder)         0     0     0     0     0     0      0 
 
CIVILIAN POSITIONS REALIGNING IN        0     0     0     0     0     0      0 
  Civilians Moving                      0     0     0     0     0     0      0 
  New Civilians Hired                   0     0     0     0     0     0      0 
  Other Civilian Additions              0     0     0     0     0     0      0 
 
TOTAL CIVILIAN EARLY RETIRMENTS         0     0     0     0     0     0      0 
TOTAL CIVILIAN RIFS                     0     0     0     0     0     0      0 
TOTAL CIVILIAN PRIORITY PLACEMENTS#     0     0     0     0     0     0      0 
TOTAL CIVILIAN NEW HIRES                0     0     0     0     0     0      0 
 
* Early Retirements, Regular Retirements, Civilian Turnover, and Civilians Not 
  Willing to Move are not applicable for moves under fifty miles. 
 
# Not all Priority Placements involve a Permanent Change of Station.  The rate 
  of PPP placements involving a PCS is 50.70% 
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            COBRA PERSONNEL IMPACT REPORT (COBRA v6.10) - Page 3/3 
      Data As Of 04/20/2005 16:53:14, Report Created 04/25/2005 11:02:57 
 
Department     : Army 
Scenario File  : Z:\RECOMMENDATION DEVELOPMENT\Proposal Folders\Cantwell\6.10 redos\USA-0233v2 RC Transformation 
in Alabama\Criterion 5-COBRA\Criterion 5-COBRA Pelham Range\AFRC Pelham Range, AL.CBR 
Option Pkg Name: Pelham Range, AL 
Std Fctrs File : K:\RC PAT\COBRA 6.10\Army COBRA 6.10\BRAC2005.SFF 
 
Base: AFRC Pelham (NEW), AL    Rate  2006  2007  2008  2009  2010  2011  Total 
                               ----  ----  ----  ----  ----  ----  ----  ----- 
CIVILIAN POSITIONS REALIGNING OUT       0     0     0     0     0     0      0 
  Early Retirement*           8.10%     0     0     0     0     0     0      0 
  Regular Retirement*         1.67%     0     0     0     0     0     0      0 
  Civilian Turnover*          9.16%     0     0     0     0     0     0      0 
  Civs Not Moving (RIFs)*     6.00%     0     0     0     0     0     0      0 
  Civilians Moving (the remainder)      0     0     0     0     0     0      0 
  Civilian Positions Available          0     0     0     0     0     0      0 
 
CIVILIAN POSITIONS ELIMINATED           0     0     0     0     0     0      0 
  Early Retirement            8.10%     0     0     0     0     0     0      0 
  Regular Retirement          1.67%     0     0     0     0     0     0      0 
  Civilian Turnover           9.16%     0     0     0     0     0     0      0 
  Civs Not Moving (RIFs)*     6.00%     0     0     0     0     0     0      0 
  Priority Placement#        39.97%     0     0     0     0     0     0      0 
  Civilians Available to Move           0     0     0     0     0     0      0 
  Civilians Moving                      0     0     0     0     0     0      0 
  Civilian RIFs (the remainder)         0     0     0     0     0     0      0 
 
CIVILIAN POSITIONS REALIGNING IN        0     0     0     0     0     0      0 
  Civilians Moving                      0     0     0     0     0     0      0 
  New Civilians Hired                   0     0     0     0     0     0      0 
  Other Civilian Additions              0     0     0     0     0     0      0 
 
TOTAL CIVILIAN EARLY RETIRMENTS         0     0     0     0     0     0      0 
TOTAL CIVILIAN RIFS                     0     0     0     0     0     0      0 
TOTAL CIVILIAN PRIORITY PLACEMENTS#     0     0     0     0     0     0      0 
TOTAL CIVILIAN NEW HIRES                0     0     0     0     0     0      0 
 
* Early Retirements, Regular Retirements, Civilian Turnover, and Civilians Not 
  Willing to Move are not applicable for moves under fifty miles. 
 
# Not all Priority Placements involve a Permanent Change of Station.  The rate 
  of PPP placements involving a PCS is 50.70% 
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              COBRA TOTAL PERSONNEL SUMMARY REPORT (COBRA v6.10) 
      Data As Of 04/20/2005 16:53:14, Report Created 04/25/2005 11:02:57 
 
Department     : Army 
Scenario File  : Z:\RECOMMENDATION DEVELOPMENT\Proposal Folders\Cantwell\6.10 redos\USA-0233v2 RC Transformation 
in Alabama\Criterion 5-COBRA\Criterion 5-COBRA Pelham Range\AFRC Pelham Range, AL.CBR 
Option Pkg Name: Pelham Range, AL 
Std Fctrs File : K:\RC PAT\COBRA 6.10\Army COBRA 6.10\BRAC2005.SFF 
 
TOTAL SCENARIO POPULATION (FY 2005, Prior to BRAC Action): 
  Officers              Enlisted              Students              Civilians 
  ----------            ----------            ----------            ---------- 
           0                     0                     0                     0 
 
TOTAL PERSONNEL REALIGNMENTS, ENTIRE SCENARIO): 
                    2006     2007     2008     2009     2010     2011    Total 
                    ----     ----     ----     ----     ----     ----    ----- 
  Officers             0        0        0        0        0        0        0 
  Enlisted             0        0        0        0        0        0        0 
  Students             0        0        0        0        0        0        0 
  Civilians            0        0        0        0        0        0        0 
  TOTAL                0        0        0        0        0        0        0 
 
TOTAL SCENARIO POSITION CHANGES, ENTIRE SCENARIO: 
                    2006     2007     2008     2009     2010     2011    Total 
                    ----     ----     ----     ----     ----     ----    ----- 
  Officers             0        0        0        0        0        0        0 
  Enlisted             0        0        0        0        0        0        0 
  Civilians            0        0        0        0        0        0        0 
  TOTAL                0        0        0        0        0        0        0 
 
TOTAL SCENARIO POPULATION (After BRAC Action): 
  Officers              Enlisted              Students              Civilians 
  ----------            ----------            ----------            ---------- 
           0                     0                     0                     0 
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            COBRA PERSONNEL SUMMARY REPORT (COBRA v6.10) - Page 2 
      Data As Of 04/20/2005 16:53:14, Report Created 04/25/2005 11:02:57 
 
Department     : Army 
Scenario File  : Z:\RECOMMENDATION DEVELOPMENT\Proposal Folders\Cantwell\6.10 redos\USA-0233v2 RC Transformation 
in Alabama\Criterion 5-COBRA\Criterion 5-COBRA Pelham Range\AFRC Pelham Range, AL.CBR 
Option Pkg Name: Pelham Range, AL 
Std Fctrs File : K:\RC PAT\COBRA 6.10\Army COBRA 6.10\BRAC2005.SFF 
 
PERSONNEL SUMMARY FOR:  Faith Wing USARC, AL 
 
BASE POPULATION (FY 2005, Prior to BRAC Action) FOR:  Faith Wing USARC, AL 
  Officers              Enlisted              Students              Civilians 
  ----------            ----------            ----------            ---------- 
           0                     0                     0                     0 
 
BASE POPULATION (After BRAC Action) FOR:  Faith Wing USARC, AL 
  Officers              Enlisted              Students              Civilians 
  ----------            ----------            ----------            ---------- 
           0                     0                     0                     0 
 
PERSONNEL SUMMARY FOR:  AFRC Pelham (NEW), AL 
 
BASE POPULATION (FY 2005, Prior to BRAC Action) FOR:  AFRC Pelham (NEW), AL 
  Officers              Enlisted              Students              Civilians 
  ----------            ----------            ----------            ---------- 
           0                     0                     0                     0 
 
BASE POPULATION (After BRAC Action) FOR:  AFRC Pelham (NEW), AL 
  Officers              Enlisted              Students              Civilians 
  ----------            ----------            ----------            ---------- 
           0                     0                     0                     0 
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