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What GAO Found 
AFLP's business plan has four key initiatives: improving AFIP's business 
practices, increasing the amount of services it provides for the nditaw, 
reducing staff, and &nsolidating its facilities. The business plan descibes 
various efforts in support of each of these initiatives. AFIP estimated that 
the changes described in its business plan will result in $17.5 million in 
annual £inancial benefits. 

Under the business plan, AF'IP improved intemal controls over some of its 
operations, particularly over AFIP's consultation services and related 
finances; however, AFIP has not implemented other intemal controls 
described in the business plan such as developing a system to determine 
AFLP's costs for performing specific activities. In addition, GAO's review 
indicated that AFIP is unlikely to achieve all of the financial benefits 
projected in the business plan. Financial benefits from the business plan will 
likely be approximately $5 million-412.5 million less than AFIP projected. 

In implementing its business plan, AF'IP has changed its balance of milit 
and civilian work, and AFTP and civilian pathologists said that these trends 
are likely to continue. DOD and AF'IP officials have stated that they want 2 to 
preserve AFIP's civilian work but do not want to fund it with increasingly ' 

\ scarce DOD funds. Over the last several years, AFIP has reduced the amount . 
of consultation, research, and education services it provides for the civilian '. 
medical community and increased the amount of services it provides for the 
military. AFLP pathologists told GAO that they expect AFIP's civilian 
consultation, researcl and education to continue to decline in the future. 
Half of AFLP's 20 department chairs believe that the business plan would 
negatively affect AFIP's ability to attract top pathologists in the future. 

/ 
Although DOD recently recommended the closure of AFIP as a part of the 
Base Realignment and Closure process, the process has not been completed. 
Until the process is completed, AFLP's inability to achieve its projected 
financial benefits could result in a budget shortfall because DOD officials 
said they intend to reduce AFIP's funding by the amount of the financial 
benefits projected in the business plan. 
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The Armed Forces Institute of Pathology (AFIP) supports the Department 
of Defense (DOD), other government agencies, and the civilian medical 
community by providmg pathology consultation, medical education, and 
research. Although AFIP is a military agency funded primarily by DOD, the 
institute also has a mission to serve the civilian medical community. AFIP 
performs consultationswhich are based on laboratory analyses of tissue 
or other specimens used to diagnosis disease-for all branches of the 
military without charge, while offering this service on a reimbursable basis 
for its civilian customers. AFIP also provides consultations for the 
Department of Veterans Affairs' (VA) healthcare system in exchange for a 
specified number of VA staff positions assigned to AFIP. In 2004 AFIP 
performed over 50,000 consultations, provided educational instruction for 
over 2,000 medical professionals, and conducted 296 research studies. 
AFLP has collaborated with the American Registry of Pathology (ARP)-a 
nonprofit organization that serves as a fiscal intermediary between AFIP 
and civilian medicine-to develop the world's largest collection of rare 
and unusual disease specimens and expertise in the field of pathology. 

In the late 1990s, DOD examined AFLP's future role within the military 
health system after AFIP requested that DOD build a new facility for AFIP 
or repair AFLP's primary facility, which is on the Walter Reed Army 
Medical Center campus in Washington D.C., for an estimated cost of 
$250 million. From 1998 through 2002, DOD conducted a series of reviews 
that concluded that AFIP lacked controls over its financial operations and 
that it provided services for the civilian medical community without 
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adequate reimbursement. These reviews concluded that DOD, in effect, 
subsidized AFIP's work for civilian customers. DOD also found it difficult 
to estimate the amount of the subsidy because AFIP did not have adequate 
data to determine the costs of providing civilian services. 

In response to the concerns raised in the reviews, DOD directed AFIP to 
develop and implement a business plan. Specifically, DOD directed AF'IP 
to develop a business plan to improve the institute's internal controls so 
that AFIP could better account for the delivery and costs of its civilian and 
military work. DOD also required that the business plan outline steps for 
increasing AFIP's revenues and lowering its overall costs to reduce the 
level of funding provided to AFIP. According to DOD officials, this would 
eliminate DOD's subsidy of AFIP's civilian work. AFIP began to make 
changes to its operations as early as 2000 in response to findings from the 
DOD reviews. In 2002 and 2003, AFIP developed the written business plan, 
which included some changes that AFIP had already made in its 
operations.' AFIP planned to complete implementation of the business 
plan by October 2004. 

DOD is again in the process of evaluating the future role of AFIP and the 
services that it provides. On May 13,2005, DOD recommended the closure 
of AFIP as a part of the Base Realignment and Closure (BRAC) process. 
This would require that the services currently provided by AFLP be 
discontinued, transferred to other parts of DOD, or contracted out to the 
civilian medical coimunity. 

The Senate Committee on Armed Services, in a report accompanying the 
Ronald W. Reagan National Defense Authorization Act for Fiscal Year 
2005, directed that we conduct a study of AFIP's business plan.' In this 
report, we (1) describe the business plan's key initiatives and projected 
financial benefits, (2) evaluate the business plan's potential to improve 
AFIP's internal controls and achieve its projected financial benefits, and 
(3) assess the likely impact of the business plan on the role of AF'IP in 
military and civilian medicine. 

'DOD and AFIP staff generally refer to the document describing planned changes to AFIP's 
operations as "the business plan." However. its formal title is me 2hmfonna~o11 Plan of 
G e h e d  ~orcesfnstituk " f ~ a t h o l o ~  h'this report, we refer to this document as "the 
business plan." 
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To describe the business plan's key initiatives and projected financial 
benefits, we reviewed the business plan as well as numerous studies of 
AFIP that contributed to the plan's development. We interviewed officials 
from AFIP; ARP; the Office of the Surgeon General of the Army; the Office 
of the Assistant Secretary of Defense for Health Affairs, and the Office of 
the Under Secretary of Defense, Comptroller. To evaluate the business 
plan's potential to improve AFIP's internal controls and achieve its 
projected financial benefits, we interviewed AFIP and ARP officials and 
reviewed the assumptions and analyses that led to specific elements of the 
business plan. In some cases, we were able to compare projections in the 
plan with information collected after specific changes had been 
implemented. In other cases, we evaluated the assumptions upon which 
specific analyses were based. We also interviewed officials and senior 
pathologists from AFIP to understand the effects of the business plan on 
the major areas of AFIP's operations. To assess the likely impact of the 
business plan on the role of AFIP in military and civilian medicine, we 
i n t e ~ e w e d  the AFIP staff described above, as well as pathologists from 
both the civilian and military medical communities, including 
representatives from the College of American Pathologists and members 
of AFIPs Scientific Advisory B ~ a r d . ~  We also reviewed data on AFIP's 
consultation, research, and educational services to see how they have 
changed since the development and implementation of the business plan. 

We evaluated a written copy of the business plan, dated October 2003, 
which was described by AFIP officials as the most current draft of the 
business plan at the time we performed our work. AFIP officials said that 
there is no "final" version of the plan because it is an evolving document. 
While some of the changes described in the plan occurred as early as 2000, 
others occurred after that time or had not been implemented at the time of 
our work. Therefore, in this report, we generally provide data from 2000 to 
2004. 

We i n t e ~ e w e d  AFIP and ARP staff to determine how data were collected 
and maintained, but we did not independently venfy the accuracy of the 
data. Data reliability has been the subject of critical findings in DOD's 
reviews of AFIP. AFIP officials demonstrated the systems they use to 
maintain data and described their efforts to ensure the data's accuracy. In 

3 ~ ~ s  Scientific Advisory Board is made up of pathologists from both the civilian and 
military medical communities. The board provides the Director of AFIP and her staff with 
scientific and professional advice in matters pertaining to the operational programs, 

? . -.. policies, and pr"celiu~es w nr~r. 
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some cases, AFIP provided us with data that differed from those published 
in earlier reports and occasionally provided updated data during the 
course of this review that differed from the data it had provided earlier. 
AFIP officials explained that this was due to ongoing efforts on their part 
to improve the quality of their data We determined that the AFIP data 
used in this report were adequate. We performed our work from August. 
2004 through June 2005 in accordance with generally accepted 
govenunent auditing standards. (See app. I for more details on our 
methodology.) 

Results in Brief AF'tP's business plan includes four key in i t ives  that are primarily 
intended to improve AFIP's internal controls and reduce the amount of 
DOD funds supporting AFIP's civilian work. To do this, the business plan 
calls for AFIP to (1) improve its business practices, such as-c6ntrols over 
its consultation services and related finances; (2) increase the amount of 
services it provides for the military, such as an increase in defenserelated 
research and educational services; (3) reduce staff from 820 to 685 
positions; and (4fkonsolidate its facilities. The business plan describes 
various efforts support of each of these four key initiatives. AFIP 
estimated that the changes described in its business plan will result in 
financial benefits from a combination of increased revenues and reduced 
costs that would allow DOD to reduce its annual funding of AFIP by 
$17.5 million. To ensure that AFIF' reduces the amount of DOD funds 
supporting civilian work, DOD plans to reduce AFIP's future funding by 
the amount that AFIP estimates it will save. 

In implementing its business plan, AFIF' has improved some internal 
controls over its services and related finances; however, AFIP is unlikely 
to achieve the plan's projected financial benefits. The implementation of 
the business plan improved a number of internal controls at AFIP, 
particularly over AFPs consultation services and related finances, but 
AFIP has not implemented other internal controls described in the 
business plan. For example, =.has not developed a system to 
determine the costs associated with providing civilian services. In 
addition, even if AFIP fully implemented its business plan, it would be 
unlikely to achieve the projected financial benefits of $17.5 million per 
year. Because many of these projections were developed using inaccurate 
or incomplete data, we estimate that the financial benefits from 
implementing the business plan are likely to be significantly lower- 
approxhately $5 million annually. For example, AFIP projected that it 
would increase its revenues by $7.4 million annually by increasing the fees 
it charges to civilians for consultation services and improving the 
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collection rate of those fees. However, AFIP will probably achieve only 
$1 million in additional revenues from these changes, which is almost 
entirely the result of increased fees. 

In implementing its business plan, AFIP has changed its balance of military 
and civilian work AFIF' and civilian pathologists told us that these trends 
are likely to continue as AFIP proceeds with the implementation of its 
business plan. DOD and AFIP officials have stated that they want to 
preserve AFIP's civilian work but do not want to fund it with increasingly 
scarce DOD funds. However, over the last several years, AFIP has reduced 
the amount of consultation, research, and education services it provides 
for the civilian medical community and increased the amount of services it 
provides for the military. Many AFIP pathologists and civilian physicians 
told us that civilian work is essential for fulfilling the institute's mission 
because civilian cases help maintain the diagnostic expertise of AFIP's 
professional staff. AFIF' has also lost expertise within the institute because 
of staff reductions called for by the business plan. Half of AFIP's 20 
department chairs said that the business plan would negatively affect 
AFIP's ability to attract top pathologists in the future. 

In order to better manage changes being instituted at AFIP, we 
recommend that the Assistant Secretary of Defense for Health Affairs 
reevaluate the financial benefits projected in AFLP's business plan so that 
DOD will have a more reliable estimate of AFIP's revenues and expenses. 
In commenting on a draft of tlus report, DOD concurred with the report's 
findings and recommendation, noting that DOD continues to monitor the 
implementation of AFIP's business plan and the impact of the BRAC 
process on AFIP. DOD also said that the US.-Army Audit Agency will 
begin an audit of AFIP business practices30 dete&e if the institute is 
operating effectively and efficiently, and possesses the tools to accurately 
articulate costs, accomplishments, and contributions to the military 
mission. 

Background AFIP originated as part of the Army Medical Museum in 1862 as a 
repository for disease specimens collected from Civil War soldiers. In 1888 
the educational facilities of the museum were made available to civilian 
medical professionals. The Army Institute of Pathology was created as a 
part of the museum in 1944, using the museum's extensive collection of 
disease specimens to develop expertise in diagnostic pathology. By 1949 
the Army Institute of Pathology was renamed the Armed Forces Institute 
of Pathology, and the museum had become a unit within AFIP. The 
Department of Defense Appropriation Authorization Act, 1977, provided 
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specific statutory authority for AFIP, establishing it as a joint entity of the 
Departments of the Amy, Navy, and Air Force, subject to the authority, 
direction, and control of the Secretary of Defense.' The Secretary of 
Defense has delegated authority, direction, and control over AFIP to the 
Assistant Secretary of Defense for Health Affairs. The Secretary of the 
Army is the Executive Agent for AFIP and has delegated Executive Agent 
authority to the Army Surgeon GeneraL6 

AF'IP's Mission AFIP's primary mission is to provide medical expertise in pathology 
consultation, education, and research for civilian and military medicine. 
Unlike most pathologists, AFIP pathologists specialize in a particular type 
of consultation where they are asked to provide a second opinion for 
difficult cases. These consultations typically occur because another 
military or civilian pathologist was either unable to make a diagnosis or 
unsure of his or her initial diagnosis6 In 2003, for example, AFIP 
pathologists made a major or minor change to the initial diagnosis in 
nearly half of the cases they diagnosed. Because AFIP generally receives 
tissue specimens in order to make these diagnoses, consultations have 
also been instrumental in expanding AFIP's repository of disease 
specimens. AFIP has over 3 million disease specimens and their 
accompanying case histories dating back over 150 years. 

AFIP disseminates the knowledge gained from its consultation cases 
through its education and rese&hactivities. Each year, AFIP provides 
educational instruction for over 2.000 civilian and military medical 
professionals. In developing educkional courses, AFIP staff query a 
database of recent consultations, searching for cases where a physician 
has either misdiagnosed a disease or the physician was unable to provide a 
diagnosis. AFIP then teaches courses in how to diagnose such diseases, 
with particular emphasis on identifymg emerging diseases, offering new 
insights into known diseases, and giving hands-on experience in 
diagnosing difficult cases. AFIP also trains both civilian and military 

'pub. L. No. 94361, 6 81 1,90 Stat. 923,935936 (1976) (codified at 10 U.S.C. $6 176, 177 
(2000)). 

%e DOD Executive Agent for AFIP is responsible for the administration of resources 
required to support the missions and functions of AFIP, as well as reporting on AFIP's 
activities to the Assistant Secretary of Defense for Health Affairs. 

%or the purpose of t h s  report, unless o t h e m e  noted, 'consultat~ons" refers to second- 
oplluon surg~ca consultations 

--- - ~-a,.. . 
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residents and fellows in the fields of pathology, radiology, and veterinary 
pathology. In addition to these educational activities, AFIP conducts 
research that results in hundreds of scientific publications per year. For 
example, AFIP pathologists recently published new research on the 19 18 
Spanish influenza virus using tissue specimens from a World War I soldier 
who died from the virus. 

In addition to its mission of providing consultation, education, and 
research, AFIP has a number of other missions that have been established 
by Congress or DOD. For example, AFIP maintains the National Museum 
of Health and Medicine, which serves as a repository of anatomic, 
pathological, and historical artifacts. AFIP also houses the Office of the 
Armed Forces Medical Examiner, which was established at AFIP in 1988 
to provide DOD and other federal agencies with a variety of s e ~ c e s  in 
forensic medicine. New technological developments in the forensic 
sciences--such as the use of deoxyribonucleic acid (DNA)-have been 
incorporated into AFIP through additions such as the Armed Forces DNA 
Identification Laboratory. AFIP conducts a variety of other activities that 
include 

maintaining a DNA registry of al l  military personnel; 
conducting research on biological agents, such as anthrax; 
identifymg the remains of soldiers of past wars; 
collecting data on medical malpractice cases in the military; and 
performing drug testing for the Armed Forces. 

@or a more complete description of AFLP's missions, see app. 11.) 

Establishment of ARP In the past, certain DOD officials were critical of AFIP's interactions with 

' , (,/ ,i t" tc" :I. 8 '  ! 
civilian medicine and AFIP's relationship with ARP. In 1975, for example, 

/ the Army Surgeon General suggested that the relationship of ARP-a 
civilian organization-and AFIP-a military organization-was 
inappropriate and directed that it be terminated. In the Department of 
Defense Appropriation Authorization Act, 1977, Congress specifically 
authorized ARP to be established as a nonprofit corporation and further 
authorized a cooperative relationship between AFIP and ARP. ARP is 
responsible for encouraging and facilitating collaborative work between 
AFLP and civilian medicine. 
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Funding of AFIP and Its To support its activities, AFIP draws upon several sources of funding. In 
~ e l a t i o k h i ~  with ARP fiscal year 2004, AFIP's funding totaled approximately $100 million, the 

majority of which (approximately $80 million) consists of funds from 
DOD's Defense Health Pronam a ~ ~ r o ~ n a t i o n .  An additional $13 million - -  - 
was from other appropriat~ons for DOD activities, and approximately 
$7 million was ~rovided bv other federal aeencies as reimbursement for 

Development of 
Business Plan 

AFIP's senice; In additick to these fundsrwhich are provided directly to 
AF'IP, ARP may collect fees and accept research grants in exchange for 
certain senices provided for the civilian medical profession by AFIP. 
Funds from AF'IP's research, education, and consultation senices are 
collected by ARP and used to support AFIP's civilian mission. ARP acts as 
an intermediary between AF'IP and the civilian medical community, 
performing a variety of tasks on behalf of AF'IP. The costs incurred by ARP 
in support of AFIP's missions are recouped from AF'IP's consultation, 
education, and research revenues, and the remainder of these funds is 
placed in "registries," or bank accounts, which are used to support AF'IP in 
a variety of ways at the request of authorized AFIP officials. In 2004 ARP 
received $5.7 million in revenues as payment for consultation and 
education senices conducted by AFIP and $5.6 million in research grants. 
Table 1 shows the funds collected by ARP since 2000. 

Table 1: ARP's Consultation Revenues, Education Revenues, and Research Grant 
Funding 

Year 
Funds collected 2000 2001 2002 2003 2004 

Consultation 
revenues $2,361,000 $2,656,000 $2,546,000 $2,714,000 $3,011,000" 

Education revenues 2,272,000 2,480,000 2,149,000 2,392,000 2,691,000 

Reseaich wants 1,049,000 2,551.000 3,166,000 4,495.000 5,564,000 

Souroe. ARP 

'Prior to October 2004, all consultation revenues were collected by ARP. After that time, consultation 
revenues were billed and collected by both AFIP and ARP, depending on when the consultation 
arrived at AFIP. Total consultation revenues reflect collections by both AFIP and ARP for October, 
November, and December 2004. 

~ P ' s  AFIP developed its business plan in response to DOD's reviews of AFIP's 
mission and operations. DOD conducted these reviews after AFIP 
requested that DOD build a new facility for AFlP or repair AFIP's primary 
facility. From 1998 through 2002, AFIP was the subject of three Program 
Decision Memoranda (PDM)-documents used by DOD for planning and 
manageriA oversight-four mqor DUD renews and two DUD Inspector 
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General reviews. These reviews were critical of AFIP's lack of internal 
controls and the amount of DOD funding supporting AFLP's civilian 
mi~sion.~ In general, these reviews found that (1) AFIP's civilian services 
exceeded its military services; (2) AFIP was not adequately reimbursed for 
its civilian services and needed to increase its fees; and (3) AFIP lacked 
appropriate internal controls over its operations, particul&ly its ability to 
monitor and track its consultation services and related finances. Figure 1 - 
shows a timeline of these reviews8 

igure 1: DOD Reviews ot AFIP Leading to the Development of AFIP's Business Plan 

A Blueprint lor the and operations for Naval Analysis atfons for AFlP of Program Analysis 
Future (issued (issued February (remmmendations to and Evaluation 
February 1999) 2001) be provided 2001) (submined draft 

September 2002) 

Between 1998 and 2002, AFIP was the subject of three Program Decision 

Memoranda-documents used by DOD for planning and managerial oversight- 

jor DOD reviews, and two DOD Inspector General reviews. 

AFIP Issues the 
current verslon of 
the busmess plan 

Seurce. GAO. 

~ ~ ~p ~- 

' ~ n  internal control is a component of an organization's management. Internal controls are 
a series of actions and activities that occur on an ongoing basis which help managers 
achieve key outcomes and minimize operational problems. For more information on 
internal controls, see GAO, Standarokforhtemal Controlsin the Federa( Government, 
GAOIAlMDUOS1.3.1. (Washington, D.C.: November 1999). 
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DOD issued its third PDM regarding AFIP in 2001. It directed DOD's Office 
of Program Analysis and Evaluation (PAE) to study alternative funding 
arrangements for AFIP. AFIP began drafting its business plan in 2002 to 
respond to many of DOD's concerns. The business plan reflected changes 
to its operations that AFIP had made as early as 2000 in response to 
criticisms in the DOD reviews. The 2001 PDM resulted in a draft report, 
submitted by PAE to the Assistant Secretary of Defense for Health Affairs 
in 2002, which recommended the transfer of most AFIP functions to the 
Department of Health and Human Services. The draft report further 
recommended that if this were not possible, DOD should end its financial 
support for AFIP and transform it into a working capital fund, which, as 
the draft stated, would require congressional approval. This would require 
AFIP to generate enough revenues to independently finance its operations, 
through fees chargedfor its consultation, education, and research 
service~.~ 

The Assistant Secretary of Defense for Health Affairs prepared a written 
response in 2003 describing his reasons for not instituting the 
recommendations of the draft report. He said that DOD should allow AFIP 
to pursue the business and organizational strategies set forth in the 
business plan that AFIP was developing. Although AFIP originally planned 
to implement the plan over a &year period beginning in October 2002, the 
Assistant Secretary told AFIP officials that they should complete the plan's 
initiatives by October 2004. He also recommended that AFIP transform its 
relationship with ARP, noting that it might be more efficient for AFIP to 
bill civilians directly for its consultation, education, and research 
activities, rather than relying on ARP to provide this service. 

DOD Recommended That On May 13,2005, the Secretary of Defense announced DOD's 
AFIP Be Closed recommendations to close or realign military facilities in the United States. 

As apart of the BRAC process, DOD recommended the closure of AFIP." 

\ ' ' DOD recommended that the medical examiners' functions and the DNA 
registry be moved to Dover Air Force Base, Dover, Delaware; some 

YThe draft report recommended that the medical examiner function and the DNA registry 
continue to receive fun- through DOD. 

'?'his is a part of a larger initiative to close the Walter Reed installation in the District of 
Columbia and to build a new facility for specialty and subspecialty medical senices in 
Bethesda, Maryland. This new facility will serve all of the military departments and will be 
named rhe waiter Reed Nationai mtary Medical Center. 
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education services to Fort Sam Houston, Texas; and the museum to Walter 
Reed National Military Medical Center. Other services currently provided 
by AFLP would be discontinued, transferred to other parts of DOD, or 
contracted out to the civilian medical community. For example, second- 
opinion pathology consultations for military personnel and their families 
would be sent to civilian laboratories and paid for on an as-needed basis. 
The department's recommendations will now be reviewed by the BRAC 
Commission, which will seek comments from the potentially affected 
communities. Once the commission has completed its review, it will 
present its recommendations to the President and Congress. The process 
is expected to be completed by the end of 2005. 

AFIP'~ ~~~i~~~~ plan AFIP developed its business plan to improve its internal controls and 
reduce its need for DOD funding by cutting costs and increasing its 

Has Four Key revenues from civilian work. To do this, the business ~ l a n  has four key 

Initiatives &d Intends initiatives, which AFIP estimated would save the institute $17.5 million a 
year when fully implemented. ) toAchieve$17.5 

Million in Annual 
Financial Benefits 

~ P ' s  Business Plan Has Under the four key initiatives of AFIP's business plan, the institute planned 
Four Key Initiatives to (1) improve its business practices, (2) increase the amount of services it 

provides for the military, (3) reduce staff, and (4) consolidate its facilities. 

AFIP Planned to Improve Its The business plan's first initiative called for AFLP to improve its business 
Business Practices practices. AFIP's business practices were criticized in DOD reviews for 

lacking sufficient internal controls, particularly over consultation services 
and related finances. The initiative planned to address problems in AFIP's 
business practices. Prior to the development of the business plan, AFIP 
had few internal controls governing its services, and many DOD officials 
said that the fees that AFIP charged for its consultation services were too 
low. 

The business plan stated that AFIP would develop internal controls to 
ensure that all consultations are properly billed and monitored by AFIP 
managers. AFIP would also raise its fees for civilian consultations. The 
plan stated that AFIP needed to increase the fees it charged for civilian 
consultations so that they would accurately reflect prevailing market rates. 
The plan also stated that AFIP manage= needed to better monitor the 
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delivery of consultation services through the expansion of an electronic 
system, which would be used to track individual consultation cases. Prior 
to the development of the business plan, AFIP had few internal controls 
for monitoring its consultation services. AF'IP officials said that they had 
no way to determine if staff were inappropriately waiving fees for civilian 
customers or performing tests that were not needed to provide a 
diagnosis. 

Next, the business plan stated that AF'IP would develop internal controls 
to ensure that all consultations are performed in a timely manner. This is 
important because over 90 percent of the cases sent to AFIP are tumor 
cases, requiring quick diagnoses so that the patient's physician can 
determine the most appropriate course of treatment. In DOD reviews, 
AFIP was criticized for providing slow diagnoses, which the business plan - -- 
calls slow "turnaround time." The plan defines turnaround time as the 
amount of time that elapses from the moment a consultation case arrives 
at the institute until the pathologist provides a diagnosis to the customer. 
In fiscal_year 2003, AFIP's average turnaround time for a consultation case - 
was 15 days. In order 6 reduce its turnaround time, AFIP established a 
new set of guidelines in the business plan for each of its departments and 
laboratories and planned to monitor whether staff were following these 
guidelines." The guidelines established time frames for the completion of 
various tasks. For example, the guidelines state that a case should be 
delivered to a pathologist within 24 hours of its amval at the institute and, 
depending on the complexity of the case, that most consultations should 
result in a diagnosis by the pathologist within 2 to 5 days of the case's 
arrival at the institute. 

AFIP would also seek legislative authority to collect and retain fees 
directly from civilian clients for consultation, education, and research. The 
legislation formalizing AFIP's relationship with ARP authorized ARP to 
receive grants and fees and authorized ARP and AFIP to collaborate on 
medical research, consultation, and education with civilian medicine. In 
response to DOD's criticism of AFIP's financial relationship with ARP- 
specifically, ARP's lack of transparency and the costs of using ARP-AFIP 
planned to seek legislation to change their relationship. The plan stated 
that AFIP would increase the amount of revenues it collects and improve 
its internal controls if it were allowed to take this function over from ARP. 

GAO-05-615 Armed Forces Institute of Pathology 

~ ~- 

" ~ h e  business plan refers to these guidelines as  Standard Operating Procedures or Practice 
Guideiines. 
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AF'IP Planned to Increase the 
Amount of Services Provided 
for the Military 

Finally, AFLP would develop internal controls that would allow it to 
accurately determine the costs of providing services. DOD's reviews 
criticized AFIP because it was unable to identify the costs associated with 
providmg specific procedures or types of services. These reviews 
suggested that AFIP institute an accounting system that would allow AFIP 
to track the costs associated with providing all of its services." DOD 
officials concerned with overseeing AFIP also concluded that it would be 
difficult to end the DOD subsidy of civilian services if AFIP could not 
identify its costs. 

Under the business plan's second initiative, AFIP planned to increase the 
amount of services it provides for the military and decrease the amount of 
services it provides for the civilian medical community. Under this 
initiative, AFIP would improve the marketing of its pathology services to 
military physicians by preparing promotional materials and presentations 
to make them aware of the services that AFIP can provide, decrease the 
amount of civilian research at AFLP that is funded by DOD, and increase 
the number of educational programs offered to the military. A major 
concern of DOD and AFIP officials had been that civilian use of AFIP's 
services sigruficantly exceeded that of the military. According to the 
business plan, AFIP's budget and staff had steadily increased over the last -_ - - 
several decades to meet the demands of its civilian workload. 

AFIP Planned to Reduce Its 
Staff 

AF'IP Planned to Consolidate 
Its Facilities 

According to AFLP's business plan, the institute's staffing levels had 
steadily increased in order to support its civilian workload; as a result, the - 3 
plan's third initiative called for a reduction of staff from 820 to 685 --- 
positions. The plan stated that the staff reduction was to be completed by \ : <  

October 1,2004. The business plan estimated that AFIP would be able to 
absorb these staff cuts because of increased efficiencies that would come 
from implementing other initiatives of the business plan. In addition, the 
plan predicted that these staff reductions would not reduce AFIP's 
productivity or inhibit the institute's ability to fullill its mission 
requirements. 

The fourth initiative in the business plan called for AFIP to consolidate its 
facilities from nine to five and the number of locations from seven to 
three. Prior to the development of the business plan, AFIP sought a 
solution to the deterioration of its primary facility at the Walter Reed 

'%e business plan refers to this type of system as an 'activity-based cost accounting 
systtii't." 
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campus by having DOD build a new facility. In 1998 DOD chose to fund the 
continuing renovation of AFLP's primary facility, and as of May 2005, 
AF'IP's primary facility had undergone extensive renovation AF'IP officials 
said that the facility is still not adequate, but they have run out of funds to 
continue the renovation. 

The business plan also stated that AFIP would seek to replace its primary 
facility on the Walter Reed campus through an alternative funding 
mechanism, called an "enhanced use lease." An enhanced use lease is a 
leasing agreement that allows a private company to build a building on 
government land which is then leased back to the government. This type 
of arrangement would not require DOD to fund the entire cost of 
construction. Accordmg to DOD officials, many government agencies- 
including DOD-have favored this type of arrangement in recent years 
because annual appropriations need not be used for the full cost of 
construction, but only the annual lease payments to the private developer. 
AFLP officials have said that, although the business plan mentioned that 
AF'IP hoped to obtain an enhanced use lease, AF'IP1s building 
consolidation could occur independently from this process. 

AF'IP Estimated That It The business plan projected that three of its four initiatives would save the 
Would Save $17.5 Million institute $17.5 million a year when fully implemented. Specifically, the 

by Implementing Its business plan estimated that some of the planned changes to business 

Business Plan practices would result in additional revenues of $7.4 million annually, staff 
reductions would create cost savings of $6.6 million annually, and 
consolidations of facilities would save about $3.5 million annually. The 
initiative to increase the amount of s e ~ c e s  provided for the military was 
not intended to save money. AF'IP projected that this combination of 
increased revenues and reduced costs would allow DOD to reduce its 
funding of AF'IP by $17.5 million a year. Table 2 summarizes the business 
plan's key initiatives and projected financial benefits. 
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Table 2: Summary of Key Initiatives and Projected Financial Benefits i n  AFIP's 
Business Plan 

Initiative Description 

Initiative one: Develop internal controls to ensure that all consultations are 
improve business 
practices 

properly billed, and increase the fees charged for civilian 
consultations. 
Develop internal controls to ensure that all consultations are 
performed in a timely manner. 
Seek legislative authority to directly collect and retain fees from 
civilian clients for consultation, education, and research services. 
Develop internal controls to allow AFlP to determine the costs 
associated with its civilian work. 
lnitiative ~roiected to result in $7.4 million in increased revenues. . , 

Initiative two: . Improve marketing of AFlP services to military physicians. 
increase the Decrease the amount of civ~l~an research that is funded by DOD. 
amount of Increase the amount of educat~onal programs available to mil~tary services provided attendees, 
for the milttarv - - ~- 

Initiative three: a Reduce the number of staff from 820 to 685. 
staffing reductions . Have no reduction in AFlP productivity or adverse affect on 

mission. 
lnitiative projected to result in $6.6 million annual savings. 

Initiative four: . Consolidate locations from seven to three:- 
facilities . Consolidate AFlP facilities from nine to five. 

. Explore the option of an enhanced use lease. 
lnitiative projected to result in $3.5 million annual savings. 

SOYICB: GAO analysis ol The Tmslormalkx Plan of the Amed Forces Institute olPathofogy 

In 2004 DOD officials began to draft a Management Initiative Decision 
(MID), which would mandate cuts in AFIP's budget in anticipation of the 
financial benefits described in the business plan.lJ According to DOD 
officials, decreases in A W s  funding are intended to be offset by the 
increased revenues and cost savings generated by the business plan. They 
said that the budget reductions to be included in the MID are similar to the 
financial benefits identified in AFIP's business plan. DOD officials told us 
that as of May 2005, the final MID was on hold. DOD officials said that 
AFIP's failure to achieve its projected financial benefits could result in a 
budget shortfall for AFIP. 

- 

13 A MID is a decision document designed by DOD to institutionalize management reform 
A,.,,:-;,...- 
UCLL.,L",tn. 
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AFIP H~~ ~~~~~~~d AFIP has implemented some of the changes called for under the first 
initiative of its business plan. This has resulted in improved internal 

Some Internal controls, particularly over the delivery of AFIP'S consultation senices and 

Controls; However, related IXnances. However, AFLP has not made other improvements to 
internal controls that were identified in the business plan. In addition, 

AFIP IS Unlikely to AF'IP is unlikely to achieve the annual financial benefits of $17.5 million 

Achieve the Annual projected by the business plan. We found that the financial benefits from 
implementing the business plan are likely to be sigtuficantly less. We 

financial Benefits estimate that the financial benefits will be approxkately $5 million. This 

Projected in the is largely because the plan's estimates were based on inaccurate and 
incomplete data. 

Business Plan 

AF'IP Has Improved Some In implementing its business plan, AFIP improved internal controls, 
Internal Controls but Has particularly over its consultation senices and related finances. These 

~~t ~ ~ ~ l ~ ~ ~ ~ t ~ d  others improvements were described in the first initiative of the business plan, 
which called for AF'IP to improve its business practices. As a result of 
these changes, AF'IP has improved its ability to accurately monitor and bill 
its consultation cases. In addition, AFLP established new guidelines to help 
ensure that the diagnosis of a consultation case is provided in a timely 
manner. In contrast, AFIP has not developed other internal controls 
described in the business plan. For example, AFIP has not developed the 
ability to determine the costs associated with providing services for the 
civilian medical community. 

AFIP Developed Internal 
Controls to Ensure That All 
Consultations Are Properly 
Monitored and Billed 

AFIP expanded the capabilities of its electronic-consultation-tracking 
system early 2004 to improve the internal controls goveming its 

- 

consultation services. This system is called the Patholorn Information 
Management System (PIMS). PIMS is an electronic database used by AFIP 
staff to acknowledge the receipt of a consultation case and track case 
materials as they move through the institute." In addition to improving 
AE'IP's ability to track its consultation cases, PIMS was expanded to 
improve AFIP's billing capability. AF'IP officials said that all laboratory 
tests are now electronically ordered though this system and invoices are 
electronically generated based on the type of tests that were performed. 
According to AF'LP officials, this electronic system represents a significant 
improvement over AFIP's prior method for creating consultation invoices 
where all invoices were created by hand. AF'IP officials said the new 
system makes it impossible to waive a fee without additional scrutiny and 

14,. ~ a s e  materiais inciude such iwrns as tissue samples, x-rays, and case histories. 
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ensures that AFIP's customers are charged only for tests needed to make a 
diagnosis. 

AFIP Developed Internal In order to ensure that consultations are performed in a timely manner, 
Controls to Ensure That AFIP implemented a strategy to reduce its turnaround time. In 2003 AFIP 
Consultations Are Performed in established a set of guidelines for each of its departments and laboratories. 
a Timely Manner Also since early 2003, AFIF' managers have used information from PIMS to 

track whether AFIP'spathologists and laboratories are complying with 
these guidelines. reduced its average turnaround time from 15 days 
in fiscal year 2003 to less than 5 days at the end of 2004. - - - - -  

.c , 
?< , '- 

AFIP Began to Bill Civilian - In October 2004, AFLP began billing civilian clients for consultation 
Clients for Consultations services. DOD did not pursue legislation to amend the financial 

relations hi^ between AFIF' and ARP. but DOD officials determined that * 
t i \ ,  ' 

AFIP Has Not Developed 
Internal Controls t o  Determine 
the Costs Associated with 
Civilian Services 

AFIP could collect and retain fees fir consultation services. It is too soon 
to measure the impact of this change, but AFIP officials said that by taking 
over this function, AFIP will increase the amount of revenues that it 
collects and improve internal controls. ARP continues to collect and retain 
fees for AFIP's educational services and manage research grants. 

While AFIP has achieved control over the consultation revenues it 
collects, it has also lost much of the flexibility it once had in spending 
those revenues. The consultation revenues that had been collected by ARP 
were not subject to the restrictions placed on government funds, such as 
the need to spend all funds credited to an annual appropriation in the year 
for which the appropriation was made. In addition, AFIP officials said they 
had been able to spend the funds in ARP registries more quickly than they 
could have with other traditional government procurement mgthoq. For 
example, when members of the Armed Forces Office of the Medial ' --. __ - 
Examiner were sent to Iraq in support of Operation Iraqi Freeaom, the 
staff were able to use ARP registry funds to quickly obtain body armor for 
the staff members. AFIP staff said that obtaining supplies through 
government procurement methods would have taken more time. 

AFlP did not implement other internal controls called for in the business 
plan. Specifically, AFIP has not developed the ability to determine the 
costs associated with providing civilian services. Although AFIP did 
institute a system in 2004 to begin tracking the time that pathologists were 
engaged in broad categories of activity, such as education, research, and 
consultation, as of May 2005, the institute did not have more specific data, 
such as the time spent working on an individual consultation case. AFIP 
officials are still considering developing such a system, but have not done 
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so. These data would be a necessary component of any system that 
monitors the costs of providing AFIP's services. 

The Business Plan's 
Projected Financial 
Benefits Were Based upon 
Inaccurate and Incomplete 
Data 

The business plan stated that changes to AFIP's business practices, 
facilities, and staff cuts will result in $17.5 million in annual financial 
benefits in the form of increased revenues and lower costs. Because many 
of these projections were developed using inaccurate or incomplete data, 
we estimate that the financial benefits from implementing the business 
plan are likely to be sigruficantly lower-approximately $5 million 
annually. 

Increased Revenue from 
Improved Business Practices 
Will More Likely Be $1 Million 
Instead of $7.4 Million 

AFLP's business plan projected that AFIP would increase its revenues from 
civilian consultations by $7.4 million annually by increasing the fees 
charged to civilians for consultation senices and improving the collection 
rate of those fees." However, we found that AFIP will more likely increase 
its revenues by $1 million annually, primarily as a result of its fee increase. 
AFLP raised fees for its civilian consultation services in January 2004 and 
assumed responsibility from ARP for the billing and collection of its 
consultation fees in October 2004. 

AFLP based its projection of $7.4 million upon a series of assumptions that 
are presented in the business plan. In late 2002, before increasing fees for 
civilian consultations and before assuming responsibility for the billing 
and collection of fees, AFIP collected a judgmental sample of 250 cases 
out of the approximately 23,600 civilian cases that AFIP completed in 
2002. Using this sample of cases, AFLP developed a calculation to predict 
the amount of additional revenue that it would generate from raising fees 
and assuming the billii and collection function from ARP. (See app. 111 
for a description of AFIP's analysis as presented in the business plan.) 

Although AFIP will probably increase its revenues as a result of raising 
fees, AFLP's projection overestimated the likely increase in revenues. 
Specifically, AFIP's analysis (I) overestimated the number of consultation 
cases that AFIP would receive, (2) overestimated the average revenue 
AFlP is likely to earn £rom each billable case and, (3) underestimated 
ARP's collection rate. We found that if actual 2004 data were used in 
AFIP's calculation, AFIP would achieve approximately $1 million in 
increased revenues over the revenues collected by ARP in 2003. Figure 2 

15 A coiieciion rate is the racio oi revenues coiiected versus revenues bitled. 
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shows the estimates presented in the business plan compared with actual 
2004 data provided by AFIP. 

Figure 2: AFIP's Business Plan Estimates and Actual 2004 Data for Civilian Consultations 

I Number of consultation cases Revenw per case Collection rate ,,.. busl::z 71 plan plan 
estimates eatlmates estimates 

actual 15,646 actual actual 80% 
data data data 

0 10,000 20,000 30,000 0 1W 2W 300 400 500 600 0 10 20 30 40 50 60 70 80 

Cases Dollars Percent 

Swrw GAO analysis ol AFIP dala 

Financial Benefits from Staffing In its business plan, AF'IP projected annual financial benefits of $6.6 
Reductions Will More Likely Be million as a result of implementing staff cuts; however, as of May 2005, 
$4 Million Instead of $6.6 AFIP stated that it planned to achieve $4 million in annual savings from 
Million these cuts. The business plan also stated that AFIP planned to reduce its 

total staff from 820 to 685 by October 2004. However, AFIP officials said 
that at the time of the business plan's development, they did not have an 
accurate count of the total number of staff working at AFIP. Officials 
stated that this was partially due to challenges resulting from a lack of 
central management over hiring, particularly with regard to contract staff 
hired through ARP.'Tice implementing its business plan, AFIP officials 
said that they have improved their ability to track the number of staff 
working at the institute. AFIP and DOD officials have agreed on a savings 
target of $4 million for reducing AFIP's staff. AFIP has developed lists of 
positions to be cut, but as of May 2005 these staff cuts were on hold. AFIP 
has primarily relied on attrition to reduce its staff. Table 3 shows the 

-~ ~ - 

16 ARP assists AFIP in hiring staff in two ways. ARP manages several DODfunded personnel 
contracts which allow ARP to hire and pay for contractors to work at AFIP. In addition, 
AFIP department chairs can ask ARP to hire contract personnel with funds available in 
their registries. AFIF' officials explained that it was staff from the second category, staff 
hired with funds from registries, that they had difficulty identlfylng at the time of the 
L..-: ----- I-..?. > .... 1 
"uJ"LCJJ pldl, 5 U e V n V p l t l n I L .  
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AFIP Will Likely Achieve None 
of the $3.5 Million Annual 
Financial Benefits Projected in 
the Business Plan from the 
Consolidation of Its Facilities 

number of staff working at AFIP and the primary funding source for their 
positions. 

Table 3: Number of Staff Working at AFIP, 2000 to 2004 

Year 
Source of funding 2000 2001 2002 2003 2004 

Army 78 72 66 79 67 

N a w  53 45 67 49 50 
- ---  

Air Force 49 53 51 50 53 

General Schedule/civilian ern~lovees 309 296 304 286 258 . , 

DOD-funded contractors 237 226 318 338 307 

Total DOPtunded staff Not 
available 707 820 816 753 

Contractors paid with external, non- 
DOD funding (e.g., funded by research Included 
grants, ARP registry funds, etc.) above 63 43" 70 84 

Total staff 740 770 863 886 837 

Source. AFlP 

Note: AFlP officials said they are confident that they have identified all staff worlting at AFlP in 2004 
regardless of their funding streams. They said they are less confident about staffing in prior years. 

"At the time of the business plan's development in 2002, AFlP could not identify these 43 staff 
members worlting under ARP contract and paid for with non-DOD sources of funding. AFlP officials 
later identified these staff members but said that additional contractors who were not identified might 
have been working at AFlP at this time. 

Although AFIP's business plan projected an annual financial benefit of $3.5 
million as a result of consolidating facilities, as of May 2005, AFIP officials 
said they will not be making the facilities changes described in the 
business plan and will therefore not realize the $3.5 million in annual 
financial benefits from facilities consolidation. 

Since 2002 AFIP has sought to replace its primary facility on the Walter 
Reed campus through an alternative fundmg mechanism, called an 
"enhanced use lease." However, several major developments have 
hindered AFIP's ability to move forward with the lease and building 
consolidation. Communities from adpcent neighborhoods have been 
opposed to constructing a new building on the Walter Reed Campus, 
where AFIP hoped to have the new building located. In addition, AFIP has 
reevaluated its ~ l a n s  to consolidate all of its o~erations at its Walter Reed 
location because of concern about moving the &edForsesmse d the 
Medical Examiner into Washington, D.C. AFIP officials have expressed 
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.. concern that being located within Washington, D.C., could hamper the 
'\medical examiner's ability to respond to a crisis that affected the city. 

In February 2005, AF'IP's Board of Governors decided to place all plans for 
facilities on hold while DOD reconsidered AF'IP's future mission.17 All 
future decisions about AFIP's primary facility and the consolidation of 
facilities will be impacted by DOD's recommendation in May 2005 that 
AFIP be closed as a part of the BRAC process. 

Figure 3 summarizes our findings regarding the annual financial benefits 
projected in the business plan. 

Figure 3: GAO's Estimates of Likely Annual Financial Benefits from Implementing the Business Plan 

Improvements In 
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Source: GAO analysls oi AFIP dala. 

17 The Board of Governors meets quarterly and establishes guidelines and broad . . 
admuustrative and professional policies, consistent with the objectives of the institute. The 
members of the Board of Governors are the Assistant Secretary of Defense for Health 
Affairs., the Surgeons General of the Army, Navy, and Air Force; the US. Surgeon Genera& 
the Under Secretary for Health, Department of Veterans Affairs; and a former Director of 
A mn 

-'I,. 
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miementation of the In implementing its business plan, AFIP increased the amount of services 
provided for the military and decreased the amount of services provided 

Business Plan Has for civilians. Many patholo&s we inteniewed said that these trends will 
likely continue k t h e  future. Over the last several years, AFIP has 

Increased Services for increased its military consul&:&-and decreased its civilian 
the Military and consultations. In addition AFIP has reduced its civilian research and the ' - _ _  .. 
Decreased Services ational courses avgilable to civilians. Staff reductions, as 

cent changes called for in the business plan, have resulted 
for Ci~d.ians in a loss of top pathologists. While AF'IP has successfully increased the 

amount of senices to the military, the pathologists and physicians we 
inteniewed told us that thhqontinued -. decline in civilian services has 

. - reduced-and will continue to reduce-ANP's overall level of expertise. 
In addition to these changes at A m .  DOD recentlv recommended the 
closure of AFIP. If implemented, this would require that all senices 
currently provided by AFIP be discontinued, transferred to other parts of 
DOD, or contracted out to the civilian medical community. 

) Military Con~ultation~ I h e  number of military consultations sent to AFIP has increased while the 
Have Increased While ; number of civilian consultations has decreased. From 2000 through 2004, 

Civilian Con~ultation~ 1 military consultations at AF'IP increased by 30 percent while civilian 

Have Decreased \ consultations decreased by 28 percent. Nearly all of the decrease in 
civilian consultations occurred in the 2 vears after AFLP announced that it 
would raise its consultation fees beginning in January 2003." The business 
plan called for AFIP to increase civilian fees in order to reduce DOD funds 
supporting civilian senices. At the time of the plan's development, AFIP 
officials anticipated a 20 percent drop in civilian consultations as a result 
of its increased fees. 

Other reasons commonly cited for the decrease in civilian consultations 
are not directly attributable to the business plan. AF'IP and civilian 
pathologists have said that a more competitive marketplace for 
consultations, an overall decline in AF'IP's reputation, and AF'IP's slow 
turnaround time in providing diagnoses have also contributed to the 
decline. These pathologists also cited the loss of nationally recognized 

I8 AFIP published an announcement of the fee increase in its newsletter dated December 
2002, and AFIP sent a letter announcing the increase to all of its civilian customers. These 
announcements stated that AFIP would increase its fees on January 1,2003. AFIP did not 
raise its fees until a year later because of delays in developing the necessary accounting 
infrastructure to support the fee increases. However, AFIP's civilian clients were not 
noiii5ed of t ~ s  deiay. 
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experts at AFIP as another possible reason for the decline in the number 
of civilian consultations being sent to AFIP. The expertise of AFIP's 
pathologists is one reason that many civilian customers send consultations 
to AFP. Figure 4 shows trends in consultations since 2000. 

Figure 4: AFIP Consultations by Type of Consultation, 2000 to 2004 

Number of consultations 

2000 

Year 

AFlP announced a fee Increase for civillan consultallons lhat would 
go Into effect on January I ,  2003. Atter a l-year delay, AFlP instituted 

M~l~tary consultatlons 

0 VA consultatlons 

Clvlllan consultatlons 

Source: AFlP. 

Note: AFlP peltorms consultalions lor VA in exchange for VA staff that work at AFIP. AFlP does not 
charge VA fees for consultations. 

The Amount of Civilian The business plan called for AF'IP to decrease the amount of DOD-funded 
Research 
Declined 

at AF'IP Has research that is not directly relevant to military operations. AFIP officials 
said that it could continue to do civilian research if AFIP pathologists were 
able to increase the amount of funding from outside agencies or 
foundations, such as the National Institutes of Health. AFIP shifted its 
DOD-funded research toward subjects that were of direct interest to the 
military and encouraged pathologists that wished to do civilian research to 
seek research grants from external sources. Although "militarily relevant" 
research has not been weji-defined, mP staff s a d  it generaiiy inciudes 
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subjects of direct interest to the military, such as research on military 
body armor or bi~terrorism.'~ AFIP staff said that they began to focus on 
increasing militarily relevant research and reducing DOD-funded civilian 
research as early as 2001. AFIP developed additional strategies to reduce 
DOD-funded civilian research in its business plan, which was issued in 
2003. 

From 2000 through 2004, the number of research protocols at AFIP 
declined from 371 to 296. A research protocol is a detailed proposal, 
approved by AFIP's research committee, that describes the research that 
will be completed. The decline in AFIP's research protocols has 
particularly affected one type of civilian research-clinical-pathological 
correlations-traditionally performed by AFIP researchers. In this type of 
study, AFIP pathologists generally use the institute's repository of disease 
specimens to describe the correlations that exist between the clinical 
symptoms or attributes exhibited by a patient and the pathological 
abnormalities of a specific disease or type of tumor. The results of these 
studies are typically published by AFIP on its Web site, in books called 
"fascicles," or in other scientific journals. Although clinical-pathological 
correlations have helped to build the reputation of AFIP, many AFIP 
pathologists we interviewed said this type of research will likely decline at 
the institute in the future. Several depaken t  chairs commented that 
correlations are effective marketing tools that contribute to AFIP's 
reputation. Of the 17 deparixnent chairs who responded to this question, 14 
suggested that the reduction of DOD-funded civilian research would 
negatively affect the instit~te.~' Figure 5 shows the number of active 
research protocols from 2000 through 2004. 

19 Although this is generally the way DOD and AFIP officials have discussed "militarily 
relevant" research within the context of the business plan, some AFIP officials believe that 
if the research is relevant to medicine, it is relevant to military medicine because milimy 
men and women and their families ultimately benefit from this research. 

'%e surveyed or conducted interviews with 20 AFIP department chairs; however, 3 chairs 
did nor respond w rhis question 
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Figure 5: AFIP Research Protocols, 2000 to 2004 

clvlllan research In 2003 AFIP completed the m s f  recent dmfl of the busmess 

Year 

Source AFIP. 

The Number of Military From 2000 through 2004, the number of nditary attendees at .4FLP's 
Attendees at AF'IP's educational courses increased while the number of civilian attendees 

Educational Courses decreased. AFIP officials said that they began making changes to their 

Increased While the educational programs in 2001 in response to DOD's criticism of the 
amount of services that AFIP provided for civilians and the low fees 

Number of Civilian charged to civilian attendees." Since 2001, fees for civilian courses were 
Attendees Decreased raised and AFIP has begun to offer more educational courses that attract 

military attendees. Furthermore, the business plan established criteria to 
determine if an educational course at AFIP should be continued. AFIP 
officials said that they generally will eliminate courses if fewer than 25 
percent of the attendees are in the military or if revenues do not exceed 
costs by at least 33 percent. Over the last several years, AFIP has used new 
technology to offer additional courses for military physicians. For 
example, in 2004, AFIP used video teleconferencing to teach 24 courses to 
physicians at 35 military sites. In addition, AFIP has used Web-based 
technology to allow its educational services to reach more physicians and 
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researchers. At the same time that AFIP increased its course offerings for 
the military, it decreased the number of courses available to civilian 
attendees. In 2000 AFIP offered 41 courses that were open to civilian 
participants, whereas in 2004 AFIP offered 29 educational courses that 
were open to civilians. Figure 6 shows the number of military and civilian 
attendees at AFIP educational courses from 2000 to 2004. 

Figure 6: Milltary and Civillan Attendees at AFIP Educational Courses, 2000 to 2004 

Number of enendeen 
In 2W1 the Center for Naval Analysis mued a report critncal of DOD's 

, for AFIP's civillan education. In 2003 AFlP com~leled the most recent dran cf 
the business plan. w h ~ h  presented astrategy io increase military anendance 
and rase fees lor civiltan anendance. 
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Pathologists and 
Physicians Said That 
AFIP's Civilian Mission Is 
Essential for Maintaining 
AFIP's Overall Level of 
Expertise 

Staff Reductions and 
Recent Changes at AF'IP 
Have Resulted in the Loss 
of Top Pathologists 

AFIP pathologists and civilian physicians said that AFIP's civilian mission 
is essential for maintaining the institute's expertise and that AFIP's civilian 
services are likely to continue to decline as a result of implementing the 
business plan. DOD and AFIP officials have stated that they want to 
preserve AFIF"s civilian work but do not want to fund it with increasingly 
scarce DOD funds. AFIP staff told us that consultations from civilian 
patients are critical for maintaining the diagnostic expertise of AFIF"s 
professional staff primarily because rare and unusual disease s~ecimens 
are not commonly found in relatively young, active-duty military 
personnel. AFIF' pathologists have also provided research and education 
services for the civilian medical community, which allows AFIP to 
maintain its professional medical contacts and utilize the institute's 
repository of disease specimens. AFIP pathologists told us that civilian 
pathologists with nationally recognized reputations have come to work at 
AFIP because of its international reputation, the type of cases that AFT' 
receives, and its repository of disease specimens. AFIP pathologists also 
said that the medical expertise gained from their interaction with civilian 
medicine benefits the military through the consultations they provide for 
military servicemembers and their families and their education and 
research services, which cover a variety of topics that are useful to DOD. 

Staff reductions called for by the business plan, as well a s  other recent 
changes at AFTP, have resulted in a loss of top pathologists, diminishing 
the institute's overall level of expertise.z Between 2000 and 2004, the total 
number of pathologists at m - a s  well as the number of AFIP's most 
senior physicians and researchers-declined. Although some of the losses 
of top pathologists were due to reasons not associated with the business 
plan, such as deaths and retirements, AFW does not intend to replace 
those losses because of impendmg staff reductions called for in the 
business plan. The total number of pathologists and scientists at AFIP has 
declined from 133 in 2000 to 96 in 2004, and AFIP's top pathologists and 
scientists-its Distinguished Scientists and Senior Executive Service 
employees-have declined from 19 in 2000 to 9 in 2004. Most of AFIP's 
Distinguished Scientists and Senior Executive Service employees are 
department chairs and have international reputations in the field of 
pathology. According to representatives from the College of American 

? h e  rnajofity of AFIP's stafhg cuts have not yet occurred. In anticipation of A W s  need 
to save $4 million annually in personnel costs, AFIP is not refilling many of its vacant 
positions. In addition, in a move unrelated to the business plan, AFIP eliminated 55 
positions in 2w3 LO address that fscai year's budget shortfail. 
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Pathologists, AFIP has historically had prestigious and well-respected 
experts in the field of pathology. They told us that there appears to be less 
of an emphasis on this level of expertise at AFIP in recent years. 

Half of the 20 department chairs we interviewed said that the business 
plan would negatively affect AFIP's ability to attract top pathologists in the 
future and a quarter said they are less likely to remain at AFIP because of 
changes called for by the business plan. The department chairs' most 
commonly cited complaint with the business plan was that pathologists 
must spend most of their time doing consultations rather than pursuing 
research or educational activities. The College of American Pathologists 
said that AFIP's loss of top pathologists is likely to hurt its ability to attract 
civilian consultations in the future. 

AFIP officials responsible for implementing the business plan said that 
AFIP continues to be staffed by top-level pathologists and that top 
pathologists and civilian consultations will continue to be attracted to 
AFIP by the reputation of the institute rather than the reputation of 
individual pathologists and scientists. 

Although the loss of some top pathologists can be directly attributed to the 
business plan, other changes in civilian and military medicine have also 
affected the level of expertise at AFIP. Throughout the early part of the 
20th century, AFIP was the only institution in the country that maintained 
expertise in every major area of anatomical pathology. With a r-sitory 
of millions of base specimens and recognized expertise inknnerous 

/'- subspecialties of pathology, AFIP drew large numbers of consultations, 
research grants, and trainees on the basis of the institute's unique 
reputation. According to AFIP's Scientific Advisory Board, many changes 
in modern medical practice over the last several decades have altered the 
environment in which AFIP operates. For example, AFIP must now 
compete with 126 medical schools, many of which have in-house experts, 
as well as competitors, such as the Mayo Clinic, that have expertise in 
numerous subspecialties of pathology. 

Conclusions AFIP developed a business plan to improve internal controls and reduce 
AFIP's need for DOD funding by making its civilian work pay for itself. In 
implementing the business plan, AFIP instituted some of the internal 
controls described in the plan but has not instituted others. AFIP has also 
instituted business practices designed to make its civilian consultation, 
education, and research activities less devendent on DOD funding. These 
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business practices appear to have had the effect of decreasing AFIP's 
civilian work in each of those areas. 

We estimate that AFIP's hancial benefits, in the form of increases in 
AFIP's revenues and reductions in AFIP's costs, are likely to be 
significantly less than projected by the business plan We found that this is 
the case because the assumptions that AFIP used in its analysis were 
inaccurate and because events that AFIP projected would result in 
savings, such as staff cuts and facilities consolidation, did not occur. 

Although DOD recently recommended the closure of AFIP as a part of the 
Base Realignment and Closure process, the process has not been 
completed. Until the process is completed, AFIP's inability to achieve its 
projected financial benefits could result in a budget shortfall because DOD 
officials said they intend to reduce AFIP's funding by the amount of the 
financial benefits projected in the business plan. 

B B  In order to better manage changes being instituted at AFIP, we ~ ~ ~ ~ ~ ~ ~ d ~ t i ~ ~  for 
recommend that the Assitant Secretary of Defense for Health Affairs 

Executive Action reevaluate the financial benefits projected in AFIP's business plan so that 
DOD will have a more reliable estimate of AFIP's revenues and expenses. 

Agency Comments We requested comments on a draft of this report from DOD. DOD 
provided written comments that are reprinted in appendix IV. In its 
comments, DOD concurred with the report's findings and 
recommendation, noting that DOD continues to monitor the 
implementation of AFIP's business plan and the impact of the BRAC 
process on AFIP. DOD also said that the U.S. Army Audit Agency will 
begin an audit of AFLP business ~ractices to determine if the institute is 
operating effectively and efficiently, and possesses the tools to accurately 
articulate costs. accom~lishments. and contributions to the rnilitarv 
mission. We alsb received technical comments from ARP on selected 
sections of this report, which we incorporated as appropriate. 

We are sending copies of this report to the Secretary of Defense, 
appropriate congressional committees, and other interested parties. 
Copies will also be made available to others upon request. In addition, this 
report is available at no charge on GAO's Web site at http://www.gao.gov. 
If you or your staff have any questions regarding this report, please call me 
on (202) 512-7101 or Martin Gahart on (202) 512-3596. Tom Conahan, 
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Krister Friday, and Meridith Walters also made key contributions to this 
report. 

Marcia Crosse 
Director, Health Care 
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D Appendix I: Objectives, Scope, and 
Methodology 

The Senate Committee on Armed Senices, in a report accompanying the 
Ronald W. Reagan National Defense Authorization Act for Fiscal Year 
2005, directed that we conduct a study of the Armed Forces Institute of 
Pathology's (AFIP) business plan.' In this report, we (1) describe the 
business plan's key initiatives and projected 6nancial benefits, (2) evaluate 
the business plan's potential to improve AFIP's internal controls and 
achieve its projected financial benefits, and (3) assess the likely impact of 
the business plan on the role of AFIP in military and civilian medicine. We 
performed our work from August 2004 through June 2005 in accordance 
with generally accepted government auditing standards. 

To describe the business plan's key initiatives and projected financial 
benefits, we reviewed the business plan-called the The ZYamfonnation 
Plan of the Anned Force. hb'tute of Pathologv-as well as numerous 
Department of Defense @OD) studies of AFIP that contributed to its 
development. These studies included 

a 1999 DOD review entitled A Blueprintfor the Future, 
two 1999 DOD Inspector General reports, the first reviewing AFIP's 
administration and management, and the second reviewing AFIP's 
controls over case-related materials;" 
a 2001 study by the Center for Naval Analysis evaluating AFIP's business 
practices and analyzing a range of alternative funding structures for AFIP;" 
a 2000 Report to Congress on AFIP's facilities issues; 
slides from a 2001 Council of Colonels/Captains study of AFIP's funding 
arrangements, business practices, and oversight by DOD, chartered by 
DOD's Office of the Secretary of Defense for Health Affairs; and 
a 2001 draft report from DOD's Office of Program Analysis and Evaluation, 
studying alternative funding arrangements for AFIP. 

We evaluated a written copy of the business plan, dated October 2003, that 
was described by AFIP officials as the most current draft. AFIP officials 
said that there is no "final" version of the plan because it is an evolving 

's. Rep. No. 10%2W, at 349 (2004). 

'DOD, Office of  the Inspector General, AdmiN'stration and Management o f  We h e d  
Forceshtitute ofPathologv: Reporl No. WO1O(Arlington, Va: October 1949), and DOD, 
Office of  the Inspector General, Contmh OverCmeRelatedMatennalat We Armed Forces 
h t i tu te  ofPaWologl;, Report No. 99-119 (Arlington, Va.: April 1999). 

kenter for Naval Analyses, An Analysis o f  Organizationaland AmdngAIternativesfor We 
h e d  ForceInstitute ofPathology(Alexandria, Va.: February 2001). 
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Appendix I: Objectives, Scope, and 
Methodology 

document. While some of the changes described in the business plan 
occurred as early as 2000, others occurred after that or had not been 
implemented at the time of our work. In evaluating the effects of the 
business plan for this report, we generally provide data from 2000 to 2004. 
We interviewed officials from AFIP; the American Registry of Pathology 
(ARP); the Office of the Surgeon General of the Army; the Office of the 
Under Secretary of Defense, Comptroller; and the Office of Assistant 
Secretary of Defense for Health Affairs. 

To evaluate the business plan's potential to improve AFIP's internal 
controls and achieve its projected financial benefits, we interviewed AFIP 
and ARP officials and reviewed the assumptions and analyses that led to 
specific elements of the business plan. In some cases, we were able to 
compare the plan's projected financial benefits with information collected 
after specific changes had been implemented. In other cases, we evaluated 
the assumptions upon which specific analyses were based, by comparing 
the assumptions with data collected in 2004. 

We evaluated the analysis presented in the business plan, which predicted 
AFIP's future revenues from taking over the billing and collection 
activities for civilian consultations from ARP. AFIP based its analysis upon 
three primary assumptions: (1) an assumption of the average invoice per 
case under the new fee schedule, (2) an assumption of future civilian 
consultations, and (3) an assumption of ARP's collection rate compared 
with that of AFIP. We compared the assumptions-which were based on 
data from 2002-with actual data from 2004 to evaluate their accuracy in 
predicting AFIP's future civilian consultation revenues. In addition, we 
asked AFIP to provide updates on other projections presented in the 
business plan. We present these updated numbers and compare them with 
the financial benefits projected in the business plan. 

We observed a demonstration of AFIP's Pathology Information 
Management System (PIMS) as an example of the improvements made in 
establishing internal controls and improving data management. AFTP staff 
demonstrated the types of data that could be retrieved using the system 
and provided us with both hard copy and automated examples of the 
system's output. However, we did not test the data in PIMS to venfy their 
accuracy. 

AFIP provided us with data on pending and completed staff cuts, as well 
as information about staffing levels and their funding sources over the last 
4 years. AFIP officials explained how they developed lists of positions to 
be cut as part of the business plan's staff reductions. We also inteniewed 

Page 32 GAO-05-615 Armed Forces Institute of Pathology 



Appendix I: Objectives, Scope, and 
Methodology 

AFIP officials responsible for developing and implementing the business 
plan and 20 of AFIP's 22 department chairs to understand the effects of the 
business plan on the majorareas of AFIP's operations! 

To assess the likely impact of the business plan on the services that AFIP 
provides for military and civilian medicine, we interviewed the AFIP staff 
described above, representatives from the College of American 
Pathologists, and members of AFIP's Scientific Advisory Board. We also 
reviewed data on AFIP's consultation, research, and educational efforts to 
see how they have changed since the development and implementation of 
the business plan. 

We i n t e ~ e w e d  AFIP and ARP staff to determine how data were collected 
and maintained, but we did not independently verify the accuracy of the 
data. The reliability of the data has been the subject of critical findings in 
DOD reviews of AFIP. AFIP officials demonstrated the systems they use to 
maintain data and described their efforts to ensure their accuracy. In some 
cases, AFT' provided us with data that differed from data published in 
earlier reports and occasionally provided us with updated data during the 
course of this review that differed from data that it had provided us earlier. 
AFT' officials explained that this was due to ongoing efforts on their part 
to improve the quality of their data We determined that the AFIP data 
used in this report were adequate for our use. 

4 ~ n  December 2004, AFIP officials provided us with a m n t  list of all AFTP department 
chairs. Since that t i e ,  some deparlments have been elinlinated or experienced personnel 
ch&?ges. 
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B Appendix 11: The Armed Forces Institute of 
Pathology's Missions 

The Armed Forces Institute of Pathology's (AFIP) core mission is to 
provide consultation, research, and educational senices for the civilian 
and military medical communities. In addition to this core mission, AFIP 
ha. a variety of other missions mandated by Congress and the Department 
of Defense (DOD). The DOD directive describii AFIP's missions lists the 
specific responsibilities and functions for whichAFIP is responsible.' It 
states that the Director. AFIP, as a national and international emert on 
human and veterinary pathology, supporting both military and cklian 
medicine, is responsible for 

reviewing the dmgnosis of pathology tissue for the Anned Forces; 
conducting dmgnostic and consultation services for military and civilian 
medicine using histopathology, electron microscopy, 
immunohistochemistry, and molecular biological tools with leverage of the 
latest technology to ensure innovative pathology; 
conducting experimental, statistical, and morphological research and 
investigations to expand pathology and medicine beyond current levels of 
knowledge in support of DOD planning, initiatives, and operations; 
administering an effective Armed Forces Medical Examiner system; 
contracting with the American Registry of Pathology for cooperative 
efforts between the AFIP and the civilian medical profession; 
maintaining the Armed Forces repository of specimen samples for the 
identification of human remains and storing reference samples suitable for 
deoxyribonucleic acid (DNA) analysis for identifying human remains while 
assuring the protection of privacy; 
supporting DOD mediml quality assurance programs and risk management 
with the Department of Legal Medicine; 
administering the Military Health System Patient Safety Center; 
staffing the Center for Clinical Laboratory Medicine and providing 
oversight for compliance with the Clinical Labolatory Improvement 
Amendments of 1988; 
serving as the DOD veterinary pathology resource expert, providing 
consultation, education, and research in pathology and laboratory animal 
medicine; 
maintaining medical illustration services for important illustrative 
material, except original motion picture footage; 
maintaining, facilitating, expanding, and improving the advancement of the 
activities of the National Museum of Health and Medicine ~ertinent to 
collecting, preserving, interpreting, and financial reporting on the national 
collection of medical artifacts, pathological and skeletal specimens, 
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research collections and archival resources, and applicable materials from 
other federal medical sources and developing, presenting, and promoting 
public programs and exhibitions and participating in informational 
activities that improve the understandmg and awareness of military 
medical history, medical science, disease prevention, and health 
education; 
maintaining a mechanism to access and track aU case records and 
materials given to AFIP for consultation into a permanent, unified 
repository system, and central database; 
managing and directing the DOD Automated Tumor Registry and related 
activities, and overseeing access to the registry or a treatment facility's 
database, consistent with a research protocol approved through the 
institutional review board affiliated with the facility maintaining or giving 
oversight of the records or database; 
providing, on a reimbtmable basis, education and training programs in 
pathology and other related areas of medicine for military and civilian 
participants throughout the United States and foreign countries; 
maintaining a medically current collection of study materials, which may 
be made available to military and civilian medicine; 
coordinating and enhancing genetic services in operational and clinical 
medicine through AFIP's Center for Medical and Molecular Genetics; 
providing clinical and investigative studies in experimental pathology with 
a focus on military relevancy and the protection of public safety; 
developing collaborative research protocols to assess current technologies 
and their innovative applications, which bring together government, 
academia, and private industry; and 
performing other duties as assigned by the Assistant Secretary of Defense 
for Health Affairs. 
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p Appendix 111: Analysis of the Armed Forces 
Institute of Pathology's Consultation Revenue 

- 

Projections 

In its business plan, the Armed Forces Institute of Pathology (AFIP) 
projected that it would increase its revenues from civilian consultations by 
$7.4 million annually as a result of increasing the fees it charges to 
civilians for consultation services and improving the collection rate of 
those fees. The business plan contains an analysis of how AFIP developed 
this projection. AFIPs analysis was based upon three primary assumptions 
about its future operations. It included (1) an assumption of the American 
Registry of Pathology's (ARP) collection rate, (2) an assumption of the 
number of civilian consultations that AFIP expected to receive in the 
future, and (3) an assumption of the average revenue per invoice under the 
new fee schedule. Based on 2004 performance data, we found that the 
values that AFIP assumed for each of these were inaccurate. Thus, the 
business plan's estimate of financial benefits from changes to its business 
practices sigmficantly overstated the actual benefits. 

AFIP Developed a To develop its assumptions, AFIP officials collected data from a 
judgmental sample of 250 consultation cases out of the approximately ) Judgmental Sample 23,600 civilian consultation cases that AFIP completed in 2002. AFIP 

from 2002 Civilian officials said that they selected the sample of cases in such a way as to 
reflect the general distribution of consultations among AFIP's 

Con~d ta t ion~  departments. AFIP officials said they determined the total amount of 
revenues that were invoiced, collected, and written off by ARP for each of 
the 250 cases.' AFIP officials then determined what they would have 
invoiced for these same 250 cases under their new schedule.' Table 4 
provides the information that AFIP compiled for these 250 cases. 

'For avariety of reasons, some consultation cases were written off, or not charged to the 
client. In some cases, it was AFIP's policy not to charge certain types of clients. For 
example, AFIP did not charge clients from developing nations. In other cases, AFIP 
department chairs could write off consultation fees in instances where they had asked 
fellow physicians to send them rare cases for research purposes. However, these cases 
were still counted as consultation cases in AFIP's data 

'AFIP officials conducted this analysis in 2002, before they instituted the new fee schedule. 
However, they had already developed the fee schedule, and, therefore knew what the fees ... ̂..,A L^ 
..""LU "C. 
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Table 4: AFIP's Analysis of 250 Sample Cases from 2002 

New invoice Total 
i t  billed under number of 

new fee cases in  
Department Invoiced Collected Written-off Uncollected schedule sample 

Armed Forces Medical Examiner $425 $0 $425 $0 $171 1 

Department of Cadiovascular Pathology 1,220 600 150 470 3,433 7 

De~artment of Cellular Patholoav 990 240 600 150 2,555 5 
-< 

Department of Dermatopathology 5,015 2,880 550 1,585 11.475 27 -. 

Department of Head and Neck Pathology 3,320 1,940 360 1,020 7,093 19 

Department of Environmental and Toxicology 
Patholoav 450 0 0 450 684 3 -, 

Department of Genitourinary Pathology 4,120 2,770 420 930 5,620 26 -. 

Department of Gynecology and Breast Pathology 6,435 4,845 270 1,320 14,242 27 

- , -< 

Department of Hepatic and Gastroenterology 
h Patholoa~ -- 

- - 

Department of Infectlous and Parasltlc Dsease 
Pathology 1,645 1,125 0 520 

Departrnent of Neurological and Ophthalmic 
Pathology 5,330 2,620 1,460 

- 
1,250 

Department of Oral and Max~llofac~al Pathology 1,830 1,340 0 490 

Department of Orthopedic Pathology 1,690 970 420 300 

Department of Pulmonaly and Medlastmal Pathology 3,910 2,640 0 1,270 

Department of Radlologlcal Pathology 0 0 0 0 

Department of Sofi Tlssue Pathology 4,775 1,950 1,875 950 

De~artment of Forenslc Tox~coloav 120 0 0 120 -. 
Department of Telemedicine 275 0 200 75 1,456 2 

Department of Veterinaly Pathology 0 0 0 0 1,882 11 

DOD DNA Registly 360 360 0 0 342 2 

Total $50.775 $27,935 $8,245 $1 4.595 $1 38,785 250 

Source: AFIP. 

Notes: DNA = deoxyribonucleic acid. DOD = Department of Defense 

AFIP's Analysis AFIP used the information in table 4 to develop two of its three primary 
assumptions. First, AFIP officials used the data collected for these 250 

Included Three cases to determine that ARP had achieved a collection rate of 55 percent 

priMaSy Assumptions for those cases. AFIP assumed that by taking over the billing and 
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collection function from ARP, it would be able to achieve a collection rate 
of at least 80 percent. 

Second, AFIP determined what the average revenue per case would be if 
each of the 250 cases from the sample was invoiced under its new fee 
schedule. AFIP estimated that it would bill $138,785 if the 250 cases were 
invoiced under the new fee schedule. AFIP divided $138,785 by 250, which 
resulted in an average invoice of $555 per case. AFIP assumed that under 
the new schedule, $555 would be the average revenue per invoice for all of 
its civilian consultation cases. 

AFLP's third assumption, that it would receive 30,224 civilian consultations 
cases annually, was not derived from table 4. The business plan stated that 
this was the amount of civilian consultation cases that AFIP received in 
2002. Total revenues would be calculated from this baseline estimate of 
consultation cases. AFIP assumed that the increase in fees would result in 
a 20 percent reduction in total consultation revenues. 

After developing these assumptions, AFIP officials developed a calculation 
to predict the institute's future revenues by multiplying the number of 
civilian consultation cases by the average invoice per case. Next, they 
estimated that there would be some reductions in revenues. They 
estimated that the implementation of new practice guidelines governing 
how consultation cases are handled within the institute would result in a 
10 percent reduction in revenues and that higher fees would result in an 
additional 20 percent reduction in revenues." 

From their calculation, AFIP officials estimated that they would generate a 
total of approximately $9.6 million in annual revenues in future years. 
AFIP reported that ARP collected approximately $2.2 million in 
consultation revenues in 2002. By subtracting ARP's 2002 revenues from 
AF'IP's estimated revenues, AFIP projected that it would generate 
$7.4 million in additional annual revenues. Table 5 shows how AFIP 
performed these calculations. 

3 ~ s  a part of AFIP's practice guidelines, AFIP established policies that were designed to 
ensure that only the minimum number of tests needed to provide a diagnosis was 
performed. AFIP officials assumed that this would lower the total number of procedures 
pecGiii',ed cGnr&*";on c., *k,eie';j: ~ ~ ~ c ~ ~ g  &-,~paWd rF".en .des, 
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Table 5: AFIP's Projection as Presented in the Business Plan 

Calculation Inputs Total 

Step 1: AFlP identified 30,224 civilian consultation cases in 2002 30,224 

Step 2: AFlP multiplied the number of cases by the estimated 
averaae invoice that would be aenerated by each case 30,224 x $555.14 $16,778,000 - - 
Step 3: AFlP assumed that it would be able to collect 80 percent of 
total invoices billed 80 percent of $16,778,000 13,423,000 

Step 4: AFlP projected a 10 percent reduction in revenues due to 10 percent reduction of $1 3,423,000 
the implementation of its new practice guidelines ($13,423,000 minus $1,342,000) 12,081,000 

Step 5: AFlP projected a 20 percent reduction in revenues due to 20 percent reduction of $12,081,000 
the implementation of its new fee schedule ($12,081,000 minus $2,416,000) 9,600,000 

Estimate ot the total amount collected by AFlP after taking over 
billing and collection from ARP and increasing tees: 9,600,000 

Step 6: AFIP estimated that ARP collected $2.2 mdl~on In 
consultat~on revenues ~n 2002 2,200,000 

Step 7: AFIP compared ~ts est~mated collect~ons w~th those of ARP 
In 2002 

-- 
$9,600,000 - $2,200,000 

Estimate ot annual increase in revenues $7,400,000 
-- 

S O U ~  GAO analysis 01 AFlP data 

Note: Numbers may not sum because of rounding 

The Three Primary Using actual data from 2004, we determined that the three primary 
assumptions that AFIP used in its analysis were inaccurate. 

Assumptions Used in 
A ~ & J ~ ~ ~ ~  were 1. AFIP assumed that ARP achieved an annual collection rate of 55 

percent. However, according to data provided by AFLP, ARP achieved 
Inaccurate a collection rate of 80 percent in 2004. One reason that the 25Ccase 

sample showed a significantly lower collection rate is that ARP 
collected payments for some of the cases shown in table 4 after 
November 2002-the time of AFIP's data request to ARP. In the 5 
months that followed AFIP's analysis, ARP collected 37 additional 
payments, which AFIP did not consider when calculating ARP's 
collection rate. Including these additional collections would have 
increased ARP's collection rate for the 25Ccase sample from 55 to 73 
per~ent .~  In addition, ARP stated that the sample included 30 cases that 
were not invoiced by ARP. For 17 of the cases, the pathologist did not 
provide ARP with documentation of which medical procedures had 

4~ccording to data provided by AFIP, ARP also achieved an 80 percent collection rate for 
ccox-'9&ns re.,y gene3tcd L", .?ccz. 
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been performed. For the other 13, it was AFIP's policy not to bill for 
those types of cases: 

2. AFIP officials assumed that they would collect an average of $555 per 
case under AFIP's new fee schedule. However, in 2004, the fmt year in 
which the new fee schedule was in effect, the average revenue per case 
was $299.83. This is primarily because AFIP's sample of 250 cases was 
not a reliable predictor of average cases over an entire year. 

3. In its business plan, AFIP assumed that it would receive 30,224 civilian 
cases a year. However, AFLP officials reported to us that the institute 
had received approximately 23,600 civilian cases in 2002. AFIP officials 
said they made the larger assumption and used that number as a 
baseline for their calculation because at one time they had identified 
30,224 civilian cases for 2002. Since then, they have engaged in a 
quality review of their data and discovered that some of the 
consultations had been entered incorrectly. AFIP identified 15,646 
civilian consultation cases to be billed in 2004. 

Results from Our If the assumptions presented in the business plan are replaced with actual 
data collected by AFIP in 2004, AF'IP stands to generate $6.4 million less in 

Calculation Using annual revenue than originally projected. Table 6 shows how we 

Actual 2004 Data developed our calculation of AFIP's likely financial benefits using 2004 
data. We estimate that AFLP will achieve approxjmately $1 million in 
additional annual revenues. 

'prior to the expansion of AFIP's electronic Pathology Information Management System, 
AFIP pathologists filled out work sheets (called "Green Sheets") by hand which would 
indicate what medical procedures were performed on a consultation. This work sheet was 
then tc Pup, ..&ex ?T..~ ice .,ys genereed ""6 the c!ier?? hi!!&, 
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Table 6: Calculation Using Actual Data from 2004 

Calculation Inputs Total 

Step 1: AFlP identified 15,646 civilian consultation cases to be billed in2004 15,646 

Step 2: AFlP reported that the average invoice per consultation case in 2004 was 
approximately $300 under the new fee schedule $299.83 $299.83 

Step 3: Multiply average revenue per case by the number of anticipated cases 15,646 x $299.83 $4,691.000 

Step 3: AFlP anticipates that it will achieve an 80 percent collection rate of invoices b i l l e d 9 0  percent of $4,691,000 $3,753,000 

Estimate of the total amount collected by AFlP after taking over billing and 
collection from ARP and increasing fees $3,753,000 

Step 6: AFlP reported that ARP collected $2.7 million in 2003 $2,713,000 

Step 7: AFIP's new projected revenue compared with those of ARP in 2003 53,753,000 - $2,713,000 

New estimate of Increased revenues $1 million 

Source: GAO analysis ol AFlP dam 

Note: Numbers may not sum because of rounding. 

'AFIP instituted its new fee schedule in Janualy 2004. Since AFlP took over billing and collection from 
ARP in October 2004, it is t w  early to accurately assess AFIP's actual collection rate. AFlP assumed 
in its previous calculation that it could achieve an 80 percent collection rate; therefore, we used that 
estimated percentage in our calculation. 
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OFFICE O F  THE ASSISTANT SECRETARY O F  DEFENSE 
W A P Y I Y C T O N  DC 2 D 3 D I . 1 2 0 0  

JUN 1 3 2005 
* ' L T *  U S * &  

Ms. Marcia Crosse 
Director, Health Care 
US.  Government Accountab~!ity Offlce 
441 G Srrcet, N.W. 
Washington, DC 20548 

Dear Ms. Crosse: 

This is the Department ofDefense (Don) response to the GAO drafl report. 
"ARMED FORCES INSTITUTE OF PATHOLOGY: Business Plan Implementation is 
Unlikely to Achieve Expectcd Financial Benefits and Could Reduce Civilian Role," dated 
May 26,2005 (GAO Code 290395lGAO-05-615). 

Thank you for the opportunity to revlew the draft report. Overall, we "concur w ~ t h  
comment." Our position is based on the following points: 

a. The Armed Forces Institute of Palhology (AFIP) Board of Governors (BOG), 
chaired by the Assistanl Sccrnaty of Defense for Health Alfdirs, reviews the 
implementation of AFIP's business plan quarterly and has approved changes as required. 
The BOG is also making preparations to dcel with the proposed Base Realignment and 
Closure recommendations. 

b. On 9 lun 05, the U.S. Amy Audit Agency will begm an audit of AFIP business 
practices to determine if the lnstitutc is operating effectively and effic~ently, and 
possesses the tools to accurately articulate costs, accomplishments, and contributions to 
the militaty mission. 

My points of contact arc COL Gary Matteson (functional) a[ (703) 681-1703 and 
Mr. Gunther Zirnmerman (Audit Liaison) at (703) 68 1-3492. 

Sincerely, 

ww>& ack W. Smith. MD. MMM . . 
Acting Deputy Assrslanl Secretary of Dcfense 
Clinical and Program Policy 
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