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Technical Joint Cross-Service Group (TJCSG) 

Meeting Minutes of 15 February 2005 

Mr. Shaffer chaired the meeting. The agenda is enclosed in attachment 1. The list 
of attendees is enclosed in attachment 2. Read ahead materials for the meeting are 
enclosed in attachment 3. The primary objective for the meeting was to review all open 
scenarios for progress toward meeting completing candidate recommendation packages 
for both TJCSG analyzed and remanded scenarios. The agenda topics are listed below in 
the order in which they were covered. The key points, decisions and action items from 
the meeting are as follows: 

Innovative Systems Scenario Status - Dr. Schuette 

Key Points: 

The Innovative Systems Subgroup accomplished COBRA runs for TECH-0009. 
A COBRA run was completed for the Army portion using modified Army data. This 
is referred to as Army (Low). The payback period is nine years. 
A COBRA run was completed for the Anny portion using the Army provided data. 
This is referred to as Army (High). The payback period is 19 years. 
A COBRA run was completed for the Air Force portion. The payback period is 7 
years. 
A COBRA run was completed for the Army (Low) and Air Force portions combined. 
The payback period is 8 years. 
A COBRA run was completed for the Army (High) and Air Force portions combined. 
The payback period is 11 years. 
The Navy portion, Monterey to Stennis, has already been captured in TECH-0020. 
The TJCSG discussed running COBRA for TECH-0034. 

Decisions: 

The TJCSG directed the ALSS Subgroup to prepare the candidate recommendation 
package for the Air Force portion of TECH-0009. 
The TJCSG deferred a decision regarding the Army portion of TECH-0009 until after 
today's TJCSG Conference Call when the Army provides further insight into the 
Anny objectives. 
The Air Force will provide a recommendation to the TJCSG at today's 5 PM TJCSG 
Conference Call, as to the way ahead for TECH-0034. 
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C4ISR Scenario Status - Mr. Mleziva 

Key Points: 

TECH-OO42A&C are in final TJCSG staff review, preparing for submission to OSD. 

Decisions: 

None 

Weapons & Armaments Scenario Status - Dr. Higains 

Key Points: 

The W&A Subgroup reported their candidate recommendations will be ready to 
review by tomorrow, 16 February 2005. 

Decisions: 

The TJCSG decided to terminate TECH-0002 and modify TECH-0018 to capture the 
portion of TECH-0002 regarding Picatinny. 

Dr. Sega departed the meeting at this point and Mr. Shaffer chaired form this point 
forward. 

ALSS Scenario Status - Mr. Mathes 

Key Points: 

The COBRA run for TECH-0005 is complete. The payback period is 11 years. 
The Navy portion of TECH-0005 must occur in order for TECH-0006 to make sense, 
due to the assumed split of workload at Lakehurst between rotary and fixed wing. 
The justification for the movement of fixed wing air platform workload to China 
Lake in TECH-0006 may be problematic due to the fact that China Lake reported no 
workload in air platforms. However, the TJCSG recognizes the value of TECH-0006 
as a candidate recommendation. 

Decisions: 

The TJCSG directed the ALSS Subgroup to prepare the candidate recommendation 
package for TECH-0005. 
The TJCSG decided to terminate the live fire test portion of TECH-0006 and re-run 
COBRA. The ALSS Subgroup will present the final COBRA results for TECH-0006 
at the Thursday, 17 February 2005, TJCSG Meeting. 
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