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Candidate #USAF-0086 / S429   
Realign Selfridge ANGB, Mt. Clemons, MI

Candidate Recommendation:  Realign Selfridge ANGB. The 927th Air Refueling Wing (AFRC) will 
realign to MacDill AFB, Florida, to associate with the 6th Air Mobility Wing.  The 927th Air Refueling 
Wing’s KC-135R aircraft (8 PAA) will be distributed to the 127th Wing (ANG) at Selfridge ANGB (8 PAA).  
The 127th Wing will retire its F-16 Block 30 aircraft (15 PAA) and C-130E aircraft (8 PAA).  The 127th 
Wing will convert to KC-135R aircraft (8 PAA). 

Justification
Enables Future Total Force transformation
Consolidates tanker fleet

Military Value
Retains ANG intellectual capital at Selfridge
Creates AFRC association at MacDill/posture 
for KC-X 

Payback
One Time Cost:                                  $22M
Net Implementation Cost:                 $19M
Annual Recurring Savings:              $  1M
Payback period:                               100+
NPV Cost:                                          $12M

Impacts
Criterion 6:  Total Job Change -466 (direct: -264, 
indirect: -202); Job Impact: - 0.03%
Criterion 7:  A review of community attributes 
indicates no issues regarding the ability of the 
infrastructure of the communities to support 
missions, forces and personnel.
Criterion 8:  Noise contours must be re-evaluated due 
to change in aircraft/mission.

Strategy

COBRA

Capacity Analysis / Data Verification

Military Value Analysis / Data Verification

JCSG/MilDep Recommended

Criteria 6-8 Analysis

Deconflicted w/JCSGs

Deconflicted w/MilDeps
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Candidate Recommendation #USAF-0086 
 
Candidate Recommendation: Realign Selfridge ANGB, MI. The 927th Air Refueling Wing 
(AFRC) will realign to associate with the 6th Air Mobility Wing at MacDill AFB, FL.  The 
927th Air Refueling Wing’s eight KC-135R aircraft will be distributed to the 127th Wing (ANG) 
at Selfridge ANGB, which will convert to the KC-135R aircraft and retire its F-16 block 30 
aircraft (15 PAA) and C-130E aircraft (8 PAA). 
 
Justification: Selfridge ANGB has above average military value for a reserve component base 
(as measured by the tanker MCI).  Currently there are both Air National Guard and Air Force 
Reserve units operating out of Selfridge.  This recommendation streamlines operations and 
retains this valuable base by divesting the ANG unit of retiring force structure and replacing it 
with tanker aircraft transferred from AFRC.  The departing AFRC air refueling wing will further 
enable the Air Force’s Future Total Force by associating with the active duty tanker unit at 
MacDill AFB, FL.  This further helps consolidate tanker force structure into unit (squadron) 
sizes that are more operationally efficient.   
 
Payback: (Criterion 5):  The total estimated one-time cost to the Department of Defense to 
implement this recommendation is $22 million.  The net of all costs and savings to the 
Department during the implementation period is a cost of $19 million.  Annual recurring savings 
after implementation are $1 million, with a payback period expected in 100 plus years.  The net 
present value of the cost and savings to the Department over 20 years is a cost of $12 million. 
 
Impacts: 
 
Economic Impact on Communities (Criterion 6):  Assuming no economic recovery, this 
recommendation could result in a maximum potential reduction of 466 jobs (264 direct jobs and 
202 indirect jobs) over 2006-2011 period in the Birmingham economic area, which is 0.03 
percent of economic area employment. 
 
Impact on Community Infrastructure (Criterion 7):  A review of the community attributes 
indicates no issues regarding the ability of the infrastructure of the communities to support 
missions, forces and personnel. 
 
Environmental Impact (Criterion 8):  Noise contours must be re-evaluated due to change in 
aircraft and mission. 
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1ANG/XP, 24 August 2004

Selfridge ANGB, MI Overview

As of 30 Sep 2005 30 Sep 2011

Assigned Weapon 
System Type(s) (MDS) F-16 C-130 F-16

8 15

1

72

57

1

32

23

C-130

Total PAA 15 8

# Flying Squadrons 1 1

Total Available Aircraft 
Parking spaces 72 32

Unused Aircraft 
Parking Spaces 57 23

Template used F-16 C-130

Standard PAA per squadron 24 16
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2ANG/XP, 24 August 2004

Selfridge ANGB, MI 
Tenant Flying Units

As of 30 Sep 2005 30 Sep 2011

Tenant Flying Unit
Type 
AC

(MDS)

# 
Aircraft

# 
Parking 
Spaces 
Used

# 
Aircraft

7 ?

?

?

5

8

7

5

8

AFRC KC-135 ?

H-65

Army Nat’l Guard CH-47 ?

# 
Parking 
Spaces 
Used

USCG ?
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3ANG/XP, 24 August 2004

Selfridge ANGB, MI 
Estimated Capacity after 2011

Weapon System Type (MDS) JSF

Maximum Capacity 72
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4ANG/XP, 24 August 2004

Selfridge ANGB, MI 
Estimated Costs to Robust

Template used  F-16
Robust to Typical Squadron

Precluding Factor None
Major Construction 0.0
Minor Construction 0.0
Natural Infrastructure 0.0
Other Procurement 0.0
Planning & Design 0.0

Total Cost to Robust 0.0
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5ANG/XP, 24 August 2004

Selfridge ANGB, MI 
Estimated Costs to Add Squadrons

Template used  F-16
Add One Squadron

Precluding Factor None
Major Construction 25.0
Minor Construction 0.7
Natural Infrastructure 0.2
Other procurement 0.0
Planning & Design 0.6
Subtotal 26.5

Add Second Squadron
Precluding Factor None
Major Construction 17.7
Minor Construction 8.8
Natural Infrastructure 0.0
Other procurement 0.0
Planning & Design 1.9
Subtotal 28.4

Total Cost for Two Squadrons 54.9
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6ANG/XP, 24 August 2004

Selfridge ANGB, MI 
Natural Infrastructure

N/APlanning

0.0Total Natural Infrastructure Capacity Cost

YWater Discharge

YWater Access

YSurface Land Access

YAICUZ

YAir

Capacity Requirements to Robust unit to “typical” squadron size:

Cost
($M)

Steps required to add capacity or reasons for 
precluding factor

Exists (Y), Added (A), 
Precluding Factor (N)

Natural 
Infrastructure
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7ANG/XP, 24 August 2004

Selfridge ANGB, MI 
Natural Infrastructure

N/APlanning

Preparation of EIS requiredN/APlanning

0.0Total Natural Infrastructure Capacity Cost

YWater Discharge

YWater Access

YSurface Land Access

NAICUZ

YAir

Capacity Requirements to add second unit:

0.0Total Natural Infrastructure Capacity Cost

YWater Discharge

YWater Access

YSurface Land Access

NAICUZ

YAir

Capacity Requirements to add one unit:

Cost
($M)

Steps required to add capacity or reasons for 
precluding factor

Exists (Y), Added (A), 
Precluding Factor (N)

Natural 
Infrastructure
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8ANG/XP, 24 August 2004

Selfridge ANGB, MI 
Estimated Capacity after 2011

Weapon System Type (MDS) C-130

Maximum Capacity 64
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9ANG/XP, 24 August 2004

Selfridge ANGB, MI
Estimated Costs to Robust

Template used  C-130
Robust to Typical Squadron

Precluding Factor None
Major Construction 19.6
Minor Construction 0.0
Natural Infrastructure 0.2
Other Procurement 0.0
Planning & Design 2.0

Total Cost to Robust 21.8



I n t e g r i t y  - S e r v i c e  - E x c e l l e n c e

DRAFT DELIBERATIVE DOCUMENT – FOR DISCUSSION PURPOSES ONLY 
NOT RELEASABLE UNDER FOIA

10ANG/XP, 24 August 2004

Selfridge ANGB, MI 
Estimated Costs to Add Squadrons

Template used  C-130
Add One Squadron

Precluding Factor None
Major Construction 25.0
Minor Construction 0.7
Natural Infrastructure 0.0
Other procurement
Planning & Design 0.6
Subtotal 26.3

Add Second Squadron
Precluding Factor None
Major Construction 72.9
Minor Construction 12.0
Natural Infrastructure 0.0
Other procurement 0.0
Planning & Design 7.4
Subtotal 92.3

Total Cost for Two Squadrons 118.6
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11ANG/XP, 24 August 2004

Selfridge ANGB, MI 
Natural Infrastructure

0.2Preparation of EIS requiredAPlanning

0.2Total Natural Infrastructure Capacity Cost

YWater Discharge

YWater Access

YSurface Land Access

YAICUZ

YAir

Capacity Requirements to Robust unit to “typical” squadron size: 16 PAI

Cost
($M)

Steps required to add capacity or reasons for 
precluding factor

Exists (Y), Added (A), 
Precluding Factor (N)

Natural 
Infrastructure
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12ANG/XP, 24 August 2004

Selfridge ANGB, MI 
Natural Infrastructure

Planning

Preparation of EIS requiredYPlanning

Total Natural Infrastructure Capacity Cost

Water Discharge

Water Access

Surface Land Access
AICUZ

Air
Capacity Requirements to add second unit:

Total Natural Infrastructure Capacity Cost

Water Discharge

Water Access
YSurface Land Access

YAICUZ

YAir

Capacity Requirements to add one unit: 32 PAI

Cost
($M)

Steps required to add capacity or reasons for 
precluding factor

Exists (Y), Added (A), 
Precluding Factor (N)

Natural 
Infrastructure



Rank Base SOF 
Current / 
Future 
Mission

Condition of 
Infrastructure

Contingency, 
Mobilization, 
Future Forces

Cost of Ops / 
Manpower

1 Pope AFB 78.7 81.48 82.42 49.11 86.08
2 Hurlburt Field 77.8 82.86 82.65 32.44 87.18
3 Eglin AFB 77 75.95 78.25 73.6 90.39
4 Seymour Johnson AFB 71.9 61.68 78.88 86.22 85.03
5 Langley AFB 69 65.24 71.66 73.5 77.2
6 Edwards AFB 62.4 53.64 68.48 82.79 40.87
7 Robins AFB 61.6 48.89 69.55 81 87.45
8 MacDill AFB 61 52.39 62.6 90.51 76.56
9 Holloman AFB 60.9 54.81 67.98 55.66 75.23

10 Tyndall AFB 60.9 55.11 65.35 61.07 90.98
11 Moody AFB 60.7 57.38 62.09 62.84 91.37
12 Shaw AFB 58.5 53.04 63.77 55.05 85.64
13 Charleston AFB 56.5 50.62 58.39 70.73 75.49
14 Jacksonville IAP AGS 55.7 57.16 58.77 30.26 77.87
15 Andrews AFB 55.2 51.37 63.1 43.68 41.74
16 Hill AFB 54.4 44.2 61.71 65.46 77.82
17 March ARB 54.4 47.94 66.93 34.41 45.41
18 Altus AFB 54.1 46.12 53.24 87.6 80.99
19 Nellis AFB 53.8 43.63 67.85 44.79 43.94
19 Little Rock AFB 53.8 45.76 59.92 56.89 88.12
21 Maxwell AFB 53.7 57.07 55.74 22.1 85.68
22 Eielson AFB 53.3 43.2 58.42 87.54 16.54
23 Dyess AFB 53.1 44.86 61.61 49.91 77.64
23 Luke AFB 53.1 45.94 64.67 34.45 68.92
25 Davis-Monthan AFB 52.5 42.17 65.19 41.96 71.89
26 Patrick AFB 51.9 51.19 50.92 55.28 66.83
27 Richmond IAP AGS 51.8 58.04 52.73 13.36 75.18
28 Elmendorf AFB 51.2 43.01 59.27 66.14 8.86
29 Whiteman AFB 50.9 36.68 57.41 83.69 74.42
30 Homestead ARS 50.7 42.01 59.76 52.49 53.65
31 Kirtland AFB 50.6 38.65 62.07 53.49 69.56
32 Dover AFB 50.6 48.58 59.61 18.95 64.93
33 McEntire AGS 50.6 52.17 51.67 29.8 85.19
34 Barksdale AFB 49.8 38.36 55.36 71.7 80.79
35 Mountain Home AFB 49.7 36.97 60.91 56.75 68.58
36 Savannah IAP AGS 49.5 57 46.26 19.99 84.65
37 Beale AFB 48.3 40.24 53.82 63.45 42.78
38 McChord AFB 47.8 39.58 60.37 31.06 57.08
39 Andersen AFB 47.1 40.89 53.02 63.18 0
40 Columbus AFB 46.5 40.99 50.48 42.92 94.97
41 McGuire AFB 46.2 37.55 50.4 71.21 37.26
42 Dannelly Field AGS 46 54.5 40.54 19.84 85.51
43 Fairchild AFB 45.8 29.63 53.46 81.59 73.99
44 Lackland AFB 45.8 37.88 47.55 66.73 78.33
45 Sheppard AFB 45.7 46.84 45.32 33.44 80.04
46 McConnell AFB 45.2 35.11 55.22 42 75.83
47 Minot AFB 45.1 31.63 51.43 73.91 73.42
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Rank Base SOF 
Current / 
Future 
Mission

Condition of 
Infrastructure

Contingency, 
Mobilization, 
Future Forces

Cost of Ops / 
Manpower

48 Indian Springs AFS 44.8 41.82 49.78 38.16 43.94
49 Peterson AFB 44.1 42.46 45.17 42.96 61.91
50 NAS New Orleans ARS 44 42.62 50.14 17.2 72.63
51 Hickam AFB 44 39.25 47.69 60.68 1.12
52 Ellsworth AFB 43.9 28.07 50.98 78.14 81.32
53 Grand Forks AFB 43.8 33.14 50.22 56.93 79.09
54 Vandenberg AFB 43.5 31.65 51.09 69.71 32.48
55 Keesler AFB 43.2 54.41 33.81 20.15 85.3
56 Tucson IAP AGS 42.8 42.23 46.22 23.72 72.7
57 Travis AFB 42.8 39.27 52.73 22.41 24.22
58 Tinker AFB 42.6 36.73 44.7 50.1 85.8
59 Birmingham IAP AGS 42.5 40.6 42.04 43.75 77.96
60 Fort Smith Regional APT AGS 42.1 50.04 34.53 25.5 88.84
61 Randolph AFB 42.1 35.99 42.26 60.08 78.51
62 Selfridge ANGB 42.1 44.13 42.66 30.02 42.51
63 Key Field AGS 42 38.23 48.25 24.58 75.4
64 Atlantic City IAP AGS 41.9 45.33 39.42 37.04 41.33
65 Kulis AGS 41.9 46.09 46.72 11.26 8.01
66 Boise Air Terminal AGS 41.4 33.24 46.55 47.75 78.4
67 Ellington Field AGS 41.2 36.06 46.6 37.56 61.2
68 Westover ARB 41.1 36.4 45.41 42.91 49.23
69 Cannon AFB 41 32.28 52.41 25.93 73.61
70 Forbes Field AGS 41 35.73 43.31 46.14 77.32
71 Charlotte/Douglas IAP AGS 40.1 42.18 42.01 12.5 81.48
72 Salt Lake City IAP AGS 40 44.61 38.75 15.8 71.72
73 Scott AFB 40 37.7 45.08 25.62 53.95
74 Carswell ARS, NAS Fort Worth Joint Reserve 39.9 38.37 40.37 36.48 72.7
75 Laughlin AFB 39.7 34.52 37.72 60.65 84.09
76 Martin State APT AGS 39.5 48.22 34.28 15.68 58.71
77 Wright-Patterson AFB 39.4 31.22 43.91 49.96 74.09
78 Harrisburg IAP AGS 39.4 42.14 41.25 11.49 69.5
79 Grissom ARB 39.4 30.99 41.3 61.4 73.25
79 Stewart IAP AGS 39.4 34.65 45.61 44.12 3.65
81 Luis Munoz Marin IAP AGS 38.6 48.06 36.29 10.61 14.06
82 Phoenix Sky Harbor IAP AGS 38.5 42.77 39.2 8.94 68.42
83 Vance AFB 38.5 39.06 39.07 21.45 87.75
84 Fresno Air Terminal AGS 38.2 44.66 38.22 6.58 46.99
85 Rosecrans Memorial APT AGS 37.8 37.06 40.34 19.33 81.65
86 Tulsa IAP AGS 37.7 38.94 38.53 17.94 81.03

87 Willow Grove ARS, NAS Willow Grove Joint 
Reserve 37.7 38.79 42.45 12.57 39.74

88 Channel Islands AGS 37.7 36.93 45.12 13.93 23.21
89 Buckley AFB 37.5 33.35 42.04 33.9 53.78
90 Jackson IAP AGS 37.4 36.84 33.67 43.55 84.66
91 Pittsburgh IAP AGS 36.8 27.36 44.58 39.25 69.3
92 Portland IAP AGS 36.4 38.77 37.1 16.33 60.13
93 Will Rogers World APT AGS 36.3 36.45 37.16 20.02 84.8
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Rank Base SOF 
Current / 
Future 
Mission

Condition of 
Infrastructure

Contingency, 
Mobilization, 
Future Forces

Cost of Ops / 
Manpower

94 McGee Tyson APT AGS 35.9 34.3 37.71 23.46 86.02
95 Offutt AFB 35.9 34.02 36.98 30.34 73.2
96 Nashville IAP AGS 35.6 40.32 32.22 17.22 78.64
97 Barnes MPT AGS 35.5 36.18 38.57 16.67 47.17
98 Bradley IAP AGS 35.4 35.73 40.29 11.56 43.06
99 Reno-Tahoe IAP AGS 35.2 39.61 34.25 16.17 47.47
100 Moffett Federal Field AGS 35.1 38.39 38.31 11.51 15.79
101 Otis AGB 35 25.56 41.56 49.14 42.04
102 Dobbins ARB 34.8 32.25 41.46 10.98 67.58
103 Memphis IAP AGS 34.3 37.94 32.53 14.51 75.57
104 New Castle County Airport AGS 34.1 44.15 26.76 15.06 47.53
105 Burlington IAP AGS 34.1 36.45 33.5 19.87 57.07
106 Rickenbacker IAP AGS 34 30.11 40.88 14 71.11
107 Pease International Trade Port AGS 33.9 31.7 39.27 21.58 33.8
108 Ewvra Sheppard AGS 33.9 42.89 24.41 21.64 73.39
109 Niagara Falls IAP ARS 33.8 27.38 36.92 44.75 55.66
110 Klamath Falls IAP AGS 32.5 29.07 36.69 21.87 69.01
111 Minn/St Paul IAP ARS 32.5 24.26 38.72 40.36 47.69
112 Capital APT AGS 32.4 34.87 30.79 21.79 57.09
113 Louisville IAP AGS 32.3 35.26 31.22 11.79 78.1
114 Gen Mitchell IAP AGS 32.3 29.87 31.65 39.01 59.38
115 Lincoln MAP AGS 32.1 33.2 31.38 19.97 71.2
116 Bangor IAP AGS 31.8 27.59 35.03 29.45 63.61
117 Pittsburgh IAP ARS 31.4 27.36 37.86 13.26 69.59
118 Toledo Express APT AGS 31.2 30.2 31.23 24.93 72.76
119 Gen Mitchell IAP ARS 30.8 29.87 28.61 36.9 59.94
120 Joe Foss Field AGS 30.7 28.28 33.35 18.95 77.92
121 Greater Peoria Regional APT AGS 30.6 32.05 28.44 27.43 54.24
122 Fort Wayne IAP AGS 30.6 27.81 35.34 11.85 79.17
123 W. K. Kellogg APT AGS 30.5 23.82 38.21 21.44 62.57
124 Hancock Field AGS 30.5 30.89 26.66 35.76 66.32
125 Lambert - St. Louis IAP AGS 30.4 29.81 33.45 12.78 59.7
126 Dane County Regional - Truax Field AGS 30.4 31.18 31.67 13.32 61.55
127 Arnold AFS 30.2 31.71 18.48 57.08 89.61
128 Cheyenne APT AGS 29.5 35.71 22.58 19.94 68.7
129 Hulman Regional APT AGS 29.5 30.78 29.38 10.65 82.24
130 Des Moines IAP AGS 29.5 30.02 28.63 18.46 76.75
131 Sioux Gateway APT AGS 29 29.76 27.03 20.68 79.98
132 Quonset State APT AGS 28.8 31.44 29.4 11.36 40.59
133 F. S. Gabreski APT AGS 27.9 32.55 26.75 11.16 29.52
134 Hanscom AFB 27.9 32.76 26.86 10.54 25.42
135 Hector IAP AGS 27.7 31.75 21.98 21.85 72.6
135 Schenectady County APT AGS 27.7 36.27 19.77 13.57 60.05
137 Youngstown-Warren Regional APT ARS 27.3 25.07 30.53 12.85 73.97
138 Great Falls IAP AGS 27.2 27.1 27.61 17.43 62.23
139 Duluth IAP AGS 24.7 23.5 25.17 17.49 66.75
140 Springfield-Beckley MPT AGS 24.5 24.06 25.02 12.97 71.74
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Rank Base SOF 
Current / 
Future 
Mission

Condition of 
Infrastructure

Contingency, 
Mobilization, 
Future Forces

Cost of Ops / 
Manpower

141 Yeager APT AGS 23.4 26.94 18.54 12.58 81.12
142 Mansfield Lahm MAP AGS 23.2 22.42 21.81 19.84 74.01
143 Goodfellow AFB 7.2 0 3.6 36.4 82.66
144 Brooks City-Base 7.07 0 3.6 36.4 77.48
145 Malmstrom AFB 6.7 0 3.6 36.4 62.67
146 Francis E. Warren AFB 5.99 0 3.6 27.41 70.53
147 Schriever AFB 5.61 0 3.6 27.31 55.46
148 Rome Laboratory 4.75 0 3.6 16.8 63.1
149 Air Reserve Personnel Center (ARPC) 4.52 0 3.6 16.8 53.84
150 United States Air Force Academy 4.42 0 3.6 13.92 61.68
151 Cheyenne Mountain AFS 4.07 0 3.6 11.89 55.61
152 Bolling AFB 3.42 0 3.6 9.07 40.62
153 Onizuka AFS 2.92 0 3.6 10.08 16.85
154 Los Angeles AFB 2.28 0 3.6 1.94 23.81
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Rank Base UAV 
Current / 
Future 
Mission

Condition of 
Infrastructure

Contingency, 
Mobilization, 
Future Forces

Cost of Ops / 
Manpower

1 Seymour Johnson AFB 93.59 91.03 96.36 96.02 85.03
2 Moody AFB 89.88 87.74 91.55 92.5 91.37
3 MacDill AFB 87.68 78.74 95.31 100 76.56
4 Eglin AFB 87.13 78.81 93.05 100 90.39
5 Charleston AFB 86.52 80.71 95.78 77.5 75.49
6 Robins AFB 86.43 77.79 95.77 87.16 87.45
7 Tyndall AFB 85.36 84.09 88.33 77.5 90.98
8 Langley AFB 84.59 78.75 95.55 67.76 77.2
8 Shaw AFB 84.59 78.14 89.79 92.52 85.64

10 Pope AFB 84.07 84.8 94.48 37 86.08
11 Nellis AFB 82.35 79.65 94.28 54.82 43.94
12 Hurlburt Field 82.22 79.69 92.99 47.87 87.18
13 Edwards AFB 82.1 81.07 81.76 98.6 40.87
14 Luke AFB 81.42 79.81 92.26 46.96 68.92
15 March ARB 80.41 81.53 92.57 33.47 45.41
16 Kirtland AFB 80.07 69.46 89.98 90.4 69.56
17 Hill AFB 79.39 68.52 88.37 92.5 77.82
18 Holloman AFB 78.8 71.78 89.43 67.86 75.23
19 Little Rock AFB 78.75 66.33 89.3 89.81 88.12
20 Davis-Monthan AFB 78.62 70.94 91.98 60.16 71.89
21 Mountain Home AFB 78.18 65.91 90.43 86.23 68.58
22 Barksdale AFB 78.15 64.06 88.46 99.52 80.79
23 Eielson AFB 77.36 65.92 88.26 100 16.54
24 Dover AFB 77.21 74.27 91.58 34.2 64.93
25 Andrews AFB 75.8 65.96 89.66 72.14 41.74
26 McEntire AGS 75.68 76.04 85.06 32.7 85.19
27 Indian Springs AFS 75.29 83.94 76.69 37.51 43.94
28 Whiteman AFB 75.06 61.63 88.66 80.57 74.42
29 Jacksonville IAP AGS 75.01 86.63 74.37 23.51 77.87
30 Homestead ARS 74.95 68.69 89.81 47.38 53.65
31 Fairchild AFB 74.12 61.03 87 80.88 73.99
32 McConnell AFB 74.09 67.61 89.3 40.32 75.83
33 Beale AFB 73.49 65.44 85.11 70 42.78
34 Tinker AFB 73.31 65.36 83.66 63.66 85.8
35 Boise Air Terminal AGS 73.07 65.17 89.79 38.69 78.4
36 Patrick AFB 72.94 79.87 72.47 44.48 66.83
37 Elmendorf AFB 72.76 58.35 87.82 92.5 8.86
38 Vandenberg AFB 72.37 62.04 85.26 76.44 32.48
38 Dyess AFB 72.37 59 88.59 65.28 77.64
40 Maxwell AFB 71.67 76.58 79.65 12.47 85.68
41 Columbus AFB 71.57 67.19 74.9 72.13 94.97
42 Altus AFB 71.4 65.2 75.19 81.9 80.99
43 Dobbins ARB 71.34 67.85 86.19 26.7 67.58
44 Buckley AFB 71.28 59.26 86.13 69.41 53.78
45 Grand Forks AFB 70.93 57.4 85.56 70.36 79.09
46 Rosecrans Memorial APT AGS 70.09 63.34 84.85 37 81.65
47 McGuire AFB 69.92 59.32 80.98 80.89 37.26
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48 Ellsworth AFB 69.73 53.57 84.97 77.99 81.32
49 Travis AFB 69.53 60.58 89.86 37.58 24.22
50 Wright-Patterson AFB 69.3 56.68 79.56 83.64 74.09
51 McChord AFB 69.04 60.71 88.57 29.24 57.08
52 Cannon AFB 68.91 62.2 85.08 31.53 73.61
53 Ellington Field AGS 68.78 63.01 73.6 77.29 61.2
54 Hickam AFB 68.25 61.83 86.7 38.04 1.12
55 NAS New Orleans ARS 68.17 68.05 82.63 7.58 72.63
56 Richmond IAP AGS 68.08 83.3 65.36 7.59 75.18
57 Atlantic City IAP AGS 67.55 69.15 72.15 47.7 41.33
58 Minot AFB 67.53 48.34 85.44 79.92 73.42
59 Savannah IAP AGS 67.27 82.02 62.58 14.5 84.65
60 Portland IAP AGS 67.22 63.96 79.05 34.9 60.13
61 Fort Smith Regional APT AGS 66.4 68.76 72.52 24.49 88.84
62 Andersen AFB 66.19 57.98 84.74 43.52 0
62 Fresno Air Terminal AGS 66.19 75.17 71.07 9.46 46.99
64 Dannelly Field AGS 65.21 74.74 67.44 7 85.51
65 Randolph AFB 64.95 61.17 70.15 57.42 78.51
66 Sheppard AFB 64.77 65.08 74.11 20.72 80.04
67 Otis AGB 64.68 51.23 80.2 67.76 42.04
68 Carswell ARS, NAS Fort Worth Joint Reserve 64.57 66.43 69.33 34.2 72.7
69 Lackland AFB 63.92 60.22 66.89 64.99 78.33
70 Klamath Falls IAP AGS 63.68 63.67 75.86 11.83 69.01
71 W. K. Kellogg APT AGS 63.36 53.14 78.63 47.33 62.57
72 Tucson IAP AGS 63.14 70.88 65.12 16.96 72.7
73 Joe Foss Field AGS 62.15 58.35 70.92 39.32 77.92
74 Selfridge ANGB 62.07 56.04 79.38 22.86 42.51
75 Will Rogers World APT AGS 61.95 65.22 62.09 40.63 84.8
76 Scott AFB 61.57 63.04 70.28 20.48 53.95
77 Barnes MPT AGS 61.49 57.97 72.46 35.69 47.17
78 Phoenix Sky Harbor IAP AGS 61.46 76.55 51.47 31.76 68.42
79 Key Field AGS 61.23 68.61 59.02 32.9 75.4
80 Laughlin AFB 61.06 62.25 56.19 70 84.09
80 Sioux Gateway APT AGS 61.06 58.79 69.82 30.36 79.98
82 Moffett Federal Field AGS 60.91 63.2 74.29 6.16 15.79

83
Willow Grove ARS, NAS Willow Grove Joint 
Reserve 60.56 65.89 69.03 6.13 39.74

84 Forbes Field AGS 60.48 65.46 59.05 39.3 77.32
85 Des Moines IAP AGS 59.73 57.41 71.9 15.61 76.75
86 Reno-Tahoe IAP AGS 59.47 69.14 61.09 11.28 47.47
87 Burlington IAP AGS 59.38 58.97 70.57 15.33 57.07
88 Westover ARB 59.33 59.19 59.24 62.9 49.23
89 Hulman Regional APT AGS 59.1 56.94 71.62 11.28 82.24
90 Harrisburg IAP AGS 59.02 65.06 64.9 4.2 69.5
91 Peterson AFB 58.41 63.64 58.08 34.9 61.91
92 Pittsburgh IAP AGS 58.27 53.38 68.83 34.3 69.3
93 Channel Islands AGS 58.21 68.06 54.31 37.78 23.21
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94 Luis Munoz Marin IAP AGS 57.68 67.91 61.86 4.2 14.06
95 Kulis AGS 57.67 60.78 70.19 3.78 8.01
96 Birmingham IAP AGS 57.58 66.96 50.79 37.53 77.96
97 Tulsa IAP AGS 57.5 66.58 56.36 14.5 81.03
98 Great Falls IAP AGS 57.35 56.82 62.52 37 62.23
99 Keesler AFB 57.18 72.68 48.57 14.63 85.3
100 Ewvra Sheppard AGS 57.09 67.62 55.86 9.72 73.39
101 Stewart IAP AGS 57.04 60.27 61.08 38.79 3.65
102 Salt Lake City IAP AGS 56.83 68.89 47.87 34.79 71.72
103 Jackson IAP AGS 56.75 65.6 49.99 37 84.66
104 Hector IAP AGS 56.74 59.89 62.91 12.56 72.6
105 Greater Peoria Regional APT AGS 56.57 58.17 61.83 27.86 54.24
106 Toledo Express APT AGS 56.55 55.13 60.08 44.4 72.76
107 Offutt AFB 56.33 52.52 62.6 43.63 73.2
108 McGee Tyson APT AGS 56.22 64.71 55.98 10.69 86.02
109 Charlotte/Douglas IAP AGS 56.07 68.36 53.11 5.38 81.48
109 Capital APT AGS 56.07 59.52 61.41 17.74 57.09
111 Vance AFB 55.91 66.77 53.58 7.68 87.75
112 Nashville IAP AGS 55.89 60.69 53.74 37 78.64
113 Duluth IAP AGS 55.85 54.43 63.1 29.5 66.75
114 Grissom ARB 55.77 48.64 62.41 56.66 73.25
115 Pease International Trade Port AGS 55.73 44.45 73.53 39.16 33.8
116 Memphis IAP AGS 55.7 62.92 51.06 36.76 75.57
117 Martin State APT AGS 55.54 63.99 57.19 8.99 58.71
118 Fort Wayne IAP AGS 54.87 55.02 63.53 12.22 79.17
119 Niagara Falls IAP ARS 54.78 56.76 56.82 37.02 55.66
120 Bradley IAP AGS 54.51 57.5 61.92 12.8 43.06
121 Dane County Regional - Truax Field AGS 54.4 57.59 60.55 12.4 61.55
122 Pittsburgh IAP ARS 54.04 58.13 53.25 34.56 69.59
123 Gen Mitchell IAP ARS 53.84 60.58 50.83 33.78 59.94
124 Hancock Field AGS 53.74 55.13 50.44 57.94 66.32
125 New Castle County Airport AGS 53.6 69.59 46.97 9.12 47.53
126 Youngstown-Warren Regional APT ARS 53.35 55.24 54.07 36.46 73.97
127 Bangor IAP AGS 52.64 53.69 55.18 34.52 63.61
128 Arnold AFS 52.18 53.55 44.13 70 89.61
129 Rickenbacker IAP AGS 51.88 53.57 58.14 13.27 71.11
130 F. S. Gabreski APT AGS 51.58 57.24 56.21 11.8 29.52
131 Gen Mitchell IAP AGS 51.32 58.69 46.8 34.2 59.38
132 Yeager APT AGS 51.21 53.81 52.44 26.7 81.12
133 Lambert - St. Louis IAP AGS 51.04 54.69 57.75 4.2 59.7
134 Louisville IAP AGS 50.76 58.78 45.97 26.91 78.1
135 Minn/St Paul IAP ARS 50.62 48.34 57.23 34.41 47.69
136 Quonset State APT AGS 49.76 55.44 47.67 34.68 40.59
137 Lincoln MAP AGS 49.61 59.41 45.9 14.5 71.2
138 Schenectady County APT AGS 49.44 58.83 43.41 28.64 60.05
139 Springfield-Beckley MPT AGS 48.5 50.71 49.27 29.31 71.74
140 Cheyenne APT AGS 45.76 55.96 35.17 37 68.7
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141 Hanscom AFB 45.36 55.8 44.69 5.02 25.42
142 Mansfield Lahm MAP AGS 44.42 50.27 45.19 7 74.01
143 Goodfellow AFB 7.72 0 3.5 42 82.66
144 Brooks City-Base 7.59 0 3.5 42 77.48
145 Malmstrom AFB 7.22 0 3.5 42 62.67
146 Schriever AFB 6.11 0 3.5 32.66 55.46
147 Francis E. Warren AFB 5.81 0 3.5 25.96 70.53
148 United States Air Force Academy 3.87 0 3.5 8.76 61.68
149 Rome Laboratory 3.73 0 3.5 7 63.1
150 Air Reserve Personnel Center (ARPC) 3.5 0 3.5 7 53.84
151 Cheyenne Mountain AFS 3.36 0 3.5 5.16 55.61
152 Bolling AFB 2.85 0 3.5 3.78 40.62
153 Onizuka AFS 2.29 0 3.5 4.2 16.85
154 Los Angeles AFB 2.13 0 3.5 0.81 23.81
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1 Eglin AFB 79.43 72.45 81.55 100 90.39
2 Seymour Johnson AFB 78.03 71.25 83.82 83.34 85.03
3 Charleston AFB 74.09 64.57 83.15 79.91 75.49
4 Barksdale AFB 72.43 52.92 87.48 97.7 80.79
5 Altus AFB 71.3 64.97 73.95 87.04 80.99
6 Pope AFB 69.99 71.21 73.4 46.19 86.08
7 Hurlburt Field 69.61 75.12 67.11 50.15 87.18
8 Tinker AFB 68.62 55.2 80.62 76.23 85.8
9 Shaw AFB 67.7 71.86 59.5 78.12 85.64

10 Eielson AFB 67.34 61.25 73.03 84.43 16.54
11 Dyess AFB 65.95 54.87 76.82 68.94 77.64
12 Holloman AFB 65.78 61.34 70.94 62.43 75.23
13 Edwards AFB 65.53 55.18 75.19 79.33 40.87
14 Fairchild AFB 64.22 52.54 72.85 79.72 73.99
15 Nellis AFB 63.95 59.85 72.31 53.08 43.94
16 Robins AFB 63.89 52.22 71.87 78.5 87.45
17 Little Rock AFB 63.25 49.25 73.05 80.66 88.12
18 Andrews AFB 62.05 54.38 70.4 67.79 41.74
19 Tyndall AFB 61.75 68.65 50.88 67.84 90.98
20 MacDill AFB 60.12 47.48 66.41 88.14 76.56
21 Maxwell AFB 59.9 70.78 55.31 22.48 85.68
22 March ARB 59.86 56.53 71.33 31.15 45.41
23 Mountain Home AFB 59.77 46.58 68.64 81.35 68.58
24 Ellsworth AFB 59.4 42.43 72.78 76.53 81.32
25 McEntire AGS 59.35 71.7 49.85 35.48 85.19
26 Hill AFB 58.83 45.27 66.57 84.33 77.82
27 McChord AFB 57.95 49.64 71.78 38.95 57.08
28 Whiteman AFB 57.82 39.47 71.25 82.33 74.42
29 Columbus AFB 57.51 53.22 58.08 65.55 94.97
30 Peterson AFB 57.2 58.4 59.78 39.75 61.91
31 Langley AFB 56.57 53.37 54.97 72.81 77.2
32 Key Field AGS 56.39 64.14 50.02 42.43 75.4
33 Charlotte/Douglas IAP AGS 56.27 70.45 49.46 12.94 81.48
34 Dover AFB 56.06 48.75 66.73 43.17 64.93
35 Davis-Monthan AFB 55.89 45.11 66 59.49 71.89
36 Grissom ARB 55.66 42.59 68.46 58.32 73.25
37 Kirtland AFB 55.47 49.12 58.01 70.63 69.56
38 Sheppard AFB 55.21 60.81 52.33 35.24 80.04
39 McConnell AFB 54.65 45.85 65.92 43 75.83
40 Beale AFB 54.63 38.4 70.78 65.31 42.78
41 Buckley AFB 54.62 56.16 52.45 56.83 53.78
42 Minot AFB 54.34 39.7 65.42 70.91 73.42
43 Wright-Patterson AFB 54.27 44.62 58.95 74.34 74.09
44 Travis AFB 53.86 41.24 72.89 40.31 24.22
45 Luke AFB 52.17 50.43 55.68 41.35 68.92
46 Westover ARB 52 42.8 58.47 68.13 49.23
47 Forbes Field AGS 51.93 43.85 61.74 42.08 77.32
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48 McGuire AFB 51.8 39.42 62.51 67.95 37.26
49 Moody AFB 51.72 52.29 41.64 81.05 91.37
50 Ellington Field AGS 51.65 47.25 53.91 60.12 61.2
51 Elmendorf AFB 51.6 29.97 70.05 85.17 8.86
52 Birmingham IAP AGS 50.93 53.99 48.35 40.7 77.96
53 Carswell ARS, NAS Fort Worth Joint Reserve 50.57 53.62 50.3 32.08 72.7
54 Grand Forks AFB 50.53 35.28 62.52 63.66 79.09
55 Rickenbacker IAP AGS 50.04 45.27 61.23 20.26 71.11
56 Hickam AFB 49.77 34.58 66.93 60.5 1.12
57 Andersen AFB 49.64 30.79 70.34 62.87 0
58 Dannelly Field AGS 49.46 69.74 31.75 20.6 85.51
59 Randolph AFB 49.2 43.66 51.76 56.76 78.51
60 McGee Tyson APT AGS 48.32 47.96 51.87 25.79 86.02
61 Homestead ARS 48.15 37.64 59.36 48.73 53.65
62 Phoenix Sky Harbor IAP AGS 48.12 53.14 45.21 32.12 68.42
63 Memphis IAP AGS 48.01 50.94 45.72 37.17 75.57
64 Will Rogers World APT AGS 47.79 56.31 37.47 42.22 84.8
65 Lackland AFB 47.44 45.03 44.29 63.85 78.33
66 Boise Air Terminal AGS 47.32 46.89 46.65 44.25 78.4
67 Selfridge ANGB 47.27 44.66 52.56 38.56 42.51
68 Offutt AFB 47.07 43.55 49.1 48.25 73.2
69 Keesler AFB 46.8 64.62 29.62 26.47 85.3
70 Pease International Trade Port AGS 46.65 43.72 52.48 39.09 33.8
71 Dobbins ARB 46.5 51.35 44.38 27.71 67.58
72 Laughlin AFB 46.13 46.75 39.38 61.81 84.09
73 Indian Springs AFS 45.8 60.77 31.08 38.5 43.94
74 Jacksonville IAP AGS 45.79 53.89 38.47 30.75 77.87
75 Stewart IAP AGS 45.53 45.03 49.72 40.99 3.65
76 Cannon AFB 45.43 45.45 43.94 44.4 73.61
77 Savannah IAP AGS 45.1 52.68 38.84 26.3 84.65
78 Pittsburgh IAP AGS 44.85 36.28 55.13 35.53 69.3
79 Louisville IAP AGS 44.66 49.33 41.32 28.67 78.1
80 Scott AFB 44.55 39.62 52.04 33.65 53.95
81 Vandenberg AFB 44.16 40.15 43.97 66.26 32.48
82 Jackson IAP AGS 44.15 47.37 39.33 39.24 84.66
83 Salt Lake City IAP AGS 43.99 45.47 43.47 32.41 71.72
84 Bangor IAP AGS 43.83 43.24 42.24 48.22 63.61
85 Vance AFB 43.45 55.12 32.89 22.51 87.75
86 Tulsa IAP AGS 43.2 49.4 38.74 23.72 81.03
87 Lincoln MAP AGS 43.08 45.83 42.39 26.26 71.2
88 Harrisburg IAP AGS 42.89 47.01 44.21 11.84 69.5
89 Richmond IAP AGS 42.64 53.44 35.69 13.67 75.18
90 Fort Smith Regional APT AGS 42.58 52.08 31.91 31.62 88.84
91 Portland IAP AGS 42.32 46.23 37.58 39.48 60.13
91 Fort Wayne IAP AGS 42.32 48.09 39.65 17.72 79.17
93 Burlington IAP AGS 42.29 51.69 34.88 26 57.07
94 Patrick AFB 42.23 47 32.91 52.75 66.83
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95 Gen Mitchell IAP AGS 41.98 40.89 43.76 35.25 59.38
96 Tucson IAP AGS 41.92 45.19 39.16 30.57 72.7
96 Channel Islands AGS 41.92 44.04 42.05 36.32 23.21
98 NAS New Orleans ARS 41.65 46.93 39.81 17.2 72.63
99 Minn/St Paul IAP ARS 41.52 32.19 52.63 36.8 47.69
100 Toledo Express APT AGS 41.45 44.03 36.46 42.51 72.76
101 Reno-Tahoe IAP AGS 40.51 44.93 39.29 23.44 47.47
102 Youngstown-Warren Regional APT ARS 40.09 40.95 38.26 35.23 73.97
103 Niagara Falls IAP ARS 40.03 35.85 43.28 41.92 55.66
104 Nashville IAP AGS 39.77 48.71 27.61 39.33 78.64
105 Pittsburgh IAP ARS 39.64 36.28 42.44 36.01 69.59
106 Joe Foss Field AGS 39.59 36.23 40.62 41.13 77.92
107 Sioux Gateway APT AGS 39.3 39.33 37.14 38.03 79.98
108 W. K. Kellogg APT AGS 39.22 38.19 37.74 44.28 62.57
109 Otis AGB 38.95 36.97 36.9 55.82 42.04
110 Kulis AGS 38.93 43.14 42.67 11.81 8.01
111 Atlantic City IAP AGS 38.81 45.55 31.54 37.39 41.33
112 Hulman Regional APT AGS 38.63 42.75 36.72 16.55 82.24
113 Dane County Regional - Truax Field AGS 38.59 42.35 37.71 19.21 61.55
114 Rosecrans Memorial APT AGS 38.22 40.01 32.73 41.97 81.65
115 Bradley IAP AGS 37.83 43.58 36.03 17.46 43.06
116 Barnes MPT AGS 37.75 43.93 31.39 33.33 47.17
117 Schenectady County APT AGS 37.72 49.21 25.33 30.66 60.05
118 Cheyenne APT AGS 37.65 46.92 24.3 42.72 68.7
119 Mansfield Lahm MAP AGS 37.28 42.33 33.5 20.6 74.01
120 New Castle County Airport AGS 36.96 48.83 28.33 15.48 47.53
121 Luis Munoz Marin IAP AGS 36.78 42.16 38.47 10.74 14.06
122 Hancock Field AGS 36.2 44.61 21.04 52.9 66.32

123
Willow Grove ARS, NAS Willow Grove Joint 
Reserve 35.85 43.92 32.22 12.92 39.74

124 Great Falls IAP AGS 35.51 35.71 32.68 39.59 62.23
125 Quonset State APT AGS 35.29 40.77 29.32 33.62 40.59
126 Klamath Falls IAP AGS 35.18 38.18 32.91 22.29 69.01
127 Greater Peoria Regional APT AGS 34.56 35.77 32.28 33.46 54.24
128 Capital APT AGS 34.53 36.96 32.03 28.06 57.09
129 Arnold AFS 34.22 44.49 13.9 57.35 89.61
130 Gen Mitchell IAP ARS 33.77 40.89 24.5 32.87 59.94
131 Springfield-Beckley MPT AGS 33.54 41.59 23.23 29.78 71.74
131 Des Moines IAP AGS 33.54 35.7 30.8 24.21 76.75
133 Moffett Federal Field AGS 33.14 40.1 31.66 11.59 15.79
134 Ewvra Sheppard AGS 33.11 47.05 17.83 22.37 73.39
135 Fresno Air Terminal AGS 32.77 46.12 21.98 12.56 46.99
136 Lambert - St. Louis IAP AGS 32.04 29.73 37.4 13.46 59.7
137 Yeager APT AGS 31.9 40.64 19.79 29.7 81.12
138 Hector IAP AGS 30.78 38.72 21.49 22.3 72.6
139 Duluth IAP AGS 30.43 35.49 21.71 34.16 66.75
140 Martin State APT AGS 30.37 50.13 10.15 16.26 58.71
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141 F. S. Gabreski APT AGS 30.21 41.65 20.77 16.92 29.52
142 Hanscom AFB 29.65 42.58 20.17 10.54 25.42
143 Goodfellow AFB 7.37 0 4 36.4 82.66
144 Brooks City-Base 7.24 0 4 36.4 77.48
145 Malmstrom AFB 6.87 0 4 36.4 62.67
146 Francis E. Warren AFB 6.16 0 4 27.41 70.53
147 Schriever AFB 5.78 0 4 27.31 55.46
148 Rome Laboratory 4.92 0 4 16.8 63.1
149 Air Reserve Personnel Center (ARPC) 4.69 0 4 16.8 53.84
150 United States Air Force Academy 4.59 0 4 13.92 61.68
151 Cheyenne Mountain AFS 4.24 0 4 11.89 55.61
152 Bolling AFB 3.59 0 4 9.07 40.62
153 Onizuka AFS 3.09 0 4 10.08 16.85
154 Los Angeles AFB 2.45 0 4 1.94 23.81
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1 Seymour Johnson AFB 83.24 77.95 89.63 80.45 85.03
2 Langley AFB 82.84 87.59 80.51 72.12 77.2
3 Eglin AFB 81.4 74.55 83.97 100 90.39
4 Hurlburt Field 77.43 76.75 84.64 48.05 87.18
5 MacDill AFB 75.6 70.48 78.78 85.77 76.56
6 Tyndall AFB 73.63 64.75 83.78 68 90.98
7 Shaw AFB 72.2 59.83 84.47 74.79 85.64
8 Edwards AFB 71.92 68.64 76.49 75.87 40.87
9 Moody AFB 70.8 57.19 82.55 79.47 91.37
10 Holloman AFB 69.82 60.27 81.84 62.59 75.23
11 Eielson AFB 69.09 58.65 80.9 81.32 16.54
12 Luke AFB 69.06 65.65 79.48 41.64 68.92
13 Nellis AFB 68.73 60.85 82.32 54.77 43.94
14 Hill AFB 68.02 56.88 76.08 83.39 77.82
15 Dover AFB 66.69 61.48 78.78 40.99 64.93
16 Kirtland AFB 66.44 55.39 78.12 67.96 69.56
17 Pope AFB 65.86 58.95 77.74 43.27 86.08
18 Patrick AFB 64.96 71.07 61.64 50.22 66.83
19 Charleston AFB 64.94 59.12 66.51 82.49 75.49
20 March ARB 64.84 68.31 71.06 27.89 45.41
21 Andrews AFB 64.83 63.23 67.83 65.5 41.74
22 Davis-Monthan AFB 63.83 50.51 79.71 57.21 71.89
23 Mountain Home AFB 63.01 48.16 75.17 79.54 68.58
24 Jacksonville IAP AGS 61.8 73.95 54.71 31.25 77.87
25 Barksdale AFB 61.49 43.76 71.35 97.29 80.79
26 Altus AFB 61.43 53.79 62.69 86.47 80.99
27 Little Rock AFB 60.78 46.05 71.32 78.03 88.12
28 McChord AFB 60.73 49.83 77.97 40.23 57.08
29 Fairchild AFB 60.32 43.09 74.35 77.86 73.99
30 Maxwell AFB 59.61 61.81 64.46 22.86 85.68
31 Homestead ARS 59.17 52.11 70.75 44.96 53.65
32 Robins AFB 59.13 47.51 66.23 76 87.45
33 Indian Springs AFS 59.11 60.96 62.87 38.84 43.94
34 Dyess AFB 58.96 40.51 76.07 68.18 77.64
35 Tinker AFB 58.47 49.29 62.76 75.96 85.8
36 Elmendorf AFB 58.35 37.02 78.71 84.41 8.86
37 Whiteman AFB 58.18 39.23 72.69 80.97 74.42
38 Beale AFB 58.1 48.35 67.63 67.18 42.78
39 Ellsworth AFB 58.06 38.76 74.01 74.92 81.32
40 Savannah IAP AGS 57.8 65.2 55.63 26 84.65
41 McGuire AFB 57.02 44.52 70.22 64.69 37.26
42 Minot AFB 56.64 39.53 71.88 67.9 73.42
43 McConnell AFB 56.47 47.44 68.32 44 75.83
44 Travis AFB 56.42 45.93 74.31 38.42 24.22
45 Sheppard AFB 56.26 53.87 62.12 37.03 80.04
46 Grand Forks AFB 55.88 38.31 72.05 63.79 79.09
47 Lackland AFB 55.79 46.6 63.36 60.98 78.33
48 McEntire AGS 55.74 59.4 55.01 34.56 85.19
49 Richmond IAP AGS 55.34 66.15 52.13 13.98 75.18
50 Cannon AFB 55.22 39.54 74.41 43.06 73.61
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51 Wright-Patterson AFB 54.48 42.76 62.01 72.32 74.09
52 Hickam AFB 53.47 41.69 68.03 60.32 1.12
53 Phoenix Sky Harbor IAP AGS 52.3 62.83 45.3 28.91 68.42
54 Keesler AFB 52.07 59.95 47.57 26.19 85.3
55 Martin State APT AGS 51.42 61.01 48.71 16.83 58.71
56 Reno-Tahoe IAP AGS 51.34 61.17 47.23 24.11 47.47
57 Andersen AFB 51.26 37.23 67.15 62.55 0
58 Carswell ARS, NAS Fort Worth Joint Reserve 51.01 53.16 52.93 27.68 72.7
59 Boise Air Terminal AGS 50.86 46.69 56.24 40.75 78.4
60 Dannelly Field AGS 50.66 56.99 48.57 21.36 85.51
61 Atlantic City IAP AGS 50.22 53.44 50.22 37.74 41.33
62 Salt Lake City IAP AGS 50.13 60.83 42.03 29.21 71.72
63 Columbus AFB 49.85 40.27 54.88 61.78 94.97
64 Buckley AFB 49.82 43.25 55.99 53.35 53.78
65 Klamath Falls IAP AGS 49.81 39.6 66.48 22.71 69.01

66
Willow Grove ARS, NAS Willow Grove Joint 
Reserve 49.69 45.93 63.23 13.27 39.74

67 Tucson IAP AGS 49.54 50.59 51.5 30.82 72.7
68 Randolph AFB 48.7 44.96 49.93 53.43 78.51
69 Westover ARB 48.41 38.05 55.37 66.96 49.23
70 Selfridge ANGB 48.07 35.89 63.74 40.5 42.51
71 Scott AFB 47.91 46.43 52.26 35.09 53.95
72 Channel Islands AGS 47.27 46.92 52.73 32.3 23.21
73 Offutt AFB 47.16 43.03 50.37 46.36 73.2
74 Peterson AFB 46.82 44.97 50.41 36.55 61.91
75 Forbes Field AGS 46.55 44.27 49.3 38.02 77.32
76 Vandenberg AFB 46.05 31.09 59.43 62.81 32.48
77 Portland IAP AGS 45.95 38.07 56.19 36.22 60.13
78 Will Rogers World APT AGS 45.61 49.61 40.65 38.01 84.8
79 NAS New Orleans ARS 45.54 46.23 49.96 17.2 72.63
80 Ellington Field AGS 45.39 37.87 50.14 56.27 61.2
80 Vance AFB 45.39 42.69 51.09 23.57 87.75
82 Grissom ARB 45.2 36.85 50.37 55.24 73.25
83 Stewart IAP AGS 45.15 38.24 57.05 37.85 3.65
84 New Castle County Airport AGS 44.4 57.19 36.9 15.9 47.53
85 Moffett Federal Field AGS 44.05 46.92 50.38 11.68 15.79
86 Ewvra Sheppard AGS 43.4 50.03 39.16 23.11 73.39
87 Fresno Air Terminal AGS 43.09 46.13 47.02 11.93 46.99
88 Otis AGB 42.83 28.15 56 55.91 42.04
89 Rickenbacker IAP AGS 42.74 39.57 50.05 19.92 71.11
90 Key Field AGS 42.66 43.27 40.54 40.48 75.4
91 Laughlin AFB 42.63 36.05 42.54 62.97 84.09
92 Lincoln MAP AGS 42.55 43.82 43.39 25.95 71.2
93 Memphis IAP AGS 42.44 41.35 43.82 33.43 75.57
94 Hancock Field AGS 42.03 35.71 45.6 50.23 66.32
95 Barnes MPT AGS 42.02 38.75 48.16 30.19 47.17
96 Luis Munoz Marin IAP AGS 41.83 52.6 39.02 10.87 14.06
97 Rosecrans Memorial APT AGS 41.25 38.89 42.16 38.2 81.65
98 Quonset State APT AGS 41.1 37.12 48.34 29.47 40.59
98 Nashville IAP AGS 41.1 41.57 39.78 35.03 78.64
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100 Jackson IAP AGS 40.91 36.79 44.29 34.93 84.66
101 Pease International Trade Port AGS 40.83 38.23 45.08 36.8 33.8
102 Burlington IAP AGS 40.79 41.33 42.88 25.52 57.07
103 Kulis AGS 40.76 41.31 48.96 12.36 8.01
104 Dobbins ARB 40.33 39.32 43.6 24.63 67.58
105 Cheyenne APT AGS 40.13 38 41 39.11 68.7
106 Bradley IAP AGS 40.1 38.08 47.75 16.75 43.06
107 Harrisburg IAP AGS 39.79 41.24 43.04 12.19 69.5
108 Sioux Gateway APT AGS 39.5 31.47 46.88 35.58 79.98
109 Birmingham IAP AGS 39.24 37.95 38.69 37.65 77.96
110 F. S. Gabreski APT AGS 38.63 35.33 48.26 16.07 29.52
110 Fort Smith Regional APT AGS 38.63 39.63 36.31 31.14 88.84
112 Joe Foss Field AGS 38.59 30.04 46.09 36.91 77.92
113 Charlotte/Douglas IAP AGS 38.49 38.36 42.07 13.38 81.48
114 Tulsa IAP AGS 38.41 36.83 41.33 22.9 81.03
115 Capital APT AGS 38.18 38.51 39.2 27.74 57.09
116 Niagara Falls IAP ARS 38.13 28.96 47.01 39.09 55.66
117 Great Falls IAP AGS 37.85 31.45 44.04 35.35 62.23
118 W. K. Kellogg APT AGS 37.6 27.31 46.76 40.73 62.57
119 Hulman Regional APT AGS 37.45 36.53 40.99 15.84 82.24
120 Hanscom AFB 37.29 40.55 40.84 10.54 25.42
121 McGee Tyson APT AGS 37.24 35.63 38.3 28.11 86.02
122 Dane County Regional - Truax Field AGS 37.22 32.04 45.99 18.5 61.55
123 Toledo Express APT AGS 36.85 32.71 38.44 40.29 72.76
124 Louisville IAP AGS 36.56 35.55 37.78 25.76 78.1
125 Hector IAP AGS 36.11 30.93 42.85 22.75 72.6
126 Arnold AFS 35.94 30.95 33 57.62 89.61
127 Lambert - St. Louis IAP AGS 35.93 37.28 38.26 14.14 59.7
128 Springfield-Beckley MPT AGS 35.37 35.33 35.31 26.8 71.74
129 Gen Mitchell IAP ARS 34.5 28.03 41.52 28.83 59.94
130 Fort Wayne IAP AGS 34.49 32.75 37.92 16.99 79.17
131 Bangor IAP AGS 34.47 27.19 37.72 47.2 63.61
132 Greater Peoria Regional APT AGS 34.4 34.13 33.86 32.89 54.24
133 Pittsburgh IAP AGS 34.04 22.6 45.14 31.81 69.3
134 Schenectady County APT AGS 33.59 33.31 33.66 27.95 60.05
135 Gen Mitchell IAP AGS 33.55 28.03 38.62 31.48 59.38
136 Duluth IAP AGS 32.55 23.88 40.48 31.03 66.75
137 Des Moines IAP AGS 32.35 28.67 35.92 23.34 76.75
138 Pittsburgh IAP ARS 30.86 22.6 37.3 32.36 69.59
139 Minn/St Paul IAP ARS 30.25 18.73 41.24 33.25 47.69
140 Mansfield Lahm MAP AGS 29.24 26.31 31.69 21.36 74.01
141 Youngstown-Warren Regional APT ARS 28.84 19.56 35.83 31.21 73.97
142 Yeager APT AGS 28.68 26.99 27.78 27.03 81.12
143 Goodfellow AFB 8 0 5.51 36.4 82.66
144 Brooks City-Base 7.87 0 5.51 36.4 77.48
145 Malmstrom AFB 7.5 0 5.51 36.4 62.67
146 Francis E. Warren AFB 6.79 0 5.51 27.41 70.53
147 Schriever AFB 6.41 0 5.51 27.31 55.46
148 Rome Laboratory 5.55 0 5.51 16.8 63.1
149 Air Reserve Personnel Center (ARPC) 5.32 0 5.51 16.8 53.84
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150 United States Air Force Academy 5.22 0 5.51 13.92 61.68
151 Cheyenne Mountain AFS 4.87 0 5.51 11.89 55.61
152 Bolling AFB 4.22 0 5.51 9.07 40.62
153 Onizuka AFS 3.72 0 5.51 10.08 16.85
154 Los Angeles AFB 3.08 0 5.51 1.94 23.81
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1 Seymour Johnson AFB 78.41 80.55 75.14 80.45 85.03
2 Eglin AFB 70.16 62.88 69.82 100 90.39
3 Nellis AFB 68.33 70.74 70.39 54.77 43.94
4 Edwards AFB 68.23 65.51 71.06 75.87 40.87
5 Robins AFB 66.62 62.78 67.36 76 87.45
6 Pope AFB 66.54 75.85 60.66 43.27 86.08
7 Shaw AFB 62.97 67.99 53.19 74.79 85.64
8 Moody AFB 62.36 69.98 48.06 79.47 91.37
9 Langley AFB 62.02 76.3 42.84 72.12 77.2

10 MacDill AFB 61.87 66.44 50.18 85.77 76.56
11 Charleston AFB 61.01 64.68 50.88 82.49 75.49
12 Tyndall AFB 60.8 67.54 49.79 68 90.98
13 Barksdale AFB 60.74 42.61 70.82 97.29 80.79
14 Tinker AFB 60.4 65.22 49.77 75.96 85.8
15 March ARB 58.79 64.12 61.12 27.89 45.41
16 Hill AFB 58.73 45.5 66.3 83.39 77.82
17 Mountain Home AFB 58.44 49.99 62.13 79.54 68.58
18 Andrews AFB 57.19 62.12 50.65 65.5 41.74
19 Hurlburt Field 56.79 63.33 49.8 48.05 87.18
20 Dyess AFB 56.7 51.2 58.78 68.18 77.64
20 Indian Springs AFS 56.7 69.99 47.03 38.84 43.94
22 Holloman AFB 56.57 56.48 54.1 62.59 75.23
23 McConnell AFB 56.28 52.88 61.83 44 75.83
24 Whiteman AFB 56.03 40.12 66.54 80.97 74.42
25 Little Rock AFB 55.78 45.87 59.48 78.03 88.12
26 Kirtland AFB 55.27 54.99 51.65 67.96 69.56
27 Davis-Monthan AFB 54.24 46.78 60.73 57.21 71.89
28 Altus AFB 53.79 56.06 41.75 86.47 80.99
29 McEntire AGS 53.76 66.96 41.86 34.56 85.19
30 Beale AFB 53.29 41.7 63.42 67.18 42.78
31 Luke AFB 52.87 57.37 49.63 41.64 68.92
32 Fairchild AFB 52.78 42.42 56.94 77.86 73.99
33 Jacksonville IAP AGS 52.71 68.04 39.34 31.25 77.87
34 Dover AFB 52.25 56.13 49.91 40.99 64.93
35 Eielson AFB 52.12 52.76 46.54 81.32 16.54
36 Columbus AFB 51.5 51.47 46.44 61.78 94.97
37 Homestead ARS 51.44 46.37 58.47 44.96 53.65
38 Richmond IAP AGS 51 72.78 34.31 13.98 75.18
39 Ellsworth AFB 50.81 32.52 63.44 74.92 81.32
40 Patrick AFB 50.47 63.35 35.27 50.22 66.83
41 Savannah IAP AGS 49.22 66.38 33.66 26 84.65
42 Maxwell AFB 47.77 66.39 30.85 22.86 85.68
43 McGuire AFB 47.61 38.54 54.18 64.69 37.26
44 Dannelly Field AGS 47.39 65.89 30.85 21.36 85.51
45 Sheppard AFB 47.32 53.91 40.52 37.03 80.04
46 Travis AFB 46.72 39.57 58 38.42 24.22
47 Wright-Patterson AFB 46.06 34.29 51.12 72.32 74.09
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48 Charlotte/Douglas IAP AGS 46.03 64.45 31.32 13.38 81.48
49 Minot AFB 45.72 31.04 54.97 67.9 73.42
50 Cannon AFB 45.7 53.46 36.06 43.06 73.61
51 Dobbins ARB 44.89 53.32 39.07 24.63 67.58
52 Elmendorf AFB 44.49 32.65 50.14 84.41 8.86
53 Lackland AFB 44.03 41.87 40.27 60.98 78.33
54 McChord AFB 43.63 43.14 44.2 40.23 57.08
55 Martin State APT AGS 43.55 55.68 35.65 16.83 58.71
56 Forbes Field AGS 43.47 46.3 39.62 38.02 77.32
57 Key Field AGS 43.24 56.67 27.07 40.48 75.4
58 Vandenberg AFB 43.19 38.2 44.64 62.81 32.48
59 Phoenix Sky Harbor IAP AGS 41.64 56.6 26.51 28.91 68.42
60 Offutt AFB 41.43 40.26 39.61 46.36 73.2
61 Tulsa IAP AGS 41.3 52.04 31.42 22.9 81.03
62 Ewvra Sheppard AGS 41.26 54.12 29.44 23.11 73.39
63 Birmingham IAP AGS 41.19 53.21 26.47 37.65 77.96
64 Carswell ARS, NAS Fort Worth Joint Reserve 41.01 50.68 31.59 27.68 72.7
65 Andersen AFB 40.98 28.05 52.58 62.55 0
66 Fresno Air Terminal AGS 40.71 56.35 29.95 11.93 46.99
67 Laughlin AFB 40.64 43.85 29.09 62.97 84.09
68 Channel Islands AGS 40.56 46.53 36.99 32.3 23.21
69 Will Rogers World APT AGS 40.43 55.77 21.34 38.01 84.8
70 Keesler AFB 40.31 57.31 22.17 26.19 85.3
71 Harrisburg IAP AGS 39.87 44.67 39.41 12.19 69.5
72 Hickam AFB 39.79 29.71 48.33 60.32 1.12
73 Boise Air Terminal AGS 39.7 46.08 30.03 40.75 78.4
74 Reno-Tahoe IAP AGS 39.43 52.59 28.06 24.11 47.47
75 Grissom ARB 39.39 33.88 39.67 55.24 73.25
76 Atlantic City IAP AGS 39.38 48.73 29.29 37.74 41.33
77 Jackson IAP AGS 39.1 50.85 24.34 34.93 84.66
78 Tucson IAP AGS 38.53 46.72 29.26 30.82 72.7
79 Grand Forks AFB 38.48 30.2 39.12 63.79 79.09
80 Westover ARB 38.4 32.95 36.88 66.96 49.23
81 Vance AFB 38.35 55.09 20.38 23.57 87.75
82 McGee Tyson APT AGS 37.15 47.95 24.42 28.11 86.02
83 New Castle County Airport AGS 36.34 49.8 25.67 15.9 47.53
84 Salt Lake City IAP AGS 36.05 46.05 24.49 29.21 71.72
85 Lincoln MAP AGS 36 41.96 29.69 25.95 71.2
86 Randolph AFB 35.93 41 23.55 53.43 78.51
87 Pittsburgh IAP AGS 35.7 31.56 39.2 31.81 69.3
88 Fort Smith Regional APT AGS 35.67 44.09 24.25 31.14 88.84
89 NAS New Orleans ARS 35.59 44.81 27.56 17.2 72.63

90
Willow Grove ARS, NAS Willow Grove Joint 
Reserve 35.58 41.57 34.08 13.27 39.74

91 Nashville IAP AGS 35.06 40.91 25.95 35.03 78.64
92 Memphis IAP AGS 35.01 45.52 21.31 33.43 75.57
93 Arnold AFS 34.53 36.99 22.91 57.62 89.61
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94 Rickenbacker IAP AGS 34.52 33.03 37.5 19.92 71.11
95 Selfridge ANGB 33.86 31.6 34.23 40.5 42.51
96 Scott AFB 33.83 40.51 24.91 35.09 53.95
97 Rosecrans Memorial APT AGS 33.71 40.09 22.68 38.2 81.65
98 Ellington Field AGS 33.67 36.97 22.9 56.27 61.2
99 Portland IAP AGS 33.4 42.65 20.87 36.22 60.13
100 Pittsburgh IAP ARS 32.61 31.56 31.58 32.36 69.59
101 Yeager APT AGS 31.91 39.61 21.58 27.03 81.12
102 Bangor IAP AGS 31.45 29.03 28.42 47.2 63.61
103 Klamath Falls IAP AGS 31.24 35.89 25.85 22.71 69.01
104 Moffett Federal Field AGS 31.14 40 26.93 11.68 15.79
105 Sioux Gateway APT AGS 31 34.88 22.65 35.58 79.98
106 Hancock Field AGS 30.97 30.67 24.52 50.23 66.32
107 Capital APT AGS 30.83 36.13 24.12 27.74 57.09
108 Peterson AFB 30.31 39 17.26 36.55 61.91
109 Buckley AFB 30.16 36.49 16.11 53.35 53.78
110 Lambert - St. Louis IAP AGS 29.78 30.67 30.76 14.14 59.7
111 Burlington IAP AGS 29.72 36.12 21.97 25.52 57.07
112 Barnes MPT AGS 29.69 33.02 24.81 30.19 47.17
113 Stewart IAP AGS 29.57 36.84 21.05 37.85 3.65
114 Luis Munoz Marin IAP AGS 29.31 38.4 24.6 10.87 14.06
115 Toledo Express APT AGS 28.79 31.04 20.86 40.29 72.76
116 Hulman Regional APT AGS 28.72 33.66 23.13 15.84 82.24
117 Greater Peoria Regional APT AGS 28.26 34.06 19.13 32.89 54.24
118 Otis AGB 28.25 23.68 25.82 55.91 42.04
119 Pease International Trade Port AGS 27.84 33 19.58 36.8 33.8
120 W. K. Kellogg APT AGS 27.47 27.89 21.72 40.73 62.57
121 Bradley IAP AGS 27.43 32.69 23.2 16.75 43.06
122 Joe Foss Field AGS 27.41 30.59 18.56 36.91 77.92
123 Schenectady County APT AGS 27.35 35.02 16.72 27.95 60.05
124 Springfield-Beckley MPT AGS 27.16 29.66 21.8 26.8 71.74
125 Gen Mitchell IAP ARS 26.84 30.56 20.23 28.83 59.94
126 Des Moines IAP AGS 26.79 32.12 18.7 23.34 76.75
127 Dane County Regional - Truax Field AGS 26.74 30.39 22.59 18.5 61.55
128 Kulis AGS 26.28 36.53 19.38 12.36 8.01
129 Louisville IAP AGS 25.96 34.56 13.33 25.76 78.1
130 Gen Mitchell IAP AGS 25.93 30.56 17.44 31.48 59.38
131 Hector IAP AGS 25.57 29.32 19.22 22.75 72.6
132 Great Falls IAP AGS 25.48 28.14 17.92 35.35 62.23
133 F. S. Gabreski APT AGS 25.28 31.8 20.01 16.07 29.52
134 Cheyenne APT AGS 25.2 32.14 11.54 39.11 68.7
135 Fort Wayne IAP AGS 25.12 31.09 17.21 16.99 79.17
136 Niagara Falls IAP ARS 25.07 25.77 19.09 39.09 55.66
137 Youngstown-Warren Regional APT ARS 24.84 27.24 17.68 31.21 73.97
138 Quonset State APT AGS 24.32 28.94 16.98 29.47 40.59
139 Duluth IAP AGS 23.75 26.13 16.76 31.03 66.75
140 Hanscom AFB 23.06 30.8 17.34 10.54 25.42
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141 Minn/St Paul IAP ARS 22.84 20.07 21.91 33.25 47.69
142 Mansfield Lahm MAP AGS 22.42 27.42 14.02 21.36 74.01
143 Goodfellow AFB 7.74 0 4.9 36.4 82.66
144 Brooks City-Base 7.61 0 4.9 36.4 77.48
145 Malmstrom AFB 7.24 0 4.9 36.4 62.67
146 Francis E. Warren AFB 6.53 0 4.9 27.41 70.53
147 Schriever AFB 6.15 0 4.9 27.31 55.46
148 Rome Laboratory 5.29 0 4.9 16.8 63.1
149 Air Reserve Personnel Center (ARPC) 5.06 0 4.9 16.8 53.84
150 United States Air Force Academy 4.96 0 4.9 13.92 61.68
151 Cheyenne Mountain AFS 4.61 0 4.9 11.89 55.61
152 Bolling AFB 3.96 0 4.9 9.07 40.62
153 Onizuka AFS 3.46 0 4.9 10.08 16.85
154 Los Angeles AFB 2.82 0 4.9 1.94 23.81
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1 Hill AFB 93.97 97.61 93.27 84.05 77.82
2 Mountain Home AFB 91.75 93.03 94.66 79.68 68.58
3 Tinker AFB 89.52 83.36 99.4 77.69 85.8
4 Altus AFB 88.64 83.09 95.63 87.1 80.99
5 Ellsworth AFB 87.72 83.24 96.01 75.59 81.32
6 Whiteman AFB 87.7 82.23 96.07 81.35 74.42
7 Beale AFB 87.67 86.77 95.17 71.86 42.78
8 Barksdale AFB 87.27 77.72 95.85 97.16 80.79
9 Edwards AFB 86.93 86.31 93.71 73.17 40.87
10 Holloman AFB 86.87 84.74 94.94 66.09 75.23
11 Little Rock AFB 86.18 79.83 95.18 77.58 88.12
12 Fairchild AFB 85.25 77.08 96.7 78.07 73.99
13 Dyess AFB 85.14 79.39 95.56 70.23 77.64
14 Davis-Monthan AFB 84.67 83.94 92.46 58.85 71.89
15 Nellis AFB 83.75 94.8 81.11 53.78 43.94
16 Robins AFB 82.86 69.68 98.89 75.82 87.45
17 Wright-Patterson AFB 82.05 73.21 95.38 69.42 74.09
18 March ARB 81.72 84.15 95.25 23.42 45.41
19 McConnell AFB 81.48 84.92 85.63 49.84 75.83
20 Travis AFB 80.74 83.75 90.96 38.5 24.22
21 Seymour Johnson AFB 80.64 67.71 94.93 79.58 85.03
22 Peterson AFB 80.62 95 76.46 36.43 61.91
23 Grissom ARB 79.93 76.34 90 56.25 73.25
24 Charleston AFB 79.27 66.72 91.68 86.43 75.49
25 Kirtland AFB 79.11 89.88 70.96 65.83 69.56
26 Eglin AFB 78.52 67.86 84.43 100 90.39
27 Minot AFB 77.04 67.25 90.27 67.96 73.42
28 Grand Forks AFB 76.33 65.78 90.05 67.17 79.09
29 MacDill AFB 75.34 60.88 89 84.9 76.56
30 Sheppard AFB 75.08 81.6 75.02 44.12 80.04
31 Columbus AFB 75.05 75.42 76.68 61.69 94.97
32 Forbes Field AGS 74.73 83.53 73.31 39.61 77.32
33 Andrews AFB 74.6 65.94 89.02 62.92 41.74
34 McChord AFB 73.97 73.5 82.89 43.34 57.08
35 Luke AFB 73.72 87.55 66.74 40.3 68.92
36 Boise Air Terminal AGS 72.76 90.64 59.88 42.6 78.4
37 Hurlburt Field 72.12 68.6 80.29 50.6 87.18
38 Dover AFB 71.92 63.88 88.84 40.51 64.93
39 Moody AFB 71.61 66.63 73.94 79.89 91.37
40 Offutt AFB 71.16 81.84 64.48 49.23 73.2
41 Langley AFB 71.05 66.39 76 70.37 77.2
42 Salt Lake City IAP AGS 70.64 97.96 50.36 28.94 71.72
43 Tucson IAP AGS 70.37 83.77 63.43 36.99 72.7
44 Homestead ARS 70.3 57.88 90.89 46.23 53.65
45 Eielson AFB 69.62 47.42 94.88 80.18 16.54
46 Westover ARB 69.46 60.24 81.93 65.22 49.23
47 Shaw AFB 69.2 69.28 66.97 74 85.64
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48 Randolph AFB 68.96 70.53 70.16 54.4 78.51
49 Buckley AFB 68.94 94.91 45.39 51.03 53.78
50 Scott AFB 67.77 79.82 62.28 38.49 53.95
51 Channel Islands AGS 67.65 81.65 63.65 30.97 23.21
52 Carswell ARS, NAS Fort Worth Joint Reserve 67.4 80.36 62.58 26.4 72.7
53 Lackland AFB 67.2 70.16 64.57 61.71 78.33
54 Andersen AFB 66.86 45.89 94.5 65.33 0
55 Rickenbacker IAP AGS 66.58 71.89 70.92 23.04 71.11
56 Elmendorf AFB 66.24 42.33 91.66 85.13 8.86
57 Phoenix Sky Harbor IAP AGS 65.31 87.46 50.17 25.54 68.42
58 Reno-Tahoe IAP AGS 65.22 89.62 48.36 27.25 47.47
59 Pope AFB 65.21 67.86 65.79 45.41 86.08
60 Stewart IAP AGS 64.52 60.65 79.15 36.82 3.65
61 Vance AFB 64.47 84.79 48.6 31.13 87.75
62 McGee Tyson APT AGS 64.42 75.33 58.62 32.94 86.02
63 Memphis IAP AGS 64.38 78.48 55.82 32.24 75.57
64 Lincoln MAP AGS 63.76 82.19 50.53 32.04 71.2
65 Selfridge ANGB 63.74 68.25 64.79 43.89 42.51
66 Pittsburgh IAP AGS 63.72 68.32 66.22 30.76 69.3
67 Key Field AGS 63.66 73.38 56.96 43.78 75.4
68 Moffett Federal Field AGS 63.52 82.38 56.99 15.94 15.79
69 Tyndall AFB 63.4 67.02 55.87 71.06 90.98
70 McGuire AFB 63.36 56.4 72.72 63.08 37.26
71 Portland IAP AGS 62.84 76.93 53.84 36.08 60.13
72 W. K. Kellogg APT AGS 62.74 70.89 59.43 39.11 62.57
73 Will Rogers World APT AGS 62.66 83.38 43.96 39.49 84.8
74 Joe Foss Field AGS 62.64 77.82 50.71 38.45 77.92
75 Ellington Field AGS 62.34 69.97 56.17 53.12 61.2
76 Laughlin AFB 61.57 70.38 49.05 67.39 84.09
77 Tulsa IAP AGS 61.51 82.77 44.64 28.8 81.03
78 Cannon AFB 61.46 80.34 43.36 46.67 73.61
79 Hickam AFB 60.91 42.64 84.17 63.41 1.12
80 Indian Springs AFS 60.79 94.82 28 44.52 43.94
80 Great Falls IAP AGS 60.79 78.79 46.48 37.01 62.23
82 Birmingham IAP AGS 60.7 73.71 51.02 36.72 77.96
83 Maxwell AFB 60.61 71.98 53.91 29.9 85.68
84 Youngstown-Warren Regional APT ARS 60.35 69.89 56.27 29.97 73.97
85 Sioux Gateway APT AGS 60.23 79.87 42.42 38.85 79.98
86 Nashville IAP AGS 60.09 75.81 47.17 36.67 78.64
87 Rosecrans Memorial APT AGS 59.74 82.26 38.21 40.03 81.65
88 Pittsburgh IAP ARS 59.59 70.35 53.88 31.34 69.59
89 Dobbins ARB 59.01 74.36 49.7 24.83 67.58
90 Greater Peoria Regional APT AGS 59 76.58 44.8 38.2 54.24
91 Vandenberg AFB 58.79 81.43 34.3 62.91 32.48
92 Fort Smith Regional APT AGS 58.75 81.53 37.01 36.66 88.84
93 Cheyenne APT AGS 58.54 91.52 25.59 40.99 68.7
94 Charlotte/Douglas IAP AGS 58.36 69.99 53.82 17.81 81.48
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95 Des Moines IAP AGS 58.26 79.13 41 29.17 76.75
96 Pease International Trade Port AGS 57.86 55.51 67.02 36.68 33.8
97 Louisville IAP AGS 57.84 75.56 44.66 26.02 78.1
98 Toledo Express APT AGS 57.76 70.74 46.77 39.94 72.76
99 Fort Wayne IAP AGS 57.57 73.08 48.13 20.01 79.17

100 Otis AGB 57.17 56.11 59.43 56.46 42.04
101 Jackson IAP AGS 57.06 74.28 41.23 36.56 84.66
102 McEntire AGS 56.98 68.69 46.53 39.41 85.19
103 Gen Mitchell IAP AGS 56.4 71.35 45.92 30.43 59.38
104 Gen Mitchell IAP ARS 56.06 73.38 43.59 27.24 59.94
105 Minn/St Paul IAP ARS 55.99 54.77 63.53 32.5 47.69
106 Capital APT AGS 55.95 77.59 37.25 33.67 57.09
107 Hulman Regional APT AGS 55.94 76.18 40.95 18.48 82.24
108 Savannah IAP AGS 55.75 66.62 47.65 32.08 84.65
109 Harrisburg IAP AGS 55.72 64.81 54.24 16.64 69.5
110 Lambert - St. Louis IAP AGS 55.1 69.6 47.53 18.7 59.7
111 Klamath Falls IAP AGS 54.87 85.74 25.83 29.79 69.01
112 NAS New Orleans ARS 54.47 70.66 42.67 24.37 72.63
113 Hector IAP AGS 54.39 69.11 42.86 29.85 72.6
114 Dane County Regional - Truax Field AGS 53.83 71.86 40.97 22.28 61.55
115 Jacksonville IAP AGS 53.81 64.32 44.58 37.69 77.87
116 Mansfield Lahm MAP AGS 53.8 70.59 40.01 28.84 74.01
117 Niagara Falls IAP ARS 52.69 65.58 41.71 38.22 55.66
118 Bangor IAP AGS 52.05 52.28 51.39 50.75 63.61
119 Richmond IAP AGS 51.81 67.71 40.87 18.23 75.18
120 Bradley IAP AGS 51.78 58.63 52.53 19.31 43.06
121 Fresno Air Terminal AGS 51.51 86.89 21.92 12.7 46.99

122
Willow Grove ARS, NAS Willow Grove Joint 
Reserve 47.95 64.84 37.04 17.64 39.74

123 Dannelly Field AGS 46.99 71.89 21.45 28.84 85.51
124 Springfield-Beckley MPT AGS 46.86 72.83 21.39 26.91 71.74
125 Burlington IAP AGS 46.63 56.72 38.46 31.49 57.07
126 Yeager APT AGS 46.36 71.09 21.41 27.38 81.12
127 Patrick AFB 46.28 60.98 27.36 52.11 66.83
128 Barnes MPT AGS 46.06 58.5 36.09 29.87 47.17
129 Kulis AGS 45.79 47.22 53.55 16.45 8.01
130 Arnold AFS 45.77 75.13 6.75 61.72 89.61
131 Quonset State APT AGS 45.72 57.24 37.48 28.26 40.59
132 Duluth IAP AGS 44.87 64.43 24.45 34.1 66.75
133 Ewvra Sheppard AGS 44.52 66.82 21.47 30.43 73.39
134 Hancock Field AGS 43.8 60.95 21.43 52.13 66.32
135 New Castle County Airport AGS 43.48 63.78 26.35 20.11 47.53
136 Keesler AFB 41.66 69.75 10.14 32.29 85.3
137 Atlantic City IAP AGS 41.04 39.48 42.98 40.1 41.33
138 Luis Munoz Marin IAP AGS 39.18 40.81 44.68 15.24 14.06
139 F. S. Gabreski APT AGS 38.91 59.43 21.49 19.07 29.52
140 Hanscom AFB 37.8 56.5 23.35 14.82 25.42

Deliberative Document -- For Discussion Purposes Only
Not Releasable Under FOIA 11 Feb 2005



Rank Base C2ISR
Current / 
Future 
Mission

Condition of 
Infrastructure

Contingency, 
Mobilization, 
Future Forces

Cost of Ops / 
Manpower

141 Martin State APT AGS 36.39 65.15 6.84 21.08 58.71
142 Schenectady County APT AGS 34.25 59.13 6.59 28.2 60.05
143 Goodfellow AFB 8.35 0 5 42 82.66
144 Brooks City-Base 8.22 0 5 42 77.48
145 Malmstrom AFB 7.85 0 5 42 62.67
146 Francis E. Warren AFB 7.21 0 5 33.74 70.53
147 Schriever AFB 6.58 0 5 31.07 55.46
148 Rome Laboratory 6.06 0 5 24 63.1
149 Air Reserve Personnel Center (ARPC) 5.83 0 5 24 53.84
150 United States Air Force Academy 5.5 0 5 18.79 61.68
151 Cheyenne Mountain AFS 5.16 0 5 16.93 55.61
152 Bolling AFB 4.4 0 5 12.96 40.62
153 Onizuka AFS 3.94 0 5 14.4 16.85
154 Los Angeles AFB 2.96 0 5 2.77 23.81
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1 Hill AFB 88.93 99.52 80.45 78.08 77.82
2 Mountain Home AFB 86.64 92.21 84 76.49 68.58
3 Barksdale AFB 84.14 72.18 94.69 96.22 80.79
4 Tinker AFB 84.08 80.89 88.58 79.63 85.8
5 Ellsworth AFB 83.73 79.4 91.15 73.51 81.32
6 Altus AFB 83.4 80.54 85.88 86.92 80.99
7 Whiteman AFB 81.45 78.08 86.09 79.37 74.42
8 Edwards AFB 81.12 84.75 82.92 67.02 40.87
9 Little Rock AFB 79.98 76.28 85.52 72.03 88.12

10 Beale AFB 79.37 84.02 80.76 61.31 42.78
11 Davis-Monthan AFB 79.05 80.31 84.66 51.76 71.89
12 Dyess AFB 78.56 74.37 86.18 66.52 77.64
13 Holloman AFB 78.13 81.36 80.08 55.87 75.23
14 Nellis AFB 77.7 94.53 66.4 55.55 43.94
15 McConnell AFB 77.69 82.94 81.22 39.27 75.83
16 March ARB 77.38 81.93 85.82 29.27 45.41
17 Fairchild AFB 77.09 72.66 82.72 74.88 73.99
18 Robins AFB 75.6 63 89.98 70.89 87.45
19 Eglin AFB 75.28 60.95 84.29 100 90.39
20 Peterson AFB 75.05 93.46 64.75 36.44 61.91
21 Travis AFB 74.99 81.4 79.81 38.16 24.22
22 Kirtland AFB 74.73 89.43 62.56 58.87 69.56
23 Wright-Patterson AFB 71.83 67.62 76.85 69.8 74.09
24 Salt Lake City IAP AGS 71.78 99.99 51.62 25.67 71.72
25 Seymour Johnson AFB 71.7 59.11 84.52 72.95 85.03
26 Charleston AFB 70.87 59.14 81.06 81.35 75.49
27 Boise Air Terminal AGS 70.84 90.42 56.46 38.64 78.4
28 Luke AFB 69.18 86.37 57.31 39.54 68.92
29 McChord AFB 69.09 68 77.48 42.3 57.08
30 Columbus AFB 68.31 70.51 67.62 54.48 94.97
31 Grissom ARB 68.23 69.06 70.93 51.91 73.25
32 Andrews AFB 68 58.11 81.68 63.29 41.74
33 Sheppard AFB 67.4 78.6 61.59 36.82 80.04
34 Offutt AFB 66.72 77.57 59.64 44.57 73.2
35 Forbes Field AGS 66.07 79.78 57.88 34.24 77.32
36 MacDill AFB 65.67 51.49 77.47 79.24 76.56
37 Phoenix Sky Harbor IAP AGS 65.27 86.26 50.26 30.23 68.42
38 Scott AFB 65.12 74.93 61.26 38.75 53.95
39 Randolph AFB 64.12 64.12 66.76 49.53 78.51
40 Grand Forks AFB 63.52 56.57 71.92 56.7 79.09
41 Langley AFB 63.03 57.36 65.58 74.88 77.2
42 Pope AFB 62.76 60.63 68.47 42.95 86.08
43 Minot AFB 62.74 58.49 66.86 62.42 73.42
44 Dover AFB 62.73 55.42 75.22 44.02 64.93
45 Buckley AFB 62.71 93.34 32.62 48.89 53.78
46 Reno-Tahoe IAP AGS 61.85 89.09 40.95 26.94 47.47
47 Lincoln MAP AGS 61.82 78.42 51.82 24.57 71.2
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48 Rickenbacker IAP AGS 61.4 65.89 65.91 19.6 71.11
49 Tucson IAP AGS 60.48 80.11 45.15 30.67 72.7
50 Hurlburt Field 60.43 61.59 61.23 45.12 87.18
51 Will Rogers World APT AGS 60.37 80.92 42.56 33.68 84.8
52 Memphis IAP AGS 59.92 74.51 49.58 31.81 75.57
53 Westover ARB 59.47 48.01 70.56 68.84 49.23
54 Tulsa IAP AGS 58.73 80.13 42.97 20.12 81.03
55 Indian Springs AFS 58.33 94.54 25.27 32.54 43.94
56 Lackland AFB 58.3 63.64 51.42 57.33 78.33
57 Selfridge ANGB 58.24 61.13 59.15 45.09 42.51
58 Vance AFB 58.04 82.76 37.28 23.09 87.75
59 Eielson AFB 57.97 32.56 85.07 72.75 16.54
60 Carswell ARS, NAS Fort Worth Joint Reserve 57.81 74.31 46.62 24.62 72.7
61 McGuire AFB 57.57 48.27 68.82 58.82 37.26
62 Homestead ARS 57.34 44.92 75.28 40.97 53.65
63 Birmingham IAP AGS 57.3 68.27 48.57 37.93 77.96
64 Elmendorf AFB 56.87 28.53 85.7 79.56 8.86
65 Channel Islands AGS 56.85 78.66 41.23 29.84 23.21
66 Cheyenne APT AGS 56.81 91.56 22.36 36.87 68.7
67 Sioux Gateway APT AGS 56.36 75 39.74 33.71 79.98
68 Cannon AFB 56.18 78.23 33.6 44.1 73.61
69 Rosecrans Memorial APT AGS 55.88 78.12 34.56 35.55 81.65
70 Great Falls IAP AGS 55.65 74.92 39.74 31.4 62.23
71 Portland IAP AGS 55.44 72.49 40.93 35.96 60.13
72 Tyndall AFB 55.38 59.52 47.49 60.22 90.98
73 Joe Foss Field AGS 55.36 72.32 40.66 32.71 77.92
74 McGee Tyson APT AGS 55.32 67.74 45.4 31.72 86.02
75 Laughlin AFB 55.16 63.93 43.69 55.16 84.09
76 Fort Smith Regional APT AGS 55.12 78.51 33.69 28.06 88.84
77 Shaw AFB 55.08 61.15 43.7 66.66 85.64
78 Andersen AFB 54.84 29.24 83.17 68.66 0
79 Louisville IAP AGS 54.72 70.69 43 24 78.1
80 Pittsburgh IAP AGS 54.44 61.23 51.76 30.56 69.3
81 Vandenberg AFB 54.38 77.04 30.06 56.57 32.48
82 Pittsburgh IAP ARS 54.31 61.23 51.25 31.29 69.59
83 Nashville IAP AGS 54.26 71.02 39.82 30.93 78.64
84 Dobbins ARB 54.14 66.47 47.28 22.46 67.58
85 Moody AFB 54.03 59.01 41.86 72.35 91.37
86 Gen Mitchell IAP AGS 54 65.19 47.02 30.15 59.38
87 Hickam AFB 53.88 27.64 82.88 67.43 1.12
88 Greater Peoria Regional APT AGS 53.49 72.03 38.78 29.13 54.24
89 Moffett Federal Field AGS 53.24 79.61 36.78 9.71 15.79
90 Jackson IAP AGS 53.23 69.01 39.25 30.78 84.66
91 Des Moines IAP AGS 53.07 74.03 36.32 20.3 76.75
92 Key Field AGS 52.83 67.84 38.01 39.62 75.4
93 Klamath Falls IAP AGS 52.43 82.68 25.73 19.92 69.01
93 Maxwell AFB 52.43 66.01 43.23 19.87 85.68
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93 Fort Wayne IAP AGS 52.43 67.45 43.01 15.69 79.17
96 Toledo Express APT AGS 51.84 64.39 39.9 38.4 72.76
96 Capital APT AGS 51.84 73.35 33.93 25.93 57.09
98 Lambert - St. Louis IAP AGS 51.61 65.57 44.73 14.02 59.7
99 Hulman Regional APT AGS 51.48 71.51 36.24 14.88 82.24
100 Fresno Air Terminal AGS 51.39 85.52 23.31 12.05 46.99
101 Minn/St Paul IAP ARS 51.23 48.72 58.78 32.4 47.69
102 W. K. Kellogg APT AGS 50.93 64.59 38.12 38.4 62.57
103 Ellington Field AGS 50.71 63.39 36.23 49.75 61.2
104 Stewart IAP AGS 50.69 51.2 56.08 37.76 3.65
105 Pease International Trade Port AGS 50.62 44.47 62.12 35.33 33.8
106 Dane County Regional - Truax Field AGS 50.41 65.86 40.65 16.99 61.55
107 Harrisburg IAP AGS 50.31 56.64 51.56 11.19 69.5
108 Gen Mitchell IAP ARS 49.94 65.19 37.98 26.93 59.94
109 McEntire AGS 48.51 61.71 36.33 29.05 85.19
110 Charlotte/Douglas IAP AGS 48.25 63.42 38.04 12.47 81.48
111 Jacksonville IAP AGS 48.21 56 42.9 27.04 77.87
112 Mansfield Lahm MAP AGS 48.06 64.19 35.32 20.17 74.01
113 Youngstown-Warren Regional APT ARS 47.72 60.63 36.35 28.94 73.97
114 NAS New Orleans ARS 47.42 61.63 38.25 13.82 72.63
115 Savannah IAP AGS 47.07 59 36.99 24.63 84.65
116 Hector IAP AGS 46.78 59.6 37.43 20.05 72.6
117 Richmond IAP AGS 45.32 59.11 36.18 12.44 75.18
118 Springfield-Beckley MPT AGS 44.7 67.12 23.06 24.55 71.74
119 Niagara Falls IAP ARS 44.63 54.98 33.64 39.93 55.66
120 Dannelly Field AGS 44.06 65.89 23.12 20.17 85.51
121 Otis AGB 43.12 45.26 39.11 50.17 42.04
122 Keesler AFB 43.02 63.09 22.6 24.86 85.3
123 Bangor IAP AGS 42.68 40.25 42.64 48.67 63.61
124 Ewvra Sheppard AGS 42.59 59.27 27.36 21.46 73.39
125 Arnold AFS 42.15 70.13 7 47.37 89.61
126 Patrick AFB 41.56 50.29 28.31 50.05 66.83
127 New Castle County Airport AGS 41.41 55.29 32.16 14.43 47.53
128 Burlington IAP AGS 41.2 46.06 39.08 23.55 57.07
129 Yeager APT AGS 41.01 64.84 15.79 25.96 81.12

130
Willow Grove ARS, NAS Willow Grove Joint 
Reserve 40.94 54.02 33.48 12.05 39.74

131 Bradley IAP AGS 40.49 48.55 37.4 15.61 43.06
132 Duluth IAP AGS 40.43 56.14 24.58 27.4 66.75
133 Hancock Field AGS 39.44 51.58 23.11 44.63 66.32
134 Quonset State APT AGS 39.4 46.74 34.19 27.04 40.59
135 Barnes MPT AGS 39.35 48.39 31.9 26.65 47.17
136 Kulis AGS 36.28 33.64 46.74 12.09 8.01
137 F. S. Gabreski APT AGS 34.63 49.6 23.18 14.5 29.52
138 Schenectady County APT AGS 34.42 49.21 18.36 26.56 60.05
139 Martin State APT AGS 32.26 57.08 7.1 15.79 58.71
140 Hanscom AFB 32.23 45.77 23.36 8.47 25.42
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141 Luis Munoz Marin IAP AGS 30.75 25.25 43.01 9.27 14.06
142 Atlantic City IAP AGS 30.34 23.51 36.93 31.71 41.33
143 Goodfellow AFB 7.08 0 5 29.25 82.66
144 Brooks City-Base 6.95 0 5 29.25 77.48
145 Malmstrom AFB 6.58 0 5 29.25 62.67
146 Francis E. Warren AFB 6.04 0 5 22.03 70.53
147 Schriever AFB 5.66 0 5 21.94 55.46
148 Rome Laboratory 5.01 0 5 13.51 63.1
149 Air Reserve Personnel Center (ARPC) 4.78 0 5 13.51 53.84
150 United States Air Force Academy 4.74 0 5 11.19 61.68
151 Cheyenne Mountain AFS 4.43 0 5 9.56 55.61
152 Bolling AFB 3.83 0 5 7.29 40.62
153 Onizuka AFS 3.31 0 5 8.11 16.85
154 Los Angeles AFB 2.84 0 5 1.56 23.81

Deliberative Document -- For Discussion Purposes Only
Not Releasable Under FOIA 11 Feb 2005



Rank Base Space 
Current / 
Future 
Mission

Condition of 
Infrastructure

Contingency, 
Mobilization, 
Future Forces

Cost of Ops / 
Manpower

1 Schriever AFB 96.54 100 100 76.52 55.46
2 Vandenberg AFB 90.49 83 100 100 32.48
3 Beale AFB 86.96 74.76 100 100 42.78
4 Buckley AFB 84.96 72.24 100 88.9 53.78
5 Moody AFB 84.37 66.5 100 100 91.37
6 Tyndall AFB 84.36 66.5 100 100 90.98
7 Eglin AFB 84.35 66.5 100 100 90.39
8 Arnold AFS 84.33 66.5 100 100 89.61
9 Laughlin AFB 84.19 66.5 100 100 84.09
10 Ellsworth AFB 84.12 66.5 100 100 81.32
11 Barksdale AFB 84.01 66.5 100 99.03 80.79
12 Charleston AFB 83.98 66.5 100 100 75.49
13 Minot AFB 83.93 66.5 100 100 73.42
14 Mountain Home AFB 83.8 66.5 100 100 68.58
15 Malmstrom AFB 83.66 66.5 100 100 62.67
16 Little Rock AFB 82.99 66.5 100 86.97 88.12
17 Kirtland AFB 82.93 66.5 100 91 69.56
18 Grand Forks AFB 82.64 66.5 100 85.72 79.09
19 Eielson AFB 82.5 66.5 100 100 16.54
20 Elmendorf AFB 82.31 66.5 100 100 8.86
21 Holloman AFB 82.04 66.5 100 80.69 75.23
22 Goodfellow AFB 81.95 66.5 94.68 100 82.66
23 McGuire AFB 81.21 63.88 100 94 37.26
24 Francis E. Warren AFB 80.64 66.5 100 67.9 70.53
25 Hurlburt Field 80.19 66.5 100 59.2 87.18
26 Dyess AFB 79.98 66.5 100 59.45 77.64
27 Fairchild AFB 79.8 66.5 98.4 65.24 73.99
28 Offutt AFB 79.31 65.54 100 58.27 73.2
29 Columbus AFB 78.89 66.5 100 44.25 94.97
30 Robins AFB 77.9 54.94 97.44 100 87.45
31 Fort Smith Regional APT AGS 77.76 66.5 98.4 41.1 88.84
32 Nellis AFB 77.45 66.5 100 42.64 43.94
33 Davis-Monthan AFB 77.42 66.5 100 35.31 71.89
34 Sheppard AFB 77.28 66.5 100 31.93 80.04
35 Rome Laboratory 76.67 66.5 100 30 63.1
36 Luke AFB 76.46 66.5 100 26.48 68.92
37 Andersen AFB 76.39 66.5 100 43.03 0
38 Travis AFB 75.79 66.5 100 30.89 24.22
39 Shaw AFB 71.7 66.5 69.8 100 85.64
40 Hill AFB 70.93 38 100 100 77.82
41 Indian Springs AFS 67.24 66.5 73.79 49.31 43.94
42 Cannon AFB 66.56 66.5 74.56 31.93 73.61
43 Edwards AFB 65.84 30.26 100 94 40.87
44 Peterson AFB 63.95 66.5 71.6 21 61.91
45 Otis AGB 63.83 60.32 63.2 88 42.04
46 Brooks City-Base 61.03 16.5 100 100 77.48
47 Wright-Patterson AFB 58.78 16.5 100 78.39 74.09
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48 Scott AFB 58.1 66.5 56.14 28.62 53.95
49 Seymour Johnson AFB 56.51 66.5 35.16 92.03 85.03
50 Hancock Field AGS 55.93 57.76 47.57 79.58 66.32
51 Atlantic City IAP AGS 55.53 66.5 36.4 88 41.33
52 Andrews AFB 53.96 16.5 100 38.28 41.74
53 Westover ARB 53.63 42.68 74 20.56 49.23
54 W. K. Kellogg APT AGS 53.29 66.5 42.4 35.38 62.57
55 McGee Tyson APT AGS 53.26 100 6.4 24.47 86.02
56 Grissom ARB 52.66 66.5 38.68 41.88 73.25
57 McConnell AFB 51.76 66.5 32 59.93 75.83
58 Whiteman AFB 50.56 66.5 28.92 61.14 74.42
59 Patrick AFB 49.37 83 13.5 39.2 66.83
60 Yeager APT AGS 48.7 66.5 34.4 18 81.12
61 Pease International Trade Port AGS 47.03 66.5 28.8 36.35 33.8
62 Greater Peoria Regional APT AGS 46.03 66.5 23.77 42.19 54.24
63 MacDill AFB 45.34 21.44 56.8 100 76.56
64 McEntire AGS 45.31 66.5 21.6 36.28 85.19
65 Pope AFB 45.3 66.5 23.04 30 86.08
66 Channel Islands AGS 44.22 66.5 26.4 20.9 23.21
67 McChord AFB 43.9 66.5 20 35.8 57.08
68 Boise Air Terminal AGS 43.37 66.5 18.02 33.38 78.4
69 Kulis AGS 42.62 66.5 24.61 16.2 8.01
70 Bangor IAP AGS 40.33 66.5 12.4 30 63.61
71 United States Air Force Academy 40.15 66.5 12.4 28.72 61.68
72 Altus AFB 39.82 66.5 2 63.8 80.99
73 Joe Foss Field AGS 39.59 66.5 9.16 32.51 77.92
74 Vance AFB 39.47 66.5 8.76 30.48 87.75
75 Capital APT AGS 39.12 66.5 8.6 35.31 57.09
76 Savannah IAP AGS 38.52 63.54 10.06 30 84.65
77 Hector IAP AGS 38.37 66.5 4.91 39.17 72.6
78 Tucson IAP AGS 38.33 66.5 6.32 33.02 72.7
79 Randolph AFB 38.25 16.5 56 54.62 78.51
80 Harrisburg IAP AGS 37.91 66.5 9.12 18 69.5
81 Forbes Field AGS 37.88 66.5 5.6 30.38 77.32
82 Stewart IAP AGS 37.38 66.5 9.6 27.17 3.65
83 Dover AFB 37.33 66.5 8 18 64.93
84 Lackland AFB 37.23 16.5 52.09 60.56 78.33
85 March ARB 37.22 66.5 11.12 8.77 45.41
86 Keesler AFB 37.19 66.5 3.55 30 85.3
87 Schenectady County APT AGS 37.17 66.5 7.12 21.28 60.05
88 Klamath Falls IAP AGS 37.15 66.5 4.4 30 69.01
89 Youngstown-Warren Regional APT ARS 37.07 66.5 5.73 22.49 73.97
90 Duluth IAP AGS 37.02 66.5 4.24 30 66.75
91 NAS New Orleans ARS 36.9 66.5 3.6 30 72.63
92 Maxwell AFB 36.78 66.5 2.4 30.48 85.68
93 Ewvra Sheppard AGS 36.76 66.5 3.24 30 73.39
94 Great Falls IAP AGS 36.64 66.5 3.6 30 62.23
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95 Dannelly Field AGS 36.54 66.5 1.96 30 85.51
96 Key Field AGS 36.53 66.5 2.52 30 75.4
97 Toledo Express APT AGS 36.29 16.5 54 44.72 72.76
98 Sioux Gateway APT AGS 36.26 66.5 1.2 31.69 79.98
99 Fort Wayne IAP AGS 35.89 66.02 3.94 19.04 79.17

100 Jackson IAP AGS 35.71 66.5 0 30 84.66
101 Rosecrans Memorial APT AGS 35.63 66.5 0 30 81.65
102 Mansfield Lahm MAP AGS 35.44 66.5 0 30 74.01
102 Louisville IAP AGS 35.44 66.5 2.64 18 78.1
104 Lincoln MAP AGS 35.37 66.5 0 30 71.2
105 Cheyenne APT AGS 35.31 66.5 0 30 68.7
106 Hulman Regional APT AGS 35.22 66.5 2.28 16.2 82.24
107 Burlington IAP AGS 35.14 66.5 0.3 30 57.07
107 Dane County Regional - Truax Field AGS 35.14 66.5 2.19 21 61.55
109 Cheyenne Mountain AFS 35.13 66.5 2.4 21.48 55.61
110 Fresno Air Terminal AGS 35 66.5 5.79 8.35 46.99
111 Niagara Falls IAP ARS 34.62 66.5 2.02 18.02 55.66
112 Springfield-Beckley MPT AGS 34.48 66.5 0 20.97 71.74
113 Birmingham IAP AGS 33.63 57 7.2 24.66 77.96
114 Reno-Tahoe IAP AGS 33.57 66.5 0.42 16.2 47.47
115 Tinker AFB 33.51 23.36 35.93 57.03 85.8
116 Quonset State APT AGS 33.5 66.5 0 18.97 40.59
117 Langley AFB 33.19 16.5 48.18 36.83 77.2
118 Des Moines IAP AGS 33.18 50.72 11.59 31.15 76.75
119 Phoenix Sky Harbor IAP AGS 33.05 66.5 0 7.52 68.42
120 Luis Munoz Marin IAP AGS 32.74 66.5 0 18 14.06
121 Rickenbacker IAP AGS 28.18 50 3.1 21.14 71.11
122 Hickam AFB 28.01 16.5 41.4 32.08 1.12
123 Barnes MPT AGS 23.61 42.72 1.2 22.83 47.17
124 Onizuka AFS 21.43 41.76 0 18 16.85
125 Selfridge ANGB 21.35 16.5 26.12 18.58 42.51
126 Hanscom AFB 21.1 16.5 26.3 19.64 25.42
127 Homestead ARS 20.62 16.5 19.2 37.24 53.65
128 Will Rogers World APT AGS 20 23.36 9.6 31.45 84.8
129 Ellington Field AGS 19.75 16.5 4.42 88 61.2
129 Martin State APT AGS 19.75 16.5 21.2 18.92 58.71
131 Dobbins ARB 18.05 16.5 16.8 18 67.58
132 Charlotte/Douglas IAP AGS 15.25 16.5 8.63 20.35 81.48
133 Pittsburgh IAP ARS 15.01 16.5 9.17 18.72 69.59
134 Jacksonville IAP AGS 14.96 16.5 5.6 30.97 77.87
135 Richmond IAP AGS 13.74 16.5 4.8 22.83 75.18
136 Tulsa IAP AGS 13.34 17.74 0.37 30 81.03
137 Moffett Federal Field AGS 13.32 16.5 7.6 21.91 15.79
138 Bradley IAP AGS 12.77 16.5 5.44 18.42 43.06
139 Nashville IAP AGS 12.69 16.5 0.32 30 78.64
140 Pittsburgh IAP AGS 12.61 16.5 3.6 18 69.3
141 Portland IAP AGS 12.15 16.5 2.32 21 60.13
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Current / 
Future 
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142 Salt Lake City IAP AGS 12.13 16.5 1.04 23.17 71.72
143 Air Reserve Personnel Center (ARPC) 11.94 16.5 0 30 53.84

144
Willow Grove ARS, NAS Willow Grove Joint 
Reserve 11.62 16.5 2.04 21.86 39.74

145 Memphis IAP AGS 11.28 16.5 0 18 75.57
146 New Castle County Airport AGS 11.26 16.5 1.2 19.83 47.53
147 Carswell ARS, NAS Fort Worth Joint Reserve 11.21 16.5 0 18 72.7
148 Gen Mitchell IAP ARS 11.05 16.5 0.83 16.2 59.94
149 Lambert - St. Louis IAP AGS 10.88 16.5 0 18 59.7
150 Gen Mitchell IAP AGS 10.87 16.5 0 18 59.38
151 Minn/St Paul IAP ARS 10.67 16.5 0 18.9 47.69
152 Bolling AFB 10.61 16.5 0.91 16.2 40.62
153 F. S. Gabreski APT AGS 10.46 16.5 0.8 18 29.52
154 Los Angeles AFB 8.54 16.5 0 3.46 23.81
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                          COBRA REALIGNMENT SUMMARY REPORT (COBRA v6.05) - Page 1/2 
                     Data As Of 2/7/2005 10:41:11 AM, Report Created 2/9/2005 10:25:14 AM 
 
Department     : Air Force 
Scenario File  : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\S-429 Realign Selfridge AGB.CBR 
Option Pkg Name: S-429 Realign Selfridge ANGB 
Std Fctrs File : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\BRAC2005.SFF 
 
Starting Year  : 2006 
Final Year     : 2008 
Payback Year   : 100+ Years 
 
NPV in 2025($K):      11,583 
1-Time Cost($K):      21,575 
 
Net Costs in 2005 Constant Dollars ($K) 
               2006         2007         2008         2009         2010         2011        Total       Beyond 
               ----         ----         ----         ----         ----         ----        -----       ------ 
MilCon            0            0            0            0            0            0            0            0 
Person            0            0          175       -1,220       -1,220       -1,220       -3,485       -1,220 
Overhd          677          508          929          548          548          548        3,759          548 
Moving          -30          -12        7,744            0            0            0        7,702            0 
Missio            0            0            0            0            0            0            0            0 
Other            22           24       10,355           62           62           62       10,585           62 
 
TOTAL           669          519       19,203         -610         -610         -610       18,561         -610 
 
               2006         2007         2008         2009         2010         2011        Total 
               ----         ----         ----         ----         ----         ----        ----- 
POSITIONS ELIMINATED 
  Off             0            0            0            0            0            0            0 
  Enl             0            0            0            0            0            0            0 
  Civ             0            0            0            0            0            0            0 
  TOT             0            0            0            0            0            0            0 
 
POSITIONS REALIGNED 
  Off             0            0            2            0            0            0            2 
  Enl             0            0           17            0            0            0           17 
  Stu             0            0            0            0            0            0            0 
  Civ             0            0          273            0            0            0          273 
  TOT             0            0          292            0            0            0          292 
 



                          COBRA REALIGNMENT SUMMARY REPORT (COBRA v6.05) - Page 2/2 
                     Data As Of 2/7/2005 10:41:11 AM, Report Created 2/9/2005 10:25:14 AM 
 
Department     : Air Force 
Scenario File  : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\S-429 Realign Selfridge AGB.CBR 
Option Pkg Name: S-429 Realign Selfridge ANGB 
Std Fctrs File : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\BRAC2005.SFF 
 
Costs in 2005 Constant Dollars ($K) 
               2006         2007         2008         2009         2010         2011        Total       Beyond 
               ----         ----         ----         ----         ----         ----        -----       ------ 
MilCon            0            0            0            0            0            0            0            0 
Person            0            0        1,409           15           15           15        1,453           15 
Overhd          677          508        1,335          954          954          954        5,383          954 
Moving            0           10        8,266            0            0            0        8,276            0 
Missio            0            0            0            0            0            0            0            0 
Other            22           24       10,355           62           62           62       10,585           62 
 
TOTAL           699          541       21,366        1,031        1,031        1,031       25,698        1,031 
 
Savings in 2005 Constant Dollars ($K) 
               2006         2007         2008         2009         2010         2011        Total       Beyond 
               ----         ----         ----         ----         ----         ----        -----       ------ 
MilCon            0            0            0            0            0            0            0            0 
Person            0            0        1,235        1,235        1,235        1,235        4,939        1,235 
Overhd            0            0          406          406          406          406        1,623          406 
Moving           30           22          522            0            0            0          574            0 
Missio            0            0            0            0            0            0            0            0 
Other             0            0            0            0            0            0            0            0 
 
TOTAL            30           22        2,163        1,640        1,640        1,640        7,137        1,640 



     COBRA PERSONNEL/SF/SUSTAINMENT/RECAP/BOS DELTAS REPORT (COBRA v6.05) 
     Data As Of 2/7/2005 10:41:11 AM, Report Created 2/9/2005 6:37:03 PM 
 
Department     : Air Force 
Scenario File  : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\S429\S-429 Realign Selfridge AGB.CBR 
Option Pkg Name: S-429 Realign Selfridge ANGB 
Std Fctrs File : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\BRAC2005.SFF 
 
                                                Personnel 
Base                        Start*       Finish*        Change %Change 
----                 ------------- ------------- ------------- ------- 
Selfridge ANGB               1,110           846          -264    -24% 
MacDill AFB                  6,421         6,681           260      4% 
BASE X (AIR FORCE)           2,940         2,944             4      0% 
-----                ------------- ------------- ------------- ------- 
TOTAL                       10,471        10,471             0      0% 
 
                                              Square Footage 
Base                         Start        Finish        Change %Change  Chg/Per 
----                 ------------- ------------- ------------- ------- -------- 
Selfridge ANGB           1,980,000     1,980,000             0      0%        0 
MacDill AFB              3,356,000     3,356,000             0      0%        0 
BASE X (AIR FORCE)       1,946,305     1,946,305             0      0%        0 
-----                ------------- ------------- ------------- ------- -------- 
TOTAL                    7,282,305     7,282,305             0      0%        0 
 
                                     Base Operations Support (2005$) 
Base                        Start*       Finish*        Change %Change  Chg/Per 
----                 ------------- ------------- ------------- ------- -------- 
Selfridge ANGB           6,367,672     5,961,814      -405,858     -6%    1,537 
MacDill AFB             34,252,885    35,194,994       942,108      3%    3,623 
BASE X (AIR FORCE)      18,427,877    18,440,220        12,343      0%    3,086 
-----                ------------- ------------- ------------- ------- -------- 
TOTAL                   59,048,435    59,597,027       548,593      1%        0 
 
                                           Sustainment (2005$) 
Base                         Start        Finish        Change %Change  Chg/Per 
----                 ------------- ------------- ------------- ------- -------- 
Selfridge ANGB           9,530,000     9,530,000             0      0%        0 
MacDill AFB             15,478,000    15,478,000             0      0%        0 
BASE X (AIR FORCE)       8,286,201     8,286,201             0      0%        0 
-----                ------------- ------------- ------------- ------- -------- 
TOTAL                   33,294,201    33,294,201             0      0%        0 
 
                                         Recapitalization (2005$) 
Base                         Start        Finish        Change %Change  Chg/Per 
----                 ------------- ------------- ------------- ------- -------- 
Selfridge ANGB           6,844,165     6,844,165             0      0%        0 
MacDill AFB              9,661,355     9,661,355             0      0%        0 
BASE X (AIR FORCE)       6,909,608     6,909,608             0      0%        0 
-----                ------------- ------------- ------------- ------- -------- 
TOTAL                   23,415,128    23,415,128             0      0%        0 
 
                                      Sustain + Recap + BOS (2005$) 
Base                         Start        Finish        Change %Change  Chg/Per 
----                 ------------- ------------- ------------- ------- -------- 
Selfridge ANGB          22,741,837    22,335,979      -405,858     -2%    1,537 
MacDill AFB             59,392,241    60,334,349       942,108      2%    3,623 
BASE X (AIR FORCE)      33,623,686    33,636,029        12,343      0%    3,086 



-----                ------------- ------------- ------------- ------- -------- 
TOTAL                  115,757,764   116,306,357       548,593      0%        0 
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Department     : Air Force 
Scenario File  : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\S429\S-429 Realign Selfridge AGB.CBR 
Option Pkg Name: S-429 Realign Selfridge ANGB 
Std Fctrs File : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\BRAC2005.SFF 
 
                                      Plant Replacement Value (2005$) 
Base                         Start        Finish        Change %Change  Chg/Per 
----                 ------------- ------------- ------------- ------- -------- 
Selfridge ANGB         828,144,000   828,144,000             0      0%        0 
MacDill AFB          1,169,024,000 1,169,024,000             0      0%        0 
BASE X (AIR FORCE)     836,062,558   836,062,558             0      0%        0 
-----                ------------- ------------- ------------- ------- -------- 
TOTAL                2,833,230,558 2,833,230,558             0      0%        0 



COBRA PERSONNEL/SF/SUSTAINMENT/RECAP/BOS DELTAS REPORT (COBRA v6.05) - Page 3 
     Data As Of 2/7/2005 10:41:11 AM, Report Created 2/9/2005 6:37:03 PM 
 
Department     : Air Force 
Scenario File  : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\S429\S-429 Realign Selfridge AGB.CBR 
Option Pkg Name: S-429 Realign Selfridge ANGB 
Std Fctrs File : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\BRAC2005.SFF 
 
* "Start" and "Finish" values for Personnel and BOS both include the Programmed 
  Installation Population (non-BRAC) Changes, so that only changes attributable 
  to the BRAC action are reflected in the "Change" columns of this report. 
                       TOTAL COBRA REALIGNMENT DETAIL REPORT (COBRA v6.05) - Page 1/12 
                     Data As Of 2/7/2005 10:41:11 AM, Report Created 2/9/2005 6:37:05 PM 
 
Department     : Air Force 
Scenario File  : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\S429\S-429 Realign Selfridge AGB.CBR 
Option Pkg Name: S-429 Realign Selfridge ANGB 
Std Fctrs File : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\BRAC2005.SFF 
 
ONE-TIME COSTS        2006        2007        2008        2009        2010        2011       Total 
-----($K)-----        ----        ----        ----        ----        ----        ----       ----- 
CONSTRUCTION 
 MILCON                  0           0           0           0           0           0           0 
O&M 
 CIV SALARY 
  Civ RIF                0           0       1,038           0           0           0       1,038 
  Civ Retire             0           0         281           0           0           0         281 
 CIV MOVING 
  Per Diem               0           0         938           0           0           0         938 
  POV Miles              0           0          51           0           0           0          51 
  Home Purch             0           0       3,910           0           0           0       3,910 
  HHG                    0           0         626           0           0           0         626 
  Misc                   0           0         205           0           0           0         205 
  House Hunt             0           0         693           0           0           0         693 
  PPP                    0           0           0           0           0           0           0 
  RITA                   0           0       1,623           0           0           0       1,623 
 FREIGHT 
  Packing                0           0          14           0           0           0          14 
  Freight                0           0          97           0           0           0          97 
  Vehicles               0          10           0           0           0           0          10 
 Unemployment            0           0          76           0           0           0          76 
 OTHER 
  Info Tech              0           0          45           0           0           0          45 
  Prog Manage          677         508         381           0           0           0       1,565 
  Supt Contrac           0           0           0           0           0           0           0 
  Mothball               0           0           0           0           0           0           0 
  1-Time Move            0           0           0           0           0           0           0 
MIL PERSONNEL 
 MIL MOVING 
  Per Diem               0           0          10           0           0           0          10 
  POV Miles              0           0           5           0           0           0           5 
  HHG                    0           0          30           0           0           0          30 
  Misc                   0           0          19           0           0           0          19 
 OTHER 
  Elim PCS               0           0           0           0           0           0           0 
OTHER 
 HAP / RSE               0           0           0           0           0           0           0 
 Environmental          22          24           0           0           0           0          46 
 Misn Contract           0           0           0           0           0           0           0 



 1-Time Other            0           0      10,293           0           0           0      10,293 
TOTAL ONE-TIME         699         541      20,335           0           0           0      21,575 
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Department     : Air Force 
Scenario File  : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\S429\S-429 Realign Selfridge AGB.CBR 
Option Pkg Name: S-429 Realign Selfridge ANGB 
Std Fctrs File : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\BRAC2005.SFF 
 
RECURRINGCOSTS        2006        2007        2008        2009        2010        2011       Total      Beyond 
-----($K)-----        ----        ----        ----        ----        ----        ----       -----      ------ 
O&M 
 Sustainment             0           0           0           0           0           0           0           0 
 Recap                   0           0           0           0           0           0           0           0 
 BOS                     0           0         954         954         954         954       3,818         954 
 Civ Salary              0           0           0           0           0           0           0           0 
 TRICARE                 0           0          62          62          62          62         246          62 
MIL PERSONNEL 
 Off Salary              0           0           0           0           0           0           0           0 
 Enl Salary              0           0           0           0           0           0           0           0 
 House Allow             0           0          15          15          15          15          58          15 
OTHER 
 Mission Activ           0           0           0           0           0           0           0           0 
 Misc Recur              0           0           0           0           0           0           0           0 
TOTAL RECUR              0           0       1,031       1,031       1,031       1,031       4,123       1,031 
 
TOTAL COST             699         541      21,366       1,031       1,031       1,031      25,698       1,031 
 
ONE-TIME SAVES        2006        2007        2008        2009        2010        2011       Total 
-----($K)-----        ----        ----        ----        ----        ----        ----       ----- 
CONSTRUCTION 
 MILCON                  0           0           0           0           0           0           0 
O&M 
 1-Time Move            30          22         487           0           0           0         539 
MIL PERSONNEL 
 Mil Moving              0           0          35           0           0           0          35 
OTHER 
 Environmental           0           0           0           0           0           0           0 
 1-Time Other            0           0           0           0           0           0           0 
TOTAL ONE-TIME          30          22         522           0           0           0         574 
 
RECURRINGSAVES        2006        2007        2008        2009        2010        2011       Total      Beyond 
-----($K)-----        ----        ----        ----        ----        ----        ----       -----      ------ 
FAM HOUSE OPS            0           0           0           0           0           0           0           0 
O&M 
 Sustainment             0           0           0           0           0           0           0           0 
 Recap                   0           0           0           0           0           0           0           0 
 BOS                     0           0         406         406         406         406       1,623         406 
 Civ Salary              0           0       1,140       1,140       1,140       1,140       4,559       1,140 
MIL PERSONNEL 
 Off Salary              0           0           0           0           0           0           0           0 
 Enl Salary              0           0           0           0           0           0           0           0 
 House Allow             0           0          95          95          95          95         380          95 
OTHER 
 Procurement             0           0           0           0           0           0           0           0 
 Mission Activ           0           0           0           0           0           0           0           0 
 Misc Recur              0           0           0           0           0           0           0           0 
TOTAL RECUR              0           0       1,640       1,640       1,640       1,640       6,562       1,640 
 
TOTAL SAVINGS           30          22       2,163       1,640       1,640       1,640       7,137       1,640 
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Department     : Air Force 
Scenario File  : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\S429\S-429 Realign Selfridge AGB.CBR 
Option Pkg Name: S-429 Realign Selfridge ANGB 
Std Fctrs File : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\BRAC2005.SFF 
 
ONE-TIME NET          2006        2007        2008        2009        2010        2011       Total 
-----($K)-----        ----        ----        ----        ----        ----        ----       ----- 
CONSTRUCTION 
 MILCON                  0           0           0           0           0           0           0 
O&M 
 Civ Retir/RIF           0           0       1,319           0           0           0       1,319 
 Civ Moving              0          10       8,157           0           0           0       8,167 
 Info Tech               0           0          45           0           0           0          45 
 Other                 647         486         -31           0           0           0       1,102 
MIL PERSONNEL 
 Mil Moving              0           0          29           0           0           0          29 
OTHER 
 HAP / RSE               0           0           0           0           0           0           0 
 Environmental          22          24           0           0           0           0          46 
 Misn Contract           0           0           0           0           0           0           0 
 1-Time Other            0           0      10,293           0           0           0      10,293 
TOTAL ONE-TIME         669         519      19,812           0           0           0      20,955 
 
RECURRING NET         2006        2007        2008        2009        2010        2011       Total      Beyond 
-----($K)-----        ----        ----        ----        ----        ----        ----       -----      ------ 
FAM HOUSE OPS            0           0           0           0           0           0           0           0 
O&M 
 Sustainment             0           0           0           0           0           0           0           0 
 Recap                   0           0           0           0           0           0           0           0 
 BOS                     0           0         548         548         548         548       2,194         548 
 Civ Salary              0           0      -1,140      -1,140      -1,140      -1,140      -4,559      -1,140 
TRICARE                  0           0          62          62          62          62         246          62 
MIL PERSONNEL 
 Mil Salary              0           0           0           0           0           0           0           0 
 House Allow             0           0         -80         -80         -80         -80        -321         -80 
OTHER 
 Procurement             0           0           0           0           0           0           0           0 
 Mission Activ           0           0           0           0           0           0           0           0 
 Misc Recur              0           0           0           0           0           0           0           0 
TOTAL RECUR              0           0        -610        -610        -610        -610      -2,439        -610 
 
TOTAL NET COST         669         519      19,203        -610        -610        -610      18,561        -610 
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Department     : Air Force 
Scenario File  : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\S429\S-429 Realign Selfridge AGB.CBR 
Option Pkg Name: S-429 Realign Selfridge ANGB 
Std Fctrs File : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\BRAC2005.SFF 
 
Base:  Selfridge ANGB, MI (vglz) 
ONE-TIME COSTS        2006        2007        2008        2009        2010        2011       Total 
-----($K)-----        ----        ----        ----        ----        ----        ----       ----- 
CONSTRUCTION 
 MILCON                  0           0           0           0           0           0           0 
O&M 
 CIV SALARY 
  Civ RIFs               0           0         980           0           0           0         980 
  Civ Retire             0           0         269           0           0           0         269 
 CIV MOVING 
  Per Diem               0           0         896           0           0           0         896 
  POV Miles              0           0          48           0           0           0          48 
  Home Purch             0           0       3,761           0           0           0       3,761 
  HHG                    0           0         600           0           0           0         600 
  Misc                   0           0         196           0           0           0         196 
  House Hunt             0           0         661           0           0           0         661 
  PPP                    0           0           0           0           0           0           0 
  RITA                   0           0       1,558           0           0           0       1,558 
 FREIGHT 
  Packing                0           0          12           0           0           0          12 
  Freight                0           0          86           0           0           0          86 
  Vehicles               0          10           0           0           0           0          10 
 Unemployment            0           0          71           0           0           0          71 
 OTHER 
  Info Tech              0           0          40           0           0           0          40 
  Prog Manage          647         485         364           0           0           0       1,497 
  Supt Contrac           0           0           0           0           0           0           0 
  Mothball               0           0           0           0           0           0           0 
  1-Time Move            0           0           0           0           0           0           0 
MIL PERSONNEL 
 MIL MOVING 
  Per Diem               0           0           1           0           0           0           1 
  POV Miles              0           0           1           0           0           0           1 
  HHG                    0           0           7           0           0           0           7 
  Misc                   0           0           3           0           0           0           3 
 OTHER 
  Elim PCS               0           0           0           0           0           0           0 
OTHER 
 HAP / RSE               0           0           0           0           0           0           0 
 Environmental          22          24           0           0           0           0          46 
 Misn Contract           0           0           0           0           0           0           0 
 1-Time Other            0           0           0           0           0           0           0 
TOTAL ONE-TIME         669         519       9,555           0           0           0      10,744 
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Department     : Air Force 
Scenario File  : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\S429\S-429 Realign Selfridge AGB.CBR 
Option Pkg Name: S-429 Realign Selfridge ANGB 
Std Fctrs File : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\BRAC2005.SFF 
 
Base:  Selfridge ANGB, MI (vglz) 
RECURRINGCOSTS        2006        2007        2008        2009        2010        2011       Total      Beyond 
-----($K)-----        ----        ----        ----        ----        ----        ----       -----      ------ 
O&M 
 Sustainment             0           0           0           0           0           0           0           0 
 Recap                   0           0           0           0           0           0           0           0 
 BOS                     0           0           0           0           0           0           0           0 
 Civ Salary              0           0           0           0           0           0           0           0 
 TRICARE                 0           0           0           0           0           0           0           0 
MIL PERSONNEL 
 Off Salary              0           0           0           0           0           0           0           0 
 Enl Salary              0           0           0           0           0           0           0           0 
 House Allow             0           0           0           0           0           0           0           0 
OTHER 
 Mission Activ           0           0           0           0           0           0           0           0 
 Misc Recur              0           0           0           0           0           0           0           0 
TOTAL RECUR              0           0           0           0           0           0           0           0 
 
TOTAL COSTS            669         519       9,555           0           0           0      10,744           0 
 
ONE-TIME SAVES        2006        2007        2008        2009        2010        2011       Total 
-----($K)-----        ----        ----        ----        ----        ----        ----       ----- 
CONSTRUCTION 
 MILCON                  0           0           0           0           0           0           0 
O&M 
 1-Time Move             0           0           0           0           0           0           0 
MIL PERSONNEL 
 Mil Moving              0           0           5           0           0           0           5 
OTHER 
 Environmental           0           0           0           0           0           0           0 
 1-Time Other            0           0           0           0           0           0           0 
TOTAL ONE-TIME           0           0           5           0           0           0           5 
 
RECURRINGSAVES        2006        2007        2008        2009        2010        2011       Total      Beyond 
-----($K)-----        ----        ----        ----        ----        ----        ----       -----      ------ 
FAM HOUSE OPS            0           0           0           0           0           0           0           0 
O&M 
 Sustainment             0           0           0           0           0           0           0           0 
 Recap                   0           0           0           0           0           0           0           0 
 BOS                     0           0         406         406         406         406       1,623         406 
 Civ Salary              0           0           0           0           0           0           0           0 
MIL PERSONNEL 
 Off Salary              0           0           0           0           0           0           0           0 
 Enl Salary              0           0           0           0           0           0           0           0 
 House Allow             0           0          23          23          23          23          93          23 
OTHER 
 Procurement             0           0           0           0           0           0           0           0 
 Mission Activ           0           0           0           0           0           0           0           0 
 Misc Recur              0           0           0           0           0           0           0           0 
TOTAL RECUR              0           0         429         429         429         429       1,716         429 
 



TOTAL SAVINGS            0           0         434         429         429         429       1,721         429 



                          COBRA REALIGNMENT DETAIL REPORT (COBRA v6.05) - Page 6/12 
                     Data As Of 2/7/2005 10:41:11 AM, Report Created 2/9/2005 6:37:06 PM 
 
Department     : Air Force 
Scenario File  : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\S429\S-429 Realign Selfridge AGB.CBR 
Option Pkg Name: S-429 Realign Selfridge ANGB 
Std Fctrs File : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\BRAC2005.SFF 
 
Base:  Selfridge ANGB, MI (vglz) 
ONE-TIME NET          2006        2007        2008        2009        2010        2011       Total 
-----($K)-----        ----        ----        ----        ----        ----        ----       ----- 
CONSTRUCTION 
 MILCON                  0           0           0           0           0           0           0 
O&M 
 Civ Retir/RIF           0           0       1,248           0           0           0       1,248 
 Civ Moving              0          10       7,819           0           0           0       7,829 
 Info Tech               0           0          40           0           0           0          40 
 Other                 647         485         435           0           0           0       1,568 
MIL PERSONNEL 
 Mil Moving              0           0           8           0           0           0           8 
OTHER 
 HAP / RSE               0           0           0           0           0           0           0 
 Environmental          22          24           0           0           0           0          46 
 Misn Contract           0           0           0           0           0           0           0 
 1-Time Other            0           0           0           0           0           0           0 
TOTAL ONE-TIME         669         519       9,550           0           0           0      10,739 
 
RECURRING NET         2006        2007        2008        2009        2010        2011       Total      Beyond 
-----($K)-----        ----        ----        ----        ----        ----        ----       -----      ------ 
FAM HOUSE OPS            0           0           0           0           0           0           0           0 
O&M 
 Sustainment             0           0           0           0           0           0           0           0 
 Recap                   0           0           0           0           0           0           0           0 
 BOS                     0           0        -406        -406        -406        -406      -1,623        -406 
 Civ Salary              0           0           0           0           0           0           0           0 
TRICARE                  0           0           0           0           0           0           0           0 
MIL PERSONNEL 
 Mil Salary              0           0           0           0           0           0           0           0 
 House Allow             0           0         -23         -23         -23         -23         -93         -23 
OTHER 
 Procurement             0           0           0           0           0           0           0           0 
 Mission Activ           0           0           0           0           0           0           0           0 
 Misc Recur              0           0           0           0           0           0           0           0 
TOTAL RECUR              0           0        -429        -429        -429        -429      -1,716        -429 
 
TOTAL NET COST         669         519       9,121        -429        -429        -429       9,022        -429 



                          COBRA REALIGNMENT DETAIL REPORT (COBRA v6.05) - Page 7/12 
                     Data As Of 2/7/2005 10:41:11 AM, Report Created 2/9/2005 6:37:06 PM 
 
Department     : Air Force 
Scenario File  : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\S429\S-429 Realign Selfridge AGB.CBR 
Option Pkg Name: S-429 Realign Selfridge ANGB 
Std Fctrs File : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\BRAC2005.SFF 
 
Base:  MacDill AFB, FL (nvzr) 
ONE-TIME COSTS        2006        2007        2008        2009        2010        2011       Total 
-----($K)-----        ----        ----        ----        ----        ----        ----       ----- 
CONSTRUCTION 
 MILCON                  0           0           0           0           0           0           0 
O&M 
 CIV SALARY 
  Civ RIFs               0           0           0           0           0           0           0 
  Civ Retire             0           0           0           0           0           0           0 
 CIV MOVING 
  Per Diem               0           0           0           0           0           0           0 
  POV Miles              0           0           0           0           0           0           0 
  Home Purch             0           0           0           0           0           0           0 
  HHG                    0           0           0           0           0           0           0 
  Misc                   0           0           0           0           0           0           0 
  House Hunt             0           0           0           0           0           0           0 
  PPP                    0           0           0           0           0           0           0 
  RITA                   0           0           0           0           0           0           0 
 FREIGHT 
  Packing                0           0           0           0           0           0           0 
  Freight                0           0           0           0           0           0           0 
  Vehicles               0           0           0           0           0           0           0 
 Unemployment            0           0           0           0           0           0           0 
 OTHER 
  Info Tech              0           0           0           0           0           0           0 
  Prog Manage            0           0           0           0           0           0           0 
  Supt Contrac           0           0           0           0           0           0           0 
  Mothball               0           0           0           0           0           0           0 
  1-Time Move            0           0           0           0           0           0           0 
MIL PERSONNEL 
 MIL MOVING 
  Per Diem               0           0           0           0           0           0           0 
  POV Miles              0           0           0           0           0           0           0 
  HHG                    0           0           0           0           0           0           0 
  Misc                   0           0           0           0           0           0           0 
 OTHER 
  Elim PCS               0           0           0           0           0           0           0 
OTHER 
 HAP / RSE               0           0           0           0           0           0           0 
 Environmental           0           0           0           0           0           0           0 
 Misn Contract           0           0           0           0           0           0           0 
 1-Time Other            0           0      10,293           0           0           0      10,293 
TOTAL ONE-TIME           0           0      10,293           0           0           0      10,293 



                          COBRA REALIGNMENT DETAIL REPORT (COBRA v6.05) - Page 8/12 
                     Data As Of 2/7/2005 10:41:11 AM, Report Created 2/9/2005 6:37:06 PM 
 
Department     : Air Force 
Scenario File  : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\S429\S-429 Realign Selfridge AGB.CBR 
Option Pkg Name: S-429 Realign Selfridge ANGB 
Std Fctrs File : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\BRAC2005.SFF 
 
Base:  MacDill AFB, FL (nvzr) 
RECURRINGCOSTS        2006        2007        2008        2009        2010        2011       Total      Beyond 
-----($K)-----        ----        ----        ----        ----        ----        ----       -----      ------ 
O&M 
 Sustainment             0           0           0           0           0           0           0           0 
 Recap                   0           0           0           0           0           0           0           0 
 BOS                     0           0         942         942         942         942       3,768         942 
 Civ Salary              0           0           0           0           0           0           0           0 
 TRICARE                 0           0          62          62          62          62         246          62 
MIL PERSONNEL 
 Off Salary              0           0           0           0           0           0           0           0 
 Enl Salary              0           0           0           0           0           0           0           0 
 House Allow             0           0          15          15          15          15          58          15 
OTHER 
 Mission Activ           0           0           0           0           0           0           0           0 
 Misc Recur              0           0           0           0           0           0           0           0 
TOTAL RECUR              0           0       1,018       1,018       1,018       1,018       4,073       1,018 
 
TOTAL COSTS              0           0      11,311       1,018       1,018       1,018      14,366       1,018 
 
ONE-TIME SAVES        2006        2007        2008        2009        2010        2011       Total 
-----($K)-----        ----        ----        ----        ----        ----        ----       ----- 
CONSTRUCTION 
 MILCON                  0           0           0           0           0           0           0 
O&M 
 1-Time Move             0           0           0           0           0           0           0 
MIL PERSONNEL 
 Mil Moving              0           0           0           0           0           0           0 
OTHER 
 Environmental           0           0           0           0           0           0           0 
 1-Time Other            0           0           0           0           0           0           0 
TOTAL ONE-TIME           0           0           0           0           0           0           0 
 
RECURRINGSAVES        2006        2007        2008        2009        2010        2011       Total      Beyond 
-----($K)-----        ----        ----        ----        ----        ----        ----       -----      ------ 
FAM HOUSE OPS            0           0           0           0           0           0           0           0 
O&M 
 Sustainment             0           0           0           0           0           0           0           0 
 Recap                   0           0           0           0           0           0           0           0 
 BOS                     0           0           0           0           0           0           0           0 
 Civ Salary              0           0       1,047       1,047       1,047       1,047       4,189       1,047 
MIL PERSONNEL 
 Off Salary              0           0           0           0           0           0           0           0 
 Enl Salary              0           0           0           0           0           0           0           0 
 House Allow             0           0           0           0           0           0           0           0 
OTHER 
 Procurement             0           0           0           0           0           0           0           0 
 Mission Activ           0           0           0           0           0           0           0           0 
 Misc Recur              0           0           0           0           0           0           0           0 
TOTAL RECUR              0           0       1,047       1,047       1,047       1,047       4,189       1,047 
 



TOTAL SAVINGS            0           0       1,047       1,047       1,047       1,047       4,189       1,047 
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Department     : Air Force 
Scenario File  : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\S429\S-429 Realign Selfridge AGB.CBR 
Option Pkg Name: S-429 Realign Selfridge ANGB 
Std Fctrs File : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\BRAC2005.SFF 
 
Base:  MacDill AFB, FL (nvzr) 
ONE-TIME NET          2006        2007        2008        2009        2010        2011       Total 
-----($K)-----        ----        ----        ----        ----        ----        ----       ----- 
CONSTRUCTION 
 MILCON                  0           0           0           0           0           0           0 
O&M 
 Civ Retir/RIF           0           0           0           0           0           0           0 
 Civ Moving              0           0           0           0           0           0           0 
 Info Tech               0           0           0           0           0           0           0 
 Other                   0           0           0           0           0           0           0 
MIL PERSONNEL 
 Mil Moving              0           0           0           0           0           0           0 
OTHER 
 HAP / RSE               0           0           0           0           0           0           0 
 Environmental           0           0           0           0           0           0           0 
 Misn Contract           0           0           0           0           0           0           0 
 1-Time Other            0           0      10,293           0           0           0      10,293 
TOTAL ONE-TIME           0           0      10,293           0           0           0      10,293 
 
RECURRING NET         2006        2007        2008        2009        2010        2011       Total      Beyond 
-----($K)-----        ----        ----        ----        ----        ----        ----       -----      ------ 
FAM HOUSE OPS            0           0           0           0           0           0           0           0 
O&M 
 Sustainment             0           0           0           0           0           0           0           0 
 Recap                   0           0           0           0           0           0           0           0 
 BOS                     0           0         942         942         942         942       3,768         942 
 Civ Salary              0           0      -1,047      -1,047      -1,047      -1,047      -4,189      -1,047 
TRICARE                  0           0          62          62          62          62         246          62 
MIL PERSONNEL 
 Mil Salary              0           0           0           0           0           0           0           0 
 House Allow             0           0          15          15          15          15          58          15 
OTHER 
 Procurement             0           0           0           0           0           0           0           0 
 Mission Activ           0           0           0           0           0           0           0           0 
 Misc Recur              0           0           0           0           0           0           0           0 
TOTAL RECUR              0           0         -29         -29         -29         -29        -115         -29 
 
TOTAL NET COST           0           0      10,264         -29         -29         -29      10,177         -29 



                          COBRA REALIGNMENT DETAIL REPORT (COBRA v6.05) - Page 10/12 
                     Data As Of 2/7/2005 10:41:11 AM, Report Created 2/9/2005 6:37:06 PM 
 
Department     : Air Force 
Scenario File  : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\S429\S-429 Realign Selfridge AGB.CBR 
Option Pkg Name: S-429 Realign Selfridge ANGB 
Std Fctrs File : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\BRAC2005.SFF 
 
Base:  BASE X (AIR FORCE), US (xusaf) 
ONE-TIME COSTS        2006        2007        2008        2009        2010        2011       Total 
-----($K)-----        ----        ----        ----        ----        ----        ----       ----- 
CONSTRUCTION 
 MILCON                  0           0           0           0           0           0           0 
O&M 
 CIV SALARY 
  Civ RIFs               0           0          58           0           0           0          58 
  Civ Retire             0           0          12           0           0           0          12 
 CIV MOVING 
  Per Diem               0           0          42           0           0           0          42 
  POV Miles              0           0           2           0           0           0           2 
  Home Purch             0           0         149           0           0           0         149 
  HHG                    0           0          26           0           0           0          26 
  Misc                   0           0           9           0           0           0           9 
  House Hunt             0           0          31           0           0           0          31 
  PPP                    0           0           0           0           0           0           0 
  RITA                   0           0          65           0           0           0          65 
 FREIGHT 
  Packing                0           0           1           0           0           0           1 
  Freight                0           0          11           0           0           0          11 
  Vehicles               0           0           0           0           0           0           0 
 Unemployment            0           0           4           0           0           0           4 
 OTHER 
  Info Tech              0           0           5           0           0           0           5 
  Prog Manage           30          22          17           0           0           0          68 
  Supt Contrac           0           0           0           0           0           0           0 
  Mothball               0           0           0           0           0           0           0 
  1-Time Move            0           0           0           0           0           0           0 
MIL PERSONNEL 
 MIL MOVING 
  Per Diem               0           0           8           0           0           0           8 
  POV Miles              0           0           4           0           0           0           4 
  HHG                    0           0          23           0           0           0          23 
  Misc                   0           0          16           0           0           0          16 
 OTHER 
  Elim PCS               0           0           0           0           0           0           0 
OTHER 
 HAP / RSE               0           0           0           0           0           0           0 
 Environmental           0           0           0           0           0           0           0 
 Misn Contract           0           0           0           0           0           0           0 
 1-Time Other            0           0           0           0           0           0           0 
TOTAL ONE-TIME          30          22         487           0           0           0         539 
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Department     : Air Force 
Scenario File  : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\S429\S-429 Realign Selfridge AGB.CBR 
Option Pkg Name: S-429 Realign Selfridge ANGB 
Std Fctrs File : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\BRAC2005.SFF 
 
Base:  BASE X (AIR FORCE), US (xusaf) 
RECURRINGCOSTS        2006        2007        2008        2009        2010        2011       Total      Beyond 
-----($K)-----        ----        ----        ----        ----        ----        ----       -----      ------ 
O&M 
 Sustainment             0           0           0           0           0           0           0           0 
 Recap                   0           0           0           0           0           0           0           0 
 BOS                     0           0          12          12          12          12          49          12 
 Civ Salary              0           0           0           0           0           0           0           0 
 TRICARE                 0           0           0           0           0           0           0           0 
MIL PERSONNEL 
 Off Salary              0           0           0           0           0           0           0           0 
 Enl Salary              0           0           0           0           0           0           0           0 
 House Allow             0           0           0           0           0           0           0           0 
OTHER 
 Mission Activ           0           0           0           0           0           0           0           0 
 Misc Recur              0           0           0           0           0           0           0           0 
TOTAL RECUR              0           0          12          12          12          12          49          12 
 
TOTAL COSTS             30          22         499          12          12          12         588          12 
 
ONE-TIME SAVES        2006        2007        2008        2009        2010        2011       Total 
-----($K)-----        ----        ----        ----        ----        ----        ----       ----- 
CONSTRUCTION 
 MILCON                  0           0           0           0           0           0           0 
O&M 
 1-Time Move            30          22         487           0           0           0         539 
MIL PERSONNEL 
 Mil Moving              0           0          31           0           0           0          31 
OTHER 
 Environmental           0           0           0           0           0           0           0 
 1-Time Other            0           0           0           0           0           0           0 
TOTAL ONE-TIME          30          22         518           0           0           0         570 
 
RECURRINGSAVES        2006        2007        2008        2009        2010        2011       Total      Beyond 
-----($K)-----        ----        ----        ----        ----        ----        ----       -----      ------ 
FAM HOUSE OPS            0           0           0           0           0           0           0           0 
O&M 
 Sustainment             0           0           0           0           0           0           0           0 
 Recap                   0           0           0           0           0           0           0           0 
 BOS                     0           0           0           0           0           0           0           0 
 Civ Salary              0           0          92          92          92          92         370          92 
MIL PERSONNEL 
 Off Salary              0           0           0           0           0           0           0           0 
 Enl Salary              0           0           0           0           0           0           0           0 
 House Allow             0           0          72          72          72          72         287          72 
OTHER 
 Procurement             0           0           0           0           0           0           0           0 
 Mission Activ           0           0           0           0           0           0           0           0 
 Misc Recur              0           0           0           0           0           0           0           0 
TOTAL RECUR              0           0         164         164         164         164         657         164 
 



TOTAL SAVINGS           30          22         682         164         164         164       1,226         164 
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Department     : Air Force 
Scenario File  : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\S429\S-429 Realign Selfridge AGB.CBR 
Option Pkg Name: S-429 Realign Selfridge ANGB 
Std Fctrs File : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\BRAC2005.SFF 
 
Base:  BASE X (AIR FORCE), US (xusaf) 
ONE-TIME NET          2006        2007        2008        2009        2010        2011       Total 
-----($K)-----        ----        ----        ----        ----        ----        ----       ----- 
CONSTRUCTION 
 MILCON                  0           0           0           0           0           0           0 
O&M 
 Civ Retir/RIF           0           0          71           0           0           0          71 
 Civ Moving              0           0         338           0           0           0         338 
 Info Tech               0           0           5           0           0           0           5 
 Other                  -0           0        -466           0           0           0         612 
MIL PERSONNEL 
 Mil Moving              0           0          21           0           0           0          21 
OTHER 
 HAP / RSE               0           0           0           0           0           0           0 
 Environmental           0           0           0           0           0           0           0 
 Misn Contract           0           0           0           0           0           0           0 
 1-Time Other            0           0           0           0           0           0           0 
TOTAL ONE-TIME          -0           0         -31           0           0           0         -31 
 
RECURRING NET         2006        2007        2008        2009        2010        2011       Total      Beyond 
-----($K)-----        ----        ----        ----        ----        ----        ----       -----      ------ 
FAM HOUSE OPS            0           0           0           0           0           0           0           0 
O&M 
 Sustainment             0           0           0           0           0           0           0           0 
 Recap                   0           0           0           0           0           0           0           0 
 BOS                     0           0          12          12          12          12          49          12 
 Civ Salary              0           0         -92         -92         -92         -92        -370         -92 
TRICARE                  0           0           0           0           0           0           0           0 
MIL PERSONNEL 
 Mil Salary              0           0           0           0           0           0           0           0 
 House Allow             0           0         -72         -72         -72         -72        -287         -72 
OTHER 
 Procurement             0           0           0           0           0           0           0           0 
 Mission Activ           0           0           0           0           0           0           0           0 
 Misc Recur              0           0           0           0           0           0           0           0 
TOTAL RECUR              0           0        -152        -152        -152        -152        -607        -152 
 
TOTAL NET COST          -0           0        -183        -152        -152        -152        -638        -152 
                    COBRA INPUT DATA REPORT (COBRA v6.05) 
     Data As Of 2/7/2005 10:41:11 AM, Report Created 2/9/2005 6:37:00 PM 
 
Department     : Air Force 
Scenario File  : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\S429\S-429 Realign Selfridge AGB.CBR 
Option Pkg Name: S-429 Realign Selfridge ANGB 
Std Fctrs File : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\BRAC2005.SFF 
 
INPUT SCREEN ONE - GENERAL SCENARIO INFORMATION 
 
Model Year One : FY 2006 
Model does Time-Phasing of Construction/Shutdown:  Yes 
 



Base Name, ST (Code)                     Strategy: 
--------------------                     --------- 
Selfridge ANGB, MI (vglz)                Realignment 
MacDill AFB, FL (nvzr)                   Realignment 
BASE X (AIR FORCE), US (xusaf)           Realignment 
 
INPUT SCREEN TWO - DISTANCE TABLE 
(Only shows distances where personnel or equipment are moving) 
 
Point A:                          Point B:                           Distance: 
--------                          --------                           --------- 
Selfridge ANGB, MI (vglz)         MacDill AFB, FL (nvzr)              1,218 mi 
Selfridge ANGB, MI (vglz)         BASE X (AIR FORCE), US (xusaf)      1,354 mi 
MacDill AFB, FL (nvzr)            BASE X (AIR FORCE), US (xusaf)      1,354 mi 
 
INPUT SCREEN THREE - MOVEMENT TABLE 
 
Transfers from Selfridge ANGB, MI (vglz) to MacDill AFB, FL (nvzr) 
 
                             2006     2007     2008     2009     2010     2011 
                             ----     ----     ----     ----     ----     ---- 
Officer Positions:              0        0        0        0        0        0 
Enlisted Positions:             0        0        0        0        0        0 
Civilian Positions:             0        0      232        0        0        0 
Student Positions:              0        0        0        0        0        0 
NonVeh Missn Eqpt(tons):        0        0        0        0        0        0 
Suppt Eqpt (tons):              0        0        0        0        0        0 
Military Light Vehicles:        0        0        0        0        0        0 
Heavy/Special Vehicles:         0        0        0        0        0        0 
 
Transfers from Selfridge ANGB, MI (vglz) to BASE X (AIR FORCE), US (xusaf) 
 
                             2006     2007     2008     2009     2010     2011 
                             ----     ----     ----     ----     ----     ---- 
Officer Positions:              0        0        0        0        0        0 
Enlisted Positions:             0        0        3        0        0        0 
Civilian Positions:             0        0       29        0        0        0 
Student Positions:              0        0        0        0        0        0 
NonVeh Missn Eqpt(tons):        0        0        0        0        0        0 
Suppt Eqpt (tons):              0        0        0        0        0        0 
Military Light Vehicles:        0        3        0        0        0        0 
Heavy/Special Vehicles:         0        0        0        0        0        0 
 



                COBRA INPUT DATA REPORT (COBRA v6.05) - Page 2 
     Data As Of 2/7/2005 10:41:11 AM, Report Created 2/9/2005 6:37:00 PM 
 
Department     : Air Force 
Scenario File  : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\S429\S-429 Realign Selfridge AGB.CBR 
Option Pkg Name: S-429 Realign Selfridge ANGB 
Std Fctrs File : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\BRAC2005.SFF 
 
INPUT SCREEN THREE - MOVEMENT TABLE 
 
Transfers from BASE X (AIR FORCE), US (xusaf) to MacDill AFB, FL (nvzr) 
 
                             2006     2007     2008     2009     2010     2011 
                             ----     ----     ----     ----     ----     ---- 
Officer Positions:              0        0        2        0        0        0 
Enlisted Positions:             0        0       14        0        0        0 
Civilian Positions:             0        0       12        0        0        0 
Student Positions:              0        0        0        0        0        0 
NonVeh Missn Eqpt(tons):        0        0        0        0        0        0 
Suppt Eqpt (tons):              0        0        0        0        0        0 
Military Light Vehicles:        0        0        0        0        0        0 
Heavy/Special Vehicles:         0        0        0        0        0        0 
 
INPUT SCREEN FOUR - STATIC BASE INFORMATION 
 
Name:  Selfridge ANGB, MI (vglz) 
 
Total Officer Employees:           24    Base Service (for BOS/Sust):Air Force 
Total Enlisted Employees:         166    Total Sustainment($K/Year):     9,530 
Total Student Employees:            0    Sustain Payroll ($K/Year):          0 
Total Civilian Employees:         902    BOS Non-Payroll ($K/Year):      6,340 
Accomp Mil not Receiving BAH:     0.0%   BOS Payroll ($K/Year):         20,432 
Officer Housing Units Avail:        0    Family Housing ($K/Year):           0 
Enlisted Housing Units Avail:       0    Installation PRV($K):         828,144 
Starting Facilities(KSF):       1,980    Svc/Agcy Recap Rate (Years):      121 
Officer BAH ($/Month):          1,441    Homeowner Assistance Program:      No 
Enlisted BAH ($/Month):           968 
Civ Locality Pay Factor:        1.184    TRICARE      In-Pat  Out-Pat 
Area Cost Factor:                1.15                 Admits   Visits Prescrip 
Per Diem Rate ($/Day):            118    CostFactor     0.00     0.00     0.00 
Freight Cost ($/Ton/Mile):       0.50    Actv MTF          0        0        0 
Vehicle Cost ($/Lift/Mile):      4.84    Actv Purch        0        0 
Latitude:                   42.611890    Retiree           0        0        0 
Longitude:                 -82.837130    Retiree65+        0        0        0 
 
Name:  MacDill AFB, FL (nvzr) 
 
Total Officer Employees:        1,394    Base Service (for BOS/Sust):Air Force 
Total Enlisted Employees:       3,436    Total Sustainment($K/Year):    16,010 
Total Student Employees:            0    Sustain Payroll ($K/Year):        532 
Total Civilian Employees:       1,349    BOS Non-Payroll ($K/Year):     33,376 
Accomp Mil not Receiving BAH:    23.6%   BOS Payroll ($K/Year):         14,828 
Officer Housing Units Avail:        0    Family Housing ($K/Year):      25,133 
Enlisted Housing Units Avail:      85    Installation PRV($K):       1,169,024 
Starting Facilities(KSF):       3,356    Svc/Agcy Recap Rate (Years):      121 
Officer BAH ($/Month):          1,220    Homeowner Assistance Program:      No 
Enlisted BAH ($/Month):         1,034 
Civ Locality Pay Factor:        1.109    TRICARE      In-Pat  Out-Pat 
Area Cost Factor:                0.89                 Admits   Visits Prescrip 



Per Diem Rate ($/Day):            138    CostFactor 5,943.51   122.63    17.67 
Freight Cost ($/Ton/Mile):       0.11    Actv MTF        206   90,889  103,007 
Vehicle Cost ($/Lift/Mile):      4.84    Actv Purch    1,488   89,469 
Latitude:                   27.852630    Retiree         244   61,874  242,501 
Longitude:                 -82.501550    Retiree65+       61   13,275  371,925 
 



                COBRA INPUT DATA REPORT (COBRA v6.05) - Page 3 
     Data As Of 2/7/2005 10:41:11 AM, Report Created 2/9/2005 6:37:00 PM 
 
Department     : Air Force 
Scenario File  : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\S429\S-429 Realign Selfridge AGB.CBR 
Option Pkg Name: S-429 Realign Selfridge ANGB 
Std Fctrs File : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\BRAC2005.SFF 
 
INPUT SCREEN FOUR - STATIC BASE INFORMATION 
 
Name:  BASE X (AIR FORCE), US (xusaf) 
 
Total Officer Employees:          343    Base Service (for BOS/Sust):Air Force 
Total Enlisted Employees:       1,445    Total Sustainment($K/Year):    11,102 
Total Student Employees:          115    Sustain Payroll ($K/Year):      2,816 
Total Civilian Employees:       1,037    BOS Non-Payroll ($K/Year):     18,428 
Accomp Mil not Receiving BAH:    16.3%   BOS Payroll ($K/Year):         12,657 
Officer Housing Units Avail:       10    Family Housing ($K/Year):       4,050 
Enlisted Housing Units Avail:      53    Installation PRV($K):         836,062 
Starting Facilities(KSF):       1,946    Svc/Agcy Recap Rate (Years):      121 
Officer BAH ($/Month):          1,246    Homeowner Assistance Program:      No 
Enlisted BAH ($/Month):           946 
Civ Locality Pay Factor:        1.130    TRICARE      In-Pat  Out-Pat 
Area Cost Factor:                1.04                 Admits   Visits Prescrip 
Per Diem Rate ($/Day):            123    CostFactor 2,544.04    49.27     9.76 
Freight Cost ($/Ton/Mile):       0.30    Actv MTF        198   31,554   30,570 
Vehicle Cost ($/Lift/Mile):      4.84    Actv Purch      272   12,510 
Latitude:                    0.000000    Retiree          86   11,385   36,700 
Longitude:                   0.000000    Retiree65+      196    3,910   40,205 
 
INPUT SCREEN FIVE - DYNAMIC BASE INFORMATION 
 
Name:  Selfridge ANGB, MI (vglz) 
                             2006     2007     2008     2009     2010     2011 
                             ----     ----     ----     ----     ----     ---- 
1-Time Unique Cost ($K):        0        0        0        0        0        0 
1-Time Unique Save ($K):        0        0        0        0        0        0 
1-Time Moving Cost ($K):        0        0        0        0        0        0 
1-Time Moving Save ($K):        0        0        0        0        0        0 
Env Non-MilCon Reqd($K):       22       24        0        0        0        0 
Activ Mission Cost ($K):        0        0        0        0        0        0 
Activ Mission Save ($K):        0        0        0        0        0        0 
Misn Contract Start($K):        0        0        0        0        0        0 
Misn Contract Term ($K):        0        0        0        0        0        0 
Supt Contract Term ($K):        0        0        0        0        0        0 
Misc Recurring Cost($K):        0        0        0        0        0        0 
Misc Recurring Save($K):        0        0        0        0        0        0 
One-Time IT Costs ($K):         0        0        0        0        0        0 
Construction Schedule(%):       0%       0%       0%       0%       0%       0% 
Shutdown Schedule (%):          0%       0%       0%       0%       0%       0% 
Misn Milcon Avoidnc($K):        0        0        0        0        0        0 
Procurement Avoidnc($K):        0        0        0        0        0        0 
MTF Closure Action:          None Fac ShDn(KSF):           0  FH ShDn:   0.000% 
 



                COBRA INPUT DATA REPORT (COBRA v6.05) - Page 4 
     Data As Of 2/7/2005 10:41:11 AM, Report Created 2/9/2005 6:37:00 PM 
 
Department     : Air Force 
Scenario File  : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\S429\S-429 Realign Selfridge AGB.CBR 
Option Pkg Name: S-429 Realign Selfridge ANGB 
Std Fctrs File : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\BRAC2005.SFF 
 
INPUT SCREEN FIVE - DYNAMIC BASE INFORMATION 
 
Name:  MacDill AFB, FL (nvzr) 
                             2006     2007     2008     2009     2010     2011 
                             ----     ----     ----     ----     ----     ---- 
1-Time Unique Cost ($K):        0        0   10,293        0        0        0 
1-Time Unique Save ($K):        0        0        0        0        0        0 
1-Time Moving Cost ($K):        0        0        0        0        0        0 
1-Time Moving Save ($K):        0        0        0        0        0        0 
Env Non-MilCon Reqd($K):        0        0        0        0        0        0 
Activ Mission Cost ($K):        0        0        0        0        0        0 
Activ Mission Save ($K):        0        0        0        0        0        0 
Misn Contract Start($K):        0        0        0        0        0        0 
Misn Contract Term ($K):        0        0        0        0        0        0 
Supt Contract Term ($K):        0        0        0        0        0        0 
Misc Recurring Cost($K):        0        0        0        0        0        0 
Misc Recurring Save($K):        0        0        0        0        0        0 
One-Time IT Costs ($K):         0        0        0        0        0        0 
Construction Schedule(%):       0%       0%       0%       0%       0%       0% 
Shutdown Schedule (%):          0%       0%       0%       0%       0%       0% 
Misn Milcon Avoidnc($K):        0        0        0        0        0        0 
Procurement Avoidnc($K):        0        0        0        0        0        0 
MTF Closure Action:          None Fac ShDn(KSF):           0  FH ShDn:   0.000% 
 
Name:  BASE X (AIR FORCE), US (xusaf) 
                             2006     2007     2008     2009     2010     2011 
                             ----     ----     ----     ----     ----     ---- 
1-Time Unique Cost ($K):        0        0        0        0        0        0 
1-Time Unique Save ($K):        0        0        0        0        0        0 
1-Time Moving Cost ($K):        0        0        0        0        0        0 
1-Time Moving Save ($K):       30       22      487        0        0        0 
Env Non-MilCon Reqd($K):        0        0        0        0        0        0 
Activ Mission Cost ($K):        0        0        0        0        0        0 
Activ Mission Save ($K):        0        0        0        0        0        0 
Misn Contract Start($K):        0        0        0        0        0        0 
Misn Contract Term ($K):        0        0        0        0        0        0 
Supt Contract Term ($K):        0        0        0        0        0        0 
Misc Recurring Cost($K):        0        0        0        0        0        0 
Misc Recurring Save($K):        0        0        0        0        0        0 
One-Time IT Costs ($K):         0        0        0        0        0        0 
Construction Schedule(%):       0%       0%       0%       0%       0%       0% 
Shutdown Schedule (%):          0%       0%       0%       0%       0%       0% 
Misn Milcon Avoidnc($K):        0        0        0        0        0        0 
Procurement Avoidnc($K):        0        0        0        0        0        0 
MTF Closure Action:          None Fac ShDn(KSF):           0  FH ShDn:   0.000% 
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     Data As Of 2/7/2005 10:41:11 AM, Report Created 2/9/2005 6:37:00 PM 
 
Department     : Air Force 
Scenario File  : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\S429\S-429 Realign Selfridge AGB.CBR 
Option Pkg Name: S-429 Realign Selfridge ANGB 
Std Fctrs File : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\BRAC2005.SFF 
 
INPUT SCREEN SIX - BASE PERSONNEL INFORMATION 
 
Name:  Selfridge ANGB, MI (vglz) 
                             2006     2007     2008     2009     2010     2011 
                             ----     ----     ----     ----     ----     ---- 
Off Scenario Change:            0        0        0        0        0        0 
Enl Scenario Change:            0        0        0        0        0        0 
Civ Scenario Change:            0        0        0        0        0        0 
Off Prog nonBRAC Change:        0        0        0        0        0        0 
Enl Prog nonBRAC Change:        4        6        0        0        0        0 
Civ Prog nonBRAC Change:        7        1        0        0        0        0 
Stu Prog nonBRAC Change:        0        0        0        0        0        0 
Prog FH Privatization:          0%       0%       0%       0%       0%       0% 
 
INPUT SCREEN SIX - BASE PERSONNEL INFORMATION 
 
Name:  MacDill AFB, FL (nvzr) 
                             2006     2007     2008     2009     2010     2011 
                             ----     ----     ----     ----     ----     ---- 
Off Scenario Change:            0        0        0        0        0        0 
Enl Scenario Change:            0        0        0        0        0        0 
Civ Scenario Change:            0        0        0        0        0        0 
Off Prog nonBRAC Change:       25        1       -1        0        0        0 
Enl Prog nonBRAC Change:      133        1        3        0        0        0 
Civ Prog nonBRAC Change:       85       -6        1        0        0        0 
Stu Prog nonBRAC Change:        0        0        0        0        0        0 
Prog FH Privatization:          0%       0%       0%       0%       0%       0% 
 
Name:  BASE X (AIR FORCE), US (xusaf) 
                             2006     2007     2008     2009     2010     2011 
                             ----     ----     ----     ----     ----     ---- 
Off Scenario Change:            0        0        0        0        0        0 
Enl Scenario Change:            0        0        0        0        0        0 
Civ Scenario Change:            0        0        0        0        0        0 
Off Prog nonBRAC Change:        0        0        0        0        0        0 
Enl Prog nonBRAC Change:        0        0        0        0        0        0 
Civ Prog nonBRAC Change:        0        0        0        0        0        0 
Stu Prog nonBRAC Change:        0        0        0        0        0        0 
Prog FH Privatization:         26%       2%       0%       0%       0%       0% 
 
STANDARD FACTORS SCREEN ONE - PERSONNEL 
 
SF File Descrip:   
Perc Officers Accompanied:      72.00%   Priority Placement Program:     39.97% 
Perc Enlisted Accompanied:      55.00%   PPP Actions Involving PCS:      50.70% 
Officer Salary($/Year):    124,971.93    Civilian PCS Costs ($):     35,496.00 
Enlisted Salary($/Year):    82,399.09    Home Sale Reimburse Rate:       10.00% 
Civilian Salary($/Year):    59,959.18    Max Home Sale Reimburs($):  50,000.00 
Avg Unemploy Cost($/Week):     272.90    Home Purch Reimburse Rate:       5.00% 
Unemployment Eligibility(Weeks):   16    Max Home Purch Reimburs($): 25,000.00 
Civilians Not Willing To Move:   6.00%   Civilian Homeowning Rate:       68.40% 



Civilian Turnover Rate:          9.16%   HAP Home Value Reimburse Rate:  13.46% 
Civilian Early Retire Rate:      8.10%   HAP Homeowner Receiving Rate:   18.44% 
Civilian Regular Retire Rate:    1.67%   RSE Home Value Reimburse Rate:   0.00% 
Civilian RIF Pay Factor:        86.32%   RSE Homeowner Receiving Rate:    0.00% 
Civ Early Retire Pay Factor:    18.03% 
 



                COBRA INPUT DATA REPORT (COBRA v6.05) - Page 6 
     Data As Of 2/7/2005 10:41:11 AM, Report Created 2/9/2005 6:37:00 PM 
 
Department     : Air Force 
Scenario File  : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\S429\S-429 Realign Selfridge AGB.CBR 
Option Pkg Name: S-429 Realign Selfridge ANGB 
Std Fctrs File : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\BRAC2005.SFF 
 
STANDARD FACTORS SCREEN TWO - FACILITIES 
 
                                      Army        Navy   Air Force     Marines 
                                ----------  ----------  ----------  ---------- 
Service Sustainment Rate             87.00%      93.00%      92.00%      97.00% 
Unit Cost Adjustment (BOS)        10332.00     8879.00     3032.00     3904.00 
Program Management Factor:      10.00    MilCon Site Prep Cost ($/SF):    0.74 
Mothball (Close) ($/SF):         0.18    MilCon Contingency Plan Rate:    5.00% 
Mothball (Deac/Realn) ($/SF):    0.45    MilCon Design Rate (Medical):   13.00% 
Rehab vs. MilCon (Default):     47.00%   MilCon Design Rate (Other):      9.00% 
Rehab vs. MilCon (Red):         64.00%   MilCon SIOH Rate:                6.00% 
Rehab vs. MilCon (Amber):       29.00%   Discount Rate for NPV/Payback:   3.15% 
 
STANDARD FACTORS SCREEN THREE - TRANSPORTATION 
 
Material/Assigned Mil (Lb):       710    Storage-In-Transit ($/Pers):   373.76 
HHG Per Off Accomp (Lb):    15,290.00    POV Reimburse($/Mile):           0.20 
HHG Per Enl Accomp (Lb):     9,204.00    Air Transport ($/Pass Mile):     0.20 
HHG Per Off Unaccomp (Lb):  13,712.00    IT Connect ($/Person):         200.00 
HHG Per Enl Unaccomp (Lb):   6,960.00    Misc Exp($/Direct Employee): 1,000.00 
HHG Per Civilian (Lb):      18,000.00    Avg Mil Tour Length (Months):   30.02 
Total HHG Cost ($/100Lb):        8.78    One-Time Off PCS Cost($):   10,477.58 
Equip Pack & Crate($/Ton):     180.67    One-Time Enl PCS Cost($):    3,998.52 
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     Data As Of 2/7/2005 10:41:11 AM, Report Created 2/9/2005 6:37:00 PM 
 
Department     : Air Force 
Scenario File  : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\S429\S-429 Realign Selfridge AGB.CBR 
Option Pkg Name: S-429 Realign Selfridge ANGB 
Std Fctrs File : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\BRAC2005.SFF 
 
FOOTNOTES FOR SCREEN THREE 
========================== 
Per DPM (Capt Judd) use S-429 to move 232 ARTS from Selfridge to MacDill and 32 e/s to Base X. 
Per G6 Meeting on 7 Feb 2005, move all personnel in FY 2008 under Scenario S-429. 
 
FOOTNOTES FOR SCREEN FIVE 
========================= 
Selfridge: 
22=NEPA 
24=air costs, waste program 
 
MacDill One-Time Cost for training 414 Reservists leaving Selfridge in FY 08 is $10,292,825. 
 
Base X one-time moving savings come from Page 10 of the Detail Report and offset the PCS costs 
generated by COBRA to move personnel from Base X to MacDill.  Such costs were already reported in the 
BRAC scenarios which originally moved these personnel to Base X. 
 
FOOTNOTES FOR SCREEN SIX 
======================== 
Manpower in place exactly offsets Non-BRAC programmatic losses.  Use Manpower sheet COBRA Delta 
table to populate middle table. 
 
FOOTNOTES FOR SCREEN SEVEN 
========================== 
Construction at MacDill being provided under Scenario S-420 per Maj Oshiba, AF/IL, 6 Feb 05. 
No construction/rehab  required at Selfridge for this scenario. 
 
        TOTAL COBRA MILITARY CONSTRUCTION ASSETS REPORT (COBRA v6.05) 
     Data As Of 2/7/2005 10:41:11 AM, Report Created 2/9/2005 6:37:02 PM 
 
Department     : Air Force 
Scenario File  : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\S429\S-429 Realign Selfridge AGB.CBR 
Option Pkg Name: S-429 Realign Selfridge ANGB 
Std Fctrs File : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\BRAC2005.SFF 
 
All values in 2005 Constant Dollars 
                                   Total        Milcon Cost              Total 
Base Name                        MilCon*          Avoidence          Net Costs 
---------                        -------        -----------          --------- 
Selfridge ANGB                         0                  0                  0 
MacDill AFB                            0                  0                  0 
BASE X (AIR FORCE)                     0                  0                  0 
------------------------------------------------------------------------------ 
Totals:                                0                  0                  0 
 
* All MilCon Costs include Design, Site Preparation, Contingency Planning, and 
  SIOH Costs where applicable. 
                COBRA NET PRESENT VALUES REPORT (COBRA v6.05) 
     Data As Of 2/7/2005 10:41:11 AM, Report Created 2/9/2005 6:37:04 PM 
 
Department     : Air Force 



Scenario File  : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\S429\S-429 Realign Selfridge AGB.CBR 
Option Pkg Name: S-429 Realign Selfridge ANGB 
Std Fctrs File : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\BRAC2005.SFF 
 
Year                 Cost($)         Adjusted Cost($)                   NPV($) 
----                 -------         ----------------                   ------ 
2006                 668,839                  658,548                  658,548 
2007                 519,463                  495,851                1,154,399 
2008              19,202,728               17,770,099               18,924,497 
2009                -609,821                 -547,092               18,377,406 
2010                -609,821                 -530,385               17,847,021 
2011                -609,821                 -514,188               17,332,833 
2012                -609,821                 -498,485               16,834,348 
2013                -609,821                 -483,263               16,351,085 
2014                -609,821                 -468,505               15,882,580 
2015                -609,821                 -454,197               15,428,383 
2016                -609,821                 -440,327               14,988,055 
2017                -609,821                 -426,880               14,561,175 
2018                -609,821                 -413,844               14,147,330 
2019                -609,821                 -401,206               13,746,124 
2020                -609,821                 -388,954               13,357,170 
2021                -609,821                 -377,076               12,980,093 
2022                -609,821                 -365,561               12,614,532 
2023                -609,821                 -354,398               12,260,134 
2024                -609,821                 -343,575               11,916,559 
2025                -609,821                 -333,083               11,583,476 
2026                -609,821                 -322,911               11,260,565 
2027                -609,821                 -313,050               10,947,514 
2028                -609,821                 -303,490               10,644,024 
2029                -609,821                 -294,222               10,349,802 
2030                -609,821                 -285,237               10,064,565 
2031                -609,821                 -276,527                9,788,038 
2032                -609,821                 -268,082                9,519,956 
2033                -609,821                 -259,895                9,260,060 
2034                -609,821                 -251,959                9,008,102 
2035                -609,821                 -244,264                8,763,837 
2036                -609,821                 -236,805                8,527,032 
2037                -609,821                 -229,573                8,297,459 
2038                -609,821                 -222,563                8,074,896 
2039                -609,821                 -215,766                7,859,130 
2040                -609,821                 -209,177                7,649,953 
2041                -609,821                 -202,789                7,447,164 
2042                -609,821                 -196,596                7,250,567 
2043                -609,821                 -190,593                7,059,975 
2044                -609,821                 -184,772                6,875,202 
2045                -609,821                 -179,130                6,696,072 
2046                -609,821                 -173,659                6,522,413 
2047                -609,821                 -168,356                6,354,056 
2048                -609,821                 -163,215                6,190,841 
2049                -609,821                 -158,231                6,032,611 
2050                -609,821                 -153,399                5,879,212 
2051                -609,821                 -148,714                5,730,498 
2052                -609,821                 -144,173                5,586,325 
2053                -609,821                 -139,770                5,446,555 
2054                -609,821                 -135,502                5,311,053 
2055                -609,821                 -131,364                5,179,690 
2056                -609,821                 -127,352                5,052,337 
2057                -609,821                 -123,463                4,928,874 
2058                -609,821                 -119,693                4,809,182 



2059                -609,821                 -116,037                4,693,144 
2060                -609,821                 -112,494                4,580,650 
2061                -609,821                 -109,059                4,471,591 
2062                -609,821                 -105,728                4,365,863 
2063                -609,821                 -102,499                4,263,364 
2064                -609,821                  -99,369                4,163,994 
2065                -609,821                  -96,335                4,067,660 
2066                -609,821                  -93,393                3,974,267 
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     Data As Of 2/7/2005 10:41:11 AM, Report Created 2/9/2005 6:37:04 PM 
 
Department     : Air Force 
Scenario File  : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\S429\S-429 Realign Selfridge AGB.CBR 
Option Pkg Name: S-429 Realign Selfridge ANGB 
Std Fctrs File : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\BRAC2005.SFF 
 
2067                -609,821                  -90,541                3,883,726 
2068                -609,821                  -87,776                3,795,950 
2069                -609,821                  -85,095                3,710,854 
2070                -609,821                  -82,497                3,628,358 
2071                -609,821                  -79,977                3,548,380 
2072                -609,821                  -77,535                3,470,845 
2073                -609,821                  -75,167                3,395,678 
2074                -609,821                  -72,872                3,322,806 
2075                -609,821                  -70,646                3,252,159 
2076                -609,821                  -68,489                3,183,670 
2077                -609,821                  -66,398                3,117,272 
2078                -609,821                  -64,370                3,052,902 
2079                -609,821                  -62,404                2,990,498 
2080                -609,821                  -60,498                2,930,000 
2081                -609,821                  -58,651                2,871,349 
2082                -609,821                  -56,860                2,814,489 
2083                -609,821                  -55,123                2,759,365 
2084                -609,821                  -53,440                2,705,925 
2085                -609,821                  -51,808                2,654,117 
2086                -609,821                  -50,226                2,603,891 
2087                -609,821                  -48,692                2,555,199 
2088                -609,821                  -47,205                2,507,993 
2089                -609,821                  -45,764                2,462,229 
2090                -609,821                  -44,366                2,417,863 
2091                -609,821                  -43,011                2,374,852 
2092                -609,821                  -41,698                2,333,154 
2093                -609,821                  -40,424                2,292,730 
2094                -609,821                  -39,190                2,253,540 
2095                -609,821                  -37,993                2,215,546 
2096                -609,821                  -36,833                2,178,713 
2097                -609,821                  -35,708                2,143,005 
2098                -609,821                  -34,618                2,108,387 
2099                -609,821                  -33,560                2,074,827 
2100                -609,821                  -32,536                2,042,291 
2101                -609,821                  -31,542                2,010,749 
2102                -609,821                  -30,579                1,980,170 
2103                -609,821                  -29,645                1,950,525 
2104                -609,821                  -28,740                1,921,785 
2105                -609,821                  -27,862                1,893,923 
          TOTAL COBRA ONE-TIME COST REPORT (COBRA v6.05) - Page 1/4 
     Data As Of 2/7/2005 10:41:11 AM, Report Created 2/9/2005 6:37:03 PM 
 
Department     : Air Force 
Scenario File  : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\S429\S-429 Realign Selfridge AGB.CBR 
Option Pkg Name: S-429 Realign Selfridge ANGB 
Std Fctrs File : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\BRAC2005.SFF 
 
(All values in 2005 Constant Dollars) 
 
Category                                                  Cost       Sub-Total 
--------                                                  ----       --------- 



Construction 
  Military Construction                                      0 
Total - Construction                                                         0 
 
Personnel 
  Civilian RIF                                       1,038,303 
  Civilian Early Retirement                            280,830 
  Eliminated Military PCS                                    0 
  Unemployment                                          75,667 
Total - Personnel                                                    1,394,800 
 
Overhead 
  Program Management Cost                            1,565,191 
  Support Contract Termination                               0 
  Mothball / Shutdown                                        0 
Total - Overhead                                                     1,565,191 
 
Moving 
  Civilian Moving                                    8,046,162 
  Civilian PPP                                               0 
  Military Moving                                       64,718 
  Freight                                              120,728 
  Information Technologies                              44,800 
  One-Time Moving Costs                                      0 
Total - Moving                                                       8,276,409 
 
Other 
  HAP / RSE                                                  0 
  Environmental Mitigation Costs                        46,000 
  Mission Contract Startup and Termination                   0 
  One-Time Unique Costs                             10,293,000 
Total - Other                                                       10,339,000 
------------------------------------------------------------------------------ 
Total One-Time Costs                                                21,575,400 
------------------------------------------------------------------------------ 
One-Time Savings 
  Military Construction Cost Avoidances                      0 
  Military Moving                                       35,548 
  One-Time Moving Savings                              539,000 
  Environmental Mitigation Savings                           0 
  One-Time Unique Savings                                    0 
------------------------------------------------------------------------------ 
Total One-Time Savings                                                 574,548 
------------------------------------------------------------------------------ 
Total Net One-Time Costs                                            21,000,852 



             COBRA ONE-TIME COST REPORT (COBRA v6.05) - Page 2/4 
     Data As Of 2/7/2005 10:41:11 AM, Report Created 2/9/2005 6:37:04 PM 
 
Department     : Air Force 
Scenario File  : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\S429\S-429 Realign Selfridge AGB.CBR 
Option Pkg Name: S-429 Realign Selfridge ANGB 
Std Fctrs File : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\BRAC2005.SFF 
 
Base:  Selfridge ANGB, MI (vglz) 
(All values in 2005 Constant Dollars) 
 
Category                                                  Cost       Sub-Total 
--------                                                  ----       --------- 
Construction 
  Military Construction                                      0 
Total - Construction                                                         0 
 
Personnel 
  Civilian RIF                                         979,818 
  Civilian Early Retirement                            268,614 
  Eliminated Military PCS                                    0 
  Unemployment                                          71,216 
Total - Personnel                                                    1,319,648 
 
Overhead 
  Program Management Cost                            1,496,731 
  Support Contract Termination                               0 
  Mothball / Shutdown                                        0 
Total - Overhead                                                     1,496,731 
 
Moving 
  Civilian Moving                                    7,720,656 
  Civilian PPP                                               0 
  Military Moving                                       12,400 
  Freight                                              108,503 
  Information Technologies                              39,800 
  One-Time Moving Costs                                      0 
Total - Moving                                                       7,881,360 
 
Other 
  HAP / RSE                                                  0 
  Environmental Mitigation Costs                        46,000 
  Mission Contract Startup and Termination                   0 
  One-Time Unique Costs                                      0 
Total - Other                                                           46,000 
------------------------------------------------------------------------------ 
Total One-Time Costs                                                10,743,739 
------------------------------------------------------------------------------ 
One-Time Savings 
  Military Construction Cost Avoidances                      0 
  Military Moving                                        4,795 
  One-Time Moving Savings                                    0 
  Environmental Mitigation Savings                           0 
  One-Time Unique Savings                                    0 
------------------------------------------------------------------------------ 
Total One-Time Savings                                                   4,795 
------------------------------------------------------------------------------ 
Total Net One-Time Costs                                            10,738,944 



             COBRA ONE-TIME COST REPORT (COBRA v6.05) - Page 3/4 
     Data As Of 2/7/2005 10:41:11 AM, Report Created 2/9/2005 6:37:04 PM 
 
Department     : Air Force 
Scenario File  : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\S429\S-429 Realign Selfridge AGB.CBR 
Option Pkg Name: S-429 Realign Selfridge ANGB 
Std Fctrs File : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\BRAC2005.SFF 
 
Base:  MacDill AFB, FL (nvzr) 
(All values in 2005 Constant Dollars) 
 
Category                                                  Cost       Sub-Total 
--------                                                  ----       --------- 
Construction 
  Military Construction                                      0 
Total - Construction                                                         0 
 
Personnel 
  Civilian RIF                                               0 
  Civilian Early Retirement                                  0 
  Eliminated Military PCS                                    0 
  Unemployment                                               0 
Total - Personnel                                                            0 
 
Overhead 
  Program Management Cost                                    0 
  Support Contract Termination                               0 
  Mothball / Shutdown                                        0 
Total - Overhead                                                             0 
 
Moving 
  Civilian Moving                                            0 
  Civilian PPP                                               0 
  Military Moving                                            0 
  Freight                                                    0 
  Information Technologies                                   0 
  One-Time Moving Costs                                      0 
Total - Moving                                                               0 
 
Other 
  HAP / RSE                                                  0 
  Environmental Mitigation Costs                             0 
  Mission Contract Startup and Termination                   0 
  One-Time Unique Costs                             10,293,000 
Total - Other                                                       10,293,000 
------------------------------------------------------------------------------ 
Total One-Time Costs                                                10,293,000 
------------------------------------------------------------------------------ 
One-Time Savings 
  Military Construction Cost Avoidances                      0 
  Military Moving                                            0 
  One-Time Moving Savings                                    0 
  Environmental Mitigation Savings                           0 
  One-Time Unique Savings                                    0 
------------------------------------------------------------------------------ 
Total One-Time Savings                                                       0 
------------------------------------------------------------------------------ 
Total Net One-Time Costs                                            10,293,000 



             COBRA ONE-TIME COST REPORT (COBRA v6.05) - Page 4/4 
     Data As Of 2/7/2005 10:41:11 AM, Report Created 2/9/2005 6:37:04 PM 
 
Department     : Air Force 
Scenario File  : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\S429\S-429 Realign Selfridge AGB.CBR 
Option Pkg Name: S-429 Realign Selfridge ANGB 
Std Fctrs File : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\BRAC2005.SFF 
 
Base:  BASE X (AIR FORCE), US (xusaf) 
(All values in 2005 Constant Dollars) 
 
Category                                                  Cost       Sub-Total 
--------                                                  ----       --------- 
Construction 
  Military Construction                                      0 
Total - Construction                                                         0 
 
Personnel 
  Civilian RIF                                          58,485 
  Civilian Early Retirement                             12,216 
  Eliminated Military PCS                                    0 
  Unemployment                                           4,451 
Total - Personnel                                                       75,152 
 
Overhead 
  Program Management Cost                               68,460 
  Support Contract Termination                               0 
  Mothball / Shutdown                                        0 
Total - Overhead                                                        68,460 
 
Moving 
  Civilian Moving                                      325,506 
  Civilian PPP                                               0 
  Military Moving                                       52,318 
  Freight                                               12,225 
  Information Technologies                               5,000 
  One-Time Moving Costs                                      0 
Total - Moving                                                         395,048 
 
Other 
  HAP / RSE                                                  0 
  Environmental Mitigation Costs                             0 
  Mission Contract Startup and Termination                   0 
  One-Time Unique Costs                                      0 
Total - Other                                                                0 
------------------------------------------------------------------------------ 
Total One-Time Costs                                                   538,661 
------------------------------------------------------------------------------ 
One-Time Savings 
  Military Construction Cost Avoidances                      0 
  Military Moving                                       30,753 
  One-Time Moving Savings                              539,000 
  Environmental Mitigation Savings                           0 
  One-Time Unique Savings                                    0 
------------------------------------------------------------------------------ 
Total One-Time Savings                                                 569,753 
------------------------------------------------------------------------------ 
Total Net One-Time Costs                                               -31,093 
       COBRA SUSTAINMENT/RECAP/BOS/HOUSING CHANGE REPORT (COBRA v6.05) 



     Data As Of 2/7/2005 10:41:11 AM, Report Created 2/9/2005 6:37:03 PM 
 
Department     : Air Force 
Scenario File  : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\S429\S-429 Realign Selfridge AGB.CBR 
Option Pkg Name: S-429 Realign Selfridge ANGB 
Std Fctrs File : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\BRAC2005.SFF 
 
Net Change($K)        2006        2007        2008        2009        2010        2011       Total      Beyond 
--------------        ----        ----        ----        ----        ----        ----       -----      ------ 
Sustain Change           0           0           0           0           0           0           0           0 
Recap Change             0           0           0           0           0           0           0           0 
BOS Change               0           0         548         548         548         548       2,194         548 
Housing Change           0           0           0           0           0           0           0           0 
-------------------------------------------------------------------------------------------------------------- 
TOTAL CHANGES            0           0         548         548         548         548       2,194         548 
 
Selfridge ANGB, MI (vglz) 
Net Change($K)        2006        2007        2008        2009        2010        2011       Total      Beyond 
--------------        ----        ----        ----        ----        ----        ----       -----      ------ 
Sustain Change           0           0           0           0           0           0           0           0 
Recap Change             0           0           0           0           0           0           0           0 
BOS Change               0           0        -406        -406        -406        -406      -1,623        -406 
Housing Change           0           0           0           0           0           0           0           0 
-------------------------------------------------------------------------------------------------------------- 
TOTAL CHANGES            0           0        -406        -406        -406        -406      -1,623        -406 
 
MacDill AFB, FL (nvzr) 
Net Change($K)        2006        2007        2008        2009        2010        2011       Total      Beyond 
--------------        ----        ----        ----        ----        ----        ----       -----      ------ 
Sustain Change           0           0           0           0           0           0           0           0 
Recap Change             0           0           0           0           0           0           0           0 
BOS Change               0           0         942         942         942         942       3,768         942 
Housing Change           0           0           0           0           0           0           0           0 
-------------------------------------------------------------------------------------------------------------- 
TOTAL CHANGES            0           0         942         942         942         942       3,768         942 
 
BASE X (AIR FORCE), US (xusaf) 
Net Change($K)        2006        2007        2008        2009        2010        2011       Total      Beyond 
--------------        ----        ----        ----        ----        ----        ----       -----      ------ 
Sustain Change           0           0           0           0           0           0           0           0 
Recap Change             0           0           0           0           0           0           0           0 
BOS Change               0           0          12          12          12          12          49          12 
Housing Change           0           0           0           0           0           0           0           0 
-------------------------------------------------------------------------------------------------------------- 
TOTAL CHANGES            0           0          12          12          12          12          49          12 
         TOTAL COBRA PERSONNEL IMPACT REPORT (COBRA v6.05) - Page 1/4 
     Data As Of 2/7/2005 10:41:11 AM, Report Created 2/9/2005 6:37:01 PM 
 
Department     : Air Force 
Scenario File  : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\S429\S-429 Realign Selfridge AGB.CBR 
Option Pkg Name: S-429 Realign Selfridge ANGB 
Std Fctrs File : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\BRAC2005.SFF 
 
                               Rate  2006  2007  2008  2009  2010  2011  Total 
                               ----  ----  ----  ----  ----  ----  ----  ----- 
CIVILIAN POSITIONS REALIGNING OUT       0     0   273     0     0     0    273 
  Early Retirement*           8.10%     0     0    22     0     0     0     22 
  Regular Retirement*         1.67%     0     0     4     0     0     0      4 
  Civilian Turnover*          9.16%     0     0    25     0     0     0     25 



  Civs Not Moving (RIFs)*     6.00%     0     0    17     0     0     0     17 
  Civilians Moving (the remainder)      0     0   205     0     0     0    205 
  Civilian Positions Available          0     0    68     0     0     0     68 
 
CIVILIAN POSITIONS ELIMINATED           0     0     0     0     0     0      0 
  Early Retirement            8.10%     0     0     0     0     0     0      0 
  Regular Retirement          1.67%     0     0     0     0     0     0      0 
  Civilian Turnover           9.16%     0     0     0     0     0     0      0 
  Civs Not Moving (RIFs)*     6.00%     0     0     0     0     0     0      0 
  Priority Placement#        39.97%     0     0     0     0     0     0      0 
  Civilians Available to Move           0     0     0     0     0     0      0 
  Civilians Moving                      0     0     0     0     0     0      0 
  Civilian RIFs (the remainder)         0     0     0     0     0     0      0 
 
CIVILIAN POSITIONS REALIGNING IN        0     0   273     0     0     0    273 
  Civilians Moving                      0     0   205     0     0     0    205 
  New Civilians Hired                   0     0    68     0     0     0     68 
  Other Civilian Additions              0     0     0     0     0     0      0 
 
TOTAL CIVILIAN EARLY RETIRMENTS         0     0    22     0     0     0     22 
TOTAL CIVILIAN RIFS                     0     0    17     0     0     0     17 
TOTAL CIVILIAN PRIORITY PLACEMENTS#     0     0     0     0     0     0      0 
TOTAL CIVILIAN NEW HIRES                0     0    68     0     0     0     68 
 
* Early Retirements, Regular Retirements, Civilian Turnover, and Civilians Not 
  Willing to Move are not applicable for moves under fifty miles. 
 
# Not all Priority Placements involve a Permanent Change of Station.  The rate 
  of PPP placements involving a PCS is 50.70% 



            COBRA PERSONNEL IMPACT REPORT (COBRA v6.05) - Page 2/4 
     Data As Of 2/7/2005 10:41:11 AM, Report Created 2/9/2005 6:37:02 PM 
 
Department     : Air Force 
Scenario File  : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\S429\S-429 Realign Selfridge AGB.CBR 
Option Pkg Name: S-429 Realign Selfridge ANGB 
Std Fctrs File : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\BRAC2005.SFF 
 
Base: Selfridge ANGB, MI (vglz)Rate  2006  2007  2008  2009  2010  2011  Total 
                               ----  ----  ----  ----  ----  ----  ----  ----- 
CIVILIAN POSITIONS REALIGNING OUT       0     0   261     0     0     0    261 
  Early Retirement*           8.10%     0     0    21     0     0     0     21 
  Regular Retirement*         1.67%     0     0     4     0     0     0      4 
  Civilian Turnover*          9.16%     0     0    24     0     0     0     24 
  Civs Not Moving (RIFs)*     6.00%     0     0    16     0     0     0     16 
  Civilians Moving (the remainder)      0     0   196     0     0     0    196 
  Civilian Positions Available          0     0    65     0     0     0     65 
 
CIVILIAN POSITIONS ELIMINATED           0     0     0     0     0     0      0 
  Early Retirement            8.10%     0     0     0     0     0     0      0 
  Regular Retirement          1.67%     0     0     0     0     0     0      0 
  Civilian Turnover           9.16%     0     0     0     0     0     0      0 
  Civs Not Moving (RIFs)*     6.00%     0     0     0     0     0     0      0 
  Priority Placement#        39.97%     0     0     0     0     0     0      0 
  Civilians Available to Move           0     0     0     0     0     0      0 
  Civilians Moving                      0     0     0     0     0     0      0 
  Civilian RIFs (the remainder)         0     0     0     0     0     0      0 
 
CIVILIAN POSITIONS REALIGNING IN        0     0     0     0     0     0      0 
  Civilians Moving                      0     0     0     0     0     0      0 
  New Civilians Hired                   0     0     0     0     0     0      0 
  Other Civilian Additions              0     0     0     0     0     0      0 
 
TOTAL CIVILIAN EARLY RETIRMENTS         0     0    21     0     0     0     21 
TOTAL CIVILIAN RIFS                     0     0    16     0     0     0     16 
TOTAL CIVILIAN PRIORITY PLACEMENTS#     0     0     0     0     0     0      0 
TOTAL CIVILIAN NEW HIRES                0     0     0     0     0     0      0 
 
* Early Retirements, Regular Retirements, Civilian Turnover, and Civilians Not 
  Willing to Move are not applicable for moves under fifty miles. 
 
# Not all Priority Placements involve a Permanent Change of Station.  The rate 
  of PPP placements involving a PCS is 50.70% 



            COBRA PERSONNEL IMPACT REPORT (COBRA v6.05) - Page 3/4 
     Data As Of 2/7/2005 10:41:11 AM, Report Created 2/9/2005 6:37:02 PM 
 
Department     : Air Force 
Scenario File  : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\S429\S-429 Realign Selfridge AGB.CBR 
Option Pkg Name: S-429 Realign Selfridge ANGB 
Std Fctrs File : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\BRAC2005.SFF 
 
Base: MacDill AFB, FL (nvzr)   Rate  2006  2007  2008  2009  2010  2011  Total 
                               ----  ----  ----  ----  ----  ----  ----  ----- 
CIVILIAN POSITIONS REALIGNING OUT       0     0     0     0     0     0      0 
  Early Retirement*           8.10%     0     0     0     0     0     0      0 
  Regular Retirement*         1.67%     0     0     0     0     0     0      0 
  Civilian Turnover*          9.16%     0     0     0     0     0     0      0 
  Civs Not Moving (RIFs)*     6.00%     0     0     0     0     0     0      0 
  Civilians Moving (the remainder)      0     0     0     0     0     0      0 
  Civilian Positions Available          0     0     0     0     0     0      0 
 
CIVILIAN POSITIONS ELIMINATED           0     0     0     0     0     0      0 
  Early Retirement            8.10%     0     0     0     0     0     0      0 
  Regular Retirement          1.67%     0     0     0     0     0     0      0 
  Civilian Turnover           9.16%     0     0     0     0     0     0      0 
  Civs Not Moving (RIFs)*     6.00%     0     0     0     0     0     0      0 
  Priority Placement#        39.97%     0     0     0     0     0     0      0 
  Civilians Available to Move           0     0     0     0     0     0      0 
  Civilians Moving                      0     0     0     0     0     0      0 
  Civilian RIFs (the remainder)         0     0     0     0     0     0      0 
 
CIVILIAN POSITIONS REALIGNING IN        0     0   244     0     0     0    244 
  Civilians Moving                      0     0   183     0     0     0    183 
  New Civilians Hired                   0     0    61     0     0     0     61 
  Other Civilian Additions              0     0     0     0     0     0      0 
 
TOTAL CIVILIAN EARLY RETIRMENTS         0     0     0     0     0     0      0 
TOTAL CIVILIAN RIFS                     0     0     0     0     0     0      0 
TOTAL CIVILIAN PRIORITY PLACEMENTS#     0     0     0     0     0     0      0 
TOTAL CIVILIAN NEW HIRES                0     0    61     0     0     0     61 
 
* Early Retirements, Regular Retirements, Civilian Turnover, and Civilians Not 
  Willing to Move are not applicable for moves under fifty miles. 
 
# Not all Priority Placements involve a Permanent Change of Station.  The rate 
  of PPP placements involving a PCS is 50.70% 



            COBRA PERSONNEL IMPACT REPORT (COBRA v6.05) - Page 4/4 
     Data As Of 2/7/2005 10:41:11 AM, Report Created 2/9/2005 6:37:02 PM 
 
Department     : Air Force 
Scenario File  : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\S429\S-429 Realign Selfridge AGB.CBR 
Option Pkg Name: S-429 Realign Selfridge ANGB 
Std Fctrs File : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\BRAC2005.SFF 
 
Base: BASE X (AIR FORCE), US (xusaf)Rate  2006  2007  2008  2009  2010  2011  Total 
                               ----  ----  ----  ----  ----  ----  ----  ----- 
CIVILIAN POSITIONS REALIGNING OUT       0     0    12     0     0     0     12 
  Early Retirement*           8.10%     0     0     1     0     0     0      1 
  Regular Retirement*         1.67%     0     0     0     0     0     0      0 
  Civilian Turnover*          9.16%     0     0     1     0     0     0      1 
  Civs Not Moving (RIFs)*     6.00%     0     0     1     0     0     0      1 
  Civilians Moving (the remainder)      0     0     9     0     0     0      9 
  Civilian Positions Available          0     0     3     0     0     0      3 
 
CIVILIAN POSITIONS ELIMINATED           0     0     0     0     0     0      0 
  Early Retirement            8.10%     0     0     0     0     0     0      0 
  Regular Retirement          1.67%     0     0     0     0     0     0      0 
  Civilian Turnover           9.16%     0     0     0     0     0     0      0 
  Civs Not Moving (RIFs)*     6.00%     0     0     0     0     0     0      0 
  Priority Placement#        39.97%     0     0     0     0     0     0      0 
  Civilians Available to Move           0     0     0     0     0     0      0 
  Civilians Moving                      0     0     0     0     0     0      0 
  Civilian RIFs (the remainder)         0     0     0     0     0     0      0 
 
CIVILIAN POSITIONS REALIGNING IN        0     0    29     0     0     0     29 
  Civilians Moving                      0     0    22     0     0     0     22 
  New Civilians Hired                   0     0     7     0     0     0      7 
  Other Civilian Additions              0     0     0     0     0     0      0 
 
TOTAL CIVILIAN EARLY RETIRMENTS         0     0     1     0     0     0      1 
TOTAL CIVILIAN RIFS                     0     0     1     0     0     0      1 
TOTAL CIVILIAN PRIORITY PLACEMENTS#     0     0     0     0     0     0      0 
TOTAL CIVILIAN NEW HIRES                0     0     7     0     0     0      7 
 
* Early Retirements, Regular Retirements, Civilian Turnover, and Civilians Not 
  Willing to Move are not applicable for moves under fifty miles. 
 
# Not all Priority Placements involve a Permanent Change of Station.  The rate 
  of PPP placements involving a PCS is 50.70% 
           COBRA PERSONNEL YEARLY PERCENTAGES REPORT (COBRA v6.05) 
     Data As Of 2/7/2005 10:41:11 AM, Report Created 2/9/2005 6:37:02 PM 
 
Department     : Air Force 
Scenario File  : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\S429\S-429 Realign Selfridge AGB.CBR 
Option Pkg Name: S-429 Realign Selfridge ANGB 
Std Fctrs File : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\BRAC2005.SFF 
 
 
Base:  Selfridge ANGB, MI (vglz) 
 
         Pers Moved In/Added      MilCon   Pers Moved Out/Eliminated   ShutDn 
Year      Total      Percent    TimePhase      Total      Percent    TimePhase 
----      -----      -------    ---------      -----      -------    --------- 
2006          0        0.00%       66.67%          0        0.00%        0.00% 
2007          0        0.00%       33.33%          0        0.00%        0.00% 



2008          0        0.00%        0.00%        264      100.00%      100.00% 
2009          0        0.00%        0.00%          0        0.00%        0.00% 
2010          0        0.00%        0.00%          0        0.00%        0.00% 
2011          0        0.00%        0.00%          0        0.00%        0.00% 
          -----      -------    ---------      -----      -------    --------- 
TOTALS        0        0.00%      100.00%        264      100.00%      100.00% 
 
 
Base:  MacDill AFB, FL (nvzr) 
 
         Pers Moved In/Added      MilCon   Pers Moved Out/Eliminated   ShutDn 
Year      Total      Percent    TimePhase      Total      Percent    TimePhase 
----      -----      -------    ---------      -----      -------    --------- 
2006          0        0.00%        0.00%          0        0.00%       16.67% 
2007          0        0.00%      100.00%          0        0.00%       16.67% 
2008        260      100.00%        0.00%          0        0.00%       16.67% 
2009          0        0.00%        0.00%          0        0.00%       16.67% 
2010          0        0.00%        0.00%          0        0.00%       16.67% 
2011          0        0.00%        0.00%          0        0.00%       16.67% 
          -----      -------    ---------      -----      -------    --------- 
TOTALS      260      100.00%      100.00%          0        0.00%      100.00% 
 
 
Base:  BASE X (AIR FORCE), US (xusaf) 
 
         Pers Moved In/Added      MilCon   Pers Moved Out/Eliminated   ShutDn 
Year      Total      Percent    TimePhase      Total      Percent    TimePhase 
----      -----      -------    ---------      -----      -------    --------- 
2006          0        0.00%        0.00%          0        0.00%        0.00% 
2007          0        0.00%      100.00%          0        0.00%        0.00% 
2008         32      100.00%        0.00%         28      100.00%      100.00% 
2009          0        0.00%        0.00%          0        0.00%        0.00% 
2010          0        0.00%        0.00%          0        0.00%        0.00% 
2011          0        0.00%        0.00%          0        0.00%        0.00% 
          -----      -------    ---------      -----      -------    --------- 
TOTALS       32      100.00%      100.00%         28      100.00%      100.00% 
                 COBRA PERSONNEL SUMMARY REPORT (COBRA v6.05) 
     Data As Of 2/7/2005 10:41:11 AM, Report Created 2/9/2005 6:37:01 PM 
 
Department     : Air Force 
Scenario File  : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\S429\S-429 Realign Selfridge AGB.CBR 
Option Pkg Name: S-429 Realign Selfridge ANGB 
Std Fctrs File : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\BRAC2005.SFF 
 
PERSONNEL SUMMARY FOR:  Selfridge ANGB, MI (vglz) 
 
BASE POPULATION (FY 2005): 
  Officers              Enlisted              Students              Civilians 
  ----------            ----------            ----------            ---------- 
          24                   166                     0                   902 
 
PROGRAMMED INSTALLATION (NON-BRAC) CHANGES FOR:  Selfridge ANGB, MI (vglz) 
                   2006     2007     2008     2009     2010     2011    Total 
                   ----     ----     ----     ----     ----     ----    ----- 
  Officers            0        0        0        0        0        0        0 
  Enlisted            4        6        0        0        0        0       10 
  Students            0        0        0        0        0        0        0 
  Civilians           7        1        0        0        0        0        8 
  TOTAL              11        7        0        0        0        0       18 



 
BASE POPULATION (Prior to BRAC Action) FOR:  Selfridge ANGB, MI (vglz) 
  Officers              Enlisted              Students              Civilians 
  ----------            ----------            ----------            ---------- 
          24                   176                     0                   910 
 
PERSONNEL REALIGNMENTS: 
To Base:  MacDill AFB, FL (nvzr) 
                    2006     2007     2008     2009     2010     2011    Total 
                    ----     ----     ----     ----     ----     ----    ----- 
  Officers            0        0        0        0        0        0        0 
  Enlisted            0        0        0        0        0        0        0 
  Students            0        0        0        0        0        0        0 
  Civilians           0        0      232        0        0        0      232 
  TOTAL               0        0      232        0        0        0      232 
 
To Base:  BASE X (AIR FORCE), US (xusaf) 
                    2006     2007     2008     2009     2010     2011    Total 
                    ----     ----     ----     ----     ----     ----    ----- 
  Officers            0        0        0        0        0        0        0 
  Enlisted            0        0        3        0        0        0        3 
  Students            0        0        0        0        0        0        0 
  Civilians           0        0       29        0        0        0       29 
  TOTAL               0        0       32        0        0        0       32 
 
TOTAL PERSONNEL REALIGNMENTS (Out of Selfridge ANGB, MI (vglz)): 
                    2006     2007     2008     2009     2010     2011    Total 
                    ----     ----     ----     ----     ----     ----    ----- 
  Officers            0        0        0        0        0        0        0 
  Enlisted            0        0        3        0        0        0        3 
  Students            0        0        0        0        0        0        0 
  Civilians           0        0      261        0        0        0      261 
  TOTAL               0        0      264        0        0        0      264 
 
BASE POPULATION (After BRAC Action) FOR:  Selfridge ANGB, MI (vglz) 
  Officers              Enlisted              Students              Civilians 
  ----------            ----------            ----------            ---------- 
          24                   173                     0                   649 
 
PERSONNEL SUMMARY FOR:  MacDill AFB, FL (nvzr) 
 
BASE POPULATION (FY 2005): 
  Officers              Enlisted              Students              Civilians 
  ----------            ----------            ----------            ---------- 
       1,394                 3,436                     0                 1,349 
 



            COBRA PERSONNEL SUMMARY REPORT (COBRA v6.05) - Page 2 
     Data As Of 2/7/2005 10:41:11 AM, Report Created 2/9/2005 6:37:01 PM 
 
Department     : Air Force 
Scenario File  : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\S429\S-429 Realign Selfridge AGB.CBR 
Option Pkg Name: S-429 Realign Selfridge ANGB 
Std Fctrs File : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\BRAC2005.SFF 
 
PROGRAMMED INSTALLATION (NON-BRAC) CHANGES FOR:  MacDill AFB, FL (nvzr) 
                   2006     2007     2008     2009     2010     2011    Total 
                   ----     ----     ----     ----     ----     ----    ----- 
  Officers           25        1       -1        0        0        0       25 
  Enlisted          133        1        3        0        0        0      137 
  Students            0        0        0        0        0        0        0 
  Civilians          85       -6        1        0        0        0       80 
  TOTAL             243       -4        3        0        0        0      242 
 
BASE POPULATION (Prior to BRAC Action) FOR:  MacDill AFB, FL (nvzr) 
  Officers              Enlisted              Students              Civilians 
  ----------            ----------            ----------            ---------- 
       1,419                 3,573                     0                 1,429 
 
PERSONNEL REALIGNMENTS: 
From Base:  Selfridge ANGB, MI (vglz) 
                   2006     2007     2008     2009     2010     2011    Total 
                   ----     ----     ----     ----     ----     ----    ----- 
  Officers            0        0        0        0        0        0        0 
  Enlisted            0        0        0        0        0        0        0 
  Students            0        0        0        0        0        0        0 
  Civilians           0        0      232        0        0        0      232 
  TOTAL               0        0      232        0        0        0      232 
 
From Base:  BASE X (AIR FORCE), US (xusaf) 
                   2006     2007     2008     2009     2010     2011    Total 
                   ----     ----     ----     ----     ----     ----    ----- 
  Officers            0        0        2        0        0        0        2 
  Enlisted            0        0       14        0        0        0       14 
  Students            0        0        0        0        0        0        0 
  Civilians           0        0       12        0        0        0       12 
  TOTAL               0        0       28        0        0        0       28 
 
TOTAL PERSONNEL REALIGNMENTS (Into MacDill AFB, FL (nvzr)): 
                    2006     2007     2008     2009     2010     2011    Total 
                    ----     ----     ----     ----     ----     ----    ----- 
  Officers            0        0        2        0        0        0        2 
  Enlisted            0        0       14        0        0        0       14 
  Students            0        0        0        0        0        0        0 
  Civilians           0        0      244        0        0        0      244 
  TOTAL               0        0      260        0        0        0      260 
 
BASE POPULATION (After BRAC Action) FOR:  MacDill AFB, FL (nvzr) 
  Officers              Enlisted              Students              Civilians 
  ----------            ----------            ----------            ---------- 
       1,421                 3,587                     0                 1,673 
 
PERSONNEL SUMMARY FOR:  BASE X (AIR FORCE), US (xusaf) 
 
BASE POPULATION (FY 2005, Prior to BRAC Action) FOR:  BASE X (AIR FORCE), US (xusaf) 
  Officers              Enlisted              Students              Civilians 



  ----------            ----------            ----------            ---------- 
         343                 1,445                   115                 1,037 
 
PERSONNEL REALIGNMENTS: 
To Base:  MacDill AFB, FL (nvzr) 
                    2006     2007     2008     2009     2010     2011    Total 
                    ----     ----     ----     ----     ----     ----    ----- 
  Officers            0        0        2        0        0        0        2 
  Enlisted            0        0       14        0        0        0       14 
  Students            0        0        0        0        0        0        0 
  Civilians           0        0       12        0        0        0       12 
  TOTAL               0        0       28        0        0        0       28 
 



            COBRA PERSONNEL SUMMARY REPORT (COBRA v6.05) - Page 3 
     Data As Of 2/7/2005 10:41:11 AM, Report Created 2/9/2005 6:37:01 PM 
 
Department     : Air Force 
Scenario File  : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\S429\S-429 Realign Selfridge AGB.CBR 
Option Pkg Name: S-429 Realign Selfridge ANGB 
Std Fctrs File : O:\IEB Files\BRAC 2005\COBRA Model & Process\COBRA 6.05\BRAC2005.SFF 
 
From Base:  Selfridge ANGB, MI (vglz) 
                   2006     2007     2008     2009     2010     2011    Total 
                   ----     ----     ----     ----     ----     ----    ----- 
  Officers            0        0        0        0        0        0        0 
  Enlisted            0        0        3        0        0        0        3 
  Students            0        0        0        0        0        0        0 
  Civilians           0        0       29        0        0        0       29 
  TOTAL               0        0       32        0        0        0       32 
 
TOTAL PERSONNEL REALIGNMENTS (Out of BASE X (AIR FORCE), US (xusaf)): 
                    2006     2007     2008     2009     2010     2011    Total 
                    ----     ----     ----     ----     ----     ----    ----- 
  Officers            0        0        2        0        0        0        2 
  Enlisted            0        0       14        0        0        0       14 
  Students            0        0        0        0        0        0        0 
  Civilians           0        0       12        0        0        0       12 
  TOTAL               0        0       28        0        0        0       28 
 
TOTAL PERSONNEL REALIGNMENTS (Into BASE X (AIR FORCE), US (xusaf)): 
                    2006     2007     2008     2009     2010     2011    Total 
                    ----     ----     ----     ----     ----     ----    ----- 
  Officers            0        0        0        0        0        0        0 
  Enlisted            0        0        3        0        0        0        3 
  Students            0        0        0        0        0        0        0 
  Civilians           0        0       29        0        0        0       29 
  TOTAL               0        0       32        0        0        0       32 
 
BASE POPULATION (After BRAC Action) FOR:  BASE X (AIR FORCE), US (xusaf) 
  Officers              Enlisted              Students              Civilians 
  ----------            ----------            ----------            ---------- 
         341                 1,434                   115                 1,054 
 
 



Economic Impact Report

This report depicts the economic impact of the following Scenarios:

USAF-0086: AF Selfridge (S429)

The data in this report is rolled up by Action
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As of: Wed Feb 09 16:22:44 EST 2005
ECONOMIC IMPACT DATA

Scenario: AF Selfridge (S429)
Economic Region of Influence(ROI): Warren-Farmington Hills-Troy, MI Metropolitan Division
Base: Selfridge ANGB
Action: 15 F-16 to FFS Retire, 8 C-130 to FFS Retire, 8 KC-135R to Selfridge ANG

Overall Economic Impact of Proposed BRAC-05 Action:
ROI Population (2002): 2,437,081
ROI Employment (2002): 1,505,252
Authorized Manpower (2005): 1,092
Authorized Manpower(2005) / ROI Employment(2002): 0.07%
Total Estimated Job Change: -466
Total Estimated Job Change / ROI Employment(2002): -0.03%

Cumulative Job Change (Gain/Loss) Over Time:
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Warren-Farmington Hills-Troy, MI Metropolitan Division Trend Data

Employment Trend (1988-2002)

YEAR: 1988 1989 1990 1991 1992 1993 1994 1995 1996 1997 1998 1999 2000 2001 2002
Index: 1 1.05 1.07 1.06 1.07 1.1 1.15 1.2 1.23 1.26 1.29 1.33 1.36 1.33 1.32
Represents the ROI's indexed employment change since 1988

Unemployment Percentage Trend (1990-2003)

YEAR: 1990 1991 1992 1993 1994 1995 1996 1997 1998 1999 2000 2001 2002 2003
ROI: 6.6% 8.17% 8.01% 6.44% 5.04% 4.25% 3.76% 3.21% 2.93% 2.88% 2.63% 4.35% 5.27% 5.94%
USA: 5.6% 6.83% 7.5% 6.91% 6.09% 5.59% 5.4% 4.94% 4.51% 4.21% 3.99% 4.74% 5.79% 5.99%

Per Capita Income x $1,000 (1988-2002)

YEAR: 1988 1989 1990 1991 1992 1993 1994 1995 1996 1997 1998 1999 2000 2001 2002
ROI: $33.61 $34.65 $33.9 $32.83 $33.6 $33.95 $35.75 $36.39 $36.69 $37.61 $40.3 $41.14 $42.37 $40.83 $40.42
USA: $26.96 $27.48 $27.42 $26.87 $27.35 $27.18 $27.53 $27.86 $28.35 $29.04 $30.35 $30.86 $31.89 $31.72 $31.61
Note: National trend lines are dashed
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As of: Wed Feb 09 16:22:44 EST 2005
ECONOMIC IMPACT DATA

Scenario: AF Selfridge (S429)
Economic Region of Influence(ROI): Tampa-St. Petersburg-Clearwater, FL Metropolitan Statistical Area
Base: MacDill AFB
Action: AFRC Wing Transfer

Overall Economic Impact of Proposed BRAC-05 Action:
ROI Population (2002): 2,488,718
ROI Employment (2002): 1,485,074
Authorized Manpower (2005): 6,179
Authorized Manpower(2005) / ROI Employment(2002): 0.42%
Total Estimated Job Change: 551
Total Estimated Job Change / ROI Employment(2002): 0.04%

Cumulative Job Change (Gain/Loss) Over Time:
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Tampa-St. Petersburg-Clearwater, FL Metropolitan Statistical Area Trend Data

Employment Trend (1988-2002)

YEAR: 1988 1989 1990 1991 1992 1993 1994 1995 1996 1997 1998 1999 2000 2001 2002
Index: 1 1.02 1.04 1.03 1.03 1.06 1.1 1.14 1.19 1.24 1.3 1.36 1.4 1.42 1.43
Represents the ROI's indexed employment change since 1988

Unemployment Percentage Trend (1990-2003)

YEAR: 1990 1991 1992 1993 1994 1995 1996 1997 1998 1999 2000 2001 2002 2003
ROI: 4.87% 6.35% 7.11% 6.4% 5.31% 4.35% 3.91% 3.47% 3.05% 2.73% 2.63% 3.78% 4.6% 4.37%
USA: 5.6% 6.83% 7.5% 6.91% 6.09% 5.59% 5.4% 4.94% 4.51% 4.21% 3.99% 4.74% 5.79% 5.99%

Per Capita Income x $1,000 (1988-2002)

YEAR: 1988 1989 1990 1991 1992 1993 1994 1995 1996 1997 1998 1999 2000 2001 2002
ROI: $25.85 $26.97 $26.4 $25.61 $25.78 $26.05 $26.22 $27.02 $27.47 $28.13 $29.28 $29.7 $30.62 $30.4 $30.41
USA: $26.96 $27.48 $27.42 $26.87 $27.35 $27.18 $27.53 $27.86 $28.35 $29.04 $30.35 $30.86 $31.89 $31.72 $31.61
Note: National trend lines are dashed
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Selfridge ANGB, MI 
Demographics 
The following tables provide a short description of the area near the installation/activity. 
Selfridge ANGB is 14 miles from Warren, MI, the nearest city with a population of 
100,000 or more. The nearest metropolitan statistical area (MSA) is  
 
MSA Population 
Detroit, MI PMSA 4,441,551 
 
The following entities comprise the military housing area (MHA):   
County/City Population 
Macomb 788149 
Oakland 1194156 
Wayne 2061162                                                                          

Total  4,043,467 
 

Child Care 
This attribute captures the number of nationally accredited child-care centers within the 
local community:  57  

Cost of Living 
Cost of Living provides a relative measure of cost of living in the local community.  
General Schedule (GS) Locality Pay provides a relative scale to compare local salaries 
with government salaries and Basic Allowance for Housing (BAH) is an indicator of the 
local rental market.  In-state tuition is an indicator of the support provided by the state for 
active duty family members to participate in higher-level education opportunities. 
 
 

Median Household Income             (US Avg $41,994) $49,175 
Median House Value                    (US Avg $119,600) $132,700 

Basis: 
MSA 

GS Locality Pay                         (“Rest of US” 10.9%) 18.3%  
O-3 with Dependents BAH Rate $1,441  
In-state Tuition for Family Member No  
In-state Tuition Continues if Member PCSs Out of State No  

 

Education 
This attribute defines the population in local school districts and identifies capacity.  The 
pupil/teacher ratio, graduation rate, percentage of certified teachers and composite SAT 



I/ACT scores provide a relative quality indicator of education.  This attribute also 
attempts to give communities credit for the potential intellectual capital they provide. 
 
NOTE:   “MFR” means a Memorandum For Record is on file at the 
installation/activity/agency to document problems in obtaining the required information.  
Reasons for not being able to obtain information may be that the school district refused to 
provide the information or the school district does not use or track the information. 
 
If the installation/activity/agency has incomplete information from the local school 
system in order to accurately compute a score in this area, the number of school districts 
reporting information will be captured in addition to the computed answer.          
 
 

  Basis 

School District(s) Capacity 161,690 23 of 23 
districts 

Students Enrolled 152,481 23 of 23 
districts 

Average Pupil/Teacher Ratio 17.8:1 23 of 23 
districts 

High School Students Enrolled 42,223 23 of 23 
districts 

Average High School Graduation Rate   (US Avg 67.3%)   96.5% 23 of 23 
districts 

Average Composite SAT I Score               (US Avg 1026) 1139 8 of 23 
districts 

Average ACT Score                                    (US Avg 20.8) 21 23 of 23 
districts 

Available Graduate/PhD Programs 9  
Available Colleges and/or Universities 26  
Available Vocational and/or Technical Schools  22  

                 

Employment 
Unemployment and job growth rates provide a relative merit of job availability in the 
local community. National rates from the Bureau of Labor Statistics are also provided. 
 
The unemployment rates for the last five-years: 
 
 1999 2000 2001 2002 2003 
Local Data 3.5% 3.2% 5.1% 6.2% 7.3% 
National 4.2% 4.0% 4.7% 5.8% 6.0% 
Basis: MSA MSA MSA MSA MSA 

 
 
The annual job growth rate for the last five-years:  
   
 1999 2000 2001 2002 2003 
Local Data 2.7% 1.5% -3.0% -4.7% - .7% 



National 1.5% 2.4% .03% -.31% .86% 
Basis: MSA MSA MSA MSA MSA 

Housing 
This attribute provides an indication of availability of housing, both sales and rental, in 
the local community.  Note:  according to the 2000 Census, Vacant Sale and Vacant 
Rental Units do not equal Total Vacant Housing Units; Total Vacant Housing Units may 
also include units that are vacant but not on the market for sale or rent.   
 

Total Vacant Housing Units 99,406 
Vacant Sale Units 19,990 
Vacant Rental Units 33,942 

Basis: 
MSA 

Medical Providers 
This attribute provides an indicator of availability of medical care for military and DoD 
civilians in the local community.  The table reflects the raw number of physicians/beds 
and ratio of physicians/beds to population.  
 

 # Physicians # Beds Population  
Local Community 12,435 10,669 4,441,551 
Ratio  1:357 1:416  

Basis: 
MSA 

National Ratio (2003) 1:421.2 1:373.7   

Safety/Crime 
The local community’s Uniform Crime Reports (UCR) Index for 2002 per 100,000 
people and the national UCR based on information from the Federal Bureau of 
Investigation (FBI) for 2002: 
 

Local UCR 4,298.0 Basis:  MSA 
National UCR 4,118.8  

Transportation 
Distance to an airport shows convenience and availability of airline transportation.  
Public transportation shows potential for members and DoD civilians to use it to 
commute to/from work under normal circumstances and for leisure. 
 
Distance from Selfridge ANGB to nearest commercial airport:  38.0 miles 
Is Selfridge ANGB served by regularly scheduled public transportation?  Yes   

Utilities 
This attribute identifies a local community’s water and sewer systems’ ability to receive 
1,000 additional people.   
 
Does the local community’s water system have the ability to meet an expanded need of 
an additional 1,000 people moving in the local community?  Yes 



 
Does the local community’s sewer system have the ability to meet an expanded need of 
an additional 1,000 people moving in the local community?  Yes 



MacDill AFB, FL 
Demographics 
The following tables provide a short description of the area near the installation/activity. 
MacDill AFB is within Tampa, FL, the nearest city with a population of 100,000 or more. 
The nearest metropolitan statistical area (MSA) is  
 
MSA Population 
Tampa-St. Petersburg-Clearwater, FL 
MSA 

2,395,997 

 
The following entities comprise the military housing area (MHA):   
County/City Population 
Hillsborough 998948 
Manatee 264002 
Pasco 344765 
Pinellas 921482 
Sarasota 325957                                                                          

Total  2,855,154 
 

Child Care 
This attribute captures the number of nationally accredited child-care centers within the 
local community:  154  

Cost of Living 
Cost of Living provides a relative measure of cost of living in the local community.  
General Schedule (GS) Locality Pay provides a relative scale to compare local salaries 
with government salaries and Basic Allowance for Housing (BAH) is an indicator of the 
local rental market.  In-state tuition is an indicator of the support provided by the state for 
active duty family members to participate in higher-level education opportunities. 
 
 

Median Household Income             (US Avg $41,994) $37,406 
Median House Value                    (US Avg $119,600) $93,800 

Basis: 
MSA 

GS Locality Pay                         (“Rest of US” 10.9%) 10.9%  
O-3 with Dependents BAH Rate $1,220  
In-state Tuition for Family Member Yes  
In-state Tuition Continues if Member PCSs Out of State Yes  

 



Education 
This attribute defines the population in local school districts and identifies capacity.  The 
pupil/teacher ratio, graduation rate, percentage of certified teachers and composite SAT 
I/ACT scores provide a relative quality indicator of education.  This attribute also 
attempts to give communities credit for the potential intellectual capital they provide. 
 
NOTE:   “MFR” means a Memorandum For Record is on file at the 
installation/activity/agency to document problems in obtaining the required information.  
Reasons for not being able to obtain information may be that the school district refused to 
provide the information or the school district does not use or track the information. 
 
If the installation/activity/agency has incomplete information from the local school 
system in order to accurately compute a score in this area, the number of school districts 
reporting information will be captured in addition to the computed answer.          
 
 

  Basis 

School District(s) Capacity 489,462 5 of 5 
districts 

Students Enrolled 433,512 5 of 5 
districts 

Average Pupil/Teacher Ratio 16.9:1 5 of 5 
districts 

High School Students Enrolled 112,766 5 of 5 
districts 

Average High School Graduation Rate   (US Avg 67.3%)   73.6% 5 of 5 
districts 

Average Composite SAT I Score               (US Avg 1026) 1014 5 of 5 
districts 

Average ACT Score                                    (US Avg 20.8) 21 5 of 5 
districts 

Available Graduate/PhD Programs 15  
Available Colleges and/or Universities 24  
Available Vocational and/or Technical Schools  21  

                 

Employment 
Unemployment and job growth rates provide a relative merit of job availability in the 
local community. National rates from the Bureau of Labor Statistics are also provided. 
 
The unemployment rates for the last five-years: 
 
 1999 2000 2001 2002 2003 
Local Data 2.6% 2.6% 3.8% 4.6% 4.4% 
National 4.2% 4.0% 4.7% 5.8% 6.0% 
Basis: MSA MSA MSA MSA MSA 

 
 
The annual job growth rate for the last five-years:  



   
 1999 2000 2001 2002 2003 
Local Data 3.3% 4.1% - .2% - .1%  .9% 
National 1.5% 2.4% .03% -.31% .86% 
Basis: MSA MSA MSA MSA MSA 

Housing 
This attribute provides an indication of availability of housing, both sales and rental, in 
the local community.  Note:  according to the 2000 Census, Vacant Sale and Vacant 
Rental Units do not equal Total Vacant Housing Units; Total Vacant Housing Units may 
also include units that are vacant but not on the market for sale or rent.   
 

Total Vacant Housing Units 134,663 
Vacant Sale Units 17,634 
Vacant Rental Units 31,074 

Basis: 
MSA 

Medical Providers 
This attribute provides an indicator of availability of medical care for military and DoD 
civilians in the local community.  The table reflects the raw number of physicians/beds 
and ratio of physicians/beds to population.  
 

 # Physicians # Beds Population  
Local Community 5,996 7,929 2,395,997 
Ratio  1:400 1:302  

Basis: 
MSA 

National Ratio (2003) 1:421.2 1:373.7   

Safety/Crime 
The local community’s Uniform Crime Reports (UCR) Index for 2002 per 100,000 
people and the national UCR based on information from the Federal Bureau of 
Investigation (FBI) for 2002: 
 

Local UCR 5,899.0 Basis:  MSA 
National UCR 4,118.8  

Transportation 
Distance to an airport shows convenience and availability of airline transportation.  
Public transportation shows potential for members and DoD civilians to use it to 
commute to/from work under normal circumstances and for leisure. 
 
Distance from MacDill AFB to nearest commercial airport:  11.2 miles 
Is MacDill AFB served by regularly scheduled public transportation?  Yes   

Utilities 
This attribute identifies a local community’s water and sewer systems’ ability to receive 
1,000 additional people.   



 
Does the local community’s water system have the ability to meet an expanded need of 
an additional 1,000 people moving in the local community?  Yes 
 
Does the local community’s sewer system have the ability to meet an expanded need of 
an additional 1,000 people moving in the local community?  Yes 
 
 



SCENARIO # 429

Data Point Base Name Selfridge ANGB MacDill AFB

State MI FL
Miles to Nearest City 14 0

Nearest City Warren, MI Tampa, FL

MSA Name
Detroit, MI PMSA

Tampa-St. Petersburg-
Clearwater, FL MSA

MSA Population 4,441,551 2,395,997

Population of MHA 4,043,467 2,855,154
Child Care Number of accredited child-care centers 57 154

Median Household Income (US Avg $41,994) 49,175 37,406
Median House Value (US Avg $119,600) 132,700 93,800
GS Locality Pay  (“Rest of US” 10.9%) 18.3 10.9
O-3 with Dependents BAH Rate 1,441 1,220
In-state Tuition for Family Member No Yes
In-state Tuition Continues if PCS Out of State No Yes

Education School District(s) Capacity 161,690 489,462
Students Enrolled 152,481 433,512
Average Pupil/Teacher Ratio 18.7 16.9
High School Students Enrolled 42,223 112,766
Average Composite SAT I Score   (US Avg 1026) 1139 1014
Average ACT Score  (US Avg 20.8) 21.1 21.0
Average High School Grad Rate   (US Avg 67.3%)   96.5 73.6
Available Graduate/PhD Programs 9 15
Available Colleges and/or Universities 26 24
Available Vocational and/or Technical Schools 22 21

Employment 1999 Unemployment Rate (National Avg: 4.2%) 3.5 2.6
2000 Unemployment Rate (National Avg: 4.0%) 3.2 2.6
2001 Unemployment Rate (National Avg 4.7%) 5.1 3.8
2002 Unemployment Rate (National Avg: 5.8%) 6.2 4.6
2003 Unemployment Rate (National Avg 6.0%) 7.3 4.4
1999 Job Growth Rate (National Avg: 1.5%) 2.7 3.3
2000 Job Growth Rate (National Avg: 2.4%) 1.5 4.1
2001 Job Growth Rate (National Avg: .03%) -3.0 -0.2
2002 Job Growth Rate (National Avg: -.31%) -4.7 -0.1
2003 Job Growth Rate (National Avg: .86%) -0.7 0.9

Housing Total Vacant Housing Units 99,406 134,663
Vacant Rental Units 33,942 31,074
Vacant Sale Units 19,990 17,634

Medical Providers Local Community--Number of Physicians 12435 5996
Local Community--Number of Beds 10669 7929
Ratio--Physicians (National Avg--1:421.2) 357.2 399.6
Ratio--Beds (National Avg--1:373.7) 416.3 302.2

Safety/Crime
Uniform Crime Reports (UCR) Index (National UCR 
4,118.8) 4297.8 5899.3

Transportation Distance to nearest commercial airport 38.0 11.2
Served by regularly scheduled public transportation Yes Yes

Utilities Can water system expand to support 1K new people? Yes Yes
Can sewer system expand to support 1K new people? Yes Yes
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Cost of Living

Demographics

Overall Comments: A review of community attributes indicates no issues regarding the ability of the infrastructure of the communities 
to support missions, forces and personnel
Demographics: Both communities offer a MSA population greater than 2.3M and less than 4.4M
Child Care:  Both communities offer nationally accredited child care facilities
Cost of Living:  Only the Selfridge community has a median household income,  median house value, and GS locality pay greater than 
the US averages 
Education: Data indicates that both communities have HS graduation rates and ACT scores higher than the US average; only the 
Selfridge community offers a SAT score higher than the US average
Employment: From 2001 - 2003, only the MacDill community had unemployment rates lower than US averages;  for 2003, only the 
MacDill community had a job growth rate higher than the US average 
Housing:  Data indicates there are no housing availability issues for both communities
Medical Providers: Both communities offer physician ratios lower than the US average; only MacDill offers a lower bed-space ratio than 
the US average 
Safety/Crime:  Data indicates both communities have a crime report index higher than the US average 
Transportation:  Data indicates that the receiving community offers a commercial airport within 12 miles from the installation and both 
communities offer regularly scheduled public transportation 
Utilities:  Both communities can expand to support increases in water and sewer usage for 1K new people
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Summary of Scenario Environmental Impacts - Criterion 8
 
Scenario #:  S429  
 
Scenario Description:  Realign Selfridge ANGB.  The 927th Air Refueling Wing (ARW)  
(AFRC) aircraft (8 PAA) will be distributed to the 127th Wing (ANG) at Selfridge ANGB (8 
PAA).  The 927 ARW (AFRC) will realign to MacDill AFB, FL, to associate with the 6th  Air 
Mobility Wing. The 127th Wing (ANG)  will retire its F-16 aircraft (15 PAA) and it’s C-130E 
aircraft (8 PAA).  The  127th Wing will convert to KC-135R aircraft (8 PAA).    
 
 

General Environmental Impacts

Environmental Resource 
Area Selfridge ANGB 

Air Quality Selfridge is in non-attainment for Ozone (marginal).  A 
preliminary conformity analysis indicates that conformity should 
be achievable for the combined Air Force BRAC scenarios and 
force structure changes planned at Selfridge.  A conformity 
analysis will be required.  A significant air permit revision may 
be necessary. 
 

Cultural/ Archeological/ 
Tribal Resources 

115 Historic properties are located on the installation, and the 
installation has a programmatic agreement.  Additional 
operations may impact these properties and/or require 
consultation with the state historic preservation office.   

Dredging No impact 

Land Use Constraints/ 
Sensitive Resource Areas 

A sensitive resource area exists, but it does not restrict 
operations.  Additional operations may impact this area, which 
may impact operations.  Military Munitions Response Program 
sites exist on the installation and may represent a safety hazard 
for future development. 

Marine Mammals/ Marine 
Resources/ Marine 
Sanctuaries 

No impact 

Noise Noise contours will need to be re-evaluated as a result of the 
change in mission. The AICUZ reflects the current mission/local 
land use/current noise levels, and noise abatement procedures 
have been published.  686 Acres off-base within the noise 
contours are zoned by the local community. 533 Of these acres 
are residentially zoned. The community has not purchased 
easements for the area surrounding the installation. 

Threatened& Endangered 
Species/ Critical Habitat 

No impact 
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Waste Management Modification of hazardous waste program may be required. 
 
 

Water Resources  
 

No impact 

Wetlands Wetlands restrict 15% of the base. Wetlands do not currently 
restrict operations.  Additional operations may impact wetlands, 
which may restrict operations. 

 

Impacts of Costs

 Selfridge ANGB 

Environmental 
Restoration 

DERA money spent through FY03 ($K): 7890 
Estimated CTC ($K): 36221 
DO NOT ENTER IN COBRA 

Waste Management FY07 Waste program modification $100K 
 

Environmental 
Compliance  

FY06 NEPA cost: $318K 
FY07 Conformity Analysis $50K 
FY07 Significant Air Permit Revision $200K 
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